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INVITATION TO BID (ITB) & RESPONDENT’S ACKNOWLEDGEMENT 
 

 
ITB TITLE: 

 RUNWAY 17-35 PREVENTATIVE REHABILITATION 

(SEAL COAT) AT THE BOB SIKES AIRPORT (CEW) 

ITB NUMBER: 

ITB AP 62-19 

 

 

ISSUE DATE: 
 

PRE BID MEETING: 

 

LAST DAY FOR QUESTIONS: 

May 28, 2019 8:00 AM CST  

June 05, 2019 2:30 PM CST 

June 11, 2019 3:00 PM CST 

May xx, 2019 xx:xx AM/PM CST 

May xx, 2019 xx:xx AM/PM CST 

May xx, 2019 xx:xx AM/PM CST 

ITB OPENING DATE & TIME: June 26, 2019 3:00 PM CST May xx, 2019 xx:xx AM/PM CST 

NOTE: BIDS RECEIVED AFTER THE BID OPENING DATE & TIME WILL NOT BE CONSIDERED. 

Okaloosa County, Florida solicits your company to submit a bid on the above referenced goods or services. All 
terms, specifications and conditions set forth in this ITB are incorporated into your response. A bid will not be 

accepted unless all conditions have been met. All bids must have an authorized signature in the space provided 
below. All bids must be sealed and received by the Okaloosa County Clerk of Court by the “ITB Opening Date 
& Time” referenced above. “ITB Number” and the “ITB Opening Date & Time”. Okaloosa County is not 
responsible for lost or late delivery of bids by the U.S. Postal Service or other delivery services used by the 
respondent. Neither faxed nor electronically submitted bids will be accepted. Bids may not be withdrawn for a 
period of one hundred and twenty (120) days after the bid opening unless otherwise specified. 

RESPONDENT ACKNOWLEDGEMENT FORM BELOW MUST BE COMPLETED, SIGNED, AND 
RETURNED AS PART OF YOUR BID. BIDS WILL NOT BE ACCEPTED WITHOUT THIS FORM, SIGNED 

BY AN AUTHORIZED AGENT OF THE RESPONDENT. 

COMPANY NAME  

MAILING ADDRESS   

  

CITY, STATE, ZIP    

FEDERAL EMPLOYER’S IDENTIFICATION NUMBER (FEIN): 

TELEPHONE NUMBER:  EXT:   FAX:    

EMAIL: 

 

I CERTIFY THAT THIS BID IS MADE WITHOUT PRIOR UNDERSTANDING, AGREEMENT, OR CONNECTION WITH ANY OTHER 

RESPONDENT SUBMITTING A BID FOR THE SAME MATERIALS, SUPPLIES, EQUIPMENT OR SERVICES, AND IS IN ALL RESPECTS 
FAIR AND WITHOUT COLLUSION OR FRAUD. I AGREE TO ABIDE BY ALL TERMS AND CONDITIONS OF THIS BID AND CERTIFY 

THAT I AM AUTHORIZED TO SIGN THIS BID FOR THE RESPONDENT. 

AUTHORIZED SIGNATURE: TYPED OR PRINTED NAME     
 

TITLE:  DATE    __________________________________________________ 
 

Rev: September 22, 2015
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NOTICE TO BIDDERS 

 

RUNWAY 17-35 PREVENTATIVE REHABILITATION (SEAL COAT) 
at 

BOB SIKES AIRPORT (CEW) 
CRESTVIEW, OKALOOSA COUNTY, FLORIDA 

 
Notice is hereby given that the Board of County Commissioners of Okaloosa County will receive sealed 
bids until June 26, 2019 at 3:00 P.M. (CST) for the Bob Sikes Airport – Runway 17-35 Preventative 
Rehabilitation (Seal Coat) at CEW project. Interested respondents desiring consideration shall provide an 
original and two (2) copies (total three (3)) of their Invitation to Bid (ITB) response with the respondent’s 
area of expertise identified. Submissions shall be portrait oriented, unbound, and 8 ½”x 11” where practical. 

All originals must have original signatures in blue ink.  
 
Bid Documents can be viewed at https://www.bidnetdirect.com/florida or at 
http://www.myokaloosa.com/purchasing/home then accessing the link “View Current Solicitations”. 
 

Okaloosa County (COUNTY) and the airport staff (AIRPORT) desire to apply a bituminous 
seal coat and install pavement markings on Runway 17-35 at Bob Sikes Airport. The project 

will extend the life of the runway pavement by sealing existing cracks in the asphalt pavement 
and restoring the existing asphalt surface binder. Impacts to existing airport facilities that will 
be incurred include: closure of Runway 17-35 to aircraft operations. 

 
Funding for this project is being provided by Okaloosa County and the FAA and will be subject to all 
applicable County and Federal requirements. 
 

A non-mandatory Pre-Bid Conference will be conducted at the Destin-Fort Walton Beach Airport, 
Conference Room No. 1, 1701 State Road 85  N.,  Eglin  AFB, Florida  32542, on June 5th, 2019  at 2:30 
P.M. (CST). Okaloosa County will transmit to all plan holders of record an Addenda in response to written 
questions received no later than seven (7) days prior to Bid Opening date. Oral statements may not be relied 
upon and will not be binding or legally effective. 
 
On June 26, 2019 at 3:00P.M. (CST), all bids will be opened and read aloud. All bids must be in sealed 
envelopes reflecting on the outside thereof the Respondent’s name and "CEW Runway 17-35 Preventative 

Rehabilitation (Seal Coat) Project". The Board of County Commissioners will consider all bids properly 
submitted at its scheduled bid opening in the Okaloosa County Courthouse located at 101 E James Lee 
Boulevard, Room 282, Crestview, FL 32536. Bids may be submitted in the Crestview Courthouse prior to 
bid opening or delivered to the Okaloosa County Courthouse, 101 James Lee Boulevard, Room 282, 
Crestview, FL 32536. **NOTE: MUST RING DOORBELL TO GAIN ENTRANCE INTO ROOM 

282. THE CLERK WILL COME ACCEPT YOUR PACKAGE OR SHOW YOU TO THE 

CONFERENCE ROOM FOR THE SCHEDULED BID OPENING** 

 
NOTE: THE NEW CRESTVIEW COURTHOUSE HAS SECURITY AT ENTRY POINT-PLEASE 

ALLOW FOR TIME TO GET THROUGH SECURITY WHEN ARRIVING FOR THE BID 

OPENING. 

 
NOTE: Crestview, FL is not a next day guaranteed delivery location by most delivery services. 

Respondents using mail or delivery services assume all risks of late or non-delivery. 

  
 

https://www.bidnetdirect.com/florida
http://www.myokaloosa.com/purchasing/home
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All originals must have original signatures in blue pen ink. 

 
OWNER’S CONTACT: 
Victoria Taravella 

DeRita Mason 
Contracts & Lease Coordinator 
Okaloosa County Purchasing Department 
5479 Old Bethel Rd., Suite A Crestview, FL 32536 
Tel: 850-689-5960 
Fax: 850-689-5970 
vtaravella@myokaloosa.com 
DMason@myokaloosa.com  

 
All bids should be addressed as follows: 
 
BID ENCLOSED – ITB AP 62-19 RUNWAY 17-35 PREVENTATIVE REHABILITATION (SEAL 

COAT) AT CEW 

 
Clerk of the Court  

BCC Records 
101 East James Lee Blvd. Room 282 
Crestview, FL 32536 
 
                                                                             _______________________             ______________ 
       Jeff Hyde   Date 
       Purchasing Manager 

 
BOARD OF COUNTY COMMISSIONERS 
OKALOOSA COUNTY, FL 
 
 
Charles K. Windes, Jr.  
Chair

mailto:vtaravella@myokaloosa.com
mailto:DMason@myokaloosa.com
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INSTRUCTIONS TO CONTRACTORS 

 
PROJECT IDENTIFICATION: 
 

a) Project Title: 
 

RUNWAY 17-35 PREVENTATIVE REHABILITATION (SEAL COAT) 
 

b) Owner: 
 

OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS  

                                           
c) Engineer: 
 

RS&H 
 
1. Defined Terms. 
 
 
Certain additional terms used in the Instruction to Bidders have the meanings indicated below which are 

applicable to both the singular and plural thereof. 
 
1.1 Bidder – one who submits a Bid directly to Owner as distinct from sub-contractor, who submits a 

bid to a Bidder. 
 
1.2 Issuing Office – the office from which the Project Documents are to be issued and where the bid 

procedures are to be administered. 

 
1.3 Successful Bidder – the lowest, responsible and responsive Bidder to whom Owner (on the basis 

of Owner's evaluation as hereinafter provided) makes an award. 
 
2. Copies of Project Documents. 
 
2.1 Complete sets of the Project Documents in the number and for the sum, if any, stated in the 

Advertisement or Notice to Bidders may be obtained from the Issuing Office. 

 
2.2 Complete sets of Project Documents must be used in preparing Bids; neither Owner nor Engineer 

assume any responsibility for errors or misinterpretations resulting from the use of incomplete sets 
of Project Documents. 

 
2.3 Owner and Engineer in making copies of Project Documents available on the above terms do so 

only for the purpose of obtaining Bids for the Work and do not confer a license or grant for any 

other use. 
 
3. Qualifications of Contractors. 

 
To demonstrate qualifications to perform the Work, each Contractor must upon Owner's request provide 
detailed written evidence such as financial data, previous experience, present commitments and other such 
data as may be called for below. Each Bid must contain evidence of Contractors qualification to do business 

in the state where the Project is located or covenant to obtain such qualification prior to award of the 
contract.  
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4. Examination of Documents and Site. 
 

4.1 It is the responsibility of each bidder before submitting a Bid: 
 

4.1.1 To examine thoroughly these documents and other related data identified (including "technical 
data" referred to below); 

 

4.1.2 To visit the site to become familiar with and satisfy Bidder as to the general, local and site 
conditions that may affect cost, progress, performance, or furnishing of the Work; 

 

4.1.3 To consider federal, state, and local Laws and Regulations that may affect cost, progress, 
performance or furnishing of the Work; 

 
4.1.4 To study and carefully correlate Bidder’s knowledge and observations with these Project 

Documents and such other related data; and 
 

4.1.5 To promptly notify Engineer of all conflicts, errors, ambiguities or discrepancies which Bidder has 

discovered in or between these Project Documents and such other related documents.  
 

4.2 thru 4.5 (omitted) 
 

4.6 On request, Owner will provide each Bidder access to the site to conduct such examinations, 
investigations, explorations, tests, and studies as each Bidder deems necessary for submission of a 
Bid.  Bidder must fill all holes and clean up and restore the site to its former conditions upon 
completion of such explorations, investigations, tests, and studies.  

 

4.7 Reference is made to the Supplementary Conditions for the identification of the general nature of 
work that is to be performed at the site by Owner or others (such as utilities and other prime 

contractors) that relates to the work for which a Bid is to be submitted.  On request, Owner will 
provide to each Bidder for examination access to or copies of appropriate documents (other than 
portions thereof related to price) for such work.  

 

4.8 The submission of a Bid will constitute and incontrovertible representation by Bidder that  Bidder 
has complied with every requirement of this Article 4, that without exception of the Bid is premised 
upon performing and furnishing the Work required by these Project Documents and applying the 
specific means, methods, techniques, sequences, or procedures for construction (if any) that may 

be shown or indicated or expressly required by these Project Documents, the Bidder has given 
Engineer written notice of all conflicts, errors, ambiguities and discrepancies that Bidder has 
discovered in these Project Documents are generally sufficient to indicate and convey 
understanding of all terms and conditions for performing and furnishing the Work. 

 

4.9 The provisions of 1-4.1 through 4.8, inclusive, do not apply to Asbestos, Polychlorinated biphenyls 
(PCBs), Petroleum, Hazardous Waste, or Radioactive Material covered by Paragraph 4.5 of the 
General Conditions. 

 

4.10 All requests and communications must come through the Purchasing department. 
 

 

5. Availability of Lands for Work, Etc. 
 
The lands upon which the Work is to be performed, rights-of-way and easements for access thereto and 
other lands designated for use by the successful Bidder in performing the Work are identified in these 
Project Documents.  All additional land and access thereto required for temporary construction facilities, 
construction equipment, or storage of materials and equipment to be incorporated in the Work are to be 
obtained and paid for by the Successful Bidder.  Easements for permanent structures or permanent changes 
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in existing facilities are to be obtained and paid for by Owner unless otherwise provided in these Project 
Documents. 
 
6. Interpretations and Addenda. 
 

6.1 All questions about the meaning or intent of these Project Documents are to be directed to Issuing 
Office. Interpretations or clarifications considered necessary by Issuing Office in response to such 
questions will be issued by Addenda on the Purchasing website and bid net as mentioned above. 
Questions received after the question deadline may not be answered. Only questions answered by 
formal written Addenda will be binding. Oral and other interpretations or clarifications will be 
without legal effect. 

 

6.2 Addenda may also be issued to modify these Project Documents as deemed advisable by Owner or 
Engineer. 

 
7. Bid Security. 

 
7.1 Each Bid must be accompanied by Bid security made payable to Owner in an amount of five percent 

(5%) of Bidders maximum Bid Price in the form of a certified or bank check or a Bid Bond on form 
attached, issued by a surety meeting the requirements of Paragraph 5.1 of the General Conditions. 

 

7.2 The Bid security of Successful Bidder will be retained until such Bidder has executed the 
Agreement, furnished the required contract security, and met the other conditions of the Notice of 
Award, whereupon the Bid security will be returned.  If the Successful Bidder fails to execute and 
deliver the Agreement and furnishes the required contract security within fifteen days after the 
Notice of Award, Owner may annul the Notice of Award and the Bid security of that Bidder will 
be forfeited. The Bid security of other Bidders whom Owner believes to have a reasonable chance 
of receiving the award may be retained by Owner until the earlier of: 

 

   
 

the seventh (7th) day after the Effective Date of the Agreement 
 
   or  
 
  the thirty-sixth (36th) day after the Bid opening, 

 
whereupon Bid security furnished by such Contractors will be returned. Bid security with Bids 
which are not competitive will be returned within seven (7) days after the issuing of the Intent to 
Award. 

 

8. Contract Times. 
 

Contractor agrees that Work will be substantially complete 7 calendar days after the date when the 
Contract Time commences to run as provided in paragraph 2.3 of the General Conditions, and will 
be completed and ready for final payment in accordance with paragraph 14.13 of the general 
conditions within 30 calendar days after the date when the Contract Time commences to run.. 
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9. Substitute and "Or-Equal" Items. 
 

The Contract, if awarded, will be on the basis of materials and equipment described in the Drawings 
or specified in the Specifications. Whenever it is indicated in the Drawings or specified in the 

specifications that a substitute or “or-equal” item of material or equipment may be furnished or 
used by Contractor if acceptable to the County, acceptance of the substitution “or equal” to material 
or equipment, will typically be considered by the County after the contract is awarded. However, 
any proposed substitution that represents a deviation from the design intent, must be approved prior 
to submission of the bid responses. A determination as to whether a design deviation or particular 
item that changes the design intent of the plans or specification is acceptable as a substitute or 
“equal” will be made by the County and Engineer.  Design deviations approved prior to bid 
submittals will be made known to other bidders through an addendum. Specific product substitute 

materials or equipment and requested “or equal” items to be used will be reviewed during the 
submittal process and follow the procedures outlined in Paragraphs 6.7.1, 6.7.2. and 6.7.3. of the 
General Conditions. 

 
10. Subcontractors, Suppliers, and Others 
 
10.1 If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers and other 

persons and organizations (including those who are to furnished the principal items of material and 
equipment) those credentials are to be submitted to Owner in advance of a specified date prior to 
the Effective Date of the Agreement Apparent Successful Contractor, and any other Contractor so 
requested, shall with Bid documents submit to Owner a list of all such Subcontractors, Suppliers, 
and other persons and organizations proposed for those portions of the Work for which such 
identification is required. Such list shall be accompanied by an experience statement with pertinent 
information regarding similar projects and other evidence of qualification for each such 

Subcontractor Supplier, person, or organization if requested by Owner. An Owner or Engineer who 
after due investigation has reasonable objection to any proposed Subcontractor, Supplier, other 
person, or organization, may before the Notice of Award is given request apparent Successful 
Contractor to submit an acceptable substitute without an increase in Bid Price. 

 
If apparent Successful Contractor declines to make any such substitution, Owner may award the 
contract to the next lowest Contractor that proposes to use acceptable Subcontractors, Suppliers, 
and other persons and organizations. The declining to make requested substitutions will not 

constitute grounds for sacrificing the Bid security of any Contractor. Any subcontractor, Supplier, 
other person or organization listed and to whom Owner or Engineer does not make written objection 
prior to the giving of the Notice of Award will be deemed acceptable to Owner and Engineer subject 
to revocation of such acceptance after the Effective Date of the Agreement as provided in Paragraph 
6.8.2 of the General Conditions. 

 
11. Bid Form. 

 
11.1 All blanks on the Bid Form must be completed by printing in ink or by typewriter.  
 
11.2 Bids by corporations must be executed in the corporate name by the president or a vice-president 

(or other corporate officer accompanied by evidence of authority to sign) and the corporate seal 
must be affixed and attested by the secretary or an assistant secretary.  The corporate address and 
state of incorporation must be shown below the signature. 
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11.3 Bids by partnerships must be executed in the partnership name and signed by a partner, whose title 
must appear under the signature and the official address of the partnership must be shown below 
the signature. 

 

11.4 All names must be typed or printed in ink below the signature. 
 
11.5 The bid shall contain an acknowledgment of receipt of all Addenda (the numbers of which must be 

filled in on the Bid Form). 
 
11.6 The address and telephone number for communications regarding the bid must be shown. 
 
11.7 Evidence of authority to conduct business as an out-of-state corporation in the state where the Work 

is to be performed shall be provided. State contractor license number, if any, must also be show. 
 
12. Submission of Bids. 
 
12.1 Bidder shall submit the original plus two (2) copies of their bid to the place indicated in the 

Advertisement of Notice to Bidder. 
 

12.2    Bids shall be submitted at the time and place indicated in the Advertisement of Notice to Bidder 
and shall be enclosed in an opaque sealed envelope, marked with the Project title and name and 
address of Bidder and accompanied by the Bid security and other required documents.  If the Bid 
is sent through the mail or other delivery system the sealed envelope shall be enclosed in a separate 
envelope with the notation "BID ENCLOSED – RUNWAY 17-35 PREVENTATIVE 

REHABILITATION (SEAL COAT)" on the face of it. 
 

13. Modification and Withdrawal of Bids. 
 
13.1 Bids may be modified or withdrawn by an appropriate document duly executed (in the manner that 

a Bid must be executed) and delivered to the place where Bids are submitted at any time prior to 
the opening of Bids. 

 
13.2 If, within twenty-four hours after Bids are opened, any Bidder files a duly signed, written notice 

with Owner and promptly thereafter demonstrates to the reasonable satisfaction of Owner that there 

was a material and substantial mistake in the preparation of its Bid, that Bidder may withdraw its 
Bid and bid security will be returned.  Thereafter, that Bidder will be disqualified from further bids 
on the Work to be provided under the Project Documents. 

 

14. Opening of Bids. 
 

Bids will be opened and (unless obviously non-responsive) read aloud publicly at the place where 

Bids are to be submitted.  
 
15. Bids to Remain Subject to Acceptance. 
 

All Bids will remain subject to acceptance for one hundred twenty (120) days after the day of the 
Bid opening, but Owner may, in its sole discretion, release any Bid and return the Bid security prior 
to that date. 
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16. Disqualification of Bidders 
 

Any of the following reasons may be considered as sufficient for the disqualification of a Bidder 
and the rejection of his proposal or proposals: 

 
A. More than one proposal for the same work from an individual, firm or corporation under 

the same or different name. 
 
B. Evidence that the Bidder has a financial interest in the firm of another Bidder for the same 

work. 
 
C. Evidence of collusion among contractors. Participants in such conclusion will receive no 

recognition as contractors for any future work of the County until such participant shall 
have been reinstated as a qualified contractor. 

 
D. Uncompleted work that in the judgment of the County might hinder or prevent the prompt 

completion of additional work if awarded. 
 
E. Failure to pay or satisfactorily settle all bills due for labor and material on former contracts 

in force at the time of advertisement for bids. 
 
F. Default under previous contract. 

 
G. Communication regarding the project with anyone in the County, with the exception of the 

Purchasing department personnel.  
 

17. Award of Contract. 
 
17.1 Owner reserves the right to reject any or all Bids, including without limitation the rights to reject 

any or all nonconforming, non-responsive, unbalanced, or conditional Bids and to reject the Bid of 
any Bidder if Owner believes that it would not be in the best interest of the Project to make an 
award to that Bidder, whether because the Bid is not responsible or the Bidder is unqualified or of 
doubtful financial ability or fails to meet any other pertinent standard or criteria established by 
Owner.  Owner also reserves the right to waive all informalities not involving price, time, or 

changes in the Work.  Discrepancies between the multiplication of units of Work and unit prices 
will be resolved in favor of the unit prices.  Discrepancies between the indicated sum of any column 
of figures and the correct sum thereof will be resolved in favor of the correct sum.  Discrepancies 
between words and figures will be resolved in favor of the words. 

 
17.2 Owner may conduct such investigations as Owner deems necessary to assist in the evaluation of 

any Bid and to establish the responsibility, qualifications, and financial ability of Contractors, 

proposed Subcontractors, Suppliers, and other persons and organizations to perform and furnish 
the Work in accordance with the Project Documents to Owner's satisfaction within the prescribed 
time. 
 

17.2.1 The Owner in its absolute discretion may reject any bid of a Contractor that has failed, in the 
opinion of the Owner, to complete or perform an Owner-contracted project in a timely fashion, and 
emphasizes this condition to potential Contractors 
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17.3 If a contract is to be awarded, it shall be awarded to the responsible and responsive bidder who 
submits the lowest responsive bid. Owner may request from the proposers additional information 
to be provided to the County prior to Notice of Award. 

 

17.4 Owner may conduct such investigations as Owner deems necessary to assist in the evaluation of 
any Bid and to establish the responsibility, qualifications, and financial ability of Bidders, proposed 
Subcontractors, Suppliers, and other persons and organizations to perform and furnish the Work in 
accordance with the Project Documents to Owner's satisfaction within the prescribed time. 

 
 
18. Pre-Bid Conference. 
 

A non-mandatory Pre-Bid Conference will be conducted at the time and place stated in the Notice 
to Bidders. Any necessary addenda shall be transmitted via the county website and BidNet.  The 
addenda shall be issued no later than seven (7) days prior to the Bid Opening date. Questions 
properly submitted to the Purchasing department prior to the question deadline shall be addressed 
in the Addenda. Oral statements may not be relied upon and will not be binding or legally effective. 

 
19. Sales and Use Taxes. 

 

Work under this Bid is subject to the provisions of Chapter 212, Florida Statutes, Tax on state, 
Use and Other Transactions. Other state, local, or federal taxes may be applicable.  The contractor 
is responsible to remit to the appropriate governmental entity all applicable taxes. Any applicable 
tax shall be included in the total Bid price by the contractor.
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OKALOOSA COUNTY STANDARD CLAUSES 

 
 
INDEMNIFICATION AND HOLD HARMLESS 

 
To the fullest extent permitted by law, CONTRACTOR shall indemnify and hold harmless COUNTY, its 
officers and employees from liabilities, damages, losses, and costs including but not limited to reasonable 
attorney fees, to the extent caused by the negligence, recklessness, or intentional wrongful conduct of the 
CONTRACTOR and other persons employed or utilized by the CONTRACTOR in the performance of 
this Agreement. 
 
NOTE: For Contractor’s convenience, this certification form is enclosed and is made a part of the bid 

package. 
 
 
CONFLICT OF INTEREST 
 
The award hereunder is subject to the provisions of Chapter 112, Florida Statues. All respondents must 
disclose with the proposal the name of any officer, director, or agent who is also a public officer or an 

employee of the Okaloosa Board of County Commissioners, or any of its agencies. 
 
Furthermore, all respondents must disclose the name of any County officer or employee who owns, directly 
or indirectly, an interest of five percent (5%) or more in the firm or any of its branches. 
 
Furthermore, the official, prior to or at the time of submission of the proposal, must file a statement with 
the Clerk of Circuit Court of Okaloosa County if he is an officer or employee of the County, disclosing his 

or spouse's or child's interest and the nature of the intended business. 
 
NOTE: For Contractor’s convenience, a certification form is enclosed and is made a part of the bid package 
 
ACCESS TO RECORDS AND REPORTS 

 

The Contractor must maintain an acceptable cost accounting system. The Contractor agrees to provide  the 
Owner, the Federal Aviation Administration and the Comptroller General of the United States or any of 

their duly authorized representatives access to any books, documents, papers and records of the Contractor 
which are directly pertinent to the specific contract for the purpose of making audit, examination, excerpts 
and transcriptions. The Contractor agrees to maintain all books, records and  reports required under this 
contract for a period of not less than three years after final payment is made and all pending matters are 
closed. 
 

BREACH OF CONTRACT TERMS 

Any violation or breach of terms of this contract on the part of the [Contractor | Consultant] or its 
subcontractors may result in the suspension or termination of this contract or such other action that may be 
necessary to enforce the rights of the parties of this agreement. 
Owner will provide [Contractor | Consultant] written notice that describes the nature of the breach and 
corrective actions the [Contractor | Consultant] must undertake in order to avoid termination of the contract. 
Owner reserves the right to withhold payments to Contractor until such time the Contractor corrects the 
breach or the Owner elects to terminate the contract. The Owner’s notice will identify a specific date by 
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which the [Contractor | Consultant] must correct the breach. Owner may proceed with termination of the 
contract if the [Contractor | Consultant] fails to correct the breach by the deadline indicated in the Owner’s 
notice. 
The duties and obligations imposed by the Contract Documents and the rights and remedies available 

thereunder are in addition to, and not a limitation of, any duties, obligations, rights and remedies otherwise 
imposed or available by law. 
 
IDENTICAL TIE PROPOSALS 
 
Preference shall be given to businesses with drug-free workplace programs. Whenever two or more 
proposals, which are equal with respect to price, quality and service are received by the County for the 
procurement of commodities or contractual services, a proposal received from a business that certifies that 

it has implemented a drug-free workplace program shall be given preference in the award process (see 
attached certification form). 
 
Established procedures for processing tie proposal will be followed if none of the tied vendors have a drug-
free workplace program. 
 
TRENCH SAFETY ACT 

 
Each contractor must submit with his bid an executed sworn certification that he will comply with the 
Trench Safety Act, Chapter 90-96, Florida Statues, on trench safety. 
 
GENERAL CIVIL RIGHTS  PROVISIONS 

The Contractor agrees to comply with pertinent statutes, Executive Orders and such rules as are 
promulgated to ensure that no person shall, on the grounds of race, creed, color, national origin, sex, age, 

or disability be excluded from participating in any activity conducted with or benefiting from Federal 
assistance. 
This provision binds the Contractor and subcontractors from the bid solicitation period through the 
completion of the contract. This provision is in addition to that required by Title VI of the Civil Rights Act 
of 1964. 
 
CLEAN AIR AND WATER POLLUTION  CONTROL 

Contractor agrees to comply with all applicable standards, orders, and regulations issued pursuant to the 

Clean Air Act (42 USC § 740-7671q) and the Federal Water Pollution Control Act as amended (33 USC 
§ 1251-1387). The Contractor agrees to report any violation to the Owner immediately upon discovery. The 
Owner assumes responsibility for notifying the Environmental Protection Agency (EPA) and the Federal 
Aviation Administration. 
Contractor must include this requirement in all subcontracts that exceeds $150,000. 
 

CONTRACT WORKHOURS AND SAFETY STANDARDS ACT REQUIREMENTS 

1. Overtime Requirements. 

No contractor or subcontractor contracting for any part of the contract work which may require or involve 

the employment of laborers or mechanics shall require or permit any such laborer or mechanic, including 

watchmen and guards, in any workweek in which he or she is employed on such work to work  in excess 

of forty hours in such workweek unless such laborer or mechanic receives compensation at a rate not less 
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than one and one-half times the basic rate of pay for all hours worked in excess of forty hours in such 

workweek. 

2. Violation; Liability for Unpaid Wages; Liquidated   Damages. 

In the event of any violation of the clause set forth in paragraph (1) of this clause, the Contractor and   any 

subcontractor responsible therefor shall be liable for the unpaid wages. In addition, such contractor and 

subcontractor shall be liable to the United States (in the case of work done under contract for the District 

of Columbia or a territory, to such District or to such territory), for liquidated damages. Such liquidated 

damages shall be computed with respect to each individual laborer or mechanic, including watchmen and 

guards, employed in violation of the clause set forth in paragraph (1) of this clause, in the sum of $10 for 

each calendar day on which such individual was required or permitted to work in excess  of the standard 

workweek of forty hours without payment of the overtime wages required by the clause set forth in 

paragraph (1) of this clause. 

3. Withholding for Unpaid Wages and Liquidated  Damages. 

The Federal Aviation Administration (FAA) or the Owner shall upon its own action or upon written 

request of an authorized representative of the Department of Labor withhold or cause to be withheld,   

from any moneys payable on account of work performed by the contractor or subcontractor under any 

such contract or any other Federal contract with the same prime contractor, or any other federally assisted 

contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime 

contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or 

subcontractor for unpaid wages and liquidated damages as provided in the clause set forth  in paragraph 

(2) of this clause. 

4. Subcontractors. 

The Contractor or subcontractor shall insert in any subcontracts the clauses set forth in paragraphs (1) 

through (4) and also a clause requiring the subcontractor to include these clauses in any lower tier 

subcontracts. The prime contractor shall be responsible for compliance by any subcontractor or lower tier 

subcontractor with the clauses set forth in paragraphs (1) through (4) of this clause. 

 

COPELAND “ANTI-KICKBACK”  ACT 

Contractor must comply with the requirements of the Copeland “Anti-Kickback” Act (18 USC 874 and 

40 USC 3145), as supplemented by Department of Labor regulation 29 CFR part 3. Contractor and 

subcontractors are prohibited from inducing, by any means, any person employed on the project to give 

up any part of the compensation to which the employee is entitled. The Contractor and each 

Subcontractor must submit to the Owner, a weekly statement on the wages paid to each employee 

performing on covered work during the prior week. Owner must report any violations of the Act to the 

Federal Aviation Administration. 

 

TEXTING WHEN DRIVING 

In accordance with Executive Order 13513, “Federal Leadership on Reducing Text Messaging While 

Driving”, (10/1/2009) and DOT Order 3902.10, “Text Messaging While Driving”, (12/30/2009), the 

Federal Aviation Administration encourages recipients of Federal grant funds to adopt and enforce  safety 

policies that decrease crashes by distracted drivers, including policies to ban text messaging while driving 

when performing work related to a grant or  subgrant. 
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In support of this initiative, the Owner encourages the Contractor to promote policies and initiatives for 

its employees and other work personnel that decrease crashes by distracted drivers, including policies that 

ban text messaging while driving motor vehicles while performing work activities associated with the 

project.  The Contractor must include the substance of this clause in all sub-tier contracts exceeding 

$3,500 that involve driving a motor vehicle in performance of work activities associated with the project. 

ENERGY CONSERVATION REQUIREMENTS 

Contractor and Subcontractor agree to comply with mandatory standards and policies relating to energy 

efficiency as contained in the state energy conservation plan issued in compliance with the Energy Policy 

and Conservation Act (42 USC 6201et seq). 

 

FEDERAL FAIR LABOR STANDARDS ACT (FEDERAL MINIMUM WAGE)  

All contracts and subcontracts that result from this solicitation incorporate by reference the provisions of 

29 CFR part 201, the Federal Fair Labor Standards Act (FLSA), with the same force and effect as if  

given in full text.  The FLSA sets minimum wage, overtime pay, recordkeeping, and child labor standards 

for full and part-time  workers. 

The [Contractor | Consultant] has full responsibility to monitor compliance to the referenced statute or 

regulation. The [Contractor | Consultant] must address any claims or disputes that arise from this 

requirement directly with the U.S. Department of Labor – Wage and Hour  Division. 

 

RIGHTS TO INVENTIONS 

Contracts or agreements that include the performance of experimental, developmental, or research work 

must provide for the rights of the Federal Government and the Owner in any resulting invention as 

established by 37 CFR part 401, Rights to Inventions Made by Non-profit Organizations and Small 

Business Firms under Government Grants, Contracts, and Cooperative Agreements. This contract 

incorporates by reference the patent and inventions rights as specified within 37 CFR §401.14. 

Contractor must include this requirement in all sub-tier contracts involving experimental, developmental, 

or research work. 

 

SEISMIC SAFETY 

The Contractor agrees to ensure that all work performed under this contract, including work performed by 

subcontractors, conforms to a building code standard that provides a level of seismic safety substantially 

equivalent to standards established by the National Earthquake Hazards Reduction 

 Program (NEHRP). Local building codes that model their code after the current version of the 

International Building Code (IBC) meet the NEHRP equivalency level for seismic safety. 

 

VETERAN’S PREFERENCE 

In the employment of labor (excluding executive, administrative, and supervisory positions), the 

Contractor and all sub-tier contractors must give preference to covered veterans as defined within Title 49 

United States Code Section 47112. Covered veterans include Vietnam-era veterans, Persian Gulf 

veterans, Afghanistan-Iraq war veterans, disabled veterans, and small business concerns (as defined by 15 

USC 632) owned and controlled by disabled veterans. This preference only applies when there are 

covered veterans readily available and qualified to perform the work to which the employment   relates. 
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 TRADE RESTRICTION CERTIFICATION 

By submission of an offer, the Offeror certifies that with respect to this solicitation and any resultant 

contract, the Offeror – 

1) is not owned or controlled by one or more citizens of a foreign country included in the list of 

countries that discriminate against U.S. firms as published by the Office of the United States Trade 

Representative (USTR); 

2) has not knowingly entered into any contract or subcontract for this project with a person that is a 

citizen or national of a foreign country included on the list of countries that discriminate against 

U.S. firms as published by the USTR; and 

3) has not entered into any subcontract for any product to be used on the Federal project that is 

produced in a foreign country included on the list of countries that discriminate against U.S. firms 

published by the USTR. 

This certification concerns a matter within the jurisdiction of an agency of the United States of America 

and the making of a false, fictitious, or fraudulent certification may render the maker subject to 

prosecution under Title 18 USC Section 1001. 

The Offeror/Contractor must provide immediate written notice to the Owner if the Offeror/Contractor 

learns that its certification or that of a subcontractor was erroneous when submitted or has become 

erroneous by reason of changed circumstances. The Contractor must require subcontractors provide 

immediate written notice to the Contractor if at any time it learns that its certification was erroneous by 

reason of changed circumstances. 

Unless the restrictions of this clause are waived by the Secretary of Transportation in accordance with 49 

CFR 30.17, no contract shall be awarded to an Offeror or subcontractor: 

1) who is owned or controlled by one or more citizens or nationals of a foreign country included on 

the list of countries that discriminate against U.S. firms published by the USTR or 

2) whose subcontractors are owned or controlled by one or more citizens or nationals of a foreign 

country on such USTR list or 

3) who incorporates in the public works project any product of a foreign country on such USTR 

list. 

Nothing contained in the foregoing shall be construed to require establishment of a system of records in 

order to render, in good faith, the certification required by this provision. The knowledge and information 

of a contractor is not required to exceed that which is normally possessed by a prudent person in the 

ordinary course of business dealings. 

The Offeror agrees that, if awarded a contract resulting from this solicitation, it will incorporate this 

provision for certification without modification in all lower tier subcontracts. The Contractor may rely  on 

the certification of a prospective subcontractor that it is not a firm from a foreign country included on the 

list of countries that discriminate against U.S. firms as published by USTR, unless the Offeror has 

knowledge that the certification is erroneous. 

This certification is a material representation of fact upon which reliance was placed when making an 

award. If it is later determined that the Contractor or subcontractor knowingly rendered an erroneous 

certification, the Federal Aviation Administration (FAA) may direct through the Owner cancellation of 

the contract or subcontract for default at no cost to the Owner or the  FAA. 
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PUBLIC ENTITY CRIME INFORMATION 
 
A person or affiliate who has been placed on the convicted vendor list following a conviction for a public 
entity crime may not submit a bid on a contract to provide any goods or services to a public entity, may not 

submit a bid on a contract with a public entity for the construction or repair of a public building or public 
work, may not submit bids on leases of real property to a public entity, may not be awarded or perform 
work as a contractor, supplier, subcontractor, or consultant under a contract with any public  entity, and 
may not transact business with any public entity in excess of the threshold amount provided in Section 
287.107, for CATEGORY TWO for a period of 36 months from the date of being placed on the convicted 
vendor list. 
 
 

BONDING REQUIREMENTS 
 
A Bid Bond is required with the Respondent’s submittal for 5% of the Bid price, in the form of a cashier’s 
check, certified check or bond. A performance and payment bond will be required in the amount of 100% 
of the estimated contract value. The performance bond and payment bond can be a total of 100% combined. 
 
 

GENERAL SERVICES INSURANCE REQUIREMENTS  

REVISED: 08/01/2018 
 

   

CONTRACTORS INSURANCE 
 

1. The Contractor shall not commence any work in connection with this Agreement until he 
has obtained all required insurance and such insurance has been approved by the Okaloosa 
County Risk Manager or designee. 

 

2. All insurance policies shall be with insurers authorized to do business in the State of 
Florida. 

 
3. All insurance shall include the interest of all entities named and their respective officials, 

employees & volunteers of each and all other interests as may be reasonably required by 
Okaloosa County.  The coverage afforded the Additional Insured under this policy shall be 

primary insurance.  If the Additional Insured have other insurance that is applicable to the 
loss, such other insurance shall be on an excess or contingent basis.  The amount of the 
company’s liability under this policy shall not be reduced by the existence of such other 
insurance. 

 
4. Where applicable, the County shall be shown as an Additional Insured with a Waiver of 

Subrogation on the Certificate of Insurance.   

 
5. The County shall retain the right to reject all insurance policies that do not meet the 

requirement of this Agreement. Further, the County reserves the right to change these 
insurance requirements with 60-day notice to the Contractor. 
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6. The County reserves the right at any time to require the Contractor to provide copies 
(redacted if necessary) of any insurance policies to document the insurance coverage 
specified in this Agreement.  
 

7. The designation of Contractor shall include any associated or subsidiary company which 
is involved and is a part of the contract and such, if any associated or subsidiary company 
involved in the project must be named in the Workers’ Compensation coverage. 

 
8.   Any exclusions or provisions in the insurance maintained by the Contractor that excludes 

coverage for work contemplated in this agreement shall be deemed unacceptable and shall 
be considered breach of contract. 

 

 

 

WORKERS’ COMPENSATION INSURANCE 

 

1. The Contractor shall secure and maintain during the life of this Agreement Workers’ 
Compensation insurance for all of his employees employed for the project or any site 
connected with the work, including supervision, administration or management, of this project 

and in case any work is sublet, with the approval of the County, the Contractor shall require 
the Subcontractor similarly to provide Workers’ Compensation insurance for all employees 
employed at the site of the project, and such evidence of insurance shall be furnished to the 
County not less than ten (10) days prior to the commencement of any and all sub-contractual 
Agreements which have been approved by the County. 

2. Contractor must be in compliance with all applicable State and Federal workers’ compensation 

laws, including the U.S. Longshore Harbor Workers’ Act or Jones Act, if applicable. 

3. No class of employee, including the Contractor himself, shall be excluded from the Workers’ 

Compensation insurance coverage.  The Workers’ Compensation insurance shall also include 
Employer’s Liability coverage.  

 

BUSINESS AUTOMOBILE LIABILITY 
 
Coverage must be afforded for all Owned, Hired, Scheduled, and Non-Owned vehicles for Bodily Injury 
and Property Damage.   If the contractor does not own vehicles, the contractor shall maintain coverage for 

Hired & Non-Owned Auto Liability, which may be satisfied by way of endorsement to the Commercial 
General Liability policy or separate Business Auto Policy.  Contractor must maintain this insurance 
coverage throughout the life of this Agreement. 
 
COMMERCIAL GENERAL LIABILITY INSURANCE 

 
1. The Contractor shall carry other Commercial General Liability insurance against all other 

Bodily Injury, Property Damage and Personal and Advertising Injury exposures.  
 

2. All liability insurance (other than Professional Liability) shall be written on an occurrence basis 
and shall not be written on a claims-made basis.  If the insurance is issued with an aggregate 
limit of liability, the aggregate limit of liability shall apply only to the locations included in this 
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Agreement.  If, as the result of any claims or other reasons, the available limits of insurance 
reduce to less than those stated in the Limits of Liability, the Contractor shall notify the County 
representative in writing. The Contractor shall purchase additional liability insurance to 
maintain the requirements established in this Agreement.  Umbrella or Excess Liability 

insurance can be purchased to meet the Limits of Liability specified in this Agreement.  
  

3. Commercial General Liability coverage shall include the following: 
 

1.) Premises & Operations Liability 
2.) Bodily Injury and Property Damage Liability 
3.) Independent Contractors Liability 
4.)   Contractual Liability 

5.) Products and Completed Operations Liability 
 

4. Contractor shall agree to keep in continuous force Commercial General Liability coverage for 
the length of the contract. 

 
INSURANCE LIMITS OF LIABILITY   

 

The insurance required shall be written for not less than the following, or greater if required by law 
and shall include Employer’s liability with limits as prescribed in this contract: 

         LIMIT   

1. Worker’s Compensation 
1.) State      Statutory  
2.) Employer’s Liability    $500,000 each accident 

 

2. Business Automobile      $15,000,000 each accident               
             (A combined single limit) 

 
3. Commercial General Liability    $15,000,000 each occurrence 

for Bodily Injury & Property 
Damage 
$15,000,000 each occurrence 
Products and completed 

operations 
 

4. Personal and Advertising Injury    $15,000,000 each occurrence 
 
 

NOTICE OF CLAIMS OR LITIGATION 

 

The Contractor agrees to report any incident or claim that results from performance of this 
Agreement.  The County representative shall receive written notice in the form of a detailed written 
report describing the incident or claim within ten (10) days of the Contractor’s knowledge.  In the 
event such incident or claim involves injury and/or property damage to a third party, verbal 
notification shall be given the same day the Contractor becomes aware of the incident or claim 
followed by a written detailed report within ten (10) days of verbal notification. 
 

INDEMNIFICATION & HOLD HARMLESS 
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Contractor shall indemnify and hold harmless the County, its officers and employees from 
liabilities, damages, losses, and costs including but not limited to reasonable attorney fees, to the 
extent caused by the negligence, recklessness, or wrongful conduct of the Contractor and other 

persons employed or utilized by the Contractor in the performance of this contract. 
 
Note: For Contractor’s convenience, this certification form is enclosed and is made a part of 

the bid package. 

 
CERTIFICATE OF INSURANCE 

 
1. Certificates of insurance indicating the job site and evidencing all required coverage must be 

submitted not less than 10 days prior to the commencement of any of the work.  The certificate 
holder(s) shall be as follows:  Okaloosa County, 5479A Old Bethel Road, Crestview, Florida, 
32536. 

 
2.  The contractor shall provide a Certificate of Insurance to the County with a thirty (30) day    

              notice of cancellation; ten (10 days’ notice if cancellation is for nonpayment of premium).  
 

 

3.  In the event that the insurer is unable to accommodate the cancellation notice     
 requirement, it shall be the responsibility of the contractor to provide the proper notice.   
 Such notification shall be in writing by registered mail, return receipt requested, and  
 addressed to the Okaloosa County Purchasing Department at 5479-A Old Bethel Road,  
 Crestview, FL 32536. 
 

4. In the event the contract term goes beyond the expiration date of the insurance policy, the 

contractor shall provide the County with an updated Certificate of insurance no later than ten (10) 

days prior to the expiration of the insurance currently in effect.  The County reserves the right to 

suspend the contract until this requirement is met. 

 

5. The certificate shall indicate if coverage is provided under a claims-made or occurrence form.  If 

any coverage is provided on a claims-made form, the certificate will show a retroactive date, 

which should be the same date of the initial contract or prior. 

 

6. All certificates shall be subject to Okaloosa County’s approval of adequacy of protection and the 
satisfactory character of the Insurer.   

 
7. All deductibles or SIRs, whether approved by Okaloosa County or not, shall be the Contractor’s 

full responsibility.  In particular, the Contractor shall afford full coverage as specified herein to 

entities listed as Additional Insured. 
 

8. In no way will the entities listed as Additional Insured be responsible for, pay for, be damaged by, 
or limited to coverage required by this schedule due to the existence of a deductible or SIR.   
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GENERAL TERMS 

 
Any type of insurance or increase of limits of liability not described above which, the Contractor 
required for its own protection or on account of statute shall be its own responsibility and at its own 

expense. 
 
Any exclusions or provisions in the insurance maintained by the contractor that excludes coverage 
for work contemplated in this contract shall be deemed unacceptable and shall be considered breach 
of contract. 
 
The carrying of the insurance described shall in no way be interpreted as relieving the Contractor 
of any responsibility under this contract. 

 
Should the Contractor engage a subcontractor or sub-subcontractor, the same conditions will apply 
under this Agreement to each subcontractor and sub-subcontractor. 
 
The Contractor hereby waives all rights of subrogation against Okaloosa County and its consultants 
and other indemnities of the Contractor under all the foregoing policies of insurance. 

 

UMBRELLA INSURANCE 
 
The Contractor shall have the right to meet the liability insurance requirements with the purchase 
of an umbrella insurance policy.  In all instances, the combination of primary and umbrella liability 
coverage must equal or exceed the minimum liability insurance limits stated in this Agreement. 
 
 

DELIVERY OF BIDS 
 
Bid Opening shall be public, on the date and time specified on the NOTICE TO CONTRACTORS. It is 
the contractor’s responsibility to assure that his bid is delivered at the proper time and place. Offers by 
telegram, facsimile, or telephone are NOT acceptable. NOTE: Crestview, Florida is “not a next-day-
guaranteed delivery location” by delivery services. 
 
 

LIQUIDATED DAMAGES: 
 
a. In case of failure on the part of the Contractor to complete the work within the time(s) specified in the 

contract, or within such additional time(s) as may be granted by Okaloosa County, the County will 
suffer damage, the amount of which is difficult, if not impossible, to ascertain. Therefore, the 
Contractor shall pay to the County, as liquidated damages, the amount established in the schedule 
below for each calendar day of delay that actual completion extends beyond the time limit specified 

until such reasonable time as may be required for final completion of the work. In no way shall costs 
for liquidated damages be construed as penalty on the contractor. 
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Daily Charge 

 

Original Contract Amount     Per Calendar Day 

 

$50,000 and under      $  311 

Over $50,000 but less than $250,000        972 

$250,000 but less than $500,000         1584 

$500,000 but less than $2,500,000      1924 

$2,500,000 but less than $5,000,000      2694 

$5,000,000 but less than $10,000,000      3902 

$10,000,000 but less than $15,000,000      6102 

$15,000,000 but less than $20,000,000      7022 

$20,000,000 and over        7022 plus 0.2% for 

          any amount over 

           $20 million 

 
b. Determination of Number of Days of Default:  For all contracts, regardless of whether the contract 

time is stipulated in calendar days or working days, the default days shall be counted in calendar days. 
 

c. Conditions under which Liquidated Damages are Imposed:  Should the Contractor or, in case of 
his default, the Surety, fail to complete the work within the time stipulated in the contract, or within 
such extra time as may have been granted by the County, the Contractor or, in case of his default, the 
Surety, shall pay to the County, not as a penalty, but as liquidated damages, the amount so due as 
determined by the Code requirements, as provided above. 

 
d. Right of Collection:  The County shall have the right to apply as payment on such liquidated damages 

any money which is due to the Contractor by the County. 
 

e. Permitting Contractor to Finish Work:  Permitting the Contractor to continue and to finish the work, 
or any part of it, after the expiration of the contract time allowed, including extensions of time granted 
to the Contractor, shall in no way act as a waiver on the part of the County the liquidated damages due 
under the contract. 

 

f. Completion of Work by County:  In case of default of the contract and the completion of the work 

by the County, the Contractor and his Surety shall be liable for the liquidated damages under the 
contract, but no liquidated damages shall be chargeable for any delay in the final completion of the 
work by the County due to any unreasonable action or delay on the part of the County. 

 

 

END OF OKALOOSA COUNTY STANDARD CLAUSES 
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 BID FORM 
 
PROJECT IDENTIFICATION: 
 

RUNWAY 17-35 PREVENTATIVE REHABILITATION (SEAL COAT) 

AT BOB SIKES AIRPORT, OKALOOSA COUNTY, FLORIDA 

 

CONTRACT IDENTIFICATION AND NUMBER: 

 Okaloosa County Bid No.: 

 FAA AIP No.:  
 FDOT FIN PROJ No.:  
 

THIS BID IS SUBMITTED TO: 
 

OKALOOSA COUNTY BOARD OF COUNTY COMMISSIONERS 
 

1. The undersigned Contractor proposes and agrees, if this Bid is accepted, to enter into an agreement 
with Owner in the form included in these documents to perform and furnish all Work as specified or 
indicated in these documents for the Bid Price and within the Bid Times indicated in this Bid and in 
accordance with the other terms and conditions of these documents. 

 
2. Contractor accepts all of the terms and conditions of the Advertisement or Invitation to Bid and 

Instructions to Contractors, including without limitation those dealing with the disposition of Bid 

security.  This Bid will remain subject to acceptance for one hundred twenty (120) days after the day 
of Bid opening.  Bidder will sign and deliver the required number of counterparts of the Agreement 
with the Bonds and other documents required by the Project Requirements within fifteen (15) days after 
the date of Owner's Notice of Award. 

 
3. In submitting this Bid, Contractor represents as more fully set forth in the Agreement, that: 
 

(a) Contractor has examined and carefully studied the Project Documents and the following Addenda 

receipt of all which is hereby acknowledged:  (List Addenda by Addendum Number and Date) 
 
 
Addendum No. Date   
 
Addendum No. Date   
 

Addendum No. Date   
 
Addendum No. Date   
 

(b) Contractor has visited the site and become familiar with and is satisfied as to the general, local, 
and site conditions that may affect cost, progress, performance, and furnishing of the Work. 

 

(c) Contractor is familiar with and is satisfied as to all federal, state, and local Laws and Regulations 
that may affect cost, progress, performance, and furnishing of the Work. 

 
(d) Contractor has carefully studied all reports of explorations and tests of subsurface conditions at or 

contiguous to the site and all drawings of physical conditions in or relating to existing surface or 
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subsurface structures at or contiguous to the site (except underground facilities) which have been 
identified in the Supplementary Conditions as provided in paragraph 4.2.1 of the General 
Conditions.  Bidder accepts the determination set forth in Article 4 of the Supplementary 
Conditions of the extent of the "technical data" contained in such reports and drawings upon which 

Bidder is entitled to rely as provided in paragraph 4.2 of the General Conditions.  Bidder 
acknowledges that such reports and drawings are not Contract Documents and may not be 
complete for Bidder's purposes.  Bidder acknowledges that Owner and Engineer do not assume 
responsibility for the accuracy or completeness of information and data shown or indicted in the 
Project Documents with respect to underground facilities at or contiguous to the site.  Bidder has 
obtained and carefully studied (or assumes responsibility for having done so) all such additional 
or supplementary examinations, investigations, explorations, tests, studies, and data concerning 
conditions (surface, subsurface, and underground facilities) at or contiguous to the site or 

otherwise which may affect cost progress, performance or furnishing of the Work or which relate 
to any aspect of the means, methods, techniques, sequences, and procedures of construction to be 
employed by Bidder and safety precautions and programs incident thereto.  Bidder does not 
consider that any additional examinations, investigations, explorations, tests, studies or data are 
necessary for the determination of this Bid for performance and furnishing of the Work in 
accordance with the times, price, and other terms and conditions of these Documents. 

 

(e) Contractor is aware of the general nature of Work to be performed by Owner and others at the site 
that relates to Work for which this Bid is submitted as indicated in these documents. 

 
(f) Contractor has correlated the information known to Bidder, information and observation obtained 

from visits to the site, reports and drawings identified in these documents and all additional 
examinations, investigations, explorations, tests, studies, and data with these documents.  

 

(g) Contractor has given Engineer written notice of all conflicts, errors, ambiguities or discrepancies 
that Contractor has discovered in these documents and the written resolution thereof by Engineer 
is acceptable to Contractor, and these documents are generally sufficient to indicate and convey 
understanding of all terms and conditions for performing and furnishing the Work for which this 
Bid is submitted. 

 
(h) This Bid is genuine and not made in the interest of or on behalf of any undisclosed person, firm, 

or corporation and is not submitted in conformity with any agreement or rules of any group, 

association, organization, or corporation; Contractor has not directly or indirectly induced or 
solicited any other Contractor to submit a false or sham Bid; Contractor has not solicited or 
induced any person, firm or corporation to refrain from Project; and Contractor has not sought by 
collusion to obtain for itself any advantage over any other Contractor or over Owner. 

 
4. Contractor will complete the Work in accordance with these documents for the price found in the Bid 

Schedule: 

 
(a) Unit Prices have been computed in accordance with paragraph 11.9.2 of the General Conditions. 
 

(b) Contractor acknowledges that quantities are not guaranteed and final payment will be based on 
actual quantities determined as provided in these documents. 

 
(c) The description under each bid item, being briefly stated, implies, although it does not mention, 

all incidentals and that the prices stated are intended to cover all such work, materials and 
incidentals as constitute Bidder's obligations as described in the Specifications, and any details not 
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specifically mentioned, but evidently included in the Contract shall be compensated for in the item 
which most logically includes it. 

 
(d) Unit prices shall include all sales taxes, and other applicable taxes and fees. 

 
5. Contract Time: Contractor agrees that Work will be substantially complete 7 calendar days after the 

date when the Contract Time commences to run as provided in paragraph 2.3 of the General Conditions, 
and will be completed and ready for final payment in accordance with paragraph 14.13 of the general 
conditions within 30 calendar days after the date when the Contract Time commences to run. 

 
6. Liquidated Damages: Contractor accepts the provisions of the Agreement as to liquidated 

damages identified in the Okaloosa County Standard Clauses, in the event of failure to achieve 

substantial complete of the Work within the Substantial Completion time and achieve final 
completion of the work within the Final Completion time as specified in the Agreement.. 

 
7. The following documents are attached to and made a condition of this Bid: 

   
a) Bid Schedule 

 

b) Bid Affidavit 
 

c) Bid Security as required by the Instructions to Contractors in the form of a certified 
or bank check made payable to The Board of County Commissioners of Okaloosa 
County or a Bid Bond on form attached, issued by a surety meeting the 
requirements of Paragraph 5.1 of the General Conditions. 

 

d) Required Contractor's Qualification Statement with supporting data. 
 

e) Performance of Work by Subcontractors 
 

f) Form of Noncollusion Affidavit 
 

g) Certification of Non-Segregated Facilities 
 

h) Public Entity Crimes 
 

i) Certificate as to Corporate Principal 
 

j) Certified Copy of Resolution of Board of Directors 
 

k) Conflict of Interest Disclosure Form 

 
l) Drug-Free Workplace Certification 

 
m) Certification of Contractor Regarding Trench Safety 

 
n) Indemnification and Hold Harmless 

 

o) Insurance Compliance 
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p) Affidavit – Worker’s Compensation 
 

q) Recycled Content Form 
 

r) Disadvantaged Business Enterprise Program 
 

s) DBE Certificate of Compliance Form 
 

t) E-Verify Compliance Certification 
 

u) Cone of Silence 
 

v) Buy American Certificate 
 

w) Lobbying – 31 USC 1352 
 

x) Equal Employment Opportunity Report Statement 
 

y) Company Data 

 
z) System for Award Management  

 
aa) Government Debarment and Suspension 

 
bb) Vendors on the Scrutinized Companies List 

 

 
 
8.  Communications concerning this Bid shall be addressed to the address of Bidder indicated below.  
 
                
 
                
 

                
 
                
 
                
9. Terms used in this Bid which are defined in the General Conditions or Instructions to Contractors will 

have the meanings indicated in the General Conditions or Instructions. 

 
10. Contractor acknowledges that the Basis of Award shall be the Total Bid Amount, price and other 

factors considered. The bid bond amount shall be in the amount of the Total Bid Amount. 
 

 
SUBMITTED on        , 20___ 
 

State Contractor License No.        
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If Contractor is: 
 
An Individual 
 

By   (SEAL) 
 (Individual's Name) 

doing business as   

Business address:   

  

Phone No.:   

 
A Partnership 
 

By  (SEAL) 

 (Firm Name) 
  

 (General Partner) 
Business address:   

  

Phone No.:   

 

A Corporation 
 

By  (SEAL) 
 (Corporation Name) 

  
 (State of Incorporation) 

By  (SEAL) 
 (Name of person authorized to sign) 

  
 (Title) 
 

(Corporate Seal) 
 
 
 

Attest   
 (Secretary) 

Business address:   
 
  
 
Phone No.:   

 
 Date of Qualification to do business is   
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A Joint Venture 
 

By   (SEAL) 

 (Name) 
  

 (Address) 
By   (SEAL) 

 (Name) 
  

 (Address) 
 

Phone Number and Address for receipt of official communications 
 
   
 
  
(Each joint venturer must sign.  The manner of signing for each individual, partnership and corporation 
that is a party to the joint venture should be in the manner indicated above).
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BID SCHEDULE - UNIT PRICES 
 

CONTRACTOR:_______________________________  DATE:________________________ 

 

AIRPORT NAME: Bob Sikes Airport 

PROJECT DESCRIPTION: Runway 17-35 Preventative Rehabilitation (Seal Coat) 

 

BID SCHEDULE 

 

Quote 

Item 

No. 

 
Item 

No. 

 
Item Description & Unit Price 

In Words 

 
Unit 

 
Estimated 

Quantity 

 
Unit Price 

 

 
Total 

Amt./ 

Item 

1 C-100-14.1 

Contractor Quality Control Program 

(CQCP) 

 

                                           dollars and 

cents                                                                                                                                        

LS 1 

 
 

 

 
 

2 C-105-6.1 

Mobilization 

 

                                           dollars and                                                                                                                

cents 
LS 1   

3 P-102-10.1 

Safety and Security 

 

                                           dollars and                                                                                                                

cents 
LS 1   

4 P-105-5.1 

Temporary Construction Items 

 

                                           dollars and                                                                                                                

cents 
LS 1   

5 P-605-5.1 

Bituminous Crack Sealing 

 

                                           dollars and                                                                                                                

cents 
LF 105,000   

6 P-608-8.1 

Asphalt Surface Treatment 

 

                                          dollars and 

cents 

SY 157,000   

7 P-608-8.2 

Asphalt Surface Treatment Friction 
Testing 

 

                                          dollars and 

cents 

LS 1   
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8 P-620-5.1 

Runway and Taxiway Marking with 

Reflective Beads 

 

                                           dollars and                                                                                                                

cents 

SF 56,000   

9 P-620-5.2 

Runway and Taxiway Black 

Enhancement Marking without 

Reflective Beads 

 

                                           dollars and                                                                                                                

cents 

SF 14,000   

10 P-620-5.3 

Temporary Runway and Taxiway 

Marking without Reflective Beads 

 
                                           dollars and                                                                                                                

cents 

SF 56,000   
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FOR ALL WORK REQUIRED IN ACCORDANCE WITH THE CONSTRUCTION DRAWINGS, SPECIFICATIONS 
AND OTHER CONTRACT DOCUMENTS, INCLUDING ALL COSTS RELATED TO THE WORK, AND ANY 

REQUIRED PERMITS, TAXES, BONDS AND INSURANCE, THE UNDERSIGNED SUBMITS A TOTAL BID AMOUNT 

OF: 

 

TOTAL BID (amount in words):   
 

 

  Dollars and  

 

  cents 

 

 

($                ) 

(amount in numbers) 
 

 

The Contractor represents that it has examined the site of the Work and informed itself fully in regard to all conditions 
pertaining to the place where the work is to be done; that it has examined the plans and specifications for the work and 
other Contract Documents relative thereto and has read all of the Addenda furnished prior to the opening of the Bids, as 
acknowledged below; and that it has otherwise fully informed itself regarding the nature, extent, scope and details of the 
Work to be performed. 
   
If provided with a Notice of Intent to Award the Contract by the Owner, the Contractor shall execute and deliver to the 

Owner all of the documents required by the Contract Documents, including but not limited to, the Addendum to the 
Agreement and the Performance and Payment Bonds in the form contained in the Contract Documents, furnish the 
required evidence of the specified insurance coverages, furnish all necessary permits, license, materials, equipment, 
machinery, maintenance, tools, apparatus, means of transportation and labor necessary to complete the Work. 
 

Dated and signed at  ,  , this   day of  , 2019. 
 
 

  
(Name of Bidder) 

 
  

(Authorized Signature) 
 

  

(Title) 
 

  
(Mailing Address) 

 
  

(City, State, Zip) 

 
  

(Federal ID No. or SS No.)
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BID AFFIDAVIT 
 

The following affidavit must be executed in order that your quotation 

may be considered. 

STATE OF    

COUNTY OF    

 
 

   of lawful age, being first duly sworn, 
upon his oath deposes and says: That he executed the accompanying Quotation of behalf 

of the Contractor therein named, and that he had lawful authority so to do, and said 

Contractor has not directly or indirectly, entered into any agreement, expressed or implied, 

with any Contractor or Contractors, having to its object the controlling of the price or 
amount of such quotation or any quotations, the limiting of the Quotation or Contractors, 

the parceling or farming out to any Contractor or Contractors, to other persons of any part 

of the contract or any of the subject matter or the Quotations, or of the profits thereof, and 

that he has not and will not divulge the sealed Quotation to any person whomsoever, except 
those having a partnership or other financial interest with him in said Quotation or 

Quotations, until after the sealed Quotation or Quotations are opened. 
 

 

 

[signature] 
 

[date] 

 
 

STATE OF COUNTY OF  
  

 

PERSONALLY APPEARED BEFORE ME, the undersigned authority, 

 
 

[name of individual signing] 

 
who, after first being sworn by me, affixed his/her signature in the space provided above 
on this 
 

day of 
  , 20  . 

 

Subscribed and sworn to before me this day of  , 20 . 
 

My Commission Expires: 
 

Notary Public
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 BID BOND 

 
CONTRACTOR (Name and Address): 
 

   
   
   
  

SURETY (Name and Address of Principal Place of Business): 
 

   
   

   
 
OWNER (Name and Address): 
 

 Okaloosa County   
 1250 North Eglin Parkway    
 Shalimar, FL 32579   

 
BID: 

 
BID DUE DATE:    
PROJECT (Brief Description Including Location):  
 Runway 17-35 Preventative Rehabilitation (Seal Coat)  
 Bob Sikes Airport, Crestview, Okaloosa County, FL    

 
BOND: 

BOND NUMBER:   
DATE: (Not later than Bid Due Date):   
PENAL SUM:   

 
IN WITNESS WHEREOF, Surety and Contractor, intending to be legally bound hereby, subject to the 
terms printed on the reverse side hereof, do each cause this Bid bond to be duly executed on its behalf by 

its authorized officer, agent, or representative. 
 
CONTRACTOR 

 
SURETY 

 
  (Seal) 
Contractor’s Name and Corporate Seal 

 
  (Seal) 
Surety's Name and Corporate Seal 

 
By:   

Signature and Title 

 
By:   

Signature and Title 
(Attach Power of Attorney) 

 
Attest:   

Signature and Title 

 
Attest:   

Signature and Title 

  
Note: (1) Above addresses are to be used for giving required notice. 

(2) Any singular reference to Contractor, Surety, Owner or other party shall be considered plural where 

applicable. 

EJCDC NO. 1910-28-C (1990 Edition) 
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1.  Contractor and Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 
successors and assigns to pay to OWNER upon default of Contractor the penal sum set forth on the face of 
this Bond. 
 

2.  Default of Contractor shall occur upon the failure of Contractor to deliver within the time required by 
the Project Documents the executed Agreement required by the Project Documents and any performance 
and payment bonds required by the Project Documents and Contract Documents. 
 
3.  This obligation shall be null and void if: 
 

3.1. OWNER accepts Contractor's Bid and Contractor delivers within the time required by the Project 
Documents (or any extension thereof agreed to in writing by OWNER) the executed Agreement 

required by the Project Documents and any performance and payment bonds required by the 
Project Documents and Contract Documents, or 

 
3.2 All Bids are rejected by OWNER, or 

 
3.3 OWNER fails to issue a notice of award to Contractor within the time specified in the Project 

Documents (or any extension thereof agreed to in writing by Contractor and, if applicable, 

consented to by Surety when required by paragraph 5 hereof). 
 
4.  Payment under this Bond will be due and payable upon default of Contractor and within 30 calendar 
days after receipt by Contractor and Surety of written notice of default from OWNER, which notice will be 
given with reasonable promptness, identifying this Bond and the Project and including a statement of the 
amount due. 
 

5.  Surety waives notice of and any and all defenses based on or arising out of any time extension to issue 
notice of award agreed to in writing by OWNER and Contractor, provided that the time for issuing notice 
of award including extensions shall not in the aggregate exceed 120 days from Bid Due Date without 
Surety's written consent. 
 
6.  No suit or action shall commenced under this Bond prior to 30 calendar days after the notice of default 
required in paragraph 4 above is received by Contractor and Surety, and in no case later than one year after 
Bid Due Date. 

 
7.  Any suit or action under this Bond shall be commenced only in a court of competent jurisdiction located 
in the state in which the Project is located. 
 
8.  Notice required hereunder shall be in writing and sent to Contractor and Surety at their respective ad-
dresses shown on the face of this Bond.  such notices may be sent by personal deliver, commercial courier 
or by United States Registered or Certified Mail, return receipt requested, postage pre-paid, and shall be 

deemed to be effective upon receipt by the party concerned. 
 
9.  Surety shall cause to be attached to this Bond a current and effective Power of Attorney evidencing the 
authority of the officer, agent or representative who executed this Bond on behalf of Surety to execute, seal 
and deliver such Bond and bind the Surety thereby. 
 
10.  This Bond is intended to conform to all applicable statutory requirements.  Any applicable requirement 

of any applicable statute that has been omitted form this Bond shall be deemed to be included herein as if 
set forth at length.  If any provision of any Bond conflicts with any applicable provision of any applicable 



 

   

CRESTVIEW, FL BF-13 BID BOND 

BOB SIKES AIRPORT   MAY 2019 
RUNWAY 17-35 PREVENTATIVE REHABILITATION (SEAL COAT) BID DOCUMENTS 

statute, then the provision of said statute shall govern and the remainder of this Bond that is not in conflict 
therewith shall continue in full force and effect. 
 
11.  The term "Bid" as used herein includes a Bid, offer, or proposal as applicable.
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CONTRACTOR’S QUALIFICATION QUESTIONNAIRE 

 

The undersigned guarantees the accuracy of all statements and answers herein contained.  (Please 

print in ink). 

 

 

1. How many years has your firm been in business as a Contractor? 

 

 

 

 

2.  List up to three (3) projects of this nature that you have completed in the last three (3) 

years, and give the name, address and telephone number of a reference from each.  Also 

give the completion date, the original contract bid price and the completed cost of each 

project listed. 

 

 

 

 

 

 

 

 

3.  List projects presently under construction by your firm the dollar volume of the contract 

and the percentage completion of the contract. 

 

 

 

 

 

 

 

 

4. Have you ever failed to complete work awarded to you; if so, state where and why. 
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5. Do you plan to sublet any part of this work?  If so, give details. 

 

 

 

 

 

 

 

6.  What equipment do you own that is available for this work? 

 

 

 

 

 

 

 

 

7.  What equipment do you plan to rent or purchase for this work? 

 

 

 

 

 

 

 

 

8.  Have you ever performed work under the direction of a Professional Engineer or 

Registered Architect?  If so, list up to three (3) such firms giving the name of the firm, its 

address, telephone number and the name of the project.  (List most recent projects). 

 

 

 

 

 

 

 

9.  Give the name, address and telephone number of an individual who represents each of the 

following and whom the Owner may contact to investigate your financial responsibility: 

a surety, a bank, and a major material supplier. 
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10. Provide a financial statement for your company.  This should include a balance and income 

statement for your most recent fiscal year.  A certified audit is preferred but not required.  

Use an insert sheet, if needed.  Only three (3) lowest bidders shall submit this information 

(if requested by Owner) to the Owner within two (2) business days of the opening of the 

Bids. 

 

 

 

 

 

 

 

 

11. State the true, exact, correct and complete name of the partnership, corporation or trade 

name under which you do business, and the address of the place of business.  (If a 

corporation, state the name of all partners.  If a trade name, state the names of the 

individuals who do business under the trade name.)  It is absolutely necessary that 

information be furnished. 

 

  

 

Correct Name of Contractor   

 

 (a) The business is a   

 

 (b) The address of principal place of business is: 

 

  

  

 

(c) The names of the corporate officers, or partners, or individuals doing business 

under a trade name, are as follows: 

 

  

  

  

 



 

   

CRESTVIEW, FL BF-17 PERFORMANCE OF WORK BY SUBCONTRACTORS 

BOB SIKES AIRPORT   MAY 2019 
RUNWAY 17-35 PREVENTATIVE REHABILITATION (SEAL COAT) BID DOCUMENTS 

PERFORMANCE OF WORK BY SUBCONTRACTORS 
 
The CONTRACTOR hereby states that he proposes, if awarded the Contract, to use the following 
subcontractors on this project:  List below all proposed subcontractors and trade specialties.  (List only  one 

subcontractor for each item.) 
 

  Items of Work (Describe)  
Subcontractors 

 

1 

 
 

 
 

  
 

 

2 

    

 

3 

    

 

4 

    

 

5 

    

 

6 

    

 

7 

    

 

8 

    

 

9 

    

 

10 

    

 

11 

    

 

12 

    

 

13 

    

 

14 

    

 

15 

    

 
 
Estimated Total Cost of Items that CONTRACTOR states will be performed by Subcontractor: 
 
 
($                                              ) 
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FORM OF NONCOLLUSION AFFIDAVIT 

 
(This Affidavit is Part of Bid) 

 
 
STATE OF   __________________________                                                   

 
COUNTY OF _________________________                                                   
 
                                                                                                                                              Being 
 

first duly sworn, deposes and says that he is                                                                                 
 
                                                              (Sole owner, a partner, president, secretary, etc.) of 
 
                                                                                                                                          the party making 
the foregoing Proposal or BID that such BID is genuine and not collusive or sham; that said 
CONTRACTOR has not colluded, conspired, connived, or agreed, directly or indirectly, with any 

CONTRACTOR or person, to put in a sham BID, or that such other person shall refrain from the project, 
and has not in any manner, directly or indirectly sought by agreement or collusion, or communication or 
conference, with any person, to fix the Bid Price of affiant or any other CONTRACTOR, or to fix any 
overhead, profit or cost element of said Bid Price, or of that of any other CONTRACTOR, or to secure any 
advantage against OWNER any person interested in the proposed Contract; and that all statements in said 
Proposal or Bid are true; and further, that such CONTRACTOR has not, directly or indirectly submitted 
this BID, or the contents thereof, or divulged information or date relative thereto to any association or to 

any member or agent thereof. 
 
 

                                                                     (Contractor) 
 
    Sworn to an subscribed before me this            day of 
 
                                  , 20___. 

 
                                                                       

    Notary Public in and for 
 

                                                          County, 
 
                                                                   . 

 
My Commission Expires: 
 
                                                      , 20___. 
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CERTIFICATION OF NON-SEGREGATED FACILITIES 

 

(Must be completed and submitted with the Bid) 
 

The Contractor certifies that it does not maintain or provide for its employee any segregated facilities at 
any segregated facilities at any of its establishments, and that it does not permit its employees to perform 
their services at any location under its control where segregated facilities are maintained. The Contractor 
certifies further that it will not maintain or provide for its employees segregated facilities at any of its 
establishments, and that it will not permit its employees to perform their services at any location under its 
control where segregated facilities are maintained. The Contractor agrees that a breach of this certification 
is a violation of the equal opportunity clause in this contract. As used in this certification, the term 
“segregated facilities” means any waiting room, work areas, restrooms and washrooms, restaurants and 

other eating areas, parking lots, drinking fountains, recreation or entertainment areas, transportation and 
housing facilities provided for employees which are segregated by explicit directive or are in fact 
segregated on basis of race, color, religion, or national origin, because of habit, local custom, or any other 
reason. The Contractor agrees that (except where it has obtained identical certification from proposed 
subcontractors for the specific time period) it will obtain identical certifications from proposed 
subcontractors prior to the award of subcontracts exceeding $10,000 which are not exempt from the 
provisions of the equal opportunity clause, and that it will retain such certification in its files. 

 
 
 
 

(Name of Contractor) 

 
 
 
By:    
 
 
Title:    
 

 
Dated:    
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SWORN STATEMENT UNDER SECTION 287.133 (3) (a), 

FLORIDA STATUTES, ON PUBLIC ENTITY CRIMES 

 

THIS FORM MUST BE SIGNED AND SWORN IN THE PRESENCE OF A NOTARY PUBLIC 

OR OTHER OFFICIAL AUTHORIZED TO ADMINISTER OATHS. 

 

1. This sworn statement is submitted to  ___________________________________  
[print name of public entity] 

 
by   
                  [print individuals name and title] 
 

for    
            [print name of entity submitting sworn statement] 
 
whose business is   and (if applicable) its Federal 
Employer Identification Number (FEIN) is (If the entity has no FEIN, include the Social 
Security Number of the individual signing this sworn statement:  .) 
 

2. I understand that a "public entity crime" as defined in Section 287.133 (1) (g), Florida Statutes, means 
a violation of any state or federal law by a person with respect to and directly related to the 
transaction of business with any public entity or with an agency or political subdivision of any other 
state or of the United States, including, but not limited to, any bid or contract for goods or services to 
be provided to any public entity or an agency or political subdivision of any other state or of the 
United States and involving antitrust, fraud, theft, bribery, collusion, racketeering, conspiracy, or 
material misrepresentation. 

 
3. I understand that "convicted" or "conviction" as defined in Section 287.133 (1) (b), Florida Statutes, 

means a finding of guilt or a conviction of a public entity crime, with or without an adjudication of 
guilt, in any federal or state trial court of record relating to charges brought by indictment or 
information after July 1, 1989, as a result of a jury verdict, non-jury trial, or entry of a plea of guilty 
or nolo contendere. 

 
4. I understand that an "affiliate" as defined in Section 287.133 (1) (a), Florida Statutes, means:  

 
A. A predecessor or successor of a person convicted of a public entity crime; or 
 
B. An entity under the control of any natural person who is active in the management of the 

entity and who has been convicted of a public entity crime. The term "affiliate" includes 
those officers, directors, executives, partners, shareholders, employees, members and agents 
who are active in the management of an affiliate. The ownership by one person of shares 

constituting a controlling interest in another person, or a pooling of equipment or income 
among persons when not for fair market value under an arm's length agreement, shall be a 
prima facie case that one person controls another person. A person who knowingly enters 
into a joint venture with a person who has been convicted of a public entity crime in Florida 
during the preceding 36 months shall be considered an affiliate. 

 
5. I understand that a “person" as defined in Section 287.133 (1) (e) Florida Statutes, means any natural 

person or entity organized under the laws of any state or of the United States with the legal power to 
enter into a binding contract and which bids or applies to bid on contracts for the provision of goods 
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or services let by a public entity, or which otherwise transacts or applies to transact business with a 
public entity. The term "person" includes those officers, directors, executives, partners, shareholders, 
and employees, members, and agents who are active in management of an entity. 
 

6. Based on information and belief, the statement which I have marked below is true and in relation to 
the entity submitting this sworn statement. [Indicate which statement applies.] 

 

      Neither the entity submitting this sworn statement, nor any of its officers, directors, executives, 
partners, shareholders, employees, members, or agents who are active in the management of the 
entity, nor any affiliate of the entity has been charged with and convicted of a public entity crime 
subsequent to July 1, 1989. 
 

      The entity submitting this sworn statement, or one or more of its officers, directors, executives, 
partners, shareholders, employees, members, or agents who are active in the management of the 
entity, or an affiliate of the entity has been charged with and convicted of a public entity crime 
subsequent to July 1, 1989. 
 
      The entity submitting this sworn statement, or one or more of its officers, directors, executives, 
partners, shareholders, employees, members, or agents who are active in the management of the 

entity, or an affiliate of the entity has been charged with and convicted of a public entity crime 
subsequent to July 1, 1989. However, there has been a subsequent proceeding before a Hearing 
Officer of the State of Florida, Division of Administrative Hearings and the Final Order entered by 
the Hearing Officer determined that it was not in the public interest to place the submitting this sworn 
statement on the convicted vendor list. [attach a copy of the final order] 
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I UNDERSTAND THAT THE SUBMISSION OF THIS FORM TO THE CONTRACTING 

OFFICER FOR THE PUBLIC ENTITY IDENTIFIED IN PARAGRAPH 1 (ONE) ABOVE IS 

FOR THAT PUBLIC ENTITY ONLY AND, THAT THIS FORM IS VALID THOROUGH 

DECEMBER 31 OF THE CALENDAR YEAR IN WHICH IT IS FILED. I ALSO 

UNDERSTAND THAT I AM REQUIRED TO INFORM THE PUBLIC ENTITY PRIOR TO 

ENTERING INTO A CONTRACT IN EXCESS OF THE THRESHOLD AMOUNT 

PROVIDED IN SECTION 287.107, FLORIDA STATUTES FOR CATEGORY TWO ON ANY 

CHANGE IN THE INFORMATION CONTAINED IN THIS FORM. 

 
 

[signature] 
 

 

[date] 
 
 
STATE OF COUNTY OF   ___________ 
 

 
 
PERSONALLY APPEARED BEFORE ME, the undersigned authority, 
 
 
[name of individual signing] 
 

who, after first being sworn by me, affixed his/her signature in the space provided above on this 
 day of  , 20  . 
 
Subscribed and sworn to before me this day of  , 20 . 
 
My Commission Expires: 
 

  Notary Public 
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CERTIFICATE AS TO CORPORATE PRINCIPAL 

 
 

I, ____________ , certify that I am the Secretary of the Corporation named as Principal in the 
within bond;   that ____________who   signed    the   bond    on    behalf   of   the   Principal,   was    
then ________________    of said Corporation; that I know his/her signature, and his/her signature 
hereto is genuine; and that said bond was duly signed, sealed, and attested for and in behalf of said 
Corporation by authority of its governing body. 
 
 
 
 

Secretary (Corporate Seal) 
 

 

STATE OF FLORIDA 

COUNTY OF 

 

Before me, a Notary Public, duly commissioned, qualified and acting, personally appeared 
 _______________________  to me well known, who being my first duly sworn upon oath, says that 
he/she is the Attorney-in-Fact, for the _________________ and that he has been authorized 
by______________ to execute the foregoing bond on behalf of the Contractor named therein in favor 

of Okaloosa County. 
 
 

 
Subscribed and sworn to before me this day of  , 20    , A.D. 

 
 

[Attach Power of Attorney to Original Bid Bond and Financial Statement from Surety Company] 
 
 
 
 
________________________________ 
 

Notary Public 
State of Florida-at-Large 
 
My commission Expires: 
 
 
_________________________________ 
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CERTIFIED COPY OF RESOLUTION OF 

BOARD OF DIRECTORS OF 

 
 

  
(NAME OF CORPORATION) 

 
"RESOLVED that,   
                                                             (Person Authorized to Sign)                                         (Title)   
 (Title) 
 
of   

(Name of Corporation) 
 
is authorized to sign and submit the Bid of this corporation for the following Project: 
 

RUNWAY 17-35 PREVENTATIVE REHABILITATION (SEAL COAT) 

AT 

BOB SIKES AIRPORT 
 
and to include in such bid the certificate as to non-collusion, and for any inaccuracies or misstatements in 
such certificate this corporate Contractor shall be liable under the penalties of perjury. 
 
The foregoing is a true and correct copy of the resolution adopted by 
 
  

(NAME OF CORPORATION) 
 
at a meeting of its Board of Directors held on the               day of                       , 20__. 
 
 
 

By   
 

Title   
 
 
 
 

(SEAL) 

 

 

 

 

 

 

 

The above form must be completed if the Contractor is a Corporation.
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CONFLICT OF INTEREST DISCLOSURE FORM 
 
 
 

 
For purposes of determining any possible conflict of interest, all contractors/proposers, must disclose if 
any Okaloosa Board of County Commissioner, employee(s), elected officials(s), or if any of its agencies 
is also an owner, corporate officer, agency, employee, etc., of their business. 
 
Indicate either “yes” (a county employee, elected official, or agency is also associated with your 
business), or “no.” If yes, give person(s) name(s) and position(s) with your business.  
 

 
YES NO    ___________ 
 
 
NAME(S) POSITION(S) 
 
 

 

 
 

 
 

 
 
FIRM NAME:   _______________________________________________ 
 
 
BY (PRINTED):     _______________________________________________ 
 

 
BY (SIGNATURE):   _________________________________________ 
 
 
TITLE:   ______________________________________________________ 
 
 

ADDRESS:   ______________________________________________________ 
 
        __________________________________________________________ 
 
 
PHONE NO.:_________________________________________________________
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DRUG-FREE WORKPLACE CERTIFICATION 
 
 
THE BELOW SIGNED CONTRACTOR CERTIFIES that it has implemented a drug-free workplace 

program. In order to have a drug-free workplace program, a business shall: 
 
1. Publish a statement notifying employees that the unlawful manufacture, distribution, 

dispensing, possession, or use of a controlled substance is prohibited in the workplace and 
specifying the actions that will be taken against employees for violations of such prohibition. 

 
2. Inform employees about the dangers of drug abuse in the workplace, the business's policy of 

maintaining a drug-free workplace, any available drug counseling, rehabilitation and employee 

assistance programs, and the penalties that may be imposed upon employees for drug abuse 
violations. 

 
3. Give each employee engaged in providing the commodities or contractual services that are 

under bid a copy of the statement specified in subsection 1. 
 
4. In the statement specified in subsection 1, notify the employees that, as a condition of working 

on the commodities or contractual services that are under bid, the employee will abide by the 
terms of the statement and will notify the employer of any conviction of, or plea of guilty or 
nolo contendere to, to any violation of Chapter 893 or of any controlled substance law of the 
United States or any state, for a violation occurring in the workplace no later than five (5) days 
after such conviction. 

 
5. Impose a sanction on, or require the satisfactory participation in drug abuse assistance or 

rehabilitation program if such is available in the employee's community, by any employee who 
is convicted. 

 
6. Make a good faith effort to continue to maintain a drug-free workplace through implementation 

of this section. 
 
 
 

As the person authorized to sign this statement, I certify that this firm complies fully with the above 
requirements. 
 
DATE:   _____________ 
 
COMPANY: ________________________   SIGNATURE:  ________________________ 
 

ADDRESS:  __________________________  NAME: _______________________________  
(Typed or Printed) 

                          __________________________ 
 
   __________________________  TITLE: ________________________________  
 
 

 
PHONE #:     __________________________
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CERTIFICATION OF CONTRACTOR REGARDING TRENCH SAFETY 

 

This certification is required pursuant to the Trench Safety Act, Chapter90-98, Florida Statutes regarding 
Trench Safety. The Act specifically incorporates the Occupational Safety and Health Administration's 

excavation safety standards, 29 CFR S. 1928.650 Subpart P as the state standard. Any revision to OSHA's 
safety standards that are consistent with the Florida Statutes shall also be complied with upon its effective 
date. The act requires that any bidder or prospective contractor, or any of their proposed subcontractors, 
shall provide written assurance that the contractor will comply with the applicable trench safety standards 
 
 

NAME AND ADDRESS OF CONTRACTOR (Include Zip Code) 
 
 
 
 

 
 

 
1. Contractor agrees that he is aware of the Trench Safety Act and the requirements of the Act. 
 

Yes   No _____   
 
2. Contractors agrees to comply with all applicable trench safety standards as set forth in the 

Act and as referenced in the Act. 

 
Yes   No  _____  

 

 

NAME AND TITLE OF SIGNER (Please Print or Type) 
 
 
 
 
SIGNATURE  ________________ DATE   _____________
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INDEMNIFICATION AND HOLD HARMLESS 

 

CONTRACTOR shall indemnify and hold harmless COUNTY, its officers and employees from 
liabilities, damages, losses, and costs including but not limited to reasonable attorney fees, to the extent 

caused by the negligence, recklessness, or intentional wrongful conduct of the CONTRACTOR and other 
persons employed or utilized by the CONTRACTOR in the performance of this Agreement. 
 
 
 
 
 
____________________________________                               _________________________________ 

Contractor’s Company Name       Authorized Signature – Manual 
 
 
____________________________________                               _________________________________ 
Physical Address         Authorized Signature – Typed 
 
 

____________________________________                              __________________________________ 
Mailing Address         Title 
 
 
____________________________________                              __________________________________ 
Phone Number         FAX Number 
 

 
____________________________________                             __________________________________ 
Cellular Number         After-Hours Number(s) 
 
 
____________________________________ 
Date 
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INSURANCE COMPLIANCE 

 

This form is to be completed and signed the Contractor and by your insurance agent/carrier certifying that 
your policy either meets the insurance requirements (as specified in page BOC-2 to BOC-6) or that the 

insurance company has reviewed the bid requirements and certifies that you were bid any price increase 
due to required coverage. 
 
 
CONTRACTOR 

 

I certify that the insurance requirements have been reviewed. 
 

Company Name    
 
Address   
 
Representative 
 
Name      

 
Title   
 
Phone Number     
 
 
 

INSURANCE COMPANY 

 

I certify that the insurance requirements have been reviewed with the above contractor. 
 
Company Name    
 
Address   
 

Representative 
 
Name      
 
Title   
 
Phone Number     
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AFFIDAVIT - WORKER'S COMPENSATION 

 

 

State of    

 
County of    
 
 
 
SS:   
 
 

of    
 
 
being duly sworn, deposes and says that he now carries or that he has applied for a Worker's 
Compensation Policy to cover the operations, as set forth in the preceding contract, and to comply with 
the provisions thereof. 
 

Signed:    
 
 
 
Subscribed and sworn to before me this  day of  , 20    
 
 

 
 
 
 
Notary Public 
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RECYCLED CONTENT FORM 

 

RECYCLED CONTENT INFORMATION: 

 
 
1. Is the material in the above: VIRGIN __________or RECYCLED    
                                                                   (Check the applicable blank)  

If RECYCLED, what percentage  %. 
 

2. Is your product packaged and/or shipped in material containing recycled content? 
 

Yes _____   No __________ 
 

Specify:      
    
    
    
     

 
 

3. Is your product recyclable after it has reached its intended end use? 
 
Yes______ No__________  
 
Specify:      

    
    
    
     

 
The above is not applicable if there is only a personal service involved with no product involvement. 
 
 

 
Name of Contractor: 
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DISADVANTAGED BUSINESS ENTERPRISE PROGRAM 
 

The following bid condition applies to this Department of Transportation (DOT) assisted contract. 
Submission of a bid/proposal by a prospective contractor shall constitute full acceptance of these bid 

conditions. 
 
 

1. DEFINITION - Disadvantaged Business Enterprise (DBE) as used in this contract shall have the 
same meaning as defined in 49 CFR Part 26. 

 
2. POLICY - It is the policy of DOT that DBE's as: defined in 49 CFR Part 26 shall have the 

maximum opportunity to participate in the performance of contracts and subcontracts financed in 

whole or in part with Federal funds. Consequently, the DBE requirements of 49 CFR Part 26 apply 
to this contract. 
 

3. OBLIGATION - The contractor agrees to ensure that DBE's as defined In 49 CFR Part 26 have the 
maximum opportunity to participate in the performance of contracts and subcontracts financed in 
whole or in part with Federal funds. In this regard, all contractors shall take all necessary and 
reasonable steps in accordance with 49 CFR Part 26 to ensure that DBE's have the maximum 

opportunity to compete for and perform contracts. Contractors shall not discriminate on the basis of 
race, color, national origin, or sex in the award and performance of DOT assisted contracts. 

 
4. COMPLIANCE-Allbidders,potentialcontractors,orsubcontractorsforthisDOT assisted contract are 

hereby notified that failure to carry out the DOT policy and the DBE obligation, as set forth above, 
shall constitute a breach of contract which may result in termination of the contract or such other 
remedy as deemed appropriate by the owner. 

 
5. CONTRACT CLAUSE - All bidders and potential contractors hereby assure that they will 

include the above clauses in all subcontracts, which offer further subcontracting opportunities. 
 
6. CONTRACT AWARD - Bidders are hereby advised that meeting the DBE subcontract goal or 

making an acceptable good faith effort to meet said goal are conditions of being awarded this DOT 
assigned contract. 

 

The owner proposes to award the contract to the lowest responsive and responsible bidder submitting a 
reasonable bid provided he has met the goal for DBE participation or, if failing to meet the goal, he has 
made an acceptable good faith effort to meet the established goal for DBE participation. Bidder is advised 
that the owner reserves the right to reject any or all bids submitted. 
 

7. DBE PARTICIPATION GOAL –The attainment of the goal established for this contract is to be 
measured as a percentage of the total dollar value of the contract. The DBE goal established for this 

contract is  19.01% 
 

8. AVAILABLE DBE'S – The FDOT maintains an online searchable database of DBE firms at 
https://www3.dot.state.fl.us/equalopportunityoffice/biznet. This program contains listing of DBE’s 
(certified and noncertified). Bidders are encouraged to inspect this list to assist in locating DBEs for 
the work. Other DBEs may be added to the list in accordance with the owner’s approved DBE 
program. Credit toward the DBE goal will not be counted unless the DBE to be used can be certified 

by the owner. 
 

https://www3.dot.state.fl.us/equalopportunityoffice/biznet
https://www3.dot.state.fl.us/equalopportunityoffice/biznet
https://www3.dot.state.fl.us/equalopportunityoffice/biznet
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9. CONTRACTOR'S REQUIRED SUBMISSION - The owner requires the submission of the 
following information with the bid: 

 
(DBE percentage should reflect price plus any alternates) 

 
 

(BIDDER/FIRM NAME)   

 

The undersigned, hereinafter called "Bidder", lists below the names of the DBE subcontractors who will 
perform the indicated scope of work for the amounts listed. DBE Goal is 19.01% 

 

 

Name, Address, and Telephone 

 Dollar 

Amount of 
Number of DBE Subcontractor Scope of Work Subcontract 

1. _______________________             
 

            _______________________ 
 
_______________________              

 
 
 
 
______________ 

 
 
 

   
  ____________ 

 
2.   _______________________   

    
     _____________________ 
 
     _____________________      ______________        ____________ 
         
3.  ________________________ 

    
    ______________________ 
 
   ______________________       ______________         _____________ 

 
4. ________________________  

  
     _________________________ 

 
     _________________________         ________________            ______________ 

 
 
Only 60% of the dollars spent with a DBE Supplier will be counted toward participation in any 

category, and this amount can only satisfy 60% of the total needed to fulfill any goal. 

Total DBE Dollars:         $  _________ 
 

Total Project Bid (includes alternates): $  _________ 
 
DBE Percentage of Total Bid:     % 
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If the Contractor fails to meet the contract goal established in Section 7 above, the following information 
must be submitted prior to contract award to assist the owner in determining whether or not the contractor 
made acceptable good faith efforts to meet the contract goal. This information (when applicable), as well 
as the DBE information, should be submitted as specified in Section 9 above. 

 
Suggested guidance for use in determining if good faith efforts were made by a contractor are included in 
49 CFR Part 26. 

 
A list of the efforts that a contractor may make and the owner may use in making a determination as to 
the acceptability of a contractor's efforts to meet the goal as included in 49 CFR Part 26 are as follows:  
 

a. Whether the contractor attended any pre-solicitation or pre-bid meetings that were 

scheduled by the recipient to inform DBE's of contracting and subcontracting 
opportunities; 

 
b. Whether the contractor advertised in general circulation, trade association, and 

minority-focus media concerning the subcontracting opportunities; 
 
c. Whether the contractor provided written notice to a reasonable number of specific 

DBE's that their interest in the contract was being solicited in sufficient time to 
allow the DBE's to participate effectively; 

 
d. Whether the contractor followed up initial solicitations of interest by contacting 

DBE's to determine with certainty whether the DBE's were interested; 
 
e. Whether the contractor selected portions of work to be performed by DBE's in 

order to increase the likelihood of meeting the DBE goal (including, where 
appropriate, breaking down contracts into economically feasible units to facilitate 
DBE participation); 

 
f. Whether the contractor provided interested DBE's with adequate information 

about the plans, specifications, and requirements of the contract; 
 
g. Whether the contractor negotiated in good faith with interested DBE's, not 

rejecting DBE's as unqualified without sound reasons based on a thorough 
investigation of their capabilities. 

 
h. Whether the contractor made efforts to assist interested DBE's in obtaining 

bonding, lines of credit, or insurance required by the recipient or contractor; 
 and 
i. Whether the contractor effectively used the services of available minority 

community organizations; minority contractors' groups; local and state Federal 
Minority Business Assistance Offices; and other organizations that provide 
assistance in the recruitment and placement of DBE's. 

 
NOTE: The nine items set forth above are merely suggested criteria and the owner may specify that you 
submit information on certain other actions a contractor took to secure DBE participation in an effort to 
meet the goals. A contractor may also submit to the owner other information on efforts to meet the goals. 
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10. CONTRACTOR ASSURANCE - The bidder hereby assures that he will meet one of the following 
as appropriate: 

 
a. The DBE participation goal as established in the Bid Forms. 

 
b. The DBE participation percentage as shown in Section 9, which was submitted as a 

condition of contract award. 
 

Agreements between bidder/proposer and a DBE in which the DBE promises not 
to provide subcontracting quotations to other bidders/proposers are prohibited. 
The bidder shall make a good faith effort to replace a DBE subcontract that is 
unable to perform successfully with another DBE subcontractor. Substitution must 

be coordinated and approved by the owner. 
 
The bidder shall establish and maintain records and submit regular reports, as 
required, which will identify and assess progress in achieving DBE subcontract 
goals and other DBE affirmative action efforts. 

 
11. PROMPT PAYMENT - The prime contractor agrees to pay each subcontractor under this prime 

contract for satisfactory performance of its contract no later than 10 days from the receipt of each 
payment the prime contractor receives from the owner. The prime contractor agrees further to return 
retainage payments to each subcontractor within 10 days after the subcontractor's work is 
satisfactorily completed. Any delay or postponement of payment from the above referenced time 
frame may occur only for good cause following written approval of the owner. This clause applies to 
both DBE and non-DBE subcontractors. 
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DBE CERTIFICATE OF COMPLIANCE FORM 
 

The Florida Department of Transportation maintains an online searchable database of DBE firms at 
(https://www3.dot.state.fl.us/equalopportunityoffice/biznet). 

 
Okaloosa County intends to utilize and implement this program in the awarding of this contract. 
 
This is to certify that I have reviewed the plan, bid evaluation procedure, and DBE directory and will 
make all reasonable efforts to include DBE Contractors as outlined in this document. 
 
 
 

 
_____________________________                                    __________________________________ 
Contractor’s Signature                                                                     Date 
 
 
 
_____________________________                                    __________________________________ 

Title                                                                                                  Notary Public 
 
 
 
 
 
 

 
 
 

https://www3.dot.state.fl.us/equalopportunityoffice/biznet
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E-VERIFY COMPLIANCE CERTIFICATION 

 

 

In accordance with Okaloosa County Policy and Executive Order Number 11-116 from the office of the 

Governor of the State of Florida, Bidder hereby certifies that the U.S. Department of Homeland Security’s 
E-Verify system will be used to verify the employment eligibility of all new employees hired by the 
contractor during the contract term, and shall expressly require any subcontractors performing work or 
providing services pursuant to the contract to likewise utilize the U.S. Department of Homeland 
Security’s E-Verify system to verify the employment eligibility of all new employees hired by the 
subcontractor during the contract term; and shall provide documentation of such verification to the 
OWNER upon request. 

 

 
 
As the person authorized to sign this statement, I certify that this company complies/will comply fully 
with the above requirements. 
 
 
DATE:______________________________                 SIGNATURE:____________________________ 

 
 
COMPANY:__________________________                NAME:__________________________________ 
                                                                                                                (Typed or Printed) 
 
ADDRESS:____________________________              TITLE:__________________________________ 
 
                   ____________________________ 

 
 
EMAIL:_______________________________ 
 
 
PHONE NO.:___________________________ 
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CONE OF SILENCE 

 

The Board of County Commissioners have established a solicitation silence policy (Cone of Silence) that 
prohibits oral and written communication regarding all formal solicitations for goods and services (ITB, 

RFP, ITQ, ITN, and RFQ) or other competitive solicitation between the bidder (or its agents or 
representatives) or other entity with the potential for a financial interest in the award (or their respective 
agents or representatives) regarding such competitive solicitation, and any County Commissioner or 
County employee, selection committee member or other persons authorized to act on behalf of the Board 
including the County’s Architect, Engineer or their subconsultants, or anyone designated to provide a 
recommendation to award a particular contract, other than the Purchasing Department Staff. 
 
The period commences from the time of advertisement until all parties have signed the contract. 

 
Any information thought to affect the committee or staff recommendation submitted after bids are due, 
should be directed to the Purchasing Manager or an appointed representative. It shall be the Purchasing 
Manager’s decision whether to consider this information in the decision process. 
 
Any violation of this policy shall be grounds to disqualify the respondent from consideration during 

the selection process. 

 

All respondents must agree to comply with this policy by signing the following statement and including it 
with their submittal. 
 
 
I _______________________________(Signature) representing ______ 
(Company  Name)  on this _____ day of  , 20 hereby 

agree to abide by the County’s “Cone of Silence Clause” and understand violation of this policy shall 
result in disqualification of my proposal/submittal. 
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BUY AMERICAN CERTIFICATE 

 

Except for those items listed by the Bidder below or on a separate and clearly identified attachment to this 
Bid, the Bidder hereby certifies that steel and each manufactured product, is produced in the United States 

and that components of unknown origin are considered to have been produced or manufactured outside 
the United States. 
 
PRODUCT COUNTRY OF ORIGIN 
 

 
 

 
 
 
 

 
 
 

 
 
 
    

  
 
 

                                                                   ___________________________________________ 
                                                                                        ( Name of Bidder) 
 
 
 
 

By: _____________________________________ 

 
 

Title: _____________________________________ 
 
 

Dated: _____________________________________ 
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LOBBYING- 31 U.S.C. 1352, 49 CFR PART 19, 49 CFR PART 20 

 

APPENDIX A, 49 CFR PART 20—CERTIFICATION REGARDING LOBBYING 
 

Certification for Contracts, Grants, Loans, and Cooperative Agreements 
 
The undersigned (Contractor) certifies, to the best of his or her knowledge and belief, that: 
 
1. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to 

any person for influencing or attempting to influence an officer or employee of an agency, a Member 
of Congress, an officer or employee of Congress, or an employee of a Member of Congress in 
connection with the awarding of any Federal contract, the making of any Federal grant, the making 

of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, 
renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement. 

 
2. If any funds other than Federal appropriated funds have been paid or will be paid to any person for 

making the lobbying contacts to an officer or employee of any agency, a Member of Congress, an 
officer or employee of Congress, or an employee of a Member of Congress in connection with this 
Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit 

Standard Form—LLL, “Disclosure Form to Report Lobbying,” in accordance with its instructions [as 
amended by ”Government wide Guidance for New Restrictions on Lobbying,” 61 Fed. Reg. 1413 
(1/19/96). Note: Language in paragraph (2) herein has been modified in accordance with Section 10 
of the Lobbying Disclosure Act of 1995 (P.L. 104-65, to be codified at 2 U.S.C. 1601, et seq.) 

 
3. The undersigned shall require that the language of this certification be included in the award 

documents for all subawards at all tiers (including subcontracts, subgrants, and contracts under grants, 

loans, and cooperative agreements) and that all subrecipients shall certify and disclose accordingly. 
This certification is a material representation of fact upon which reliance was placed when this 
transaction was made or entered into. Submission of this certification is a prerequisite for making or 
entering into this transaction imposed by 31, U.S.C. 1352 (as amended by the Lobbying Disclosure 
Act of 1995). Any person who fails to file the required certification shall be subject to a civil penalty 
of not less than $10,000 and not more than $100,000 for each such failure. 

 
Note: Pursuant to 31 U.S.C. 1352(c)(1)-(2)(A), any person who makes a prohibited expenditure or fails to 

file or amend a required certification or disclosure form shall be subject to a civil penalty of not less than 
$10,000 and not more than $100,000 for each such expenditure or failure. 
 
The Contractor,  , certifies or 
affirms the truthfulness and accuracy of each statement of its certification and disclosure, if any. In 
addition, the Contractor understands and agrees that the provisions of 31 U.S.C. A 3801, et seq, apply to 
this certification and disclosure, if any. 

 
___________________________________________Signature of Contractor’s Authorized Official 
 
 
___________________________________________Name and Title of Contractor’s Authorized Official 
 
 

 ______________________________________________ Date
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EQUAL EMPLOYMENT OPPORTUNITY REPORT STATEMENT 

 
Section 60-1.7(b) of the Regulations of the Secretary of Labor requires each bidder or prospective prime Contractor 

and proposed Subcontractor, where appropriate, to state in the bid or at the outset of negotiations for the Contract 

whether it has participated in any previous Contract or Subcontract subject to the equal opportunity clause; and if so, 

whether it has filed with the Joint Reporting Committee, the Director, an agency, or the former President’s 

Committee on Equal Employment Opportunity all reports due under the applicable filing requirements. In any case 

in which a bidder or prospective prime Contractor or proposed Subcontractor which participated in a previous 

Contract subject to Executive Order 10925, 11114 or 111246 has not filed a report due under the applicable filing 

documents, no Contract or Subcontract shall be awarded unless such Contractor submits a report covering the 

delinquent period or such other period specified by the FAA or the Director, OFCCP. 

 

The Bidder (Proposer) shall complete the following statement by checking the appropriate boxes. Failure to 

complete these blanks may be grounds for rejection of bid. 

 

1. The Bidder (Proposer) has ( ) has not ( ) developed and has on file at each establishment Affirmative Action 
Programs pursuant to 41 CFR 60-1.4 and 41 CFR 60-2. 

 

2. The Bidder (Proposer) has ( ) has not ( ) participated in any previous Contract or Subcontract subject to the 

Equal Opportunity Clause prescribed by Executive Order 10925, or Executive Order 111114, or Executive 
Order 11246. 

 

3. The Bidder (Proposer) has ( ) has not ( ) filed with the Joint Reporting Committee the annual compliance report 

on Standard Form 100 (EEO-1 Report). 

 

4. The Bidder (Proposer) has (  ) has not (  ) submitted all compliance reports in connection with any such 
Contract due under the application filing requirements; and that representations indicating submission of 

required compliance reports signed by proposed Subcontractors will be obtained prior to award of 

Subcontractors. 

 

5. The Bidder (Proposer) does ( ) does not ( ) employ fifty (50) or more employees. 

 

If the Bidder (Proposer) has participated in a previous Contract subject to the equal opportunity clause and has not 
submitted compliance reports due under applicable filing requirements, the Bidder (Proposer) shall submit a 

compliance report on Standard Form 100. “Employee Information EEO-1” prior to the award of Contract. 

 

Standard Form 100 is normally furnished to Contractors annually, based on a mailing list currently maintained by 

the Joint Reporting Committee. In the event a Contractor has not received the form, he may obtain it by writing to 

the following address: Joint Reporting Committee, 1800 G Street, Washington, D.C. 20506. 

 

 

 ____________________ 

 Name of Bidder 

 

 By: _________________ 

                                                                                                                                                            Signature 

 

 Title:________________ 

                                                                                                                                                              Title 

 
 Date:________________ 

  

 *Must be the same signature on Bid Proposal
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COMPANY DATA 

 

 

Respondent’s Company Name:         

 

Physical Address & Phone #:          

 

             

 

             

 

             

 

             

 

Contact Person (Typed-Printed):         

 

Phone #:            

 

Cell #:             

 

Federal ID or SS #:           

 

DUNNS #:     ____________________________________ 

 

Respondent’s License #:          

 

Fax #:             

 

Emergency #’s After Hours, 

Weekends & Holidays:          

 

Email Address:    ____________________________________ 
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 SYSTEM FOR AWARD MANAGEMENT (OCT 2016) 

(a) Definitions. As used in this provision.  

“Electronic Funds Transfer (EFT) indicator” means a four-character suffix to the unique entity identifier. 

The suffix is assigned at the discretion of the commercial, nonprofit, or Government entity to establish 

additional System for Award Management records for identifying alternative EFT accounts (see subpart 

32.11) for the same entity.  

“Registered in the System for Award Management (SAM) database” means that. 

(1) The Offeror has entered all mandatory information, including the unique entity identifier and the 

EFT indicator, if applicable, the Commercial and Government Entity (CAGE) code, as well as data 

required by the Federal Funding Accountability and Transparency Act of 2006 (see subpart 4.14) into the 

SAM database;  

(2) The offeror has completed the Core, Assertions, and Representations and Certifications, and 

Points of Contact sections of the registration in the SAM database; 

(3) The Government has validated all mandatory data fields, to include validation of the Taxpayer 

Identification Number (TIN) with the Internal Revenue Service (IRS). The offeror will be required to 

provide consent for TIN validation to the Government as a part of the SAM registration process; and 

(4) The Government has marked the record “Active”. 

“Unique entity identifier” means a number or other identifier used to identify a specific commercial, 

nonprofit, or Government entity. See www.sam.gov for the designated entity for establishing unique entity 

identifiers.  

(b)(1) By submission of an offer, the offeror acknowledges the requirement that a prospective awardee 

shall be registered in the SAM database prior to award, during performance, and through final payment of 

any contract, basic agreement, basic ordering agreement, or blanket purchasing agreement resulting 

from this solicitation. 

(2) The Offeror shall enter, in the block with its name and address on the cover page of its offer, the 

annotation “Unique Entity Identifier” followed by the unique entity identifier that identifies the Offeror’s 

name and address exactly as stated in the offer. The Offeror also shall enter its EFT indicator, if 

applicable. The unique entity identifier will be used by the Contracting Officer to verify that the Offeror is 

registered in the SAM database. 

(c) If the Offeror does not have a unique entity identifier, it should contact the entity designated at 

www.sam.gov for establishment of the unique entity identifier directly to obtain one. The Offeror should be 

prepared to provide the following information:  

(1) Company legal business name. 

(2) Tradestyle, doing business, or other name by which your entity is commonly recognized. 

(3) Company Physical Street Address, City, State, and Zip Code. 

(4) Company Mailing Address, City, State and Zip Code (if separate from physical). 

(5) Company telephone number. 

(6) Date the company was started. 

(7) Number of employees at your location. 

(8) Chief executive officer/key manager. 

(9) Line of business (industry). 

(10) Company Headquarters name and address (reporting relationship within your entity). 

https://www.acquisition.gov/far/html/Subpart%2032_11.html#wp1043964
https://www.acquisition.gov/far/html/Subpart%2032_11.html#wp1043964
https://www.acquisition.gov/far/html/Subpart%204_14.html#wp1075239
https://www.acquisition.gov/far/html/www.sam.gov
https://www.acquisition.gov/far/html/www.sam.gov
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(d) If the Offeror does not become registered in the SAM database in the time prescribed by the 

Contracting Officer, the Contracting Officer will proceed to award to the next otherwise successful 

registered Offeror. 

(e) Processing time, which normally takes 48 hours, should be taken into consideration when 

registering. Offerors who are not registered should consider applying for registration immediately upon 

receipt of this solicitation. 

(f) Offerors may obtain information on registration at https://www.acquisition.gov .  

 

Offerors SAM information: 

 

Entity Name: _________________________________________ 

Entity Address: _________________________________________ 

Duns Number: _________________________________________ 

CAGE Code:   _________________________________________ 

 

 

 

 

 
 

 

 

https://www.acquisition.gov/
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ADDENDUM ACKNOWLEDGEMENT 

 

ITB AP 62-19 

 

 

Acknowledgment is hereby made of the following addenda (identified by number) received since issuance of 

solicitation: 

 

ADDENDUM NO.                                               DATE                                        

 
 

_____________________________________________________________________________________________

_____________________________________________________________________________________________

_____________________________________________________________________________________________

_____________________________________________________________________________________________

_____________________________________________________________________________________________

_________________________________________________________ 

 

NOTE: Prior to submitting the response to this solicitation, it is the responsibility of the respondent to confirm if any 

addenda have been issued. If such addenda have been issued, acknowledge receipt by noting number(s) and 

date(s) above. 
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Government Debarment & Suspension 

Instructions 

1. By signing and submitting this form, the prospective lower tier participant is providing 

the certification set out in accordance with these instructions. 

 

2. The certification in this clause is a material representation of fact upon which reliance 

was placed when this transaction was entered into. If it is later determined that the 

prospective lower tier participant knowingly rendered an erroneous certification, in 

addition to other remedies available to the Federal Government, the department or agency 

with which this transaction originated may pursue available remedies, including 

suspension or debarment. 

 

3. The prospective lower tier participant shall provide immediate written notice to the 

person(s) to which this proposal is submitted if at any time the prospective lower tier 

participant learns that its certification was erroneous when submitted or has become 

erroneous by reason of changed circumstances. 

 

4. The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier 

covered transaction," "participant," "person," "primary covered transaction," "principal," 

"proposal," and "voluntarily excluded," as used in this clause, have the meanings set out 

in the Definitions and Coverage sections of the rules implementing Executive Orders 

12549, at Subpart C of OMB 2 C.F.R. Part 180 and 3000.332. You may contact the 

department or agency to which this proposal is being submitted for assistance in 

obtaining a copy of those regulations. 

 

5. The prospective lower tier participant agrees by submitting this form that, should the 

proposed covered transaction be entered into, it shall not knowingly enter into any lower 

tier covered transaction with a person who is debarred, suspended, declared ineligible, or 

voluntarily excluded from participation in this covered transaction, unless authorized by 

the department or agency with which this transaction originated. 

 

6. The prospective lower tier participant further agrees by submitting this form that it will 

include this clause titled "Certification Regarding Debarment, Suspension, Ineligibility 

and Voluntary Exclusion - Lower Tier Covered Transactions," without modification, in 

all lower tier covered transactions and in all solicitations for lower tier covered 

transactions. 

 

7. A participant in a covered transaction may rely upon a certification of a prospective 

participant in a lower tier covered transaction that is not debarred, suspended, ineligible, 

or voluntarily excluded from the covered transaction, unless it knows that the 

certification is erroneous. A participant may decide the method and frequency by which it 

determines the eligibility of its principals. Each participant may, but is not required to, 

check the System for Award Management (SAM) database. 



 

   

CRESTVIEW, FL BF-47 GOVERNMENT DEBARMENT & SUSPENSION 

BOB SIKES AIRPORT   MAY 2019 
RUNWAY 17-35 PREVENTATIVE REHABILITATION (SEAL COAT) BID DOCUMENTS 
 

 

8. Nothing contained in the foregoing shall be construed to require establishment of a 

system of records in order to render in good faith the certification required by this clause. 

The knowledge and information of a participant is not required to exceed that which is 

normally possessed by a prudent person in the ordinary course of business dealings. 

 

 

9. Except for transactions authorized under paragraph (5) of these instructions, if a 

participant in a covered transaction knowingly enters into a lower tier covered transaction 

with a person who is suspended, debarred, ineligible, or voluntarily excluded from 

participation in this transaction, in addition to other remedies available to the Federal 

Government, the department or agency with which this transaction originated may pursue 

available remedies, including suspension and/or debarment. 

 

 

Certification Regarding Debarment, Suspension,  

Ineligibility and Voluntary Exclusion 

Lower Tier Covered Transactions 

 

The following statement is made in accordance with the Privacy Act of 1974 (5 U.S.C. § 

552(a), as amended). This certification is required by the regulations implementing 

Executive Orders 12549, Debarment and Suspension, and OMB 2 C.F.R. 

Part 180, Participants' responsibilities. The regulations were amended and published on 

August 31, 2005, in 70 Fed. Reg. 51865-51880. 

  

 

[READ INSTRUCTIONS ON PREVIOUS PAGE BEFORE COMPLETING 

CERTIFICATION] 

 

1. The prospective lower tier participant certifies, by submission of this proposal, that 

neither it nor its principals is presently debarred, suspended, proposed for debarment, 

declared ineligible, or voluntarily excluded from participation in this transaction by 

any Federal or State department or agency; 

 

2. Where the prospective lower tier participant is unable to certify to any of the 

statements in this certification, such prospective participant shall attach an 

explanation to this proposal. 

 

_____________________________ 

 Printed Name and Title of Authorized Representative 

            

 _______________________     ___________________ 

 Signature        Date
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VENDORS ON SCRUTINIZED COMPANIES LISTS 

 

By executing this Certificate________________________________, the bid proposer, certifies 

that it is not: (1) listed on the Scrutinized Companies that Boycott Israel List, created pursuant to 

section 215.4725, Florida Statutes, (2) engaged in a boycott of Israel, (3) listed on the Scrutinized 

Companies with Activities in Sudan List or the Scrutinized Companies with Activities in the Iran 

Petroleum Energy Sector List, created pursuant to section 215.473, Florida Statutes, or (4) engaged 

in business operations in Cuba or Syria.  Pursuant to section 287.135(5), Florida Statutes, the 

County may disqualify the bid proper immediately or immediately terminate any agreement 

entered into for cause if the bid proposer is found to have submitted a false certification as to the 

above or if the Contractor  is placed on the Scrutinized Companies that Boycott Israel List, is 

engaged in a boycott of Israel, has been placed on the Scrutinized Companies with Activities in 

Sudan List or the Scrutinized Companies with Activities in the Iran Petroleum Energy Sector List, 

or has been engaged in business operations in Cuba or Syria, during the term of the Agreement.  If 

the County determines that the bid proposer has submitted a false certification, the County will 

provide written notice to the bid proposer.  Unless the bid proposer demonstrates in writing, within 

90 calendar days of receipt of the notice, that the County’s determination of false certification was 

made in error, the County shall bring a civil action against the bid proposer.   If the County’s 

determination is upheld, a civil penalty shall apply, and the bid proposer will be ineligible to bid 

on any Agreement with a Florida agency or local governmental entity for three years after the date 

of County’s determination of false certification by bid proposer.   

 

As the person authorized to sign this statement, I certify that this firm complies fully with the 

above requirements. 

 

 

DATE:  _______________________  SIGNATURE: ____________________ 

 

COMPANY: _______________________  NAME: _________________________ 

               (Typed or Printed) 

ADDRESS: _______________________ 

       TITLE: _________________________ 

  _______________________ 

       E-MAIL: ________________________ 

  _______________________ 

 

PHONE NO.: _______________________ 
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Draft Contract 
Please note:  this contract is a draft for bidder to view and understand the County’s standard terms and 

conditions, it is subject to revisions.  By submitting a bid/proposal bidder/respondent understands and 

acknowledges that the draft contract is not an offer.  Bidders/respondents are not to sign this draft contract. 

 
EXHIBIT “A” 

To be inserted later once submittals have been made- Initiation to Bid and Respondents Acknowledgement solicited 

for RUNWAY 17-35 PREVENTATIVE REHABILITATION (SEAL COAT) AT THE BOB SIKES AIRPORT 

(CEW) date of opening May 22nd 2019 at 3:00 P.M. and any addendums thereto. 

 

 
THIS AGREEMENT is dated as of the     day of                      in the year 20   by and 
between The Board of County Commissioners of Okaloosa County, Florida (hereinafter called Owner) and    

                                                                            (hereinafter called Contractor), whose principal address 

is ______________________________, states as follows: 
 

WITNESSETH: 

WHEREAS, the County through an Invitation to Bids has solicited for RUNWAY 17-35 PREVENTATIVE 

REHABILITATION (SEAL COAT) AT THE BOB SIKES AIRPORT (CEW); and 

WHEREAS, after due review of all bids, ___________________________ has been selected for the RUNWAY 

17-35 PREVENTATIVE REHABILITATION (SEAL COAT) AT THE BOB SIKES AIRPORT (CEW); and 

WHEREAS,  the County, as a recipient of federal assistance, is required to incorporate specific provisions in 

all contracts, regardless of funding source, with additional provisions being required for federally funded projects. 

These provisions are being incorporated per this amendment as stated in Exhibit “B “attached hereto; and 

WHEREAS, the County desires the services of the Contractor and the Contractor is willing and able to perform 

all services in accordance with this Contract.   

NOW, THEREFORE, the parties hereto agree as follows: 

 

Article 1. WORK. 
 

Contractor shall complete all Work as specified or indicated in the Contract Documents.  The Work is 
generally described as follows: 
 
 RUNWAY 17-35 PREVENTATIVE REHABILITATION (SEAL COAT) 

The project consists of providing all labor, materials and other means of construction necessary for 
the sealing of cracks with a hot-pour bituminous sealant, application of a bituminous seal coat, and the 
installation of new runway pavement markings on Runway 17-35 and associated blast pads at Bob 
Sikes Airport in Crestview, FL.   

  
Article 2. ENGINEER. 
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The Project has been designed by 
 

   RS&H, INC. 
 

who is hereinafter called Engineer and who is to act as Owner's representative, assume all duties and 
responsibilities and have the rights and authority assigned to Engineer in the Contract Documents in 
connection with completion of the Work in accordance with the Contract Documents. 

 

Article 3. CONTRACT TIMES. 
 
3.1 The Work will be substantially completed within  7 calendar days after the date when the 
Contract Times commence to run as provided in paragraph 2.3 of the General Conditions, and completed 
and ready for final payment in accordance with paragraph 14.13 of the General Conditions within 
 30   calendar days after the date when the Contract Times commence to run.   

 
3.2 Liquidated Damages.  Owner and Contractor recognize that time is of the essence of this Agreement 
and that Owner will suffer financial loss if the Work is not completed within the times specified in paragraph 
3.1 above, plus any extensions thereof allowed in accordance with Article 12 of the General Conditions. 
They also recognize the delays, expense and difficulties involved in proving the actual loss suffered by 
Owner if the Work is not completed on time. Accordingly, instead of requiring of such proof, Owner and 
Contractor agree that as liquidated damages for delay (but not as a penalty) Contractor shall pay Owner the 

amount specified in Paragraph 3.3 for each day that expires after the time specified in paragraph 3.1 for 
Substantial Completion until the Work is substantially complete. After Substantial Completion, if 
Contractor shall neglect, refuse, or fail to complete the remaining Work within the time specified in 
paragraph 3.1 for completion and readiness for final payment or any proper extension thereof granted by 
Owner, Contractor shall pay Owner the amount specified in Paragraph 3.3 for each day that expires after 
the time specified in paragraph 3.1 for completion and readiness for final payment. The Contractor hereby 
expressly waives and relinquishes any right which it may have to seek to characterize the liquidated 
damages as a penalty, which the parties agree represents a fair and reasonable estimate of the Owner’s 

actual damages at the time of contracting if the Contractor fails to substantially complete the Work in a 
timely manner. 
 
 
 
3.3.1 Liquidated Damages are based upon the original contract amount, as established by Okaloosa 

County. Liquidated damages, based upon the original contract amount of $                             , will 

be                                                                                                       dollars ($                    ) per 
calendar day. 

 
Article 4. CONTRACT PRICE. 
 
Owner shall pay Contractor for completion of the Work in accordance with the Contract Documents an 
amount in current funds equal to the sum of the established unit price for each separately identified item of 

Unit Price Work times the estimated quantity of that item as indicated in the Bid Schedule submitted in the 
Bid Form.  The cost of this project is $                         as per the attached Contractor bid. 
 
As provided in paragraph 11.9 of the General Conditions estimated quantities are not guaranteed, and 
determinations of actual quantities and classification are to be made by Engineer as provided in paragraph 
9.10 of the General Conditions.  Unit prices have been computed as provided in paragraph 11.9.2 of the 
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General Conditions. 
 
Article 5. PAYMENT PROCEDURES 
 

Contractor shall submit Application for Payment in accordance with Article 14 of the General Conditions.  
Applications for Payment will be processed by Engineer as provided in the General Conditions. 
 
5.1 Progress Payments; Retainage.  Owner shall make progress payments on account of the Contract Price 
on the basis of Contractor's Applications for Payment as recommended by Engineer, on or about the 
fifteenth (15th) day of each month during construction as provided in paragraphs 5.1.1 and 5.1.2 below.  
All such payments will be measured based on the number of units completed. Payments to the Contractor 
shall in no way imply approval or acceptance of Contractor’s work 

 
5.1.1 Prior to Substantial completion, payments will be made in an amount equal to the percentage 

indicated below, but, in each case, less the aggregate of payments previously made and less 
such amounts as Engineer shall determine, or Owner may withhold, in accordance with 
paragraph 14.7 of the General Conditions. 

 
   90 % of Work completed (with the balance being retainage). Once the Contractor 

completes at least 50% of the Work based on approved pay applications, the retainage will be 
reduced from 10% to 5% for the remainder of the project. Therefore, following completion of 
at least 50% of the Work, the Contractor may be paid 95 % of Work completed (with the 
balance being retainage). 

 
   90 % (with the balance being retainage) of materials and equipment not incorporated in the 
Work (but delivered, suitably stored and accompanied by documentation satisfactory to 

Owner as provided in paragraph 14.2 of the General Conditions). Once the Contractor 
completes at least 50% of the Work based on approved pay applications, the retainage will be 
reduced from 10% to 5% for the remainder of the project. Therefore, following completion of 
at least 50% of the Work, the Contractor may be paid 95 % of materials and equipment not 
incorporated in the Work (but delivered, suitably stored and accompanied by documentation 
satisfactory to Owner as provided in paragraph 14.2 of the General Conditions). 

 
5.1.2 Upon Substantial Completion, in an amount sufficient to increase total payments to Contractor 

to     95 % of the Contract Price (with the balance being retainage), less such amounts 
as Engineer shall determine, or Owner may withhold, in accordance with paragraph 14.7 of 
the General Conditions. 

 
5.1.3 Retainage requirements may be changed to reflect a proposed change to state regulatory 

statutes. 
 

5.2 Final Payment.  Upon final completion and acceptance of the Work in accordance with paragraph 
14.13 of the General Conditions, Owner shall pay the remainder of the Contract Price as recommended by 
Engineer as provided in said paragraph 14.13. 

 
5.2.1 Contractor’s acceptance of final payment shall constitute a full waiver of any and all claims 

by Contractor against the County arising out of this Agreement or otherwise relating to the 
Project, except those previously made in writing and identified by Contractor as unsettled at 
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the time of the final Application for Payment. Neither the acceptance of the Work nor payment 
by the County shall be deemed to be a waiver of the County’s right to enforce any obligations 
of the Contractor hereunder or to the recovery of damages for defective Work not discovered 
by the Engineer or the County at the time of final inspection. 

 
5.3 Payments Withheld 
 
5.3.1 The Engineer or the County may decline to approve any Applications for Payment, or portions 

thereof, because of subsequently discovered evidence or subsequent inspections. The 
Engineer or the County may nullify the whole or any part of any inspections. The Engineer 
or the County may nullify the whole or any part of any approval for payment previously 
issued and the County may withhold any payments otherwise due Contractor under this 

Agreement or any other agreement between the County and the Contractor, to such extent as 
may be necessary in the County’s opinion to protect it from loss because of: 

5.3.1.1 Defective Work not remedied; 
5.3.1.2 Third party claims filed or reasonable evidence indicating probable filing of 
such claims; 

5.3.1.3 Failure of Contractor to make payment properly to subcontractors or for labor, 
materials or equipment; 

5.3.1.4 Reasonable doubt that the Work can be completed for the unpaid balance of the 
Contract Amount; 

5.3.1.5 Reasonable indication that the Work will not be completed within the Contract 
Time; 

5.3.1.6 Unsatisfactory prosecution of the Work by the Contractor; 
5.3.1.7 Failure to provide accurate and current “As-Builts”; or 
5.3.1.8 Any other material breach of the Contract Documents. 

 
5.3.2 If these conditions in Subsection 5.3.1 are not remedied or removed, the County may after 

three (3) days written notice, rectify the same at Contractor’s expense. The County also may 
offset against any sums due Contractor the amount of any liquidated or unliquidated 
obligations of Contractor to the County, whether relating to or arising out of his Agreement 
or any other agreement between Contractor and the County. 

 
 

 
Article 6. CONTRACTOR'S REPRESENTATIONS. 
 
In order to induce Owner to enter into this Agreement Contractor makes the following representations: 
 
6.1 Contractor has examined and carefully studied the Contract Documents (including the Addenda listed 
in Article 7) and the other related data identified in the Project Documents including "technical data." 

 
6.2 Contractor has visited the site and become familiar with and is satisfied as to the general, local, and 
site conditions that may affect cost, progress, performance or furnishing of the Work. 
 
6.3 Contractor is familiar with and is satisfied as to all federal, state, and local Laws and Regulations that 
may affect cost, progress, performance and furnishing of the Work. 
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6.4 Contractor has carefully studied all reports of explorations and tests of subsurface conditions at or 
contiguous to site and all drawings of physical conditions in or relating to existing surface or subsurface 
structures at or contiguous to the site (except Underground Facilities) which have been identified in the 
Supplementary Conditions as provided in paragraph 4.2.1 of the General Conditions.  Contractor accepts 

the determination of the extent of the "technical data" contained in such reports and drawings upon which 
Contractor is entitled to rely as provided in paragraph 4.2 of the General Conditions.  Contractor 
acknowledges that such reports and drawings are not Contract Documents and may not be complete for 
Contractor's purposes.  Contractor acknowledges that Owner and Engineer do not assume responsibility for 
the accuracy or completeness of information and data shown or indicated in the Contract Documents with 
respect to Underground Facilities at or contiguous to the site.  Contractor has obtained and carefully studied 
(or assumes responsibility for having done so) all such additional supplementary examinations, 
investigations, explorations, tests, studies, and data concerning conditions (surface, subsurface, and 

Underground Facilities) at or contiguous to the site or otherwise which may affect cost, progress, 
performance, or furnishing of the Work or which relate to any aspect of the means, methods, techniques, 
sequences, and procedures of construction to be employed by Contractor and safety precautions, and 
programs incident thereto.  Contractor does not consider that any additional examinations, investigations, 
explorations, tests, studies, or data are necessary for the performance and furnishing of the Work at the 
Contract Price, within the Contract Times and in accordance with the other terms and conditions of the 
Contract Documents. 

 
6.5 Contractor is aware of the general nature of work to be performed by Owner and others at the site that 
relates to the Work as indicated in the Contract Documents. 
 
6.6. Contractor has correlated the information known to Contractor, information and observation obtained 
from visits to the site, reports, and drawings identified in the Contract Documents and all additional 
examinations, investigations, explorations, tests, studies, and data with the Contract Documents. 

 
6.7. Contractor has given Engineer written notice of all conflicts, errors, ambiguities or discrepancies that 
Contractor has discovered in the Contract Documents and the written resolution thereof by Engineer is 
acceptable to Contractor, and the Contract Documents are generally sufficient to indicate and convey 
understanding of all terms and conditions for performance and furnishing of the Work. 
 
 
Article 7. CONTRACT DOCUMENTS 

 
The Contract Documents that comprise the entire agreement between Owner and Contractor concerning 
the Work consist of the following: 

 
7.1 Exhibit “A”, Invitation to Bid & Respondent’s Acknowledgment/Contractor’s Submittal, 
ITB AP 62-19, RUNWAY 17-35 PREVENTATIVE REHABILITATION (SEAL COAT) AT THE 

BOB SIKES AIRPORT (CEW) date of opening June 26, 2019 at 3:00 P.M. and any addendums 

thereto. 
 

 7.2 Exhibit “B”, Federal Regulations, attached hereto and made a part of the contract. 
All terms within the above referenced documents are in full force and effect and shall be binding upon both 
parties.   
 

Article 8. PUBLIC RECORDS 
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Any record created by either party in accordance with this Contract shall be retained and maintained in 
accordance with the public records law, Florida Statutes, Chapter 119. 
 

IF THE CONSULTANT HAS QUESTIONS REGARDING THE APPLICATION OF CHAPTER 119, 
FLORIDA STATUTES, TO THE CONTRACTOR’S DUTY TO PROVIDE PUBLIC RECORDS 
RELATING TO THIS CONTRACT, CONTACT THE CUSTODIAN OF PUBLIC RECORDS AT 
OKALOOSA COUNTY RISK MANAGEMENT DEPARTMENT 5479 OLD BETHEL ROAD 
CRESTVIEW, FL 32536 PHONE: (850) 689-5977 riskinfo@myokaloosa.com. 
 
Consultant must comply with the public records laws, Florida Statute chapter 119, specifically Consultant 
must: 

 
8.1 Keep and maintain public records required by the County to perform the service. 

 
8.2 Upon request from the County’s custodian of public records, provide the County with a copy of the 

requested records or allow the records to be inspected or copied within a reasonable time at a cost that 
does not exceed the cost provided in chapter 119 Florida Statutes or as otherwise provided by law. 

 
8.3 Ensure that public records that are exempt or confidential and exempt from public records disclosure 

requirements are not disclosed except as authorized by law for the duration of the contract term and 
following completion of the contract if the consultant does not transfer the records to the County. 

 
8.4 Upon completion of the contract, transfer, at no cost, to the County all public records in possession of 

the contractor or keep and maintain public records required by the County to perform the service. If 
the consultant transfers all public records to the public agency upon completion of the contract, the 
consultant shall destroy any duplicate public records that are exempt or confidential and exempt from 
public records disclosure requirements. If the consultant keeps and maintains public records upon 
completion of the contract, the consultant shall meet all applicable requirements for retaining the 
public records. All records stored electronically must be provided to the public agency, upon the 
request from the public agency’s custodian of public records, in a format that is compatible with the 

information technology systems of the public agency. 
 
Article 9. AUDIT 

 

The County and/or its designee shall have the right from time to time at its sole expense to audit the 
compliance by the Contractor with the terms, conditions, obligations, limitations, restrictions, and 
requirements of this Contract and such right shall extend for a period of three (3) years after termination of 

this Contract. 
 
Article 10. TERMINATION FOR CONVENIENCE 

 

Owner may at any time and for any reason terminate Contractor’s services and work at Owner's 
convenience. Upon receipt of such notice, Contractor shall, unless the notice directs otherwise, immediately 
discontinue the work and placing of orders for materials, facilities and supplies in connection with the 

performance of this Agreement. 
 

mailto:riskinfo@myokaloosa.com
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Upon such termination, Contractor shall be entitled to payment only as follows: (1) the actual cost of the 
work completed in conformity with this Agreement; plus, (2) such other costs actually incurred by 
Contractor as are permitted by the prime contract and approved by Owner; (3) plus ten percent (10%) of 
the cost of the work referred to in subparagraph (1) above for overhead and profit. There shall be deducted 

from such sums as provided in this subparagraph the amount of any payments made to Contractor prior to 
the date of the termination of this Agreement. Contractor shall not be entitled to any claim or claim of lien 
against Owner for any additional compensation or damages in the event of such termination and payment. 
Further, Owner may terminate this contract immediately for failure of contractor to comply with Chapter 
119, Florida Statutes. 
 
Article 11. VIOLATIONS OF CHAPTER 119 FLORIDA STATUTES 

 

The County reserves the right to terminate this agreement immediately for failure of Contractor to adhere 
to the requirements of Florida Statutes Chapter 119. 
 
Article 12. MISCELLANEOUS. 

 

12.1 Terms used in this Agreement which are defined in Article 1 of the General Conditions will have the 
meanings indicated in the General Conditions. 

 
12.2 No assignment by a party hereto of any rights under or interests in the Contract Documents will be 

binding on another party hereto without the written consent of the party sought to be bound; and, 
specifically but without limitation, moneys that may become due and moneys that are due may not be 
assigned without such consent (except to the extent that the effect of this restriction may be limited by 
law), and unless specifically stated to the contrary in any written consent to an assignment no 
assignment will release or discharge the assignor from any duty or responsibility under the Contract 

Documents. 

 
12.3 Owner and Contractor each binds itself, its partners, successors, assigns and legal representatives to 

the other party hereto, its partners, successors, assigns and legal representatives in respect to all 
covenants, agreements, and obligations contained in the Contract Documents. 

 
12.4 Any provisions or part of the Contract Documents held to be void or unenforceable under any Law or 

Regulation shall be deemed stricken, and all remaining provisions shall continue to be valid and 
binding upon Owner and Contractor, who agree that the Contract Documents shall be reformed to 
replace such stricken provision or part thereof with a valid and enforceable provision that comes as 
close as possible to expressing the intention of the stricken provision 
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Article 13. OTHER PROVISIONS 
 
 

IN WITNESS WHEREOF, Owner, and Contractor have signed this Agreement in triplicate. One 
counterpart each has been delivered to Owner, Contractor, and Engineer.  All portions of the Contract 
Documents have been signed, initialed or identified by Owner, and Contractor, or identified by Engineer 
on their behalf. 
 

This Agreement will be effective on                         , 20     (which is the Effective Date of the 
Agreement). 
 

 
OWNER  

 
CONTRACTOR 

 
             Okaloosa County, Florida          ,      

 
                    

 
By:                                                              ,  

                          Charles K Windes, Jr. 

Chairman, Board of County Commissioners 

 

Signed: ________________________________ 

 
By:               

 

 

Signed: _________________________________ 

 

[CORPORATE SEAL} 

 

[CORPORATE SEAL] 

 
 
Attest   ________________________________      

 
Attest   

 

Signed: ________________________________ 

 

Address for giving notices 

 

Signed: _________________________________ 

 

Address for giving notices 
 
  

 
         

 
  

 
           

 
(If Owner is a public body, attached evidence of 

authority to sign and resolution or other documents 

authorizing execution of Agreement). 

 
License No.   

Agent for services of process:   

  

If Contractor is a corporation, attach evidence of authority to 

sign). 
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“ Ex hi bi t  B”  

T i t l e  VI  C l a use s  fo r  Co m pl i anc e  wi th  No nd isc r i m in at io n Re q uir e me nt s  

Compliance with Nondiscrimination Requirements 

During the performance of this contract, the contractor, for itself, its assignees, and successors 

in interest (hereinafter referred to as the “contractor”) agrees as follows: 

1. Compliance with Regulations:  The contractor (hereinafter includes consultants) will 

comply with the Title VI List of Pertinent Nondiscrimination Acts And Authorities, as they 

may be amended from time to time, which are herein incorporated by reference and 

made a part of this contract. 

2. Non-discrimination:  The contractor, with regard to the work performed by it during the 

contract, will not discriminate on the grounds of race, color, or national origin in the 

selection and retention of subcontractors, including procurements of materials and 

leases of equipment.  The contractor will not participate directly or indirectly in the 

discrimination prohibited by the Nondiscrimination Acts and Authorities, including 

employment practices when the contract covers any activity, project, or program set 

forth in Appendix B of 49 CFR part 21.  

3. Solicitations for Subcontracts, Including Procurements of Materials and Equipment:  In 

all solicitations, either by competitive bidding, or negotiation made by the contractor for 

work to be performed under a subcontract, including procurements of materials, or 

leases of equipment, each potential subcontractor or supplier will be notified by the 

contractor of the contractor’s obligations under this contract and the Nondiscrimination 

Acts And Authorities on the grounds of race, color, or national origin.   

4. Information and Reports:  The contractor will provide all information and reports 

required by the Acts, the Regulations, and directives issued pursuant thereto and will 

permit access to its books, records, accounts, other sources of information, and its 

facilities as may be determined by the sponsor or the Federal Aviation Administration to 

be pertinent to ascertain compliance with such Nondiscrimination Acts And Authorities 

and instructions.  Where any information required of a contractor is in the exclusive 

possession of another who fails or refuses to furnish the information, the contractor will 

so certify to the sponsor or the Federal Aviation Administration, as appropriate, and will 

set forth what efforts it has made to obtain the information. 



 

   

CRESTVIEW, FL SFA-10 STANDARD FORM OF AGREEMENT 

BOB SIKES AIRPORT   MAY 2019 
RUNWAY 17-35 PREVENTATIVE REHABILITATION (SEAL COAT) BID DOCUMENTS 
 

 

 

5. Sanctions for Noncompliance:  In the event of a contractor’s noncompliance with the 

Non-discrimination provisions of this contract, the sponsor will impose such contract 

sanctions as it or the Federal Aviation Administration may determine to be appropriate, 

including, but not limited to: 

a. Withholding payments to the contractor under the contract until the contractor 

complies; and/or 

b. Cancelling, terminating, or suspending a contract, in whole or in part. 

6. Incorporation of Provisions:  The contractor will include the provisions of paragraphs 

one through six in every subcontract, including procurements of materials and leases of 

equipment, unless exempt by the Acts, the Regulations and directives issued pursuant 

thereto.  The contractor will take action with respect to any subcontract or procurement 

as the sponsor or the Federal Aviation Administration may direct as a means of 

enforcing such provisions including sanctions for noncompliance.  Provided, that if the 

contractor becomes involved in, or is threatened with litigation by a subcontractor, or 

supplier because of such direction, the contractor may request the sponsor to enter into 

any litigation to protect the interests of the sponsor.  In addition, the contractor may 

request the United States to enter into the litigation to protect the interests of the 

United States. 

 

T i t l e  VI  L is t  o f  Pe r t i ne nt  No n disc r i mi n at io n Ac t s  a n d 

Aut ho r i t i e s  

Title VI List of Pertinent Nondiscrimination Acts and Authorities 

During the performance of this contract, the contractor, for itself, its assignees, and successors 

in interest (hereinafter referred to as the “contractor”) agrees to comply with the following non-

discrimination statutes and authorities; including but not limited to: 

 Title VI of the Civil Rights Act of 1964 (42 U.S.C. § 2000d et seq., 78 stat. 252), 

(prohibits discrimination on the basis of race, color, national origin);  

 49 CFR part 21 (Non-discrimination In Federally-Assisted Programs of The Department 

of Transportation—Effectuation of Title VI of The Civil Rights Act of 1964);  

 The Uniform Relocation Assistance and Real Property Acquisition Policies Act of 1970, 

(42 U.S.C. § 4601), (prohibits unfair treatment of persons displaced or whose property 

has been acquired because of Federal or Federal-aid programs and projects);  
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 Section 504 of the Rehabilitation Act of 1973, (29 U.S.C. § 794 et seq.), as amended, 

(prohibits discrimination on the basis of disability); and 49 CFR part 27; 

 The Age Discrimination Act of 1975, as amended, (42 U.S.C. § 6101 et seq.), (prohibits 

discrimination on the basis of age); 

 Airport and Airway Improvement Act of 1982, (49 USC § 471, Section 47123), as 

amended, (prohibits discrimination based on race, creed, color, national origin, or sex);  

 The Civil Rights Restoration Act of 1987, (PL 100-209), (Broadened the scope, coverage 

and applicability of Title VI of the Civil Rights Act of 1964, The Age Discrimination Act 

of 1975 and Section 504 of the Rehabilitation Act of 1973, by expanding the definition of 

the terms “programs or activities” to include all of the programs or activities of the 

Federal-aid recipients, sub-recipients and contractors, whether such programs or activities 

are Federally funded or not); 

 Titles II and III of the Americans with Disabilities Act of 1990, which prohibit 

discrimination on the basis of disability in the operation of public entities, public and 

private transportation systems, places of public accommodation, and certain testing 

entities (42 U.S.C. §§ 12131 – 12189) as implemented by Department of Transportation 

regulations at 49 CFR parts 37 and 38; 

 The Federal Aviation Administration’s Non-discrimination statute (49 U.S.C. § 47123) 

(prohibits discrimination on the basis of race, color, national origin, and sex); 

 Executive Order 12898, Federal Actions to Address Environmental Justice in Minority 

Populations and Low-Income Populations, which ensures non-discrimination against 

minority populations by discouraging programs, policies, and activities with 

disproportionately high and adverse human health or environmental effects on minority 

and low-income populations; 

 Executive Order 13166, Improving Access to Services for Persons with Limited English 

Proficiency, and resulting agency guidance, national origin discrimination includes 

discrimination because of limited English proficiency (LEP).  To ensure compliance with 

Title VI, you must take reasonable steps to ensure that LEP persons have meaningful 

access to your programs (70 Fed. Reg. at 74087 to 74100); 

 Title IX of the Education Amendments of 1972, as amended, which prohibits you from 

discriminating because of sex in education programs or activities (20 U.S.C. 1681 et seq).  

 

FED ER AL  F AIR  L ABO R ST AND ARD S ACT (F EDE R AL  

M INIM UM  WAGE )  

All contracts and subcontracts that result from this solicitation incorporate by reference the 

provisions of 29 CFR part 201, the Federal Fair Labor Standards Act (FLSA), with the same 
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force and effect as if given in full text.  The FLSA sets minimum wage, overtime pay, 

recordkeeping, and child labor standards for full and part time workers. 

The [contractor | consultant] has full responsibility to monitor compliance to the referenced 

statute or regulation.  The [contractor | consultant] must address any claims or disputes that 

arise from this requirement directly with the U.S. Department of Labor – Wage and Hour 

Division 

 

 

O CCUP ATIO N AL  S AFE TY  AND  H E ALTH  AC T O F 1 9 7 0  

All contracts and subcontracts that result from this solicitation incorporate by reference the 

requirements of 29 CFR Part 1910 with the same force and effect as if given in full text.  

Contractor must provide a work environment that is free from recognized hazards that may 

cause death or serious physical harm to the employee. The Contractor retains full responsibility 

to monitor its compliance and their subcontractor’s compliance with the applicable 

requirements of the Occupational Safety and Health Act of 1970 (20 CFR Part 1910).  

Contractor must address any claims or disputes that pertain to a referenced requirement directly 

with the U.S. Department of Labor – Occupational Safety and Health Administration.  

E-VERIFY 

Enrollment and verification requirements. 

(1) If the Contractor is not enrolled as a Federal Contractor in E-Verify at time of 

contract award, the Contractor shall- 

a. Enroll.  Enroll as a Federal Contractor in the E-Verify Program within thirty 

(30) calendar days of contract award;  

b. Verify all new employees.  Within ninety (90) calendar days of enrollment 

in the E-Verify program, begin to use E-Verify to initiate verification of 

employment eligibility of all new hires of the Contractor, who are working 

in the United States, whether or not assigned to the contract, within three (3) 

business days after the date of hire (but see paragraph (b)(3) of this section); 

and, 

c. Verify employees assigned to the contract.  For each employee assigned to 

the contract, initiate verification within ninety (90) calendar days after date 

of enrollment or within thirty (30) calendar days of the employee’s 

assignment to the contract, whichever date is later (but see paragraph (b)(4) 

of this section.) 
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(2) If the Contractor is enrolled as a Federal Contractor in E-Verify at time of contract 

award, the Contractor shall use E-Verify to initiate verification of employment 

eligibility of  

a. All new employees. 

i. Enrolled ninety (90) calendar days or more.  The Contractor shall 

initiate verification of all new hires of the Contractor, who are 

working in the United States, whether or not assigned to the contract, 

within three (3) business days after the date of hire (but see 

paragraph (b)(3) of this section); or 

b. Enrolled less than ninety (90) calendar days.  Within ninety (90) calendar 

days after enrollment as a Federal Contractor in E-Verify, the Contractor 

shall initiate verification of all new hires of the contractor, who are working 

in the United States, whether or not assigned to the contract, within three (3) 

business days after the date of hire (but see paragraph (b)(3) of this section; 

or 

ii. Employees assigned to the contract.  For each employee assigned to the 

contract, the Contractor shall initiate verification within ninety (90) calendar 

days after date of contract award or within thirty (30) days after assignment 

to the contract, whichever date is later (but see paragraph (b)(4) of this 

section.) 

(3) If the Contractor is an institution of higher education (as defined at 20 U.S.C. 

1001(a)); a State of local government or the government of a Federally recognized 

Indian tribe, or a surety performing under a takeover agreement entered into with a 

Federal agency pursuant to a performance bond, the Contractor may choose to 

verify only employees assigned to the contract, whether existing employees or new 

hires.  The Contractor shall follow the applicable verification requirements of (b)(1) 

or (b)(2), respectively, except that any requirement for verification of new 

employees applies only to new employees assigned to the contract. 

(4) Option to verify employment eligibility of all employees.  The Contractor may elect 

to verify all existing employees hired after November 6, 2986 (after November 27, 

2009, in the Commonwealth of the Northern Mariana Islands), rather than just those 

employees assigned to the contract.  The Contractor shall initiate verification for 

each existing employee working in the United States who was hired after November 

6, 1986 (after November 27, 2009, in the Commonwealth of the Northern Mariana 

Islands), within one hundred eighty (180) calendar days of- 
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i. Enrollment in the E-Verify program; or 

ii. Notification to E-Verify Operations of the Contractor’s decision to 

exercise this option, using the contract information provided in the E-

Verify program Memorandum of Understanding (MOU)   

(5) The Contractor shall comply, for the period of performance of this contract, with the 

requirements of the E-Verify program MOU. 

i. The Department of Homeland Security (DHS) or the Social Security 

Administration (SSA) may terminate the Contractor’s MOU and deny access 

to the E-Verify system in accordance with the terms of the MOU.  In such 

case, the Contractor, will be referred to a suspension or debarment official.   

ii. During the period between termination of the MOU and a decision by the 

suspension or debarment official whether to suspend or debar, the contractor 

is excused from its obligations under paragraph (b) of this clause.  If the 

suspension or debarment official determines not to suspend or debar the 

Contractor, then the Contractor must reenroll in E-Verify.   

iii.  Web site.  Information on registration for and use of the E-Verify 

program can be obtained via the Internet at the Department of Homeland 

Security Web site:  http://www.dhs.gov/E-Verify.  

Individuals previously verified.  The Contractor is not required by this clause 

to perform additional employment verification using E-Verify for any 

employee- 

(a) Whose employment eligibility was previously verified by the 

Contractor through the E-Verify program; 

(b) Who has been granted and holds an active U.S. Government 

security clearance for access to confidential, secret, or top secret 

information in accordance with the National Industrial Seucirty 

Program Operating Manual; or 

(c) Who has undergone a completed background investigation and 

been issued credentials pursuant to Homeland Security 

Presidential Directive (HSPD)-12.  Policy for a Common 

Identification Standard for Federal Employees and Contractors.   

Subcontracts.  The Contractor shall include the requirements of this clause, including this 

paragraph € (appropriately modified for identification of the parties in each subcontract that- 

http://www.dhs.gov/E-Verify
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(1) Is for-(i) Commercial and noncommercial services (except for commercial services that 

are part of the purchase of a COTS item (or an item that would be a COTS item, but for 

minor modifications), performed by the COTS provider, and are normally provided for 

that COTS item); or 

(ii) Construction; 

(2) Has a value of more than $3,500; and 

(3) Includes work performed in the United States. 

 

CERTIFICATION OF OFFERER/BIDDER REGARDING TAX DELINQUENCY 

AND FELONY  CONVICTIONS 

The applicant must complete the following two certification statements. The applicant must 

indicate its current status as it relates to tax delinquency and felony conviction by inserting 

if awarded a contract resulting from this solicitation, it will incorporate this provision for 

certification in all lower tier subcontracts. 

Certifications 

    The applicant represents that it is ( ) is not ( ) a corporation that has any unpaid 

Federal tax liability that has been assessed, for which all judicial and administrative 

remedies have been exhausted or have lapsed, and that is not being paid in a timely manner 

pursuant to an agreement with the authority responsible for collecting the tax liability. 

    The applicant represents that it is ( ) is not ( ) is not a corporation that was  

convicted of a criminal violation under any Federal law within the preceding 24 months. 

DAVIS-BACON REQUIREMENTS 

1. Minimum Wages. 

(i) All laborers and mechanics employed or working upon the site of the work will be paid 

unconditionally and not less often than once a week, and without subsequent deduction or rebate on  

any account (except such payroll deductions as are permitted by the Secretary of Labor under the 

Copeland Act (29 CFR Part 3)), the full amount of wages and bona fide fringe benefits (or cash 

equivalent    thereof) due at time of payment computed at rates not less than those contained in the 

wage  determination of the Secretary of Labor which is attached hereto and made a part hereof, 

regardless of any contractual relationship which may be alleged to exist between the Contractor and 

such laborers and mechanics. 

Contributions made or costs reasonably anticipated for bona fide fringe benefits under section 1(b)(2) 

of the Davis-Bacon Act on behalf of laborers or mechanics are considered wages paid to such laborers 
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or mechanics, subject to the provisions of paragraph (1)(iv) of this section; also, regular contributions   

made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, 

funds, or programs which cover the particular weekly period, are deemed to be constructively made 

or incurred during such weekly period. Such laborers and mechanics shall be paid the appropriate 

wage  rate and fringe benefits on the wage determination for the classification of work actually 

performed, without regard to skill, except as provided in 29 CFR Part 5.5(a)(4). Laborers or 

mechanics performing work in more than one classification may be compensated at the rate specified 

for each classification for the time actually worked therein: Provided that the employer’s payroll 

records accurately set forth the time spent in each classification in which work is performed. The wage 

determination (including any additional classification and wage rates conformed under (1)(ii) of this 

section) and the Davis-Bacon poster (WH-1321) shall be posted at all times by the Contractor and its 

subcontractors at the site of the work in a prominent and accessible place where it can easily be seen 

by the  workers. 

(ii)(A) The contracting officer shall require that any class of laborers or mechanics, including 

helpers, which is not listed in the wage determination and which is to be employed under the 

contract shall be classified in conformance with the wage determination. The contracting officer 

shall approve an additional classification and wage rate and fringe benefits therefore only when the 

following criteria have been met: 

(1) The work to be performed by the classification requested is not performed by a classification in 

the wage determination; 

(2) The classification is utilized in the area by the construction industry; and 

(3) The proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship 

to the wage rates contained in the wage  determination. 

(B) If the Contractor and the laborers and mechanics to be employed in the classification (if known), 

or their representatives, and the contracting officer agree on the classification and wage rate 

(including the amount designated for fringe benefits where appropriate), a report of the action taken 

shall be sent by  the contracting officer to the Administrator of the Wage and Hour Division, 

Employment Standards Administration, U.S. Department of Labor, Washington, DC 20210.  The 

Administrator, or an  authorized representative, will approve, modify, or disapprove every additional 

classification action within 30 days of receipt and so advise the contracting officer or will notify the 

contracting officer within the 30-day period that additional time is  necessary. 

(C) In the event the Contractor, the laborers, or mechanics to be employed in the classification, or 

their representatives, and the contracting officer do not agree on the proposed classification and wage 

rate (including the amount designated for fringe benefits where appropriate), the contracting officer  

shall refer the questions, including the views of all interested parties and the recommendation of the 

contracting officer, to the Administrator for determination. The Administrator, or an authorized 

representative, will issue a determination within 30 days of receipt and so advise the contracting 

officer or will notify the contracting officer within the 30-day period that additional time is 

necessary. 
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(D) The wage rate (including fringe benefits where appropriate) determined pursuant to 

subparagraphs (1)(ii) (B) or (C) of this paragraph, shall be paid to all workers performing work in the 

classification under this contract from the first day on which work is performed in the  classification. 

(iii) Whenever the minimum wage rate prescribed in the contract for a class of laborers or 

mechanics includes a fringe benefit which is not expressed as an hourly rate, the contractor shall 

either pay the benefit as stated in the wage determination or shall pay another bona fide fringe 

benefit or an hourly cash equivalent thereof. 

(iv) If the Contractor does not make payments to a trustee or other third person, the Contractor may 

consider as part of the wages of any laborer or mechanic the amount of any costs reasonably 

anticipated in providing bona fide fringe benefits under a plan or program: Provided that the Secretary 

of Labor has found, upon the written request of the Contractor, that the applicable standards of the 

Davis-Bacon Act have been met. The Secretary of Labor may require the Contractor to set aside in a 

separate account assets for the meeting of obligations under the plan or program. 

2. Withholding. 

The Federal Aviation Administration or the sponsor shall upon its own action or upon written request 

of an authorized representative of the Department of Labor withhold or cause to be withheld from the 

Contractor under this contract or any other Federal contract with the same prime contractor, or any 

other federally-assisted contract subject to Davis-Bacon prevailing wage requirements, which is held 

by the same prime contractor, so much of the accrued payments or advances as may be considered 

necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by 

the Contractor or any subcontractor the full amount of wages required by the contract. In the event of 

failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or 

working on the site of work, all or part of the wages required by the contract, the Federal Aviation 

Administration may, after written notice to the Contractor, Sponsor, Applicant, or Owner, take such 

action as may be necessary to cause the suspension of any further payment, advance, or guarantee of 

funds until such violations have ceased. 

3. Payrolls and Basic Records. 

(i) Payrolls and basic records relating thereto shall be maintained by the Contractor during the course 

of the work and preserved for a period of three years thereafter for all laborers and mechanics 

working at  the site of the work. Such records shall contain the name, address, and social security 

number of each such worker; his or her correct classification; hourly rates of wages paid (including 

rates of  contributions or costs anticipated for bona fide fringe benefits or cash equivalents thereof of 

the types described in 1(b)(2)(B) of the Davis-Bacon Act); daily and weekly number of hours 

worked; deductions made; and actual wages paid. Whenever the Secretary of Labor has found under 

29 CFR 5.5(a)(1)(iv)  that the wages of any laborer or mechanic include the amount of any costs 

reasonably anticipated in providing benefits under a plan or program described in section 1(b)(2)(B) 

of the Davis-Bacon Act, the Contractor shall maintain records that show that the commitment to 

provide such benefits  is enforceable, that the plan or program is financially responsible, and that the 

plan or program has been communicated in writing to the laborers or mechanics affected, and that 
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show the costs anticipated or  the actual costs incurred in providing such benefits. Contractors 

employing apprentices or trainees under approved programs shall maintain written evidence of the 

registration of apprenticeship programs and certification of trainee programs, the registration of the 

apprentices and trainees, and the ratios and wage rates prescribed in the applicable programs. 

(ii)(A) The Contractor shall submit weekly for each week in which any contract work is performed a  

copy of all payrolls to the Federal Aviation Administration if the agency is a party to the contract, but 

if the agency is not such a party, the Contractor will submit the payrolls to the applicant, Sponsor, or   

Owner, as the case may be, for transmission to the Federal Aviation Administration. The payrolls 

submitted shall set out accurately and completely all of the information required to be maintained 

under 29 CFR 5.5(a)(3)(i), except that full social security numbers and home addresses shall not be 

included  on weekly transmittals. Instead the payrolls shall only need to include an individually 

identifying  number for each employee (e.g. the last four digits of the employee’s social security 

number). The required weekly payroll information may be submitted in any form desired. Optional 

Form WH–347 is available for this purpose from the Wage and Hour Division Web site at 

www.dol.gov/whd/forms/wh347instr.htm or its successor site. The prime contractor is responsible for 

the submission of copies of payrolls by all subcontractors. Contractors and subcontractors shall 

maintain the full social security number and current address of each covered worker and shall provide 

them upon request to the Federal Aviation Administration if the agency is a party to the contract, but if 

the agency  is not such a party, the Contractor will submit them to the applicant, sponsor, or Owner, as 

the case may be, for transmission to the Federal Aviation Administration, the Contractor, or the Wage 

and Hour Division of the Department of Labor for purposes of an investigation or audit of compliance 

with prevailing wage requirements. It is not a violation of this section for a prime contractor to require 

a subcontractor to provide addresses and social security numbers to the prime contractor for its own 

records, without weekly submission to the sponsoring government agency (or the applicant, Sponsor, or 

Owner). 

(B) Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by 

the Contractor or subcontractor or his or her agent who pays or supervises the payment of the 

persons employed under the contract and shall certify the  following: 

(1) The payroll for the payroll period contains the information required to be provided under 29 CFR § 

5.5(a)(3)(ii), the appropriate information is being maintained under 29 CFR § 5.5 (a)(3)(i), and that 

such information is correct and complete; 

(2) Each laborer and mechanic (including each helper, apprentice, and trainee) employed on the 

contract during the payroll period has been paid the full weekly wages earned, without rebate, either 

directly or indirectly, and that no deductions have been made either directly or indirectly from the full 

wages earned, other than permissible deductions as set forth in Regulations 29 CFR Part 3; 

(3) Each laborer or mechanic has been paid not less than the applicable wage rates and fringe benefits 

or cash equivalents for the classification of work performed, as specified in the applicable wage 

determination incorporated into the contract. 

(C) The weekly submission of a properly executed certification set forth on the reverse side of 

http://www.dol.gov/whd/forms/wh347instr.htm
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Optional Form WH-347 shall satisfy the requirement for submission of the “Statement of 

Compliance” required by paragraph (3)(ii)(B) of this section. 

(D) The falsification of any of the above certifications may subject the Contractor or subcontractor 

to civil or criminal prosecution under Section 1001 of Title 18 and Section 231 of Title 31 of the 

United States Code. 

(iii) The Contractor or subcontractor shall make the records required under paragraph (3)(i) of this 

section available for inspection, copying, or transcription by authorized representatives of the 

sponsor, the Federal Aviation Administration, or the Department of Labor and shall permit such 

representatives to interview employees during working hours on the job. If the Contractor or 

subcontractor fails to submit the required records or to make them available, the Federal agency 

may, after written notice to the Contractor, Sponsor, applicant, or Owner, take such action as may 

be necessary to cause the suspension of any further payment, advance, or guarantee of funds. 

Furthermore, failure to submit the required records upon request or to make such records available 

may be grounds for debarment action pursuant to 29 CFR 5.12. 

4. Apprentices and Trainees. 

(i) Apprentices. Apprentices will be permitted to work at less than the predetermined rate for the 

work  they performed when they are employed pursuant to and individually registered in a bona fide 

apprenticeship program registered with the U.S. Department of Labor, Employment and Training 

Administration, Bureau of Apprenticeship and Training, or with a State Apprenticeship Agency 

recognized by the Bureau, or if a person is employed in his or her first 90 days of probationary 

employment as an apprentice in such an apprenticeship program, who is not individually registered in   

the program, but who has been certified by the Bureau of Apprenticeship and Training or a State 

Apprenticeship Agency (where appropriate) to be eligible for probationary employment as an  

apprentice. The allowable ratio of apprentices to journeymen on the job site in any craft 

classification shall not be greater than the ratio permitted to the contractor as to the entire work force 

under the registered program. Any worker listed on a payroll at an apprentice wage rate, who is not 

registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate 

on the wage determination for the classification of work actually performed. In addition, any 

apprentice performing work on the job site in excess of the ratio permitted under the registered 

program shall be paid not less than the applicable wage rate on the wage determination for the work 

actually performed. Where a contractor is performing construction on a project in a locality other 

than that in which its program is registered, the ratios and wage rates (expressed in percentages of 

the journeyman’s hourly rate)    specified in the Contractor’s or subcontractor’s registered program 

shall be observed. Every apprentice must be paid at not less than the rate specified in the registered 

program for the apprentice’s level of progress, expressed as a percentage of the journeymen hourly 

rate specified in the applicable wage determination. Apprentices shall be paid fringe benefits in 

accordance with the provisions of the apprenticeship program. If the apprenticeship program does 

not specify fringe benefits, apprentices must be paid the full amount of fringe benefits listed on the 

wage determination for the applicable classification. If the Administrator determines that a different 

practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with 
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that determination. In the event the Bureau of Apprenticeship and Training, or a State 

Apprenticeship Agency recognized by the Bureau, withdraws approval of an apprenticeship 

program, the Contractor will no longer be permitted to utilize apprentices at less than the applicable 

predetermined rate for the work performed until an acceptable program is approved. 

(ii) Trainees. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the 

predetermined rate for the work performed unless they are employed pursuant to and individually 

registered in a program which has received prior approval, evidenced by formal certification by the 

U.S. Department of Labor, Employment and Training Administration. The ratio of trainees to 

journeymen on the job site shall not be greater than permitted under the plan approved by the 

Employment and Training Administration. Every trainee must be paid at not less than the rate specified 

in the approved program   for the trainee’s level of progress, expressed as a percentage of the 

journeyman hourly rate specified in the applicable wage determination. Trainees shall be paid fringe 

benefits in accordance with the  provisions of the trainee program. If the trainee program does not 

mention fringe benefits, trainees shall be paid the full amount of fringe benefits listed on the wage 

determination unless the Administrator of  the Wage and Hour Division determines that there is an 

apprenticeship program associated with the corresponding journeyman wage rate on the wage 

determination that provides for less than full fringe benefits for apprentices. Any employee listed on 

the payroll at a trainee rate that is not registered and participating in a training plan approved by the 

Employment and Training Administration shall be paid not less than the applicable wage rate on the 

wage determination for the classification of work actually performed.  In addition, any trainee 

performing work on the job site in excess of the ratio permitted   under the registered program shall be 

paid not less than the applicable wage rate on the wage determination for the work actually performed.  

In the event the Employment and Training  Administration withdraws approval of a training program, 

the Contractor will no longer be permitted to utilize trainees at less than the applicable predetermined 

rate for the work performed until an acceptable program is approved. 

(iii) Equal Employment Opportunity.  The utilization of apprentices, trainees, and journeymen under  

this part shall be in conformity with the equal employment opportunity requirements of Executive 

Order 11246, as amended, and 29 CFR Part 30. 

5. Compliance with Copeland Act Requirements. 

The Contractor shall comply with the requirements of 29 CFR Part 3, which are incorporated 

by reference in this contract. 

6. Subcontracts. 

The Contractor or subcontractor shall insert in any subcontracts the clauses contained in 29 CFR 

Part 5.5(a)(1) through (10) and such other clauses as the Federal Aviation Administration may by 

appropriate instructions require, and also a clause requiring the subcontractors to include these 

clauses in any lower tier subcontracts. The prime contractor shall be responsible for the compliance 

by any subcontractor or lower tier subcontractor with all the contract clauses in 29 CFR Part 5.5. 

7. Contract  Termination: Debarment. 



 

   

CRESTVIEW, FL SFA-21 STANDARD FORM OF AGREEMENT 

BOB SIKES AIRPORT   MAY 2019 
RUNWAY 17-35 PREVENTATIVE REHABILITATION (SEAL COAT) BID DOCUMENTS 
 

 

 

A breach of the contract clauses in paragraph 1 through 10 of this section may be grounds for 

termination of the contract, and for debarment as a contractor and a subcontractor as provided in 

29 CFR 5.12. 

8. Compliance with Davis-Bacon and Related Act  Requirements. 

All rulings and interpretations of the Davis-Bacon and Related Acts contained in 29 CFR Parts 1, 3, 

and 5 are herein incorporated by reference in this contract. 

9. Disputes Concerning Labor Standards. 

Disputes arising out of the labor standards provisions of this contract shall not be subject to the 

general disputes clause of this contract.  Such disputes shall be resolved in accordance with the 

procedures of  the Department of Labor set forth in 29 CFR Parts 5, 6, and 7. Disputes within the 

meaning of this  clause include disputes between the Contractor (or any of its subcontractors) and the 

contracting agency, the U.S. Department of Labor, or the employees or their  representatives. 

10. Certification of Eligibility. 

(i) By entering into this contract, the Contractor certifies that neither it (nor he or she) nor any person 

or firm who has an interest in the Contractor’s firm is a person or firm ineligible to be awarded 

Government contracts by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1). 

(ii) No part of this contract shall be subcontracted to any person or firm ineligible for award of 

a Government contract by virtue of section 3(a) of the Davis-Bacon Act or 29 CFR  

5.12(a)(1). 

(iii) The penalty for making false statements is prescribed in the U.S. Criminal Code, 18 USC 1001.  
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Part 1 – General Contract Provisions 

Section 10 Definition of Terms 

Where portions of text have been lined through (example), this text has been deleted and does not apply to this 

project. Where portions of text have been added with shading (example), this text has been added and is binding to 

this project. This process is utilized throughout the specifications and contract documents (excluding the plans). 

When the following terms are used in these specifications, in the contract, or in any documents or other instruments 

pertaining to construction where these specifications govern, the intent and meaning shall be defined as follows:  

 

 

 

Paragraph 

Number 
Term Definition 

 

10-01 

 

AASHTO 

 

The American Association of State Highway and Transportation 

Officials.   

 

10-02 Access Road The right-of-way, the roadway and all improvements constructed 

thereon connecting the airport to a public roadway. 

10-03 Advertisement A public announcement, as required by local law, inviting bids 

for work to be performed and materials to be furnished. 

10-04 Airport Airport means an area of land or water which is used or intended 

to be used for the landing and takeoff of aircraft; an appurtenant 

area used or intended to be used for airport buildings or other 

airport facilities or rights of way; airport buildings and facilities 

located in any of these areas, and a heliport. 

10-05 Airport Improvement 

Program (AIP) 

A grant-in-aid program, administered by the Federal Aviation 

Administration (FAA). 

10-06 Air Operations Area 

(AOA) 

The term air operations area (AOA) shall mean any area of the 

airport used or intended to be used for the landing, takeoff, or 

surface maneuvering of aircraft. An air operation area shall 

include such paved or unpaved areas that are used or intended to 

be used for the unobstructed movement of aircraft in addition to 

its associated runway, taxiway, or apron. 

10-07 Apron Area where aircraft are parked, unloaded or loaded, fueled and/or 

serviced.   

10-08 ASTM International 

(ASTM) 

Formerly known as the American Society for Testing and 

Materials (ASTM). 

10-09 Award The Owner’s notice to the successful bidder of the acceptance of 

the submitted bid. 

10-10 Bidder Any individual, partnership, firm, or corporation, acting directly 

or through a duly authorized representative, who submits a 

proposal for the work contemplated. 

10-11 Building Area An area on the airport to be used, considered, or intended to be 

used for airport buildings or other airport facilities or rights-of-

way together with all airport buildings and facilities located 

thereon. 

10-12 Calendar Day Every day shown on the calendar. 
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Term Definition 

10-13 Certificate of Analysis 

(COA) 

The COA is the manufacturer’s Certificate of Compliance (COC) 

including all applicable test results required by the specifications. 

10-14 Certificate of 

Compliance (COC) 

The manufacturer’s certification stating that materials or 

assemblies furnished fully comply with the requirements of the 

contract. The certificate shall be signed by the manufacturer’s 

authorized representative.  

10-15 Change Order A written order to the Contractor covering changes in the plans, 
specifications, or proposal quantities and establishing the basis of 

payment and contract time adjustment, if any, for work within the 

scope of the contract and necessary to complete the project. 

10-16 Contract A written agreement between the Owner and the Contractor that 

establishes the obligations of the parties including but not limited 

to performance of work, furnishing of labor, equipment and 

materials and the basis of payment.   
The awarded contract includes but may not be limited to: 

Advertisement, Contract form, Proposal, Performance bond, 

payment bond, any required bonds, General provisions, 

certifications and representations, Technical Specifications, 

Plans, Supplemental Provisions, standards incorporated by 

reference and issued addenda. 

10-17 Contract Item (Pay Item) A specific unit of work for which a price is provided in the 

contract. 

10-18 Contract Time The number of calendar days or working days, stated in the 

proposal Agreement, allowed for completion of the contract to 

substantially complete the work, including authorized time 

extensions. If a calendar date of completion is stated in the 

proposal, in lieu of a number of calendar or working days, the 
contract shall be completed by that date. 

10-19 Contractor The individual, partnership, firm, or corporation primarily liable 

for the acceptable performance of the work contracted and for the 

payment of all legal debts pertaining to the work who acts 

directly or through lawful agents or employees to complete the 

contract work. 

10-20 Contractors Quality 

Control (QC) Facilities 

The Contractor’s QC facilities in accordance with the Contractor 

Quality Control Program (CQCP). 

10-21 Contractor Quality Control 

Program (CQCP) 

Details the methods and procedures that will be taken to assure 

that all materials and completed construction required by the 

contract conform to contract plans, technical specifications and 

other requirements, whether manufactured by the Contractor, or 

procured from subcontractors or vendors. 

10-22 Control Strip A demonstration by the Contractor that the materials, equipment, 

and construction processes results in a product meeting the 

requirements of the specification.   

10-23 Construction Safety and 

Phasing Plan (CSPP) 

The overall plan for safety and phasing of a construction project 

developed by the airport operator, or developed by the airport 

operator’s consultant and approved by the airport operator.  It is 

included in the invitation for bids Volume 2 of the Project 

Manual and becomes part of the project specifications. 

10-24 Drainage System The system of pipes, ditches, and structures by which surface or 

subsurface waters are collected and conducted from the airport 
area. 
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10-25 Engineer The individual, partnership, firm, or corporation duly authorized 

by the Owner to be responsible for engineering, inspection, 

and/or observation of the contract work and acting directly or 

through an authorized representative.   

10-26 Equipment All machinery, together with the necessary supplies for upkeep 

and maintenance; and all tools and apparatus necessary for the 

proper construction and acceptable completion of the work. 

10-27 Extra Work An item of work not provided for in the awarded contract as 

previously modified by change order or supplemental agreement, 

but which is found by the Owner’s Engineer or Resident Project 

Representative (RPR) to be necessary to complete the work 

within the intended scope of the contract as previously modified. 

10-28 FAA The Federal Aviation Administration. When used to designate a 

person, FAA shall mean the Administrator or their duly 

authorized representative. 

10-29 Federal Specifications The federal specifications and standards, commercial item 

descriptions, and supplements, amendments, and indices 

prepared and issued by the General Services Administration. 

10-30 Force Account a. Contract Force Account - A method of payment that 
addresses extra work performed by the Contractor on a 
time and material basis. 

b. Owner Force Account - Work performed for the project 
by the Owner's employees. 

10-30A Inspector An authorized representative of the Owner assigned to 
make all necessary inspections, observations, and/or tests 

of the work performed or being performed, or of the 
materials furnished or being furnished by the Contractor. 

10-31 Intention of Terms Whenever, in these specifications or on the plans, the words 

“directed,” “required,” “permitted,” “ordered,” “designated,” 

“prescribed,” or words of like import are used, it shall be 

understood that the direction, requirement, permission, order, 

designation, or prescription of the Engineer and/or Resident 

Project Representative (RPR) is intended; and similarly, the 

words “approved,” “acceptable,” “satisfactory,” or words of like 

import, shall mean approved by, or acceptable to, or satisfactory 
to the Engineer and/or RPR, subject in each case to the final 

determination of the Owner. 

Any reference to a specific requirement of a numbered paragraph 

of the contract specifications or a cited standard shall be 

interpreted to include all general requirements of the entire 

section, specification item, or cited standard that may be 

pertinent to such specific reference. 

10-32 Lighting A system of fixtures providing or controlling the light sources 

used on or near the airport or within the airport buildings. The 

field lighting includes all luminous signals, markers, floodlights, 

and illuminating devices used on or near the airport or to aid in 

the operation of aircraft landing at, taking off from, or taxiing on 

the airport surface. 
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10-32A Liquidated Damages Monetary damages paid by the Contractor to the Owner for each 

Calendar day after the applicable contract time has elapsed until 

the work is completed and accepted by the Owner. 

10-33 Major and Minor Contract 

Items 

A major contract item shall be any item that is listed in the 

proposal, the total cost of which is equal to or greater than 20% 

of the total amount of the award contract. All other items shall be 

considered minor contract items. 

10-34 Materials Any substance specified for use in the construction of the 

contract work. 

10-35 Modification of 

Standards (MOS) 

Any deviation from standard specifications applicable to material 

and construction methods in accordance with FAA Order 5300.1. 

10-36 Notice to Proceed (NTP) A written notice to the Contractor to begin the actual contract 

work on a previously agreed to date. If applicable, the Notice to 

Proceed shall state the date on which the contract time begins. 

10-37 Owner The term “Owner” shall mean the party of the first part or the 

contracting agency signatory to the contract. Where the term 

“Owner” is capitalized in this document, it shall mean airport 

Sponsor only.  The Owner for this project is Okaloosa County 

Airport Board. 

10-38 Passenger Facility Charge 

(PFC) 

Per 14 Code of Federal Regulations (CFR) Part 158 and 49 

United States Code (USC) § 40117, a PFC is a charge imposed 

by a public agency on passengers enplaned at a commercial 

service airport it controls. 

10-39 Pavement Structure The combined surface course, base course(s), and subbase 

course(s), if any, considered as a single unit. 

10-40 Payment bond The approved form of security furnished by the Contractor and 

their own surety as a guaranty that the Contractor will pay in full 

all bills and accounts for materials and labor used in the 

construction of the work. 

10-41 Performance bond The approved form of security furnished by the Contractor and 

their own surety as a guaranty that the Contractor will complete 

the work in accordance with the terms of the contract. 

10-42 Plans The official drawings or exact reproductions which show the 

location, character, dimensions and details of the airport and the 

work to be done and which are to be considered as a part of the 

contract, supplementary to the specifications. Plans may also be 

referred to as 'contract drawings.’ 

10-43 Project The agreed scope of work for accomplishing specific airport 

development with respect to a particular airport. 

10-44 Proposal The written offer of the bidder (when submitted on the approved 

proposal form) to perform the contemplated work and furnish the 

necessary materials in accordance with the provisions of the 

plans and specifications.  The term “proposal” may be used 

interchangeably with the term “bid for” throughout the 

specifications and contract documents. 

10-45 Proposal guaranty The security furnished with a proposal to guarantee that the 
bidder will enter into a contract if their own proposal is accepted 

by the Owner. 

10-46  Quality Assurance (QA) Owner’s responsibility to assure that construction work 

completed complies with specifications for payment. 
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Paragraph 

Number 

Term Definition 

10-47  Quality Control (QC)  Contractor’s responsibility to control material(s) and 

construction processes to complete construction in accordance 

with project specifications. 

10-48 Quality Assurance (QA) 

Inspector 

An authorized representative of the Engineer and/or Resident 

Project Representative (RPR) assigned to make all necessary 

inspections, observations, tests, and/or observation of tests of the 

work performed or being performed, or of the materials furnished 

or being furnished by the Contractor. 

10-49  Quality Assurance (QA) 

Laboratory 

The official quality assurance testing laboratories of the Owner 

or such other laboratories as may be designated by the Engineer 

or RPR.  May also be referred to as Engineer’s, Owner’s, or QA 

Laboratory. 

   

10-50  Resident Project 
Representative (RPR) 

 The individual, partnership, firm, or corporation duly authorized 
by the Owner to be responsible for all necessary inspections, 

observations, tests, and/or observations of tests of the contract 

work performed or being performed, or of the materials furnished 

or being furnished by the Contractor, and acting directly or 

through an authorized representative.  

10-51  Runway The area on the airport prepared for the landing and takeoff of 
aircraft. 

10-52  Runway Safety Area (RSA)  A defined surface surrounding the runway prepared or suitable 

for reducing the risk of damage to aircraft.  See the construction 

safety and phasing plan (CSPP) for limits of the RSA. 

10-53  Safety Plan Compliance 

Document (SPCD) 

 Details how the Contractor will comply with the CSPP. 

10-54  Specifications A part of the contract containing the written directions and 

requirements for completing the contract work. Standards for 

specifying materials or testing which are cited in the contract 

specifications by reference shall have the same force and effect 

as if included in the contract physically. 

10-55  Sponsor A Sponsor is defined in 49 USC § 47102(24) as a public agency 

that submits to the FAA for an AIP grant; or a private Owner of a 

public-use airport that submits to the FAA an application for an 

AIP grant for the airport. 

10-56  Structures Airport facilities such as bridges; culverts; catch basins, inlets, 

retaining walls, cribbing; storm and sanitary sewer lines; water 
lines; underdrains; electrical ducts, manholes, handholes, lighting 

fixtures and bases; transformers; navigational aids; buildings; 

vaults; and, other manmade features of the airport that may be 

encountered in the work and not otherwise classified herein. 

10-57  Subgrade The soil that forms the pavement foundation. 

10-58  Superintendent The Contractor’s executive representative, having authority and 

responsibility to act for and represent the Contractor,  who is 

present on the work during progress, authorized to receive and 

fulfill instructions from the RPR, and who shall supervise and 

direct the construction. 

10-59  Supplemental Agreement A written agreement between the Contractor and the Owner that 

establishes the basis of payment and contract time adjustment, if 

any, for the work affected by the supplemental agreement.  A 

supplemental agreement is required if:  (1) in scope work would 

increase or decrease the total amount of the awarded contract by 
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Paragraph 

Number 

Term Definition 

more than 25%: (2) in scope work would increase or decrease the 

total of any major contract item by more than 25%; (3) work that 

is not within the scope of the originally awarded contract; or (4) 

adding or deleting of a major contract item. 

10-60  Surety The corporation, partnership, or individual, other than the 

Contractor, executing payment or performance bonds that are 

furnished to the Owner by the Contractor. 

10-61  Taxilane A taxiway designed for low speed movement of aircraft between 

aircraft parking areas and terminal areas. 

10-62  Taxiway The portion of the air operations area of an airport that has been 

designated by competent airport authority for movement of 

aircraft to and from the airport’s runways, aircraft parking areas, 

and terminal areas. 

10-63  Taxiway/Taxilane Safety 
Area (TSA) 

A defined surface alongside the taxiway prepared or suitable for 
reducing the risk of damage to an aircraft.  See the construction 

safety and phasing plan (CSPP) for limits of the TSA. 

10-64  Work Entire construction required by the Contract, including the 

furnishing of all labor, products, services, materials, tools, 

equipment, and incidentals necessary or convenient to the 

Contractor’s performance of all duties and obligations imposed 
by the contract, plans, and specifications. 

10-65  Working day A working day shall be any day other than a legal holiday, 

Saturday, or Sunday on which the normal working forces of the 

Contractor may proceed with regular work for at least six (6) 

hours toward completion of the contract. When work is 

suspended for causes beyond the Contractor’s control, it will not 

be counted as a working day. Saturdays, Sundays and holidays 
on which the Contractor’s forces engage in regular work will be 

considered as working days. 

10-66 Owner Defined terms [   None   ] 

 

END OF SECTION 10
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Section 20 Proposal Requirements and Conditions 
 

 

 

 

 

THIS SECTION NOT USED. REFER TO INSTRUCTIONS TO BIDDERS FOR BID 

REQUIREMENTS AND CONDITIONS. 

END OF SECTION 20 

 

 

   Section 30 Award and Execution of Contract 
 

 

 

 

 

 

THIS SECTION NOT USED. REFER TO INSTRUCTIONS TO BIDDERS FOR AWARD AND 
EXECUTION OF CONTRACT.  

END OF SECTION 30 
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Section 40 Scope of Work 
 

 

40-01 Intent of contract. The intent of the contract is to provide for construction and completion, in 
every detail, of the work described. It is further intended that the Contractor shall furnish all labor, 
materials, equipment, tools, transportation, and supplies, and incidentals required to complete the work in 
accordance with the plans, specifications, and terms of the contract. 
 

40-02 Alteration of work and quantities. The Owner reserves the right to make such changes in 

quantities and work as may be necessary or desirable to complete, in a satisfactory manner, the original 
intended work. Unless otherwise specified in the Contract, the Owner’s Engineer or RPR shall be and is 
hereby authorized to make, in writing, such in-scope alterations in the work and variation of quantities as 
may be necessary to complete the work, provided such action does not represent a significant change in 
the character of the work. 
 
For purpose of this section, a significant change in character of work means: any change that is outside 
the current contract scope of work; any change (increase or decrease) in the total contract cost by more 

than 25%; or any change in the total cost of a major contract item by more than 25%. 
 
Work alterations and quantity variances that do not meet the definition of significant change in character 
of work shall not invalidate the contract nor release the surety.  Contractor agrees to accept payment for 
such work alterations and quantity variances in accordance with Section 90, paragraph 90-03, 
Compensation for Altered Quantities. 
 

Should the value of altered work or quantity variance meet the criteria for significant change in character 
of work, such altered work and quantity variance shall be covered by a supplemental agreement. 
Supplemental agreements shall also require consent of the Contractor’s surety and separate performance 
and payment bonds. If the Owner and the Contractor are unable to agree on a unit adjustment for any 
contract item that requires a supplemental agreement, the Owner reserves the right to terminate the 
contract with respect to the item and make other arrangements for its completion.  
 

40-03 Omitted items. The Owner, the Owner’s Engineer or the RPR may provide written notice to the 

Contractor to omit from the work any contract item that does not meet the definition of major contract 
item. Major contract items may be omitted by a supplemental agreement. Such omission of contract items 
shall not invalidate any other contract provision or requirement. 
 
Should a contract item be omitted or otherwise ordered to be non-performed, the Contractor shall be paid 
for all work performed toward completion of such item prior to the date of the order to omit such item. 
Payment for work performed shall be in accordance with Section 90, paragraph 90-04, Payment for 

Omitted Items. 
 

40-04 Extra work. Should acceptable completion of the contract require the Contractor to perform an 
item of work not provided for in the awarded contract as previously modified by change order or 
supplemental agreement, Owner may issue a Change Order to cover the necessary extra work. Change 
orders for extra work shall contain agreed unit prices for performing the change order work in accordance 
with the requirements specified in the order, and shall contain any adjustment to the contract time that, in 

the RPR’s opinion, is necessary for completion of the extra work. 
 
When determined by the RPR to be in the Owner’s best interest, the RPR may order the Contractor to 
proceed with extra work as provided in Section 90, paragraph 90-05, Payment for Extra Work. Extra work 



12/21/2018  AC 150/5370-10H 

CRESTVIEW, FL                                                GP-40-2 SCOPE OF WORK 

BOB SIKES AIRPORT MAY 2019 
RUNWAY 17-35 PREVENTATIVE REHABILITATION (SEAL COAT) BID DOCUMENTS 

that is necessary for acceptable completion of the project, but is not within the general scope of the work 
covered by the original contract shall be covered by a supplemental agreement as defined in Section 10, 
paragraph 10-59, Supplemental Agreement. 
 

If extra work is essential to maintaining the project critical path, RPR may order the Contractor to 
commence the extra work under a Time and Material contract method. Once sufficient detail is available 
to establish the level of effort necessary for the extra work, the Owner shall initiate a change order or 
supplemental agreement to cover the extra work. 
 
Any claim for payment of extra work that is not covered by written agreement (change order or 
supplemental agreement) shall be rejected by the Owner. 
 

40-05 Maintenance of traffic. It is the explicit intention of the contract that the safety of aircraft, as well 
as the Contractor’s equipment and personnel, is the most important consideration.  The Contractor shall 
maintain traffic in the manner detailed in the Construction Safety and Phasing Plan (CSPP). 
 

a. It is understood and agreed that the Contractor shall provide for the free and unobstructed 
movement of aircraft in the air operations areas (AOAs) of the airport with respect to their own operations 
and the operations of all subcontractors as specified in Section 80, paragraph 80-04, Limitation of 

Operations. It is further understood and agreed that the Contractor shall provide for the uninterrupted 
operation of visual and electronic signals (including power supplies thereto) used in the guidance of 
aircraft while operating to, from, and upon the airport as specified in Section 70, paragraph 70-15, 
Contractor’s Responsibility for Utility Service and Facilities of Others. 

 

b. With respect to their own operations and the operations of all subcontractors, the Contractor shall 
provide marking, lighting, and other acceptable means of identifying personnel, equipment, vehicles, 

storage areas, and any work area or condition that may be hazardous to the operation of aircraft, fire-
rescue equipment, or maintenance vehicles at the airport in accordance with the construction safety and 
phasing plan (CSPP) and the safety plan compliance document (SPCD). 

 

c. When the contract requires the maintenance of an existing road, street, or highway during the 
Contractor’s performance of work that is otherwise provided for in the contract, plans, and specifications, 
the Contractor shall keep the road, street, or highway open to all traffic and shall provide maintenance as 
may be required to accommodate traffic. The Contractor, at their expense, shall be responsible for the 

repair to equal or better than preconstruction conditions of any damage caused by the Contractor’s 
equipment and personnel.  The Contractor shall furnish, erect, and maintain barricades, warning signs, 
flag person, and other traffic control devices in reasonable conformity with the Manual on Uniform 
Traffic Control Devices (MUTCD) (http://mutcd.fhwa.dot.gov/), unless otherwise specified. The 
Contractor shall also construct and maintain in a safe condition any temporary connections necessary for 
ingress to and egress from abutting property or intersecting roads, streets or highways.  
 

40-06 Removal of existing structures. All existing structures encountered within the established lines, 
grades, or grading sections shall be removed by the Contractor, unless such existing structures are 
otherwise specified to be relocated, adjusted up or down, salvaged, abandoned in place, reused in the 
work or to remain in place. The cost of removing such existing structures shall not be measured or paid 
for directly, but shall be included in the various contract items. 
 
Should the Contractor encounter an existing structure (above or below ground) in the work for which the 

disposition is not indicated on the plans, the Resident Project Representative (RPR) shall be notified prior 
to disturbing such structure. The disposition of existing structures so encountered shall be immediately 
determined by the RPR in accordance with the provisions of the contract. 

http://mutcd.fhwa.dot.gov/
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Except as provided in Section 40, paragraph 40-07, Rights in and Use of Materials Found in the Work, it 
is intended that all existing materials or structures that may be encountered (within the lines, grades, or 
grading sections established for completion of the work) shall be used in the work as otherwise provided 

for in the contract and shall remain the property of the Owner when so used in the work. 
 

40-07 Rights in and use of materials found in the work. Should the Contractor encounter any material 
such as (but not restricted to) sand, stone, gravel, slag, or concrete slabs within the established lines, 
grades, or grading sections, the use of which is intended by the terms of the contract to be embankment, 
the Contractor may at their own option either: 

a. Use such material in another contract item, providing such use is approved by the RPR and is in 
conformance with the contract specifications applicable to such use; or, 

b. Remove such material from the site, upon written approval of the RPR; or 

c. Use such material for the Contractor’s own temporary construction on site; or, 

d. Use such material as intended by the terms of the contract. 

Should the Contractor wish to exercise option a., b., or c., the Contractor shall request the RPR’s approval 

in advance of such use. 
 
Should the RPR approve the Contractor’s request to exercise option a., b., or c., the Contractor shall be 
paid for the excavation or removal of such material at the applicable contract price. The Contractor shall 
replace, at their expense, such removed or excavated material with an agreed equal volume of material 
that is acceptable for use in constructing embankment, backfills, or otherwise to the extent that such 
replacement material is needed to complete the contract work. The Contractor shall not be charged for use 
of such material used in the work or removed from the site. 

 
Should the RPR approve the Contractor’s exercise of option a., the Contractor shall be paid, at the 
applicable contract price, for furnishing and installing such material in accordance with requirements of 
the contract item in which the material is used. 
It is understood and agreed that the Contractor shall make no claim for delays by reason of their own 
exercise of option a., b., or c. 
 

The Contractor shall not excavate, remove, or otherwise disturb any material, structure, or part of a 
structure which is located outside the lines, grades, or grading sections established for the work, except 
where such excavation or removal is provided for in the contract, plans, or specifications. 
 

40-08 Final cleanup. Upon completion of the work and before acceptance and final payment will be 
made, the Contractor shall remove from the site all machinery, equipment, surplus and discarded 
materials, rubbish, temporary structures, and stumps or portions of trees. The Contractor shall cut all 
brush and woods within the limits indicated and shall leave the site in a neat and presentable condition. 

Material cleared from the site and deposited on adjacent property will not be considered as having been 
disposed of satisfactorily, unless the Contractor has obtained the written permission of the property 
Owner. 

END OF SECTION 40 
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Section 50 Control of Work 

 

50-01 Authority of the Resident Project Representative (RPR). The RPR has final authority regarding 
the interpretation of project specification requirements.  The RPR shall determine acceptability of the 
quality of materials furnished, method of performance of work performed, and the manner and rate of 
performance of the work. The RPR does not have the authority to accept work that does not conform to 
specification requirements.   

 

50-02 Conformity with plans and specifications. All work and all materials furnished shall be in 
reasonably close conformity with the lines, grades, grading sections, cross-sections, dimensions, material 
requirements, and testing requirements that are specified (including specified tolerances) in the contract, 
plans, or specifications. 
 
If the RPR finds the materials furnished, work performed, or the finished product not within reasonably 

close conformity with the plans and specifications, but that the portion of the work affected will, in their 
opinion, result in a finished product having a level of safety, economy, durability, and workmanship 
acceptable to the Owner, the RPR will advise the Owner of their determination that the affected work be 
accepted and remain in place. The RPR will document the determination and recommend to the Owner a 
basis of acceptance that will provide for an adjustment in the contract price for the affected portion of the 
work. Changes in the contract price must be covered by contract change order or supplemental agreement 
as applicable. 

 
If the RPR finds the materials furnished, work performed, or the finished product are not in reasonably 
close conformity with the plans and specifications and have resulted in an unacceptable finished product, 
the affected work or materials shall be removed and replaced or otherwise corrected by and at the expense 
of the Contractor in accordance with the RPR’s written orders. 
 
The term “reasonably close conformity” shall not be construed as waiving the Contractor’s responsibility 
to complete the work in accordance with the contract, plans, and specifications. The term shall not be 

construed as waiving the RPR’s responsibility to insist on strict compliance with the requirements of the 
contract, plans, and specifications during the Contractor’s execution of the work, when, in the RPR’s 
opinion, such compliance is essential to provide an acceptable finished portion of the work. 
The term “reasonably close conformity” is also intended to provide the RPR with the authority, after 
consultation with the Sponsor and FAA, to use sound engineering judgment in their determinations to 
accept work that is not in strict conformity, but will provide a finished product equal to or better than that 
required by the requirements of the contract, plans and specifications. 

 
All defined tolerances shall apply before, during, and after incorporation of the materials into the work.  It 
is the intent of the specifications that all materials meet all of the requirements of the specifications after 
all material has been set in place in its final form. 
 
The Owner shall keep the FAA advised of the Engineer’s determinations as to acceptance of the work that 
is not in reasonably close conformity to the contract plans and specifications.  Change orders or 

supplemental agreements must be reviewed by the FAA. 
 
The RPR will not be responsible for the Contractor’s means, methods, techniques, sequences, or 
procedures of construction or the safety precautions incident thereto. 
 

50-03 Coordination of contract, plans, and specifications. The contract, plans, specifications, and all 
referenced standards cited are essential parts of the contract requirements. If electronic files are provided 
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and used on the project and there is a conflict between the electronic files and hard copy plans, the hard 
copy plans shall govern.  A requirement occurring in one is as binding as though occurring in all. They 
are intended to be complementary and to describe and provide for a complete work. It is the intent of 
these plans and specifications to ensure that construction, demolition, and all associated materials, 

equipment, and appurtenances are completed and installed in compliance with all applicable local, state, 
and federal regulations.  In case of discrepancy or conflicting information, the most stringent requirement 
shall govern.  If it is not readily apparent which requirement is most stringent, calculated dimensions will 
govern over scaled dimensions; contract technical specifications shall govern over contract general 
provisions, plans, cited standards for materials or testing, and cited advisory circulars (ACs); contract 
general provisions shall govern over plans, cited standards for materials or testing, and cited ACs; plans 
shall govern over cited standards for materials or testing and cited ACs. If any paragraphs contained in the 
Special Provisions conflict with General Provisions or Technical Specifications, the Special Provisions 

shall govern. 
 
From time to time, discrepancies within cited testing standards occur due to the timing of the change, 
edits, and/or replacement of the standards. If the Contractor discovers any apparent discrepancy within 
standard test methods, the Contractor shall immediately ask the RPR for an interpretation and decision, 
and such decision shall be final. 
The Contractor shall not take advantage of any apparent error or omission on the plans or specifications. 

In the event the Contractor discovers any apparent error or discrepancy, Contractor shall immediately 
notify the Owner or the designated representative in writing requesting their written interpretation and 
decision. 
 

50-04 Cooperation of Contractor. The Contractor shall be supplied with hard copies or an electronic 
PDF of the plans and specifications and shall be responsible for printing his or her own hard copies of 
each. The Contractor shall have available on the construction site at all times one hardcopy each of the 

plans and specifications. Additional hard copies of plans and specifications may be obtained by the 
Contractor for the cost of reproduction. 
 
The Contractor shall give constant attention to the work to facilitate the progress thereof, and shall 
cooperate with the RPR and their inspectors and with other Contractors in every way possible. The 
Contractor shall have a competent superintendent on the work at all times who is fully authorized as their 
agent on the work. The superintendent shall be capable of reading and thoroughly understanding the plans 
and specifications and shall receive and fulfill instructions from the RPR or their authorized 

representative. 
 

50-06 Cooperation between Contractors. The Owner reserves the right to contract for and perform 
other or additional work on or near the work covered by this contract. 
 
When separate contracts are let within the limits of any one project, each Contractor shall conduct the 
work not to interfere with or hinder the progress of completion of the work being performed by other 

Contractors. Contractors working on the same project shall cooperate with each other as directed. 
 
Each Contractor involved shall assume all liability, financial or otherwise, in connection with their own 
contract and shall protect and hold harmless the Owner from any and all damages or claims that may arise 
because of inconvenience, delays, or loss experienced because of the presence and operations of other 
Contractors working within the limits of the same project. 
 

The Contractor shall arrange their work and shall place and dispose of the materials being used to not 
interfere with the operations of the other Contractors within the limits of the same project. The Contractor 
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shall join their work with that of the others in an acceptable manner and shall perform it in proper 
sequence to that of the others. 
 

50-07 Construction layout and stakes. The Engineer/RPR shall establish necessary horizontal and 

vertical control.  The establishment of Survey Control and/or reestablishment of survey control shall be 
by a State Licensed Land Surveyor.  Contractor is responsible for preserving integrity of horizontal and 
vertical controls established by Engineer/RPR.  In case of negligence on the part of the Contractor or their 
employees, resulting in the destruction of any horizontal and vertical control, the resulting costs will be 
deducted as a liquidated damage against the Contractor.  The Contractor shall furnish, at his or her 
expense, all horizontal and vertical control, all staking and layout of construction work called for on the 
plans and in accordance with Technical Specification P-104 PROJECT SURVEY AND STAKEOUT and 
as more stringently required herein or as necessary to properly and adequately control the work.  

 
Prior to the start of construction, the Contractor will check all control points for horizontal and vertical 
accuracy and certify in writing to the RPR that the Contractor concurs with survey control established for 
the project. All lines, grades and measurements from control points necessary for the proper execution 
and control of the work on this project will be provided to the RPR. The Contractor is responsible to 
establish all layout required for the construction of the project.   
Copies of survey notes will be provided to the RPR for each area of construction and for each placement 

of material as specified to allow the RPR to make periodic checks for conformance with plan grades, 
alignments and grade tolerances required by the applicable material specifications. Surveys will be 
provided to the RPR prior to commencing work items that cover or disturb the survey staking. Survey(s) 
and notes shall be provided in the following format(s):  AutoCAD and PDF 
 
Laser, GPS, String line, or other automatic control shall be checked with temporary control as necessary. 
In the case of error, on the part of the Contractor, their surveyor, employees or subcontractors, resulting in 

established grades, alignment or grade tolerances that do not concur with those specified or shown on the 
plans, the Contractor is solely responsible for correction, removal, replacement and all associated costs at 
no additional cost to the Owner.  
 
No direct payment will be made, unless otherwise specified in contract documents, for this labor, 
materials, or other expenses. The cost shall be included in the price of the bid for the various items of the 
Contract.  
 

50-08 Authority and duties of Quality Assurance (QA) inspectors. QA inspectors shall be authorized 
to inspect all work done and all material furnished. Such QA inspection may extend to all or any part of 
the work and to the preparation, fabrication, or manufacture of the materials to be used. QA inspectors are 
not authorized to revoke, alter, or waive any provision of the contract. QA inspectors are not authorized to 
issue instructions contrary to the plans and specifications or to act as foreman for the Contractor. 
 
QA Inspectors are authorized to notify the Contractor or their representatives of any failure of the work or 

materials to conform to the requirements of the contract, plans, or specifications and to reject such 
nonconforming materials in question until such issues can be referred to the RPR for a decision. 
 

50-09 Inspection of the work. All materials and each part or detail of the work shall be subject to 
inspection. The RPR shall be allowed access to all parts of the work and shall be furnished with such 
information and assistance by the Contractor as is required to make a complete and detailed inspection. 
 

If the RPR requests it, the Contractor, at any time before acceptance of the work, shall remove or uncover 
such portions of the finished work as may be directed. After examination, the Contractor shall restore said 
portions of the work to the standard required by the specifications. Should the work thus exposed or 
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examined prove acceptable, the uncovering, or removing, and the replacing of the covering or making 
good of the parts removed will be paid for as extra work; but should the work so exposed or examined 
prove unacceptable, the uncovering, or removing, and the replacing of the covering or making good of the 
parts removed will be at the Contractor’s expense. 

 
Provide advance written notice to the RPR of work the Contractor plans to perform each week and each 
day. Any work done or materials used without written notice and allowing opportunity for inspection by 
the RPR may be ordered removed and replaced at the Contractor’s expense.  
Should the contract work include relocation, adjustment, or any other modification to existing facilities, 
not the property of the (contract) Owner, authorized representatives of the Owners of such facilities shall 
have the right to inspect such work. Such inspection shall in no sense make any facility owner a party to 
the contract, and shall in no way interfere with the rights of the parties to this contract. 

 
The Owner and/or his or her authorized representative shall have full authority to inspect all materials on 
the project site, test all materials at as many locations and at any frequency he or she deems necessary to 
satisfy him or herself that the final in-place product meets the requirements of the plans and 
specifications. 
 

50-10 Removal of unacceptable and unauthorized work. All work that does not conform to the 

requirements of the contract, plans, and specifications will be considered unacceptable, unless otherwise 
determined acceptable by the RPR as provided in paragraph 50-02, Conformity with Plans and 
Specifications. 
 
Unacceptable work, whether the result of poor workmanship, use of defective materials, damage through 
carelessness, or any other cause found to exist prior to the final acceptance of the work, shall be removed 
immediately and replaced in an acceptable manner in accordance with the provisions of Section 70, 

paragraph 70-14, Contractor’s Responsibility for Work. 
 
No removal work made under provision of this paragraph shall be done without lines and grades having 
been established by the RPR. Work done contrary to the instructions of the RPR, work done beyond the 
lines shown on the plans or as established by the RPR, except as herein specified, or any extra work done 
without authority, will be considered as unauthorized and will not be paid for under the provisions of the 
contract. Work so done may be ordered removed or replaced at the Contractor’s expense. 
 

Upon failure on the part of the Contractor to comply with any order of the RPR made under the 
provisions of this subsection, the RPR will have authority to cause unacceptable work to be remedied or 
removed and replaced; and unauthorized work to be removed and recover the resulting costs as a 
liquidated damage against the Contractor. 
 

50-11 Load restrictions. The Contractor shall comply with all legal load restrictions in the hauling of 
materials on public roads beyond the limits of the work. A special permit will not relieve the Contractor 

of liability for damage that may result from the moving of material or equipment. 
 
The operation of equipment of such weight or so loaded as to cause damage to structures or to any other 
type of construction will not be permitted. Hauling of materials over the base course or surface course 
under construction shall be limited as directed. No loads will be permitted on a concrete pavement, base, 
or structure before the expiration of the curing period. The Contractor, at their own expense, shall be 
responsible for the repair to equal or better than preconstruction conditions of any damage caused by the 

Contractor’s equipment and personnel.   
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50-12 Maintenance during construction. The Contractor shall maintain the work during construction 
and until the work is accepted. Maintenance shall constitute continuous and effective work prosecuted 
day by day, with adequate equipment and forces so that the work is maintained in satisfactory condition at 
all times. 

 
In the case of a contract for the placing of a course upon a course or subgrade previously constructed, the 
Contractor shall maintain the previous course or subgrade during all construction operations. 
 
All costs of maintenance work during construction and before the project is accepted shall be included in 
the unit prices bid on the various contract items, and the Contractor will not be paid an additional amount 
for such work. 
 

50-13 Failure to maintain the work. Should the Contractor at any time fail to maintain the work as 
provided in paragraph 50-12, Maintenance during Construction, the RPR shall immediately notify the 
Contractor of such noncompliance. Such notification shall specify a reasonable time within which the 
Contractor shall be required to remedy such unsatisfactory maintenance condition. The time specified will 
give due consideration to the exigency that exists. 
 
Should the Contractor fail to respond to the RPR’s notification, the Owner may suspend any work 

necessary for the Owner to correct such unsatisfactory maintenance condition, depending on the exigency 
that exists. Any maintenance cost incurred by the Owner, shall be recovered as a liquidated damage 
against the Contractor. 
 

50-14 Partial acceptance. If at any time during the execution of the project the Contractor substantially 
completes a usable unit or portion of the work, the occupancy of which will benefit the Owner, the 
Contractor may request the RPR to make final inspection of that unit. If the RPR finds upon inspection 

that the unit has been satisfactorily completed in compliance with the contract, the RPR may accept it as 
being complete, and the Contractor may be relieved of further responsibility for that unit. Such partial 
acceptance and beneficial occupancy by the Owner shall not void or alter any provision of the contract. 
 

50-15 Final acceptance. Upon due notice from the Contractor of presumptive completion of the entire 
project, the RPR and Owner will make an inspection. If all construction provided for and contemplated by 
the contract is found to be complete in accordance with the contract, plans, and specifications, such 
inspection shall constitute the final inspection. The RPR shall notify the Contractor in writing of final 

acceptance as of the date of the final inspection. 
 
If, however, the inspection discloses any work, in whole or in part, as being unsatisfactory, the RPR will 
notify the Contractor and the Contractor shall correct the unsatisfactory work. Upon correction of the 
work, another inspection will be made which shall constitute the final inspection, provided the work has 
been satisfactorily completed. In such event, the RPR will make the final acceptance and notify the 
Contractor in writing of this acceptance as of the date of final inspection. 

 

50-16 Claims for adjustment and disputes. If for any reason the Contractor deems that additional 
compensation is due for work or materials not clearly provided for in the contract, plans, or specifications 
or previously authorized as extra work, the Contractor shall notify the RPR in writing of their intention to 
claim such additional compensation before the Contractor begins the work on which the Contractor bases 
the claim. If such notification is not given or the RPR is not afforded proper opportunity by the Contractor 
for keeping strict account of actual cost as required, then the Contractor hereby agrees to waive any claim 

for such additional compensation. Such notice by the Contractor and the fact that the RPR has kept 
account of the cost of the work shall not in any way be construed as proving or substantiating the validity 
of the claim. When the work on which the claim for additional compensation is based has been 
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completed, the Contractor shall, within 10 calendar days, submit a written claim to the RPR who will 
present it to the Owner for consideration in accordance with local laws or ordinances. 
Nothing in this subsection shall be construed as a waiver of the Contractor’s right to dispute final 
payment based on differences in measurements or computations. 

END OF SECTION 50
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Section 60 Control of Materials 
 

60-01 Source of supply and quality requirements. The materials used in the work shall conform to the 
requirements of the contract, plans, and specifications. Unless otherwise specified, such materials that are 
manufactured or processed shall be new (as compared to used or reprocessed). 
 

In order to expedite the inspection and testing of materials, the Contractor shall furnish documentation to 
the RPR as to the origin, composition, and manufacture of all materials to be used in the work. 
Documentation shall be furnished promptly after execution of the contract but, in all cases, prior to 
delivery of such materials. 
 
At the RPR’s option, materials may be approved at the source of supply before delivery. If it is found 
after trial that sources of supply for previously approved materials do not produce specified products, the 

Contractor shall furnish materials from other sources. 
 
The Contractor shall furnish airport lighting equipment that meets the requirements of the specifications; 
and is listed in AC 150/5345-53, Airport Lighting Equipment Certification Program and Addendum, that 
is in effect on the date of advertisement. 
 

60-02 Samples, tests, and cited specifications. All materials used in the work shall be inspected, tested, 

and approved by the RPR before incorporation in the work unless otherwise designated. Any work in 
which untested materials are used without approval or written permission of the RPR shall be performed 
at the Contractor’s risk. Materials found to be unacceptable and unauthorized will not be paid for and, if 
directed by the RPR, shall be removed at the Contractor’s expense. 
 
Unless otherwise designated, quality assurance tests will be made by and at the expense of the Owner in 
accordance with the cited standard methods of ASTM, American Association of State Highway and 
Transportation Officials (AASHTO), federal specifications, Commercial Item Descriptions, and all other 

cited methods, which are current on the date of advertisement for bids. 
 
The testing organizations performing on-site quality assurance field tests shall have copies of all 
referenced standards on the construction site for use by all technicians and other personnel. Unless 
otherwise designated, samples for quality assurance will be taken by a qualified representative of the 
RPR. All materials being used are subject to inspection, test, or rejection at any time prior to or during 
incorporation into the work. Copies of all tests will be furnished to the Contractor’s representative at their 

request after review and approval of the RPR. 
 
A copy of all Contractor QC test data shall be provided to the RPR daily, along with printed reports, in an 
approved format, on a weekly basis. After completion of the project, and prior to final payment, the 
Contractor shall submit a final report to the RPR showing all test data reports, plus an analysis of all 
results showing ranges, averages, and corrective action taken on all failing tests. 
 

 The Contractor shall employ a Quality Control (QC) testing organization to perform all Contractor 
required QC tests in accordance with Item C-100 Contractor Quality Control Program (CQCP).     
 

60-03 Certification of compliance/analysis (COC/COA). The RPR may permit the use, prior to 
sampling and testing, of certain materials or assemblies when accompanied by manufacturer’s COC 
stating that such materials or assemblies fully comply with the requirements of the contract. The 
certificate shall be signed by the manufacturer. Each lot of such materials or assemblies delivered to the 
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work must be accompanied by a certificate of compliance in which the lot is clearly identified. The COA 
is the manufacturer’s COC and includes all applicable test results. 
Materials or assemblies used on the basis of certificates of compliance may be sampled and tested at any 
time and if found not to be in conformity with contract requirements will be subject to rejection whether 

in place or not. 
 
The form and distribution of certificates of compliance shall be as approved by the RPR. 
When a material or assembly is specified by “brand name or equal” and the Contractor elects to furnish 
the specified “or equal,” the Contractor shall be required to furnish the manufacturer’s certificate of 
compliance for each lot of such material or assembly delivered to the work. Such certificate of 
compliance shall clearly identify each lot delivered and shall certify as to: 

a. Conformance to the specified performance, testing, quality or dimensional requirements; and, 

b. Suitability of the material or assembly for the use intended in the contract work. 

The RPR shall be the sole judge as to whether the proposed “or equal” is suitable for use in the work. 
 
The RPR reserves the right to refuse permission for use of materials or assemblies on the basis of 
certificates of compliance. 
 

60-04 Plant inspection. The RPR or their authorized representative may inspect, at its source, any 

specified material or assembly to be used in the work. Manufacturing plants may be inspected from time 
to time for the purpose of determining compliance with specified manufacturing methods or materials to 
be used in the work and to obtain samples required for acceptance of the material or assembly. 
Should the RPR conduct plant inspections, the following conditions shall exist: 

a. The RPR shall have the cooperation and assistance of the Contractor and the producer with whom 
the Contractor has contracted for materials. 

b. The RPR shall have full entry at all reasonable times to such parts of the plant that concern the 
manufacture or production of the materials being furnished. 

c. If required by the RPR, the Contractor shall arrange for adequate office or working space that may 
be reasonably needed for conducting plant inspections. Place office or working space in a convenient 
location with respect to the plant. 

It is understood and agreed that the Owner shall have the right to retest any material that has been tested 
and approved at the source of supply after it has been delivered to the site. The RPR shall have the right to 
reject only material which, when retested, does not meet the requirements of the contract, plans, or 
specifications. 

60-05 Engineer/ Resident Project Representative (RPR) field office. An Engineer/RPR field office is 
not required.    
 

60-06 Storage of materials. Materials shall be stored to assure the preservation of their quality and 
fitness for the work. Stored materials, even though approved before storage, may again be inspected prior 

to their use in the work. Stored materials shall be located to facilitate their prompt inspection. The 
Contractor shall coordinate the storage of all materials with the RPR. Materials to be stored on airport 
property shall not create an obstruction to air navigation nor shall they interfere with the free and 
unobstructed movement of aircraft. Unless otherwise shown on the plans and/or CSPP, the storage of 
materials and the location of the Contractor’s plant and parked equipment or vehicles shall be as directed 
by the RPR. Private property shall not be used for storage purposes without written permission of the 
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Owner or lessee of such property. The Contractor shall make all arrangements and bear all expenses for 
the storage of materials on private property. Upon request, the Contractor shall furnish the RPR a copy of 
the property Owner’s permission. 
 

All storage sites on private or airport property shall be restored to their original condition by the 
Contractor at their expense, except as otherwise agreed to (in writing) by the Owner or lessee of the 
property. 
 

60-07 Unacceptable materials. Any material or assembly that does not conform to the requirements of 
the contract, plans, or specifications shall be considered unacceptable and shall be rejected. The 
Contractor shall remove any rejected material or assembly from the site of the work, unless otherwise 
instructed by the RPR. 

 
Rejected material or assembly, the defects of which have been corrected by the Contractor, shall not be 
returned to the site of the work until such time as the RPR has approved its use in the work. 
 

60-08 Owner furnished materials. The Contractor shall furnish all materials required to complete the 
work, except those specified, if any, to be furnished by the Owner. Owner-furnished materials shall be 
made available to the Contractor at the location specified. 

 
All costs of handling, transportation from the specified location to the site of work, storage, and installing 
Owner-furnished materials shall be included in the unit price bid for the contract item in which such 
Owner-furnished material is used. 
 
After any Owner-furnished material has been delivered to the location specified, the Contractor shall be 
responsible for any demurrage, damage, loss, or other deficiencies that may occur during the Contractor’s 

handling, storage, or use of such Owner-furnished material. The Owner will deduct from any monies due 
or to become due the Contractor any cost incurred by the Owner in making good such loss due to the 
Contractor’s handling, storage, or use of Owner-furnished materials. 

END OF SECTION 60 

 

 

 

 

 

 

 

 

 



12/21/2018  AC 150/5370-10H 

CRESTVIEW, FL                                                 GP-70-1 LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC 

BOB SIKES AIRPORT MAY 2019 

RUNWAY 17-35 PREVENTATIVE REHABILITATION (SEAL COAT) BID DOCUMENTS 
 

  

Section 70 Legal Regulations and Responsibility to Public 
 

70-01 Laws to be observed. The Contractor shall keep fully informed of all federal and state laws, all 
local laws, ordinances, and regulations and all orders and decrees of bodies or tribunals having any 
jurisdiction or authority, which in any manner affect those engaged or employed on the work, or which in 
any way affect the conduct of the work. The Contractor shall at all times observe and comply with all 
such laws, ordinances, regulations, orders, and decrees; and shall protect and indemnify the Owner and all 
their officers, agents, or servants against any claim or liability arising from or based on the violation of 

any such law, ordinance, regulation, order, or decree, whether by the Contractor or the Contractor’s 
employees. 
 

70-02 Permits, licenses, and taxes. The Contractor shall procure all permits and licenses, pay all charges, 
fees, and taxes, and give all notices necessary and incidental to the due and lawful execution of the work. 
 

70-03 Patented devices, materials, and processes. If the Contractor is required or desires to use any 

design, device, material, or process covered by letters of patent or copyright, the Contractor shall provide 
for such use by suitable legal agreement with the Patentee or Owner. The Contractor and the surety shall 
indemnify and hold harmless the Owner, any third party, or political subdivision from any and all claims 
for infringement by reason of the use of any such patented design, device, material or process, or any 
trademark or copyright, and shall indemnify the Owner for any costs, expenses, and damages which it 
may be obliged to pay by reason of an infringement, at any time during the execution or after the 
completion of the work. 
 

70-04 Restoration of surfaces disturbed by others. The Owner reserves the right to authorize the 
construction, reconstruction, or maintenance of any public or private utility service, FAA or National 
Oceanic and Atmospheric Administration (NOAA) facility, or a utility service of another government 
agency at any time during the progress of the work. To the extent that such construction, reconstruction, 
or maintenance has been coordinated with the Owner, such authorized work (by others) must be shown on 
the plans. 
 

Except as listed above, the Contractor shall not permit any individual, firm, or corporation to excavate or 
otherwise disturb such utility services or facilities located within the limits of the work without the 
written permission of the RPR. 
 
Should the Owner of public or private utility service, FAA, or NOAA facility, or a utility service of 
another government agency be authorized to construct, reconstruct, or maintain such utility service or 
facility during the progress of the work, the Contractor shall cooperate with such Owners by arranging 

and performing the work in this contract to facilitate such construction, reconstruction or maintenance by 
others whether or not such work by others is listed above. When ordered as extra work by the RPR, the 
Contractor shall make all necessary repairs to the work which are due to such authorized work by others, 
unless otherwise provided for in the contract, plans, or specifications. It is understood and agreed that the 
Contractor shall not be entitled to make any claim for damages due to such authorized work by others or 
for any delay to the work resulting from such authorized work. 
 

70-05 Federal Participation. The United States Government has agreed to reimburse the Owner for 

some portion of the contract costs. The contract work is subject to the inspection and approval of duly 
authorized representatives of the FAA Administrator.  No requirement of  this contract shall be construed 
as making the United States a party to the contract nor will any such requirement interfere, in any way, 
with the rights of either party to the contract. 
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70-06 Sanitary, health, and safety provisions. The Contractor’s worksite and facilities shall comply 
with applicable federal, state, and local requirements for health, safety and sanitary provisions.  
 

70-07 Public convenience and safety. The Contractor shall control their operations and those of their 

subcontractors and all suppliers, to assure the least inconvenience to the traveling public. Under all 
circumstances, safety shall be the most important consideration. 
 
The Contractor shall maintain the free and unobstructed movement of aircraft and vehicular traffic with 
respect to their own operations and those of their own subcontractors and all suppliers in accordance with 
Section 40, paragraph 40-05, Maintenance of Traffic, and shall limit such operations for the convenience 
and safety of the traveling public as specified in Section 80, paragraph 80-04, Limitation of Operations. 
 

The Contractor shall remove or control debris and rubbish resulting from its work operations at frequent 
intervals, and upon the order of the RPR.  If the RPR determines the existence of Contractor debris in the 
work site represents a hazard to airport operations and the Contractor is unable to respond in a prompt and 
reasonable manner, the RPR reserves the right to assign the task of debris removal to a third party and 
recover the resulting costs as a liquidated damage against the Contractor. 
 

70-08 Construction Safety and Phasing Plan (CSPP). The Contractor shall complete the work in 

accordance with the approved Construction Safety and Phasing Plan (CSPP) developed in accordance 
with AC 150/5370-2, Operational Safety on Airports During Construction.  The CSPP is located in 
Volume 2 of the Project manual. 
 

70-09 Use of explosives. The use of explosives is not permitted on this project.     
 

70-10 Protection and restoration of property and landscape. The Contractor shall be responsible for 

the preservation of all public and private property, and shall protect carefully from disturbance or damage 
all land monuments and property markers until the Engineer/RPR has witnessed or otherwise referenced 
their location and shall not move them until directed. 
 
The Contractor shall be responsible for all damage or injury to property of any character, during the 
execution of the work, resulting from any act, omission, neglect, or misconduct in manner or method of 
executing the work, or at any time due to defective work or materials, and said responsibility shall not be 
released until the project has been completed and accepted. 

 
When or where any direct or indirect damage or injury is done to public or private property by or on 
account of any act, omission, neglect, or misconduct in the execution of the work, or in consequence of 
the non-execution thereof by the Contractor, the Contractor shall restore, at their expense, such property 
to a condition similar or equal to that existing before such damage or injury was done, by repairing, or 
otherwise restoring as may be directed, or the Contractor shall make good such damage or injury in an 
acceptable manner. 

 

70-11 Responsibility for damage claims. The Contractor shall indemnify and hold harmless the 
Engineer/RPR and the Owner and their officers, agents, and employees from all suits, actions, or claims, 
of any character, brought because of any injuries or damage received or sustained by any person, persons, 
or property on account of the operations of the Contractor; or on account of or in consequence of any 
neglect in safeguarding the work; or through use of unacceptable materials in constructing the work; or 
because of any act or omission, neglect, or misconduct of said Contractor; or because of any claims or 

amounts recovered from any infringements of patent, trademark, or copyright; or from any claims or 
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amounts arising or recovered under the “Workmen’s Compensation Act,” or any other law, ordinance, 
order, or decree. Money due the Contractor under and by virtue of their own contract considered 
necessary by the Owner for such purpose may be retained for the use of the Owner or, in case no money 
is due, their own surety may be held until such suits, actions, or claims for injuries or damages shall have 

been settled and suitable evidence to that effect furnished to the Owner, except that money due the 
Contractor will not be withheld when the Contractor produces satisfactory evidence that he or she is 
adequately protected by public liability and property damage insurance. 
 

70-12 Third party beneficiary clause. It is specifically agreed between the parties executing the contract 
that it is not intended by any of the provisions of any part of the contract to create for the public or any 
member thereof, a third-party beneficiary or to authorize anyone not a party to the contract to maintain a 
suit for personal injuries or property damage pursuant to the terms or provisions of the contract. 

 

70-13 Opening sections of the work to traffic. If it is necessary for the Contractor to complete portions 
of the contract work for the beneficial occupancy of the Owner prior to completion of the entire contract, 
such “phasing” of the work must be specified below and indicated on the approved Construction Safety 
and Phasing Plan (CSPP) and the project plans. When so specified, the Contractor shall complete such 
portions of the work on or before the date specified or as otherwise specified.  
 

Phase or Description Required Date or Sequence of 
Owner’s Beneficial Occupancy 

Work Shown on Plan Sheet 

Phase 1 7 Calendar Days C004 

 
Upon completion of any portion of work listed above, such portion shall be accepted by the Owner in 
accordance with Section 50, paragraph 50-14, Partial Acceptance. 

 
No portion of the work may be opened by the Contractor until directed by the Owner in writing. Should it 
become necessary to open a portion of the work to traffic on a temporary or intermittent basis, such 
openings shall be made when, in the opinion of the RPR, such portion of the work is in an acceptable 
condition to support the intended traffic. Temporary or intermittent openings are considered to be inherent 
in the work and shall not constitute either acceptance of the portion of the work so opened or a waiver of 
any provision of the contract. Any damage to the portion of the work so opened that is not attributable to 

traffic which is permitted by the Owner shall be repaired by the Contractor at their expense. 
 
The Contractor shall make their own estimate of the inherent difficulties involved in completing the work 
under the conditions herein described and shall not claim any added compensation by reason of delay or 
increased cost due to opening a portion of the contract work. 
 
The Contractor must conform to safety standards contained AC 150/5370-2, current edition, latest change 
and the approved CSPP. 

 
Contractor shall refer to the plans, specifications, and the approved CSPP to identify barricade 
requirements, temporary and/or permanent markings, airfield lighting, guidance signs and other safety 
requirements prior to opening up sections of work to traffic. 
 

70-14 Contractor’s responsibility for work. Until the RPR’s final written acceptance of the entire 
completed work, excepting only those portions of the work accepted in accordance with Section 50, 

paragraph 50-14, Partial Acceptance, the Contractor shall have the charge and care thereof and shall take 
every precaution against injury or damage to any part due to the action of the elements or from any other 
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cause, whether arising from the execution or from the non-execution of the work. The Contractor shall 
rebuild, repair, restore, and make good all injuries or damages to any portion of the work occasioned by 
any of the above causes before final acceptance and shall bear the expense thereof except damage to the 
work due to unforeseeable causes beyond the control of and without the fault or negligence of the 

Contractor, including but not restricted to acts of God such as earthquake, tidal wave, tornado, hurricane 
or other cataclysmic phenomenon of nature, or acts of the public enemy or of government authorities. 
 
If the work is suspended for any cause whatever, the Contractor shall be responsible for the work and 
shall take such precautions necessary to prevent damage to the work. The Contractor shall provide for 
normal drainage and shall erect necessary temporary structures, signs, or other facilities at their own 
expense. During such period of suspension of work, the Contractor shall properly and continuously 
maintain in an acceptable growing condition all living material in newly established planting, seeding, 

and sodding furnished under the contract, and shall take adequate precautions to protect new tree growth 
and other important vegetative growth against injury. 
 

70-15 Contractor’s responsibility for utility service and facilities of others. As provided in paragraph 
70-04, Restoration of Surfaces Disturbed by Others, the Contractor shall cooperate with the owner of any 
public or private utility service, FAA or NOAA, or a utility service of another government agency that 
may be authorized by the Owner to construct, reconstruct or maintain such utility services or facilities 

during the progress of the work. In addition, the Contractor shall control their operations to prevent the 
unscheduled interruption of such utility services and facilities. 
 
To the extent that such public or private utility services, FAA, or NOAA facilities, or utility services of 
another governmental agency are known to exist within the limits of the contract work, the approximate 
locations have been indicated on the plans and/or in the contract documents.  
 

Utility Service or Facility Location Contact 

Information, Compliance 

and Assistance 

Okaloosa County Airport 

Administration Offices 

(850) 651-7160 

Emergencies N/A 911 

 
It is understood and agreed that the Owner does not guarantee the accuracy or the completeness of the 
location information relating to existing utility services, facilities, or structures that may be shown on the 
plans or encountered in the work. Any inaccuracy or omission in such information shall not relieve the 
Contractor of the responsibility to protect such existing features from damage or unscheduled interruption 
of service. 
 

It is further understood and agreed that the Contractor shall, upon execution of the contract, notify the 
Owners of all utility services or other facilities of their plan of operations. Such notification shall be in 
writing addressed to “The Person to Contact” as provided in this paragraph and paragraph 70-04, 
Restoration of Surfaces Disturbed By Others. A copy of each notification shall be given to the RPR. 
 
In addition to the general written notification provided, it shall be the responsibility of the Contractor to 
keep such individual Owners advised of changes in their plan of operations that would affect such 

Owners. 
 
Prior to beginning the work in the general vicinity of an existing utility service or facility, the Contractor 
shall again notify each such Owner of their plan of operation. If, in the Contractor’s opinion, the Owner’s 
assistance is needed to locate the utility service or facility or the presence of a representative of the Owner 
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is desirable to observe the work, such advice should be included in the notification. Such notification shall 
be given by the most expeditious means to reach the utility owner’s “Person to Contact” no later than two 
normal business days prior to the Contractor’s commencement of operations in such general vicinity. The 
Contractor shall furnish a written summary of the notification to the RPR. 

 
The Contractor’s failure to give the two days’ notice shall be cause for the Owner to suspend the 
Contractor’s operations in the general vicinity of a utility service or facility. 
 
Where the outside limits of an underground utility service have been located and staked on the ground, 
the Contractor shall be required to use hand excavation methods within 3 feet (1 m) of such outside limits 
at such points as may be required to ensure protection from damage due to the Contractor’s operations. 
 

Should the Contractor damage or interrupt the operation of a utility service or facility by accident or 
otherwise, the Contractor shall immediately notify the proper authority and the RPR and shall take all 
reasonable measures to prevent further damage or interruption of service. The Contractor, in such events, 
shall cooperate with the utility service or facility owner and the RPR continuously until such damage has 
been repaired and service restored to the satisfaction of the utility or facility owner. 
 
The Contractor shall bear all costs of damage and restoration of service to any utility service or facility 

due to their operations whether due to negligence or accident. The Owner reserves the right to deduct 
such costs from any monies due or which may become due the Contractor, or their own surety. 
 

70-15.1 FAA facilities and cable runs. The Contractor is hereby advised that the construction limits of 
the project include existing facilities and buried cable runs that are owned, operated and maintained by 
the FAA. The Contractor, during the execution of the project work, shall comply with the following: 
 

 a. The Contractor shall permit FAA maintenance personnel the right of access to the project work 
site for purposes of inspecting and maintaining all existing FAA owned facilities. 
 
 b. The Contractor shall provide notice to the FAA Air Traffic Organization (ATO)/Technical 
Operations/System Support Center (SSC) Point-of-Contact through the airport manager a minimum of 
seven (7) calendar days prior to commencement of construction activities in order to permit sufficient 
time to locate and mark existing buried cables and to schedule any required facility outages. 
  

 c. If execution of the project work requires a facility outage, the Contractor shall contact the FAA 
Point-of-Contact a minimum of 72 hours prior to the time of the required outage. 

 d. Any damage to FAA cables, access roads, or FAA facilities during construction caused by the 

Contractor’s equipment or personnel whether by negligence or accident will require the Contractor to 
repair or replace the damaged cables, access road, or FAA facilities to FAA requirements.  The 
Contractor shall not bear the cost to repair damage to underground facilities or utilities improperly located 
by the FAA.  

 e. If the project work requires the cutting or splicing of FAA owned cables, the FAA Point-of-
Contact shall be contacted a minimum of 72 hours prior to the time the cable work commences. The FAA 
reserves the right to have a FAA representative on site to observe the splicing of the cables as a condition 
of acceptance. All cable splices are to be accomplished in accordance with FAA specifications and 
require approval by the FAA Point-of-Contact as a condition of acceptance by the Owner. The Contractor 

is hereby advised that FAA restricts the location of where splices may be installed. If a cable splice is 
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required in a location that is not permitted by FAA, the Contractor shall furnish and install a sufficient 
length of new cable that eliminates the need for any splice.    

70-16 Furnishing rights-of-way. The Owner will be responsible for furnishing all rights-of-way upon 
which the work is to be constructed in advance of the Contractor’s operations. 
 

70-17 Personal liability of public officials. In carrying out any of the contract provisions or in exercising 
any power or authority granted by this contract, there shall be no liability upon the Engineer, RPR, their 

authorized representatives, or any officials of the Owner either personally or as an official of the Owner. 
It is understood that in such matters they act solely as agents and representatives of the Owner. 
 

70-18 No waiver of legal rights. Upon completion of the work, the Owner will expeditiously make final 
inspection and notify the Contractor of final acceptance. Such final acceptance, however, shall not 
preclude or stop the Owner from correcting any measurement, estimate, or certificate made before or after 
completion of the work, nor shall the Owner be precluded or stopped from recovering from the Contractor 

or their surety, or both, such overpayment as may be sustained, or by failure on the part of the Contractor 
to fulfill their obligations under the contract. A waiver on the part of the Owner of any breach of any part 
of the contract shall not be held to be a waiver of any other or subsequent breach. 
 
The Contractor, without prejudice to the terms of the contract, shall be liable to the Owner for latent 
defects, fraud, or such gross mistakes as may amount to fraud, or as regards the Owner’s rights under any 
warranty or guaranty. 

 

70-19 Environmental protection. The Contractor shall comply with all federal, state, and local laws and 
regulations controlling pollution of the environment. The Contractor shall take necessary precautions to 
prevent pollution of streams, lakes, ponds, and reservoirs with fuels, oils, asphalts, chemicals, or other 
harmful materials and to prevent pollution of the atmosphere from particulate and gaseous matter. 
 

70-20 Archaeological and historical findings. Unless otherwise specified in this subsection, the 
Contractor is advised that the site of the work is not within any property, district, or site, and does not 

contain any building, structure, or object listed in the current National Register of Historic Places 
published by the United States Department of Interior. 
 
Should the Contractor encounter, during their operations, any building, part of a building, structure, or 
object that is incongruous with its surroundings, the Contractor shall immediately cease operations in that 
location and notify the RPR. The RPR will immediately investigate the Contractor’s finding and the 
Owner will direct the Contractor to either resume operations or to suspend operations as directed. 

 
Should the Owner order suspension of the Contractor’s operations in order to protect an archaeological or 
historical finding, or order the Contractor to perform extra work, such shall be covered by an appropriate 
contract change order or supplemental agreement as provided in Section 40, paragraph 40-04, Extra 
Work, and Section 90, paragraph 90-05, Payment for Extra Work. If appropriate, the contract change 
order or supplemental agreement shall include an extension of contract time in accordance with Section 
80, paragraph 80-07, Determination and Extension of Contract Time. 

 

70-21 Insurance Requirements.  Refer to specification General Conditions, Article 5 for project 
insurance requirements. 



12/21/2018  AC 150/5370-10H 

CRESTVIEW, FL                                                 GP-70-7 LEGAL RELATIONS AND RESPONSIBILITY TO PUBLIC 

BOB SIKES AIRPORT MAY 2019 

RUNWAY 17-35 PREVENTATIVE REHABILITATION (SEAL COAT) BID DOCUMENTS 
 

  

END OF SECTION 70 
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Section 80 Execution and Progress 
 

 

80-01 Subletting of contract. The Owner and Engineer will not recognize any subcontractor on the 
work. The Contractor shall at all times when work is in progress be represented either in person, by a 
qualified superintendent, or by other designated, qualified representative who is duly authorized to 
receive and execute orders of the Resident Project Representative (RPR). 
 
The Contractor shall perform, with his organization, an amount of work equal to at least 25 percent of the 

total contract cost. 
 
Should the Contractor elect to assign their contract, said assignment shall be concurred in by the surety, 
shall be presented for the consideration and approval of the Owner, and shall be consummated only on the 
written approval of the Owner.  
 
The Contractor shall provide copies of all subcontracts to the RPR 14 days prior to being utilized on the 
project.  As a minimum, the information shall include the following: 

 Subcontractor's legal company name. 

 Subcontractor's legal company address, including County name. 

 Principal contact person's name, telephone and fax number. 

 Complete narrative description, and dollar value of the work to be performed by the 
subcontractor. 

 Copies of required insurance certificates in accordance with the specifications. 

 Minority/ non-minority status. 

80-02 Notice to proceed (NTP). The Owners notice to proceed will state the date on which contract time 

commences.  The Contractor is expected to commence project operations within 10 days of the NTP date.  
The Contractor shall notify the RPR at least 24 hours in advance of the time contract operations begins. 
The Contractor shall not commence any actual operations prior to the date on which the notice to proceed 
is issued by the Owner. 
 

80-03 Execution and progress. Unless otherwise specified, the Contractor shall submit their coordinated 
construction schedule showing all work activities for the RPR’s review and acceptance at least 10 days 
prior to the start of work. The Contractor’s progress schedule, once accepted by the RPR, will represent 

the Contractor's baseline plan to accomplish the project in accordance with the terms and conditions of 
the Contract. The RPR will compare actual Contractor progress against the baseline schedule to determine 
that status of the Contractor's performance. The Contractor shall provide sufficient materials, equipment, 
and labor to guarantee the completion of the project in accordance with the plans and specifications 
within the time set forth in the proposal. 
 
If the Contractor falls significantly behind the submitted schedule, the Contractor shall, upon the RPR’s 

request, submit a revised schedule for completion of the work within the contract time and modify their 
operations to provide such additional materials, equipment, and labor necessary to meet the revised 
schedule. Should the execution of the work be discontinued for any reason, the Contractor shall notify the 
RPR at least 24 hours in advance of resuming operations. 

 
The Contractor shall not commence any actual construction prior to the date on which the NTP is issued 
by the Owner. 
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The project schedule shall be prepared as a network diagram in Critical Path Method (CPM), Program 
Evaluation and Review Technique (PERT), or other format, or as otherwise specified. It shall include 
information on the sequence of work activities, milestone dates, and activity duration. The schedule shall 

show all work items identified in the project proposal for each work area and shall include the project 
start date and end date.  
 
The Contractor shall maintain the work schedule and provide an update and analysis of the progress 
schedule on a weekly monthly basis, or as otherwise specified in the contract. Submission of the work 
schedule shall not relieve the Contractor of overall responsibility for scheduling, sequencing, and 
coordinating all work to comply with the requirements of the contract. 
 

80-04 Limitation of operations. The Contractor shall control their operations and the operations of their 
subcontractors and all suppliers to provide for the free and unobstructed movement of aircraft in the air 
operations areas (AOA) of the airport. 
 
When the work requires the Contractor to conduct their operations within an AOA of the airport, the work 
shall be coordinated with airport operations (through the RPR) at least 48 hours prior to commencement 
of such work. The Contractor shall not close an AOA until so authorized by the RPR and until the 

necessary temporary marking, signage and associated lighting is in place as provided in Section 70, 
paragraph 70-08, Construction Safety and Phasing Plan (CSPP). 
 
When the contract work requires the Contractor to work within an AOA of the airport on an intermittent 
basis (intermittent opening and closing of the AOA), the Contractor shall maintain constant 
communications as specified; immediately obey all instructions to vacate the AOA; and immediately 
obey all instructions to resume work in such AOA. Failure to maintain the specified communications or to 

obey instructions shall be cause for suspension of the Contractor’s operations in the AOA until 
satisfactory conditions are provided. The areas of the AOA identified in the Construction Safety Phasing 
Plan (CSPP) and as listed below, cannot be closed to operating aircraft to permit the Contractor’s 
operations on a continuous basis and will therefore be closed to aircraft operations intermittently as 
follows: 

Phased AOA Closures Time Period for 
Closure 

Type of 
Communications 

Required 

Control 
Authority 

Phase 1 

Runway 17-35 

7 Calendar 

Days 

NOTAM Airport Ops and 

FAA ATCT 

 
 
The Contractor shall be required to conform to safety standards contained in AC 150/5370-2, Operational 
Safety on Airports During Construction, current edition, latest change and the approved CSPP. 

 

80-04.1 Operational safety on airport during construction. All Contractors’ operations shall be 
conducted in accordance with the approved project Construction Safety and Phasing Plan (CSPP) and the 
Safety Plan Compliance Document (SPCD) and the provisions set forth within the current version of AC 
150/5370-2, Operational Safety on Airports During Construction. The CSPP included within the contract 
documents conveys minimum requirements for operational safety on the airport during construction 
activities. The Contractor shall prepare and submit a SPCD that details how it proposes to comply with 

the requirements presented within the CSPP. 
The Contractor shall implement all necessary safety plan measures prior to commencement of any work 
activity. The Contractor shall conduct routine checks to assure compliance with the safety plan measures.  
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The Contractor is responsible to the Owner for the conduct of all subcontractors it employs on the project. 
The Contractor shall assure that all subcontractors are made aware of the requirements of the CSPP and 
SPCD and that they implement and maintain all necessary measures. 
 

No deviation or modifications may be made to the approved CSPP and SPCD unless approved in writing 
by the Owner.  The necessary coordination actions to review Contractor proposed modifications to an 
approved CSPP or approved SPCD can require a significant amount of time.  
 

80-05 Character of workers, methods, and equipment. The Contractor shall, at all times, employ 
sufficient labor and equipment for prosecuting the work to full completion in the manner and time 
required by the contract, plans, and specifications. 
 

All workers shall have sufficient skill and experience to perform properly the work assigned to them. 
Workers engaged in special work or skilled work shall have sufficient experience in such work and in the 
operation of the equipment required to perform the work satisfactorily. 
Any person employed by the Contractor or by any subcontractor who violates any operational regulations 
or operational safety requirements and, in the opinion of the RPR, does not perform his work in a proper 
and skillful manner or is intemperate or disorderly shall, at the written request of the RPR, be removed 
immediately by the Contractor or subcontractor employing such person, and shall not be employed again 

in any portion of the work without approval of the RPR. 
 
Should the Contractor fail to remove such person or persons, or fail to furnish suitable and sufficient 
personnel for the proper execution of the work, the RPR may suspend the work by written notice until 
compliance with such orders. 
 
 In addition, the following requirements shall apply concerning all workers utilized on the project: 

 
a. The Contractor shall provide and maintain, at all times on the projet site of the work during 

its progress, adequate and competent superintendence of all operations for and in connection 

with the work. The Contractor shall provide a capable superintendent acceptable to the 

Owner. Such representative shall be able to read, write, and speak English fluently and shall 

be authorized to receive instructions from the Engineer or RPR. Said superintendent shall 

have authority to see that the work is carried out in accordance with the Contract Documents 

and in a thorough and workmanlike manner in every respect. 

b. Incopetent, disorderly, intemperate or incorrigible employees of any authority level shall be 

dismissed from the project by the Contractor or his representative when requested by the 

Engineer or the Owner, and such persons shall not again be permitted to return to the work 

site without the written consent of the Owner.  

c. Any Contractor or subcontractor employee who violates the security and/or badging 

regulations of the Airport will be removed from the Airport and not allowed back on Airport 

property without the prior approval of the Owner. 

d. The Contractor shall provide at the request of the Owner such reasonable information about 

his employees as may be necessary, including in part, name, address and eligibility to work 

on federally funded projects.  

Any employee of the Contractor or any subcontractors who violate the badging requirements or leaves 
unbadged individuals in the Airport Operations Area (AOA) or the Secured Identification Display Area 
(SIDA) without properly badged individuals serving as escorts will be removed from the Airport and not 
be allowed back onto the Airport without prior approval by the Owner and/or TSA. 
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All equipment that is proposed to be used on the work shall be of sufficient size and in such mechanical 
condition as to meet requirements of the work and to produce a satisfactory quality of work. Equipment 
used on any portion of the work shall not cause injury to previously completed work, adjacent property, 

or existing airport facilities due to its use. 
 
When the methods and equipment to be used by the Contractor in accomplishing the work are not 
prescribed in the contract, the Contractor is free to use any methods or equipment that will accomplish the 
work in conformity with the requirements of the contract, plans, and specifications. 
 
When the contract specifies the use of certain methods and equipment, such methods and equipment shall 
be used unless otherwise authorized by the RPR. If the Contractor desires to use a method or type of 

equipment other than specified in the contract, the Contractor may request authority from the RPR to do 
so. The request shall be in writing and shall include a full description of the methods and equipment 
proposed and of the reasons for desiring to make the change. If approval is given, it will be on the 
condition that the Contractor will be fully responsible for producing work in conformity with contract 
requirements. If, after trial use of the substituted methods or equipment, the RPR determines that the work 
produced does not meet contract requirements, the Contractor shall discontinue the use of the substitute 
method or equipment and shall complete the remaining work with the specified methods and equipment. 

The Contractor shall remove any deficient work and replace it with work of specified quality, or take such 
other corrective action as the RPR may direct. No change will be made in basis of payment for the 
contract items involved nor in contract time as a result of authorizing a change in methods or equipment 
under this paragraph. 
 

80-06 Temporary suspension of the work. The Owner shall have the authority to suspend the work 
wholly, or in part, for such period or periods the Owner may deem necessary, due to unsuitable weather, 

or other conditions considered unfavorable for the execution of the work, or for such time necessary due 
to the failure on the part of the Contractor to carry out orders given or perform any or all provisions of the 
contract. 
 
In the event that the Contractor is ordered by the Owner or RPR, in writing, to suspend work for some 
unforeseen cause not otherwise provided for in the contract and over which the Contractor has no control, 
the Contractor may be reimbursed for actual money expended on the work during the period of shutdown. 
No allowance will be made for anticipated profits. The period of shutdown shall be computed from the 

effective date of the written order to suspend work to the effective date of the written order to resume the 
work. Claims for such compensation shall be filed with the RPR within the time period stated in the 
RPR’s order to resume work. The Contractor shall submit with their own claim information substantiating 
the amount shown on the claim. The RPR will forward the Contractor’s claim to the Owner for 
consideration in accordance with local laws or ordinances. No provision of this article shall be construed 
as entitling the Contractor to compensation for delays due to inclement weather or for any other delay 
provided for in the contract, plans, or specifications. 

 
If it becomes necessary to suspend work for an indefinite period, the Contractor shall store all materials in 
such manner that they will not become an obstruction nor become damaged in any way. The Contractor 
shall take every precaution to prevent damage or deterioration of the work performed and provide for 
normal drainage of the work. The Contractor shall erect temporary structures where necessary to provide 
for traffic on, to, or from the airport. 
80-07 Determination and extension of contract time. The number of calendar days shall be stated in the 

proposal and contract and shall be known as the Contract Time. 
If the contract time requires extension for reasons beyond the Contractor’s control, it shall be adjusted as 
follows: 



12/21/2018  AC 150/5370-10H 

CRESTVIEW, FL                                                 GP-80-5 EXECUTION AND PROGRESS 

BOB SIKES AIRPORT MAY 2019 
RUNWAY 17-35 PREVENTATIVE REHABILITATION (SEAL COAT) BID DOCUMENTS 

80-07.1 Contract time based on calendar days.  Contract Time based on calendar days shall consist of the 

number of calendar days stated in the contract counting from the effective date of the Notice to Proceed 
and including all Saturdays, Sundays, holidays, and non-work days. All calendar days elapsing between 
the effective dates of the Owner’s orders to suspend and resume all work, due to causes not the fault of 
the Contractor, shall be excluded. 

At the time of final payment, the contract time shall be increased in the same proportion as the cost of 
the actually completed quantities bears to the cost of the originally estimated quantities in the proposal. 

Such increase in the contract time shall not consider either cost of work or the extension of contract time 
that has been covered by a change order or supplemental agreement. Charges against the contract time 
will cease as of the date of final acceptance.    

80-08 Failure to complete on time. For each calendar day or working day, as specified in the contract, 
that any work remains uncompleted after the contract time (including all extensions and adjustments as 
provided in paragraph 80-07, Determination and Extension of Contract Time) the sum specified in the 
contract and proposal as liquidated damages (LD) will be deducted from any money due or to become due 
the Contractor or their own surety. Such deducted sums shall not be deducted as a penalty but shall be 
considered as liquidation of a reasonable portion of damages including but not limited to additional 

engineering services that will be incurred by the Owner should the Contractor fail to complete the work in 
the time provided in their contract. 
 

Schedule Liquidated Damages 

Cost 

Allowed Construction 

Time 

Phase 1 
Complete 

per Okaloosa County 

Standard Clauses 

7 Calendar Days 

 
The maximum construction time allowed for Schedules [      ] will be the sum of the time allowed for 
individual schedules but not more than [      ] 7 consecutive calendar days from Notice to Proceed. 
Permitting the Contractor to continue and finish the work or any part of it after the time fixed for its 

completion, or after the date to which the time for completion may have been extended, will in no way 
operate as a wavier on the part of the Owner of any of its rights under the contract. 
 

80-09 Default and termination of contract. The Contractor shall be considered in default of their 
contract and such default will be considered as cause for the Owner to terminate the contract for any of 
the following, but not limited to reasons, if the Contractor: 

a. Fails to begin the work under the contract within the time specified in the Notice to Proceed, or 

b. Fails to perform the work or fails to provide sufficient workers, equipment and/or materials to 
assure completion of work in accordance with the terms of the contract, or 

c. Performs the work unsuitably or neglects or refuses to remove materials or to perform anew such 
work as may be rejected as unacceptable and unsuitable, or 

d. Discontinues the execution of the work, or 

e. Fails to resume work which has been discontinued within a reasonable time after notice to do so, or 

f. Becomes insolvent or is declared bankrupt, or commits any act of bankruptcy or insolvency, or 

g. Allows any final judgment to stand against the Contractor unsatisfied for a period of 10 days, or 

h. Makes an assignment for the benefit of creditors, or 

i. For any other cause whatsoever, fails to carry on the work in an acceptable manner. 
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Should the Owner consider the Contractor in default of the contract for any reason above, the Owner shall 
immediately give written notice to the Contractor and the Contractor’s surety as to the reasons for 
considering the Contractor in default and the Owner’s intentions to terminate the contract. 
 

If the Contractor or surety, within a period of 10 days after such notice, does not proceed in accordance 
therewith, then the Owner will, upon written notification from the RPR of the facts of such delay, neglect, 
or default and the Contractor’s failure to comply with such notice, have full power and authority without 
violating the contract, to take the execution of the work out of the hands of the Contractor. The Owner 
may appropriate or use any or all materials and equipment that have been mobilized for use in the work 
and are acceptable and may enter into an agreement for the completion of said contract according to the 
terms and provisions thereof, or use such other methods as in the opinion of the RPR will be required for 
the completion of said contract in an acceptable manner. 

 
All costs and charges incurred by the Owner, together with the cost of completing the work under 
contract, will be deducted from any monies due or which may become due the Contractor. If such 
expense exceeds the sum which would have been payable under the contract, then the Contractor and the 
surety shall be liable and shall pay to the Owner the amount of such excess. 
 

80-10 Termination for national emergencies. The Owner shall terminate the contract or portion thereof 

by written notice when the Contractor is prevented from proceeding with the construction contract as a 
direct result of an Executive Order of the President with respect to the execution of war or in the interest 
of national defense. 
 
When the contract, or any portion thereof, is terminated before completion of all items of work in the 
contract, payment will be made for the actual number of units or items of work completed at the contract 
price or as mutually agreed for items of work partially completed or not started. No claims or loss of 

anticipated profits shall be considered. 
 
Reimbursement for organization of the work, and other overhead expenses, (when not otherwise included 
in the contract) and moving equipment and materials to and from the job will be considered, the intent 
being that an equitable settlement will be made with the Contractor. 
 
Acceptable materials, obtained or ordered by the Contractor for the work and that are not incorporated in 
the work shall, at the option of the Contractor, be purchased from the Contractor at actual cost as shown 

by receipted bills and actual cost records at such points of delivery as may be designated by the RPR. 
 
Termination of the contract or a portion thereof shall neither relieve the Contractor of their 
responsibilities for the completed work nor shall it relieve their surety of its obligation for and concerning 
any just claim arising out of the work performed. 
80-11 Work area, storage area and sequence of operations. The Contractor shall obtain approval from 
t 

he RPR prior to beginning any work in all areas of the airport. No operating runway, taxiway, or air 
operations area (AOA) shall be crossed, entered, or obstructed while it is operational. The Contractor 
shall plan and coordinate work in accordance with the approved CSPP and SPCD. 

    END OF SECTION 80 
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90 MEASUREMENT AND PAYMENT 

 

90-01 Measurement of quantities. All work completed under the contract will be measured by the RPR, 
or their authorized representatives, using United States Customary Units of Measurement. 
 
The method of measurement and computations to be used in determination of quantities of material 
furnished and of work performed under the contract will be those methods generally recognized as 

conforming to good engineering practice. 
 
Unless otherwise specified, longitudinal measurements for area computations will be made horizontally, 
and no deductions will be made for individual fixtures (or leave-outs) having an area of 9 square feet (0.8 
square meters) or less. Unless otherwise specified, transverse measurements for area computations will be 
the neat dimensions shown on the plans or ordered in writing by the RPR. 
 

Unless otherwise specified, all contract items which are measured by the linear foot such as electrical 
ducts, conduits, pipe culverts, underdrains, and similar items shall be measured parallel to the base or 
foundation upon which such items are placed. 
 
The term “lump sum” when used as an item of payment will mean complete payment for the work 
described in the contract. When a complete structure or structural unit (in effect, “lump sum” work) is 
specified as the unit of measurement, the unit will be construed to include all necessary fittings and 

accessories. 
 
When requested by the Contractor and approved by the RPR in writing, material specified to be measured 
by the cubic yard (cubic meter) may be weighed, and such weights will be converted to cubic yards (cubic 
meters) for payment purposes. Factors for conversion from weight measurement to volume measurement 
will be determined by the RPR and shall be agreed to by the Contractor before such method of 
measurement of pay quantities is used. 

Measurement and Payment Terms 

Term Description 

Excavation and 

Embankment 

Volume 

In computing volumes of excavation, the average end area method will be used 
unless otherwise specified. 

Measurement and 

Proportion by 

Weight 

The term “ton” will mean the short ton consisting of 2,000 pounds (907 km) 
avoirdupois. All materials that are measured or proportioned by weights shall be 
weighed on accurate, independently certified scales by competent, qualified 
personnel at locations designated by the RPR. If material is shipped by rail, the 
car weight may be accepted provided that only the actual weight of material is 
paid for. However, car weights will not be acceptable for material to be passed 
through mixing plants. Trucks used to haul material being paid for by weight 

shall be weighed empty daily at such times as the RPR directs, and each truck 
shall bear a plainly legible identification mark. 

Measurement by 

Volume 
 Materials to be measured by volume in the hauling vehicle shall be hauled in 
approved vehicles and measured therein at the point of delivery. Vehicles for this 

purpose may be of any size or type acceptable for the materials hauled, provided 
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Term Description 

that the body is of such shape that the actual contents may be readily and 
accurately determined. All vehicles shall be loaded to at least their water level 
capacity, and all loads shall be leveled when the vehicles arrive at the point of 
delivery. 

Asphalt Material  Asphalt materials will be measured by the gallon (liter) or ton (kg). When 
measured by volume, such volumes will be measured at 60°F (16°C) or will be 
corrected to the volume at 60°F (16°C) using ASTM D1250 for asphalts. Net 
certified scale weights or weights based on certified volumes in the case of rail 
shipments will be used as a basis of measurement, subject to correction when 
asphalt material has been lost from the car or the distributor, wasted, or 
otherwise not incorporated in the work. When asphalt materials are shipped by 
truck or transport, net certified weights by volume, subject to correction for loss 

or foaming, will be used for computing quantities. 

Cement Cement will be measured by the ton (kg) or hundredweight (km). 

Structure Structures will be measured according to neat lines shown on the plans or as 
altered to fit field conditions. 

Timber Timber will be measured by the thousand feet board measure (MFBM) actually 
incorporated in the structure. Measurement will be based on nominal widths and 

thicknesses and the extreme length of each piece. 

Plates and Sheets   The thickness of plates and galvanized sheet used in the manufacture of 
corrugated metal pipe, metal plate pipe culverts and arches, and metal cribbing 
will be specified and measured in decimal fraction of inch. 

Miscellaneous 

Items 
When standard manufactured items are specified such as fence, wire, plates, 
rolled shapes, pipe conduit, etc., and these items are identified by gauge, unit 
weight, section dimensions, etc., such identification will be considered to be 
nominal weights or dimensions. Unless more stringently controlled by tolerances 
in cited specifications, manufacturing tolerances established by the industries 

involved will be accepted. 

Scales Scales must be tested for accuracy and serviced before use.  Scales for weighing 
materials which are required to be proportioned or measured and paid for by 
weight shall be furnished, erected, and maintained by the Contractor, or be 

certified permanently installed commercial scales. Platform scales shall be 
installed and maintained with the platform level and rigid bulkheads at each end. 
Scales shall be accurate within 0.5% of the correct weight throughout the range 
of use. The Contractor shall have the scales checked under the observation of the 
RPR before beginning work and at such other times as requested. The intervals 
shall be uniform in spacing throughout the graduated or marked length of the 
beam or dial and shall not exceed 0.1% of the nominal rated capacity of the 
scale, but not less than one pound (454 grams). The use of spring balances will 

not be permitted. 
In the event inspection reveals the scales have been “overweighing” (indicating 
more than correct weight) they will be immediately adjusted.  All materials 
received subsequent to the last previous correct weighting-accuracy test will be 
reduced by the percentage of error in excess of 0.5%. 
In the event inspection reveals the scales have been under-weighing (indicating 
less than correct weight), they shall be immediately adjusted.  No additional 

payment to the Contractor will be allowed for materials previously weighed and 
recorded. 
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Term Description 

Beams, dials, platforms, and other scale equipment shall be so arranged that the 
operator and the RPR can safely and conveniently view them. 
Scale installations shall have available ten standard 50-pound (2.3 km) weights 
for testing the weighing equipment or suitable weights and devices for other 
approved equipment. 
All costs in connection with furnishing, installing, certifying, testing, and 
maintaining scales; for furnishing check weights and scale house; and for all 

other items specified in this subsection, for the weighing of materials for 
proportioning or payment, shall be included in the unit contract prices for the 
various items of the project.  

Rental Equipment   Rental of equipment will be measured by time in hours of actual working time 
and necessary traveling time of the equipment within the limits of the work. 

Special equipment ordered in connection with extra work will be measured as 
agreed in the change order or supplemental agreement authorizing such work as 
provided in paragraph 90-05 Payment for Extra Work. 

Pay Quantities  When the estimated quantities for a specific portion of the work are designated 

as the pay quantities in the contract, they shall be the final quantities for which 
payment for such specific portion of the work will be made, unless the 
dimensions of said portions of the work shown on the plans are revised by the 
RPR. If revised dimensions result in an increase or decrease in the quantities of 
such work, the final quantities for payment will be revised in the amount 
represented by the authorized changes in the dimensions. 

 

90-02 Scope of payment. The Contractor shall receive and accept compensation provided for in the 
contract as full payment for furnishing all materials, for performing all work under the contract in a 
complete and acceptable manner, and for all risk, loss, damage, or expense of whatever character arising 
out of the nature of the work or the execution thereof, subject to the provisions of Section 70, paragraph 
70-18, No Waiver of Legal Rights. 

 
When the “basis of payment” subsection of a technical specification requires that the contract price (price 
bid) include compensation for certain work or material essential to the item, this same work or material 
will not also be measured for payment under any other contract item which may appear elsewhere in the 
contract, plans, or specifications. 
 

90-03 Compensation for altered quantities. When the accepted quantities of work vary from the 

quantities in the proposal, the Contractor shall accept as payment in full, so far as contract items are 
concerned, payment at the original contract price for the accepted quantities of work actually completed 
and accepted. No allowance, except as provided for in Section 40, paragraph 40-02, Alteration of Work 
and Quantities, will be made for any increased expense, loss of expected reimbursement, or loss of 
anticipated profits suffered or claimed by the Contractor which results directly from such alterations or 
indirectly from their own unbalanced allocation of overhead and profit among the contract items, or from 
any other cause. 
 

90-04 Payment for omitted items. As specified in Section 40, paragraph 40-03, Omitted Items, the RPR 
shall have the right to omit from the work (order nonperformance) any contract item, except major 
contract items, in the best interest of the Owner. 
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Should the RPR omit or order nonperformance of a contract item or portion of such item from the work, 
the Contractor shall accept payment in full at the contract prices for any work actually completed and 
acceptable prior to the RPR’s order to omit or non-perform such contract item. 
Acceptable materials ordered by the Contractor or delivered on the work prior to the date of the RPR’s 

order will be paid for at the actual cost to the Contractor and shall thereupon become the property of the 
Owner. 
 
In addition to the reimbursement hereinbefore provided, the Contractor shall be reimbursed for all actual 
costs incurred for the purpose of performing the omitted contract item prior to the date of the RPR’s 
order. Such additional costs incurred by the Contractor must be directly related to the deleted contract 
item and shall be supported by certified statements by the Contractor as to the nature the amount of such 
costs. 

 

90-05 Payment for extra work. Extra work, performed in accordance with Section 40, paragraph 40-04, 
Extra Work, will be paid for at the contract prices or agreed prices specified in the change order or 
supplemental agreement authorizing the extra work.  
 

90-06 Partial payments. Partial payments will be made to the Contractor at least once each month as the 
work progresses. Said payments will be based upon estimates, prepared by the RPR, of the value of the 

work performed and materials complete and in place, in accordance with the contract, plans, and 
specifications. Such partial payments may also include the delivered actual cost of those materials 
stockpiled and stored in accordance with paragraph 90-07, Payment for Materials on Hand. No partial 
payment will be made when the amount due to the Contractor since the last estimate amounts to less than 
five hundred dollars. 

a. From the total of the amount determined to be payable on a partial payment, 

5%  percent of such total amount will be deducted and retained by the Owner for 
protection of the Owner’s interests. Unless otherwise instructed by the Owner, the 
amount retained by the Owner will be in effect until the final payment is made except 
as follows: 

(1) Contractor may request release of retainage on work that has been partially 
accepted by the Owner in accordance with Section 50-03. Contractor must provide a 

certified invoice to the RPR that supports the value of retainage held by the Owner 
for partially accepted work. 

(2) In lieu of retainage, the Contractor may exercise at its option the establishment of 
an escrow account per paragraph 90-08.   

b. The Contractor is required to pay all subcontractors for satisfactory performance of 

their contracts no later than 30 days after the Contractor has received a partial 
payment. Contractor must provide the Owner evidence of  prompt and full payment 
of retainage held by the prime Contractor to the subcontractor within 30 days after 
the subcontractor’s work is satisfactorily completed. A subcontractor’s work is 
satisfactorily completed when all the tasks called for in the subcontract have been 
accomplished and documented as required by the Owner. When the Owner has made 
an incremental acceptance of a portion of a prime contract, the work of a 
subcontractor covered by that acceptance is deemed to be satisfactorily completed. 

c. When at least 95% of the work has been completed to the satisfaction of the RPR, 
the RPR shall, at the Owner’s discretion and with the consent of the surety, prepare 

estimates of both the contract value and the cost of the remaining work to be done. 
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The Owner may retain an amount not less than twice the contract value or estimated 
cost, whichever is greater, of the work remaining to be done. The remainder, less all 
previous payments and deductions, will then be certified for payment to the 
Contractor. 

It is understood and agreed that the Contractor shall not be entitled to demand or receive partial payment 
based on quantities of work in excess of those provided in the proposal or covered by approved change 
orders or supplemental agreements, except when such excess quantities have been determined by the RPR 

to be a part of the final quantity for the item of work in question. 
 
No partial payment shall bind the Owner to the acceptance of any materials or work in place as to quality 
or quantity. All partial payments are subject to correction at the time of final payment as provided in 
paragraph 90-09, Acceptance and Final Payment. 
 
The Contractor shall deliver to the Owner a complete release of all claims for labor and material arising 

out of this contract before the final payment is made. If any subcontractor or supplier fails to furnish such 
a release in full, the Contractor may furnish a bond or other collateral satisfactory to the Owner to 
indemnify the Owner against any potential lien or other such claim. The bond or collateral shall include 
all costs, expenses, and attorney fees the Owner may be compelled to pay in discharging any such lien or 
claim. 
 

90-07 Payment for materials on hand. Partial payments may be made to the extent of the delivered cost 

of materials to be incorporated in the work, provided that such materials meet the requirements of the 
contract, plans, and specifications and are delivered to acceptable sites on the airport property or at other 
sites in the vicinity that are acceptable to the Owner. Such delivered costs of stored or stockpiled 
materials may be included in the next partial payment after the following conditions are met: 

a. The material has been stored or stockpiled in a manner acceptable to the RPR at or on an approved 
site. 

b. The Contractor has furnished the RPR with acceptable evidence of the quantity and quality of such 
stored or stockpiled materials. 

c. The Contractor has furnished the RPR with satisfactory evidence that the material and 
transportation costs have been paid. 

d. The Contractor has furnished the Owner legal title (free of liens or encumbrances of any kind) to 
the material stored or stockpiled. 

e. The Contractor has furnished the Owner evidence that the material stored or stockpiled is insured 
against loss by damage to or disappearance of such materials at any time prior to use in the work. 

It is understood and agreed that the transfer of title and the Owner’s payment for such stored or stockpiled 

materials shall in no way relieve the Contractor of their responsibility for furnishing and placing such 
materials in accordance with the requirements of the contract, plans, and specifications.  
 
In no case will the amount of partial payments for materials on hand exceed the contract price for such 
materials or the contract price for the contract item in which the material is intended to be used. 
 
No partial payment will be made for stored or stockpiled living or perishable plant materials. 

The Contractor shall bear all costs associated with the partial payment of stored or stockpiled materials in 
accordance with the provisions of this paragraph. 
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90-08 Payment of withheld funds. At the Contractor’s option, if an Owner withholds retainage in 
accordance with the methods described in paragraph 90-06 Partial Payments, the Contractor may request 
that the Owner deposit the retainage into an escrow account. The Owner’s deposit of retainage into an 
escrow account is subject to the following conditions: 

a. The Contractor shall bear all expenses of establishing and maintaining an escrow account and 
escrow agreement acceptable to the Owner. 

b. The Contractor shall deposit to and maintain in such escrow only those securities or bank 
certificates of deposit as are acceptable to the Owner and having a value not less than the retainage that 
would otherwise be withheld from partial payment. 

c. The Contractor shall enter into an escrow agreement satisfactory to the Owner. 

d. The Contractor shall obtain the written consent of the surety to such agreement. 

90-09 Acceptance and final payment. When the contract work has been accepted in accordance with the 
requirements of Section 50, paragraph 50-15, Final Acceptance, the RPR will prepare the final estimate of 
the items of work actually performed. The Contractor shall approve the RPR’s final estimate or advise the 
RPR of the Contractor’s objections to the final estimate which are based on disputes in measurements or 
computations of the final quantities to be paid under the contract as amended by change order or 

supplemental agreement. The Contractor and the RPR shall resolve all disputes (if any) in the 
measurement and computation of final quantities to be paid within 30 calendar days of the Contractor’s 
receipt of the RPR’s final estimate. If, after such 30-day period, a dispute still exists, the Contractor may 
approve the RPR’s estimate under protest of the quantities in dispute, and such disputed quantities shall 
be considered by the Owner as a claim in accordance with Section 50, paragraph 50-16, Claims for 
Adjustment and Disputes. 
 
After the Contractor has approved, or approved under protest, the RPR’s final estimate, and after the 

RPR’s receipt of the project closeout documentation required in paragraph 90-11, Contractor Final 
Project Documentation, final payment will be processed based on the entire sum, or the undisputed sum 
in case of approval under protest, determined to be due the Contractor less all previous payments and all 
amounts to be deducted under the provisions of the contract. All prior partial estimates and payments 
shall be subject to correction in the final estimate and payment. 
 
Should elements of work require delay in final payment due to seasonal or other reasons, the Owner may 

retain or withhold an agreed upon amount from items of work associated with the delayed items and hold 
that retainage, even after final payment less the retained amounts, until the Contractor has fulfilled the 
elements of work delayed to the satisfaction of the Owner. The Owner shall release the retained amount 
after all associated work for which the delay item has been accepted by the Owner. 
 
If the Contractor has filed a claim for additional compensation under the provisions of Section 50, 
paragraph 50-16, Claims for Adjustments and Disputes, or under the provisions of this paragraph, such 
claims will be considered by the Owner in accordance with local laws or ordinances. Upon final 

adjudication of such claims, any additional payment determined to be due the Contractor will be paid 
pursuant to a supplemental final estimate. 
 

90-10 Construction warranty. 

a. In addition to any other warranties in this contract, the Contractor warrants that work performed 

under this contract conforms to the contract requirements and is free of any defect in equipment, material, 
workmanship, or design furnished, or performed by the Contractor or any subcontractor or supplier at any 
tier.  
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b. This warranty shall continue for a period of one year from the date of final acceptance of the work, 
except as noted.  If the Owner takes possession of any part of the work before final acceptance, this 
warranty shall continue for a period of one year from the date the Owner takes possession.  

c. The Contractor shall remedy at the Contractor’s expense any failure to conform, or any defect.  In 
addition, the Contractor shall remedy at the Contractor’s expense any damage to Owner real or personal 
property, when that damage is the result of the Contractor’s failure to conform to contract requirements; 
or any defect of equipment, material, workmanship, or design furnished by the Contractor.  

d. The Contractor shall restore any work damaged in fulfilling the terms and conditions of this clause. 
The Contractor’s warranty with respect to work repaired or replaced will run for one year from the date of 
repair or replacement. 

e. The Owner will notify the Contractor, in writing, within seven (7) days after the discovery of any 
failure, defect, or damage.  

f. If the Contractor fails to remedy any failure, defect, or damage within 14 days after receipt of 
notice, the Owner shall have the right to replace, repair, or otherwise remedy the failure, defect, or 
damage at the Contractor’s expense.  

g. With respect to all warranties, express or implied, from subcontractors, manufacturers, or suppliers 

for work performed and materials furnished under this contract, the Contractor shall: (1) Obtain all 
warranties that would be given in normal commercial practice; (2) Require all warranties to be executed, 
in writing, for the benefit of the Owner, as directed by the Owner, and (3) Enforce all warranties for the 
benefit of the Owner.  

h. This warranty shall not limit the Owner’s rights with respect to latent defects, gross mistakes, or 
fraud. 

90-11 Contractor Final Project Documentation. Approval of final payment to the Contractor is 
contingent upon completion and submittal of the items listed below. The final payment will not be 
approved until the RPR approves the Contractor’s final submittal. The Contractor shall:  

 

a. Provide two (2) copies of all manufacturers warranties specified for materials, equipment, and 
installations.  

 

b. Provide weekly payroll records (not previously received) from the general Contractor and all 
subcontractors. 

 

c. Complete final cleanup in accordance with Section 40, paragraph 40-08, Final Cleanup.  
 

d. Complete all punch list items identified during the Final Inspection.  
 

e. Provide complete release of all claims for labor and material arising out of the Contract. 
 

f. Provide a certified statement signed by the subcontractors, indicating actual amounts paid to the 
Disadvantaged Business Enterprise (DBE) subcontractors and/or suppliers associated with the project.  

 

g. When applicable per state requirements, return copies of sales tax completion forms. 
 

h. Manufacturer's certifications for all items incorporated in the work. 
 

i. All required record drawings, as-built drawings or as-constructed drawings. 
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j. Project Operation and Maintenance (O&M) Manual(s). 
k. Security for Construction Warranty. 
l. Equipment commissioning documentation submitted, if required. 

 
 
 
 
 
 
 

 

END OF SECTION 90 
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Item C-100 Contractor Quality Control Program (CQCP) 

100-1 General. Quality is more than test results.  Quality is the combination of proper materials, testing, 
workmanship, equipment, inspection, and documentation of the project. Establishing and maintaining a 
culture of quality is key to achieving a quality project.  The Contractor shall establish, provide, and 
maintain an effective Contractor Quality Control Program (CQCP) that details the methods and 
procedures that will be taken to assure that all materials and completed construction required by this 
contract conform to contract plans, technical specifications and other requirements, whether manufactured 
by the Contractor, or procured from subcontractors or vendors. Although guidelines are established and 
certain minimum requirements are specified here and elsewhere in the contract technical specifications, 
the Contractor shall assume full responsibility for accomplishing the stated purpose. 

The Contractor shall establish a CQCP that will: 

a. Provide qualified personnel to develop and implement the CQCP. 

b. Provide for the production of acceptable quality materials. 

c. Provide sufficient information to assure that the specification requirements can be met. 

d. Document the CQCP process. 

The Contractor shall not begin any construction or production of materials to be incorporated into the 
completed work until the CQCP has been reviewed and approved by the Resident Project Representative 
(RPR). No partial payment will be made for materials subject to specific quality control (QC) 
requirements until the CQCP has been reviewed and approved. 

The QC requirements contained in this section and elsewhere in the contract technical specifications are 
in addition to and separate from the quality assurance (QA) testing requirements. QA testing requirements 
are the responsibility of the RPR or Contractor as specified in the specifications. 

A Quality Control (QC)/Quality Assurance (QA) workshop with the Engineer, Resident Project 
Representative (RPR), Contractor, subcontractors, testing laboratories, and Owner’s representative must 
be held prior to start of construction.  The QC/QA workshop will be facilitated by the Contractor.  The 
Contractor shall coordinate with the Airport and the RPR on time and location of the QC/QA workshop.  
Items to be addressed, at a minimum, will include: 

a. Review of the CQCP including submittals, QC Testing, Action & Suspension Limits for 
Production, Corrective Action Plans, Distribution of QC reports, and Control Charts. 

b. Discussion of the QA program. 

c. Discussion of the QC and QA Organization and authority including coordination and information 
exchange between QC and QA. 

d. Establish regular meetings to discuss control of materials, methods and testing. 

e.  Establishment of the overall QC culture. 

100-2 Description of program. 

a. General description. The Contractor shall establish a CQCP to perform QC inspection and testing 
of all items of work required by the technical specifications, including those performed by subcontractors. 
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The CQCP shall ensure conformance to applicable specifications and plans with respect to materials, off-
site fabrication, workmanship, construction, finish, and functional performance. The CQCP shall be 
effective for control of all construction work performed under this Contract and shall specifically include 
surveillance and tests required by the technical specifications, in addition to other requirements of this 
section and any other activities deemed necessary by the Contractor to establish an effective level of QC. 

b. Contractor Quality Control Program (CQCP). The Contractor shall describe the CQCP in a 
written document that shall be reviewed and approved by the RPR prior to the start of any production, 
construction, or off-site fabrication. The written CQCP shall be submitted to the RPR for review and 
approval at least 10 calendar days before the CQCP Workshop.  The Contractor’s CQCP and QC testing 
laboratory must be approved in writing by the RPR prior to the Notice to Proceed (NTP). 

The CQCP shall be organized to address, as a minimum, the following: 

1. QC organization and resumes of key staff 

2. Project progress schedule 

3. Submittals schedule 

4. Inspection requirements 

5. QC testing plan 

6. Documentation of QC activities and distribution of QC reports 

7. Requirements for corrective action when QC and/or QA acceptance criteria are not met 

8. Material quality and construction means and methods.  Address all elements applicable to the 
project that affect the quality of the pavement structure including subgrade, subbase, base, 
and surface course.  Some elements that must be addressed include, but is not limited to mix 
design, aggregate grading, stockpile management, mixing and transporting, placing and 
finishing, quality control testing and inspection, smoothness, laydown plan, equipment, and 
temperature management plan. 

The Contractor must add any additional elements to the CQCP that is necessary to adequately control all 
production and/or construction processes required by this contract. 

100-3 CQCP organization. The CQCP shall be implemented by the establishment of a QC organization. 
An organizational chart shall be developed to show all QC personnel, their authority, and how these 
personnel integrate with other management/production and construction functions and personnel. 

The organizational chart shall identify all QC staff by name and function, and shall indicate the total staff 
required to implement all elements of the CQCP, including inspection and testing for each item of work. 
If necessary, different technicians can be used for specific inspection and testing functions for different 
items of work. If an outside organization or independent testing laboratory is used for implementation of 
all or part of the CQCP, the personnel assigned shall be subject to the qualification requirements of 
paragraphs 100-03a and 100-03b. The organizational chart shall indicate which personnel are Contractor 
employees and which are provided by an outside organization. 

The QC organization shall, as a minimum, consist of the following personnel: 

a. Program Administrator. The Contractor Quality Control Program Administrator (CQCPA) must 
be a full-time on-site employee of the Contractor, or a consultant engaged by the Contractor. The CQCPA 
must have a minimum of five (5) years of experience in QC pavement construction with prior QC 
experience on a project of comparable size and scope as the contract. 
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Included in the five (5) years of paving/QC experience,  the CQCPA must meet at least one of the 
following requirements: 

(1) Professional Engineer with one (1) year of airport paving experience. 

(2) Engineer-in-training with two (2) years of airport paving experience. 

(3) National Institute for Certification in Engineering Technologies (NICET) Civil Engineering 
Technology Level IV with three (3) years of airport paving experience. 

(4) An individual with four (4) years of airport paving experience, with a Bachelor of Science 
Degree in Civil Engineering, Civil Engineering Technology or Construction. 

The CQCPA must have full authority to institute any and all actions necessary for the successful 
implementation of the CQCP to ensure compliance with the contract plans and technical specifications. 
The CQCPA authority must include the ability to immediately stop production until materials and/or 
processes are in compliance with contract specifications.  The CQCPA must report directly to a principal 
officer of the construction firm. The CQCPA may supervise the Quality Control Program on more than 
one project provided that person can be at the job site within two (2) hours after being notified of a 
problem. 

b. QC technicians. A sufficient number of QC technicians necessary to adequately implement the 
CQCP must be provided. These personnel must be either Engineers, engineering technicians, or 
experienced craftsman with qualifications in the appropriate field equivalent to NICET Level II in Civil 
Engineering Technology or higher, and shall have a minimum of two (2) years of experience in their area 
of expertise. 

The QC technicians must report directly to the CQCPA and shall perform the following functions: 

(1) Inspection of all materials, construction, plant, and equipment for conformance to the 
technical specifications, and as required by paragraph 100-6. 

(2) Performance of all QC tests as required by the technical specifications and paragraph100-8. 

(3) Performance of tests for the RPR when required by the technical specifications.   

Certification at an equivalent level of qualification and experience by a state or nationally recognized 
organization will be acceptable in lieu of NICET certification. 

c. Staffing levels. The Contractor shall provide sufficient qualified QC personnel to monitor each 
work activity at all times. Where material is being produced in a plant for incorporation into the work, 
separate plant and field technicians shall be provided at each plant and field placement location. The 
scheduling and coordinating of all inspection and testing must match the type and pace of work activity. 
The CQCP shall state where different technicians will be required for different work elements. 

100-4 Project progress schedule. Critical QC activities must be shown on the project schedule as 
required by Section 80, paragraph 80-03, Execution and Progress. 

100-5 Submittals schedule. The Contractor shall submit a detailed listing of all submittals (for example, 
mix designs, material certifications) and shop drawings required by the technical specifications. The 
listing can be developed in a spreadsheet format and shall include as a minimum: 

a. Specification item number 

b. Item description 

c. Description of submittal 

d. Specification paragraph requiring submittal 
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e. Scheduled date of submittal 

100-6 Inspection requirements. QC inspection functions shall be organized to provide inspections for all 
definable features of work, as detailed below. All inspections shall be documented by the Contractor as 
specified by paragraph 100-9. 

Inspections shall be performed as needed to ensure continuing compliance with contract requirements 
until completion of the particular feature of work. Inspections shall include the following minimum 
requirements: 

a. During plant operation for material production, QC test results and periodic inspections shall be 
used to ensure the quality of aggregates and other mix components, and to adjust and control mix 
proportioning to meet the approved mix design and other requirements of the technical specifications. All 
equipment used in proportioning and mixing shall be inspected to ensure its proper operating condition. 
The CQCP shall detail how these and other QC functions will be accomplished and used. 

b. During field operations, QC test results and periodic inspections shall be used to ensure the quality 
of all materials and workmanship. All equipment used in placing, finishing, and compacting shall be 
inspected to ensure its proper operating condition and to ensure that all such operations are in 
conformance to the technical specifications and are within the plan dimensions, lines, grades, and 
tolerances specified. The CQCP shall document how these and other QC functions will be accomplished 
and used. 

100-7 Contractor QC testing facility. 

a. For projects that include Item P-401, Item P-403, and Item P-404, the Contractor shall ensure 
facilities, including all necessary equipment, materials, and current reference standards, are provided that 
meet requirements in the following paragraphs of ASTM D3666, Standard Specification for Minimum 
Requirements for Agencies Testing and Inspecting Road and Paving Materials: 

• 8.1.3 Equipment Calibration and Checks; 

• 8.1.9 Equipment Calibration, Standardization, and Check Records; 

• 8.1.12 Test Methods and Procedures 

b. For projects that include P-501, the Contractor shall ensure facilities, including all necessary 
equipment, materials, and current reference standards, are provided that meet requirements in the 
following paragraphs of ASTM C1077, Standard Practice for Agencies Testing Concrete and Concrete 
Aggregates for Use in Construction and Criteria for Testing Agency Evaluation: 

• 7 Test Methods and Procedures 

• 8 Facilities, Equipment, and Supplemental Procedures 

100-8 QC testing plan. As a part of the overall CQCP, the Contractor shall implement a QC testing plan, 
as required by the technical specifications. The testing plan shall include the minimum tests and test 
frequencies required by each technical specification Item, as well as any additional QC tests that the 
Contractor deems necessary to adequately control production and/or construction processes. 

The QC testing plan can be developed in a spreadsheet fashion and shall, as a minimum, include the 
following: 

a. Specification item number (e.g., P-401) 

b. Item description (e.g., Hot Mix Asphalt Pavements) 

c. Test type (e.g., gradation, grade, asphalt content) 
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d. Test standard (e.g., ASTM or American Association of State Highway and Transportation Officials 
(AASHTO) test number, as applicable) 

e. Test frequency (e.g., as required by technical specifications or minimum frequency when 
requirements are not stated) 

f. Responsibility (e.g., plant technician) 

g. Control requirements (e.g., target, permissible deviations) 

The QC testing plan shall contain a statistically-based procedure of random sampling for acquiring test 
samples in accordance with ASTM D3665. The RPR shall be provided the opportunity to witness QC 
sampling and testing. 

All QC test results shall be documented by the Contractor as required by paragraph 100-9. 

100-9 Documentation. The Contractor shall maintain current QC records of all inspections and tests 
performed. These records shall include factual evidence that the required QC inspections or tests have 
been performed, including type and number of inspections or tests involved; results of inspections or 
tests; nature of defects, deviations, causes for rejection, etc.; proposed remedial action; and corrective 
actions taken. 

These records must cover both conforming and defective or deficient features, and must include a 
statement that all supplies and materials incorporated in the work are in full compliance with the terms of 
the contract. Legible copies of these records shall be furnished to the RPR daily. The records shall cover 
all work placed subsequent to the previously furnished records and shall be verified and signed by the 
CQCPA. 

Contractor QC records required for the contract shall include, but are not necessarily limited to, the 
following records: 

a. Daily inspection reports. Each Contractor QC technician shall maintain a daily log of all 
inspections performed for both Contractor and subcontractor operations. These technician’s daily reports 
shall provide factual evidence that continuous QC inspections have been performed and shall, as a 
minimum, include the following: 

(1) Technical specification item number and description 

(2) Compliance with approved submittals 

(3) Proper storage of materials and equipment 

(4) Proper operation of all equipment 

(5) Adherence to plans and technical specifications 

(6) Summary of any necessary corrective actions 

(7) Safety inspection. 

(8) Photographs and/or video 

The daily inspection reports shall identify all QC inspections and QC tests conducted, results of 
inspections, location and nature of defects found, causes for rejection, and remedial or corrective actions 
taken or proposed. 

The daily inspection reports shall be signed by the responsible QC technician and the CQCPA. The RPR 
shall be provided at least one copy of each daily inspection report on the work day following the day of 
record. When QC inspection and test results are recorded and transmitted electronically, the results must 
be archived. 
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b. Daily test reports. The Contractor shall be responsible for establishing a system that will record 
all QC test results. Daily test reports shall document the following information: 

(1) Technical specification item number and description 

(2) Test designation 

(3) Location 

(4) Date of test 

(5) Control requirements 

(6) Test results 

(7) Causes for rejection 

(8) Recommended remedial actions 

(9) Retests 

Test results from each day’s work period shall be submitted to the RPR prior to the start of the next day’s 
work period. When required by the technical specifications, the Contractor shall maintain statistical QC 
charts. When QC daily test results are recorded and transmitted electronically, the results must be 
archived. 

100-10 Corrective action requirements. The CQCP shall indicate the appropriate action to be taken 
when a process is deemed, or believed, to be out of control (out of tolerance) and detail what action will 
be taken to bring the process into control. The requirements for corrective action shall include both 
general requirements for operation of the CQCP as a whole, and for individual items of work contained in 
the technical specifications. 

The CQCP shall detail how the results of QC inspections and tests will be used for determining the need 
for corrective action and shall contain clear rules to gauge when a process is out of control and the type of 
correction to be taken to regain process control. 

When applicable or required by the technical specifications, the Contractor shall establish and use 
statistical QC charts for individual QC tests. The requirements for corrective action shall be linked to the 
control charts. 

100-11 Inspection and/or observations by the RPR. All items of material and equipment are subject to 
inspection and/or observation by the RPR at the point of production, manufacture or shipment to 
determine if the Contractor, producer, manufacturer or shipper maintains an adequate QC system in 
conformance with the requirements detailed here and the applicable technical specifications and plans. In 
addition, all items of materials, equipment and work in place shall be subject to inspection and/or 
observation by the RPR at the site for the same purpose. 

Inspection and/or observations by the RPR does not relieve the Contractor of performing QC inspections 
of either on-site or off-site Contractor’s or subcontractor’s work. 

100-12 Noncompliance. 

a. The Resident Project Representative (RPR) will provide written notice to the Contractor of any 
noncompliance with their CQCP. After receipt of such notice, the Contractor must take corrective action.  

b. When QC activities do not comply with either the CQCP or the contract provisions or when the 
Contractor fails to properly operate and maintain an effective CQCP, and no effective corrective actions 
have been taken after notification of non-compliance, the RPR will recommend the Owner take the 
following actions: 

(1) Order the Contractor to replace ineffective or unqualified QC personnel or subcontractors 
and/or 
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(2) Order the Contractor to stop operations until appropriate corrective actions are taken. 

METHOD OF MEASUREMENT 

100-13 Basis of measurement and payment.  Contractor Quality Control Program (CQCP) is for the 
personnel, tests, facilities and documentation required to implement the CQCP.  The CQCP will be paid 
as a lump sum with the following schedule of partial payments: 

a. With first pay request, 25% with approval of CQCP and completion of the Quality Control 
(QC)/Quality Assurance (QA) workshop. 

b. When 25% or more of the original contract is earned, an additional 25%.  

c. When 50% or more of the original contract is earned, an additional 20%.  

d. When 75% or more of the original contract is earned, an additional 20% 

e. After final inspection and acceptance of project, the final 10%.    

BASIS OF PAYMENT 

100-14 Payment will be made under: 

Item C-100-14.1 Contractor Quality Control Program (CQCP) 

REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to within the text by the basic designation only. 

National Institute for Certification in Engineering Technologies (NICET) 

ASTM International (ASTM) 

ASTM C1077 Standard Practice for Agencies Testing Concrete and Concrete 
Aggregates for Use in Construction and Criteria for Testing Agency 
Evaluation 

ASTM D3665 

ASTM D3666 

Standard Practice for Random Sampling of Construction Materials 

Standard Specification for Minimum Requirements for Agencies Testing 
and Inspecting Road and Paving Materials 

END OF ITEM C-100 
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Item C-102 Temporary Air and Water Pollution, Soil Erosion, and Siltation Control 

DESCRIPTION 

102-1. This item shall consist of temporary control measures as shown on the plans or as ordered by the 
Resident Project Representative (RPR) during the life of a contract to control  pollution of air and water, 
soil erosion, and siltation through the use of silt fences, berms, dikes, dams, sediment basins, fiber mats, 
gravel, mulches, grasses, slope drains, and other erosion control devices or methods. 

Temporary erosion control shall be in accordance with the approved erosion control plan; the approved 
Construction Safety and Phasing Plan (CSPP) and AC 150/5370-2, Operational Safety on Airports 
During Construction. The temporary erosion control measures contained herein shall be coordinated with 
the permanent erosion control measures specified as part of this contract to the extent practical to assure 
economical, effective, and continuous erosion control throughout the construction period. 

Temporary control may include work outside the construction limits such as borrow pit operations, 
equipment and material storage sites, waste areas, and temporary plant sites. 

Temporary control measures shall be designed, installed and maintained to minimize the creation of 
wildlife attractants that have the potential to attract hazardous wildlife on or near public-use airports. 

MATERIALS 

102-2.1 Grass. Grass that will not compete with the grasses sown later for permanent cover per Item T-
901shall be a quick-growing species (such as ryegrass, Italian ryegrass, or cereal grasses) suitable to the 
area providing a temporary cover. Selected grass species shall not create a wildlife attractant.   

102-2.2 Mulches. Mulches may be hay, straw, fiber mats, netting, bark, wood chips, or other suitable 
material reasonably clean and free of noxious weeds and deleterious materials per Item T-908.  Mulches 
shall not create a wildlife attractant. 

102-2.3 Fertilizer. Fertilizer shall be a standard commercial grade and shall conform to all federal and 
state regulations and to the standards of the Association of Official Agricultural Chemists. 

102-2.4 Slope drains. Slope drains may be constructed of pipe, fiber mats, rubble, concrete, asphalt, or 
other materials that will adequately control erosion. 

102-2.5 Silt fence. Silt fence shall consist of polymeric filaments which are formed into a stable network 
such that filaments retain their relative positions. Synthetic filter fabric shall contain ultraviolet ray 
inhibitors and stabilizers to provide a minimum of six months of expected usable construction life.  Silt 
fence shall meet the requirements of ASTM D6461. 

102-2.6 Other. All other materials shall meet commercial grade standards and shall be approved by the 
RPR before being incorporated into the project. 
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CONSTRUCTION REQUIREMENTS 

102-3.1 General. In the event of conflict between these requirements and pollution control laws, rules, or 
regulations of other federal, state, or local agencies, the more restrictive laws, rules, or regulations shall 
apply. 

The RPR shall be responsible for assuring compliance to the extent that construction practices, 
construction operations, and construction work are involved. 

102-3.2 Schedule. Prior to the start of construction, the Contractor shall submit schedules in accordance 
with the approved Construction Safety and Phasing Plan (CSPP) and the plans for accomplishment of 
temporary and permanent erosion control work for clearing and grubbing; grading; construction; paving; 
and structures at watercourses. The Contractor shall also submit a proposed method of erosion and dust 
control on haul roads and borrow pits and a plan for disposal of waste materials. Work shall not be started 
until the erosion control schedules and methods of operation for the applicable construction have been 
accepted by the RPR. 

102-3.3 Construction details. The Contractor will be required to incorporate all permanent erosion 
control features into the project at the earliest practicable time as outlined in the plans and approved 
CSPP. Except where future construction operations will damage slopes, the Contractor shall perform the 
permanent seeding and mulching and other specified slope protection work in stages, as soon as 
substantial areas of exposed slopes can be made available. Temporary erosion and pollution control 
measures will be used to correct conditions that develop during construction that were not foreseen during 
the design stage; that are needed prior to installation of permanent control features; or that are needed 
temporarily to control erosion that develops during normal construction practices, but are not associated 
with permanent control features on the project. 

Where erosion may be a problem, schedule and perform clearing and grubbing operations so that grading 
operations and permanent erosion control features can follow immediately if project conditions permit. 
Temporary erosion control measures are required if permanent measures cannot immediately follow 
grading operations. The RPR shall limit the area of clearing and grubbing, excavation, borrow, and 
embankment operations in progress, commensurate with the Contractor’s capability and progress in 
keeping the finish grading, mulching, seeding, and other such permanent control measures current with 
the accepted schedule. If seasonal limitations make such coordination unrealistic, temporary erosion 
control measures shall be taken immediately to the extent feasible and justified as directed by the RPR. 

The Contractor shall provide immediate permanent or temporary pollution control measures to minimize 
contamination of adjacent streams or other watercourses, lakes, ponds, or other areas of water 
impoundment as directed by the RPR. If temporary erosion and pollution control measures are required 
due to the Contractor’s negligence, carelessness, or failure to install permanent controls as a part of the 
work as scheduled or directed by the RPR, the work shall be performed by the Contractor and the cost 
shall be incidental to this item. 

The RPR may increase or decrease the area of erodible earth material that can be exposed at any time 
based on an analysis of project conditions. 

The erosion control features installed by the Contractor shall be maintained by the Contractor during the 
construction period. 

Provide temporary structures whenever construction equipment must cross watercourses at frequent 
intervals. Pollutants such as fuels, lubricants, bitumen, raw sewage, wash water from concrete mixing 
operations, and other harmful materials shall not be discharged into any waterways, impoundments or into 
natural or manmade channels. 
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102-3.4 Installation, maintenance and removal of silt fence.  Silt fences shall extend a minimum of 16 
inches (41 cm) and a maximum of 34 inches (86 cm) above the ground surface. Posts shall be set no more 
than 10 feet (3 m) on center. Filter fabric shall be cut from a continuous roll to the length required 
minimizing joints where possible. When joints are necessary, the fabric shall be spliced at a support post 
with a minimum 12-inch (300-mm) overlap and securely sealed. A trench shall be excavated 
approximately 4 inches (100 mm) deep by 4 inches (100 mm) wide on the upslope side of the silt fence. 
The trench shall be backfilled and the soil compacted over the silt fence fabric. The Contractor shall 
remove and dispose of silt that accumulates during construction and prior to establishment of permanent 
erosion control. The fence shall be maintained in good working condition until permanent erosion control 
is established. Silt fence shall be removed upon approval of the RPR. 

METHOD OF MEASUREMENT 

102-4.1 Temporary erosion and pollution control work required will be performed as scheduled or 
directed by the RPR. Completed and accepted work will be measured as follows: 

a. Temporary seeding and mulching will be measured by the square yard (square meter). 

b. Temporary slope drains will be measured by the linear foot (meter). 

c. Temporary benches, dikes, dams, and sediment basins will be measured by the cubic yard (cubic 
meter) of excavation performed, including necessary cleaning of sediment basins, and the cubic yard 
(cubic meter) of embankment placed as directed by the RPR. 

d. All fertilizing will be measured by the ton (kg). 

e. Installation and removal of silt fence will be measured by the linear foot. 

102-4.2 Control work performed for protection of construction areas outside the construction limits, such 
as borrow and waste areas, haul roads, equipment and material storage sites, and temporary plant sites, 
will not be measured and paid for directly but shall be considered as a subsidiary obligation of the 
Contractor. 

BASIS OF PAYMENT 

102-5.1 Accepted quantities of temporary water pollution, soil erosion, and siltation control work ordered 
by the RPR and measured as provided in paragraph 102-4.1 will be paid for under: 

No direct payment will be made for temporary water pollution, soil erosion, and siltation control.  

Where other directed work falls within the specifications for a work item that has a contract price, the 
units of work shall be measured and paid for at the contract unit price bid for the various items. 

Temporary control features not covered by contract items that are ordered by the RPR will be paid for in 
accordance with Section 90, paragraph 90-05 Payment for Extra Work. 

REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to within the text by the basic designation only. 

Advisory Circulars (AC) 

AC 150/5200-33 Hazardous Wildlife Attractants on or Near Airports 
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AC 150/5370-2 Operational Safety on Airports During Construction 

ASTM International (ASTM) 

ASTM D6461 Standard Specification for Silt Fence Materials 

United States Department of Agriculture (USDA) 

FAA/USDA Wildlife Hazard Management at Airports, A Manual for Airport Personnel 

END OF ITEM C-102 
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Item C-105 Mobilization 

105-1 Description. This item of work shall consist of, but is not limited to, work and operations 
necessary for the movement of personnel, equipment, material and supplies to and from the project site 
for work on the project except as provided in the contract as separate pay items.  

105-2 Mobilization limit.  Mobilization shall be limited to 10 percent of the total project cost. 

105-3 Posted notices. Prior to commencement of construction activities, the Contractor must post the 
following documents  in a prominent and accessible place where they may be easily viewed by all 
employees of the prime Contractor and by all employees of subcontractors engaged by the prime 
Contractor: Equal Employment Opportunity (EEO) Poster “Equal Employment Opportunity is the Law” 
in accordance with the Office of Federal Contract Compliance Programs Executive Order 11246, as 
amended; Davis Bacon Wage Poster (WH 1321) - DOL “Notice to All Employees” Poster; and 
Applicable Davis-Bacon Wage Rate Determination.  These notices must remain posted until final 
acceptance of the work by the Owner. 

105-4 Engineer/RPR field office.   An Engineer/RPR field office is not required. 

METHOD OF MEASUREMENT 

105-5 Basis of measurement and payment. Based upon the contract lump sum price for “Mobilization” 
partial payments will be allowed as follows: 

a. With first pay request, 25%.  

b. When 25% or more of the original contract is earned, an additional 25%.  

c. When 50% or more of the original contract is earned, an additional 40%.  

d. After Final Inspection, Staging area clean-up and delivery of all Project Closeout materials as 
required by Section 90, paragraph 90-11, Contractor Final Project Documentation, the final 10%.  

BASIS OF PAYMENT 

105-6 Payment will be made under: 

 Item C-105-6.1 Mobilization --  per Lump Sum 
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REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to within the text by the basic designation only. 

Office of Federal Contract Compliance Programs (OFCCP) 

Executive Order 11246, as amended 

EEOC-P/E-1 – Equal Employment Opportunity is the Law Poster 

United States Department of Labor, Wage and Hour Division (WHD) 

WH 1321 – Employee Rights under the Davis-Bacon Act Poster 

END OF ITEM C-105 
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Item C-110 Method of Estimating Percentage of Material Within Specification Limits (PWL) 

110-1 General. When the specifications provide for acceptance of material based on the method of 
estimating percentage of material within specification limits (PWL), the PWL will be determined in 
accordance with this section. All test results for a lot will be analyzed statistically to determine the total 
estimated percent of the lot that is within specification limits. The PWL is computed using the sample 
average (X) and sample standard deviation (Sn) of the specified number (n) of sublots for the lot and the 
specification tolerance limits, L for lower and U for upper, for the particular acceptance parameter. From 
these values, the respective Quality index, QL for Lower Quality Index and/or QU for Upper Quality 
Index, is computed and the PWL for the lot for the specified n is determined from Table 1. All 
specification limits specified in the technical sections shall be absolute values. Test results used in the 
calculations shall be to the significant figure given in the test procedure. 

There is some degree of uncertainty (risk) in the measurement for acceptance because only a small 
fraction of production material (the population) is sampled and tested. This uncertainty exists because all 
portions of the production material have the same probability to be randomly sampled. The Contractor’s 
risk is the probability that material produced at the acceptable quality level is rejected or subjected to a 
pay adjustment. The Owner’s risk is the probability that material produced at the rejectable quality level 
is accepted. 

It is the intent of this section to inform the Contractor that, in order to consistently offset the Contractor’s 
risk for material evaluated, production quality (using population average and population standard 
deviation) must be maintained at the acceptable quality specified or higher. In all cases, it is the 
responsibility of the Contractor to produce at quality levels that will meet the specified acceptance criteria 
when sampled and tested at the frequencies specified. 

110-2 Method for computing PWL. The computational sequence for computing PWL is as follows: 

a. Divide the lot into n sublots in accordance with the acceptance requirements of the specification. 

b. Locate the random sampling position within the sublot in accordance with the requirements of the 
specification. 

c. Make a measurement at each location, or take a test portion and make the measurement on the test 
portion in accordance with the testing requirements of the specification. 

d. Find the sample average (X) for all sublot test values within the lot by using the following formula: 

X = (x1 + x2 + x3 + . . .xn) / n 

Where: X = Sample average of all sublot test values within a lot 

x1, x2, . . .xn = Individual sublot test values 

n = Number of sublot test values 
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e. Find the sample standard deviation (Sn) by use of the following formula: 

Sn = [(d1
2 + d2

2 + d3
2 + . . .dn

2)/(n-1)]1/2 

Where: Sn = Sample standard deviation of the number of sublot test values in the set 

d1, d2, . . .dn = Deviations of the individual sublot test values x1, x2, … from the average 
value X 

that is: d1 = (x1 - X), d2 = (x2 - X) … dn = (xn - X) 

n = Number of sublot test values 

f. For single sided specification limits (i.e., L only), compute the Lower Quality Index QL by use of 
the following formula: 

QL = (X - L) / Sn 

Where: L = specification lower tolerance limit 

Estimate the percentage of material within limits (PWL) by entering Table 1 with QL, using the 
column appropriate to the total number (n) of measurements. If the value of QL falls between values 
shown on the table, use the next higher value of PWL. 

g. For double-sided specification limits (i.e., L and U), compute the Quality Indexes QL and QU by 
use of the following formulas: 

QL = (X - L) / Sn 

and 
QU = (U - X) / Sn 

Where: L and U = specification lower and upper tolerance limits 

Estimate the percentage of material between the lower (L) and upper (U) tolerance limits (PWL) by 
entering Table 1 separately with QL and QU, using the column appropriate to the total number (n) of 
measurements, and determining the percent of material above PL and percent of material below PU for 
each tolerance limit. If the values of QL fall between values shown on the table, use the next higher value 
of PL or PU. Determine the PWL by use of the following formula: 

PWL = (PU + PL) - 100 

Where: PL = percent within lower specification limit

 PU = percent within upper specification limit 
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EXAMPLE OF PWL CALCULATION 

Project: Example Project 

Test Item: Item P-401, Lot A. 

A. PWL Determination for Mat Density. 

1. Density of four random cores taken from Lot A. 

A-1 = 96.60 

A-2 = 97.55 

A-3 = 99.30 

A-4 = 98.35 

n = 4 

2. Calculate average density for the lot. 

X = (x1 + x2 + x3 + . . .xn) / n 

X = (96.60 + 97.55 + 99.30 + 98.35) / 4 

X = 97.95% density 

3. Calculate the standard deviation for the lot. 

Sn = [((96.60 - 97.95)2 + (97.55 - 97.95)2 +(99.30 -97.95)2 + (98.35 -97.95)2)) / (4 - 1)]1/2 

Sn = [(1.82 + 0.16 + 1.82 + 0.16) / 3]1/2 

Sn = 1.15 

4. Calculate the Lower Quality Index QL for the lot. (L=96.3) 

QL = (X -L) / Sn 

QL = (97.95 - 96.30) / 1.15 

QL = 1.4348 

5. Determine PWL by entering Table 1 with QL= 1.44 and n= 4. 

PWL = 98 

B. PWL Determination for Air Voids. 

1. Air Voids of four random samples taken from Lot A. 

A-1 = 5.00 

A-2 = 3.74 

A-3 = 2.30 

A-4 = 3.25 
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2. Calculate the average air voids for the lot. 

X = (x1 + x2 + x3 . . .n) / n 

X = (5.00 + 3.74 + 2.30 + 3.25) / 4 

X = 3.57% 

3. Calculate the standard deviation Sn for the lot. 

Sn = [((3.57 - 5.00)2 + (3.57 - 3.74)2 + (3.57 - 2.30)2 + (3.57 -3.25)2) / (4 - 1)]1/2 

Sn = [(2.04 + 0.03 + 1.62 + 0.10) / 3]1/2 

Sn = 1.12 

4. Calculate the Lower Quality Index QL for the lot. (L= 2.0) 

QL = (X - L) / Sn 

QL = (3.57 - 2.00) / 1.12 

QL = 1.3992 

5. Determine PL by entering Table 1 with QL = 1.41 and n = 4. 

PL = 97 

6. Calculate the Upper Quality Index QU for the lot. (U= 5.0) 

QU = (U - X) / Sn 

QU = (5.00 - 3.57) / 1.12 

QU = 1.2702 

7. Determine PU by entering Table 1 with QU = 1.29 and n = 4. 

PU = 93 

8. Calculate Air Voids PWL 

PWL = (PL + PU) - 100 

PWL = (97 + 93) - 100 = 90 

EXAMPLE OF OUTLIER CALCULATION (REFERENCE ASTM E178) 

Project: Example Project 

Test Item: Item P-401, Lot A. 

A. Outlier Determination for Mat Density. 

1. Density of four random cores taken from Lot A arranged in descending order. 

A-3 = 99.30 

A-4 = 98.35 

A-2 = 97.55 

A-1 = 96.60 

2. From ASTM E178, Table 1, for  n=4 an upper 5% significance level, the critical value for test 
criterion = 1.463. 

CRESTVIEW, FL    C-110-4 METHOD OF ESTIMATING PWL 
BOB SIKES AIRPORT  MAY 2019 
RUNWAY 17-35  PREVENTATIVE REHABILITATION (SEAL COAT)  BID DOCUMENTS 



   

                                                 

   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

12/21/2018  AC 150/5370-10H 

3. Use average density, standard deviation, and test criterion value to evaluate density measurements. 

a. For measurements greater than the average: 

If (measurement - average)/(standard deviation) is less than test criterion, 
then the measurement is not considered an outlier. 

For A-3, check if (99.30 - 97.95) / 1.15 is greater than 1.463. 

Since 1.174 is less than 1.463, the value is not an outlier. 

b. For measurements less than the average: 

If (average - measurement)/(standard deviation) is less than test criterion, 
then the measurement is not considered an outlier. 

For A-1, check if (97.95 - 96.60) / 1.15 is greater than 1.463. 

Since 1.435 is less than 1.463, the value is not an outlier. 

Note: In this example, a measurement would be considered an outlier if the density were: 

Greater than (97.95 + 1.463 × 1.15) = 99.63% 

OR 

less than (97.95 - 1.463 × 1.15) = 96.27%. 
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Table 1. Table for Estimating Percent of Lot Within Limits (PWL) 

Percent Within 
Limits 

(PL and PU) 

Positive Values of Q (QL and QU) 

n=3 n=4 n=5 n=6 n=7 n=8 n=9 n=10 

99 1.1541 1.4700 1.6714 1.8008 1.8888 1.9520 1.9994 2.0362 
98 1.1524 1.4400 1.6016 1.6982 1.7612 1.8053 1.8379 1.8630 
97 1.1496 1.4100 1.5427 1.6181 1.6661 1.6993 1.7235 1.7420 
96 1.1456 1.3800 1.4897 1.5497 1.5871 1.6127 1.6313 1.6454 
95 1.1405 1.3500 1.4407 1.4887 1.5181 1.5381 1.5525 1.5635 
94 1.1342 1.3200 1.3946 1.4329 1.4561 1.4717 1.4829 1.4914 
93 1.1269 1.2900 1.3508 1.3810 1.3991 1.4112 1.4199 1.4265 
92 1.1184 1.2600 1.3088 1.3323 1.3461 1.3554 1.3620 1.3670 
91 1.1089 1.2300 1.2683 1.2860 1.2964 1.3032 1.3081 1.3118 
90 1.0982 1.2000 1.2290 1.2419 1.2492 1.2541 1.2576 1.2602 
89 1.0864 1.1700 1.1909 1.1995 1.2043 1.2075 1.2098 1.2115 
88 1.0736 1.1400 1.1537 1.1587 1.1613 1.1630 1.1643 1.1653 
87 1.0597 1.1100 1.1173 1.1192 1.1199 1.1204 1.1208 1.1212 
86 1.0448 1.0800 1.0817 1.0808 1.0800 1.0794 1.0791 1.0789 
85 1.0288 1.0500 1.0467 1.0435 1.0413 1.0399 1.0389 1.0382 
84 1.0119 1.0200 1.0124 1.0071 1.0037 1.0015 1.0000 0.9990 
83 0.9939 0.9900 0.9785 0.9715 0.9671 0.9643 0.9624 0.9610 
82 0.9749 0.9600 0.9452 0.9367 0.9315 0.9281 0.9258 0.9241 
81 0.9550 0.9300 0.9123 0.9025 0.8966 0.8928 0.8901 0.8882 
80 0.9342 0.9000 0.8799 0.8690 0.8625 0.8583 0.8554 0.8533 
79 0.9124 0.8700 0.8478 0.8360 0.8291 0.8245 0.8214 0.8192 
78 0.8897 0.8400 0.8160 0.8036 0.7962 0.7915 0.7882 0.7858 
77 0.8662 0.8100 0.7846 0.7716 0.7640 0.7590 0.7556 0.7531 
76 0.8417 0.7800 0.7535 0.7401 0.7322 0.7271 0.7236 0.7211 
75 0.8165 0.7500 0.7226 0.7089 0.7009 0.6958 0.6922 0.6896 
74 0.7904 0.7200 0.6921 0.6781 0.6701 0.6649 0.6613 0.6587 
73 0.7636 0.6900 0.6617 0.6477 0.6396 0.6344 0.6308 0.6282 
72 0.7360 0.6600 0.6316 0.6176 0.6095 0.6044 0.6008 0.5982 
71 0.7077 0.6300 0.6016 0.5878 0.5798 0.5747 0.5712 0.5686 
70 0.6787 0.6000 0.5719 0.5582 0.5504 0.5454 0.5419 0.5394 
69 0.6490 0.5700 0.5423 0.5290 0.5213 0.5164 0.5130 0.5105 
68 0.6187 0.5400 0.5129 0.4999 0.4924 0.4877 0.4844 0.4820 
67 0.5878 0.5100 0.4836 0.4710 0.4638 0.4592 0.4560 0.4537 
66 0.5563 0.4800 0.4545 0.4424 0.4355 0.4310 0.4280 0.4257 
65 0.5242 0.4500 0.4255 0.4139 0.4073 0.4030 0.4001 0.3980 
64 0.4916 0.4200 0.3967 0.3856 0.3793 0.3753 0.3725 0.3705 
63 0.4586 0.3900 0.3679 0.3575 0.3515 0.3477 0.3451 0.3432 
62 0.4251 0.3600 0.3392 0.3295 0.3239 0.3203 0.3179 0.3161 
61 0.3911 0.3300 0.3107 0.3016 0.2964 0.2931 0.2908 0.2892 
60 0.3568 0.3000 0.2822 0.2738 0.2691 0.2660 0.2639 0.2624 
59 0.3222 0.2700 0.2537 0.2461 0.2418 0.2391 0.2372 0.2358 
58 0.2872 0.2400 0.2254 0.2186 0.2147 0.2122 0.2105 0.2093 
57 0.2519 0.2100 0.1971 0.1911 0.1877 0.1855 0.1840 0.1829 
56 0.2164 0.1800 0.1688 0.1636 0.1607 0.1588 0.1575 0.1566 
55 0.1806 0.1500 0.1406 0.1363 0.1338 0.1322 0.1312 0.1304 
54 0.1447 0.1200 0.1125 0.1090 0.1070 0.1057 0.1049 0.1042 
53 0.1087 0.0900 0.0843 0.0817 0.0802 0.0793 0.0786 0.0781 
52 0.0725 0.0600 0.0562 0.0544 0.0534 0.0528 0.0524 0.0521 
51 0.0363 0.0300 0.0281 0.0272 0.0267 0.0264 0.0262 0.0260 
50 0.0000 0.0000 0.0000 0.0000 0.0000 0.0000 0.0000 0.0000 
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Percent 
Within 
Limits 

(PL and PU) 

Negative Values of Q (QL and QU) 

n=3 n=4 n=5 n=6 n=7 n=8 n=9 n=10 

49 -0.0363 -0.0300 -0.0281 -0.0272 -0.0267 -0.0264 -0.0262 -0.0260 
48 -0.0725 -0.0600 -0.0562 -0.0544 -0.0534 -0.0528 -0.0524 -0.0521 
47 -0.1087 -0.0900 -0.0843 -0.0817 -0.0802 -0.0793 -0.0786 -0.0781 
46 -0.1447 -0.1200 -0.1125 -0.1090 -0.1070 -0.1057 -0.1049 -0.1042 
45 -0.1806 -0.1500 -0.1406 -0.1363 -0.1338 -0.1322 -0.1312 -0.1304 
44 -0.2164 -0.1800 -0.1688 -0.1636 -0.1607 -0.1588 -0.1575 -0.1566 
43 -0.2519 -0.2100 -0.1971 -0.1911 -0.1877 -0.1855 -0.1840 -0.1829 
42 -0.2872 -0.2400 -0.2254 -0.2186 -0.2147 -0.2122 -0.2105 -0.2093 
41 -0.3222 -0.2700 -0.2537 -0.2461 -0.2418 -0.2391 -0.2372 -0.2358 
40 -0.3568 -0.3000 -0.2822 -0.2738 -0.2691 -0.2660 -0.2639 -0.2624 
39 -0.3911 -0.3300 -0.3107 -0.3016 -0.2964 -0.2931 -0.2908 -0.2892 
38 -0.4251 -0.3600 -0.3392 -0.3295 -0.3239 -0.3203 -0.3179 -0.3161 
37 -0.4586 -0.3900 -0.3679 -0.3575 -0.3515 -0.3477 -0.3451 -0.3432 
36 -0.4916 -0.4200 -0.3967 -0.3856 -0.3793 -0.3753 -0.3725 -0.3705 
35 -0.5242 -0.4500 -0.4255 -0.4139 -0.4073 -0.4030 -0.4001 -0.3980 
34 -0.5563 -0.4800 -0.4545 -0.4424 -0.4355 -0.4310 -0.4280 -0.4257 
33 -0.5878 -0.5100 -0.4836 -0.4710 -0.4638 -0.4592 -0.4560 -0.4537 
32 -0.6187 -0.5400 -0.5129 -0.4999 -0.4924 -0.4877 -0.4844 -0.4820 
31 -0.6490 -0.5700 -0.5423 -0.5290 -0.5213 -0.5164 -0.5130 -0.5105 
30 -0.6787 -0.6000 -0.5719 -0.5582 -0.5504 -0.5454 -0.5419 -0.5394 
29 -0.7077 -0.6300 -0.6016 -0.5878 -0.5798 -0.5747 -0.5712 -0.5686 
28 -0.7360 -0.6600 -0.6316 -0.6176 -0.6095 -0.6044 -0.6008 -0.5982 
27 -0.7636 -0.6900 -0.6617 -0.6477 -0.6396 -0.6344 -0.6308 -0.6282 
26 -0.7904 -0.7200 -0.6921 -0.6781 -0.6701 -0.6649 -0.6613 -0.6587 
25 -0.8165 -0.7500 -0.7226 -0.7089 -0.7009 -0.6958 -0.6922 -0.6896 
24 -0.8417 -0.7800 -0.7535 -0.7401 -0.7322 -0.7271 -0.7236 -0.7211 
23 -0.8662 -0.8100 -0.7846 -0.7716 -0.7640 -0.7590 -0.7556 -0.7531 
22 -0.8897 -0.8400 -0.8160 -0.8036 -0.7962 -0.7915 -0.7882 -0.7858 
21 -0.9124 -0.8700 -0.8478 -0.8360 -0.8291 -0.8245 -0.8214 -0.8192 
20 -0.9342 -0.9000 -0.8799 -0.8690 -0.8625 -0.8583 -0.8554 -0.8533 
19 -0.9550 -0.9300 -0.9123 -0.9025 -0.8966 -0.8928 -0.8901 -0.8882 
18 -0.9749 -0.9600 -0.9452 -0.9367 -0.9315 -0.9281 -0.9258 -0.9241 
17 -0.9939 -0.9900 -0.9785 -0.9715 -0.9671 -0.9643 -0.9624 -0.9610 
16 -1.0119 -1.0200 -1.0124 -1.0071 -1.0037 -1.0015 -1.0000 -0.9990 
15 -1.0288 -1.0500 -1.0467 -1.0435 -1.0413 -1.0399 -1.0389 -1.0382 
14 -1.0448 -1.0800 -1.0817 -1.0808 -1.0800 -1.0794 -1.0791 -1.0789 
13 -1.0597 -1.1100 -1.1173 -1.1192 -1.1199 -1.1204 -1.1208 -1.1212 
12 -1.0736 -1.1400 -1.1537 -1.1587 -1.1613 -1.1630 -1.1643 -1.1653 
11 -1.0864 -1.1700 -1.1909 -1.1995 -1.2043 -1.2075 -1.2098 -1.2115 
10 -1.0982 -1.2000 -1.2290 -1.2419 -1.2492 -1.2541 -1.2576 -1.2602 
9 -1.1089 -1.2300 -1.2683 -1.2860 -1.2964 -1.3032 -1.3081 -1.3118 
8 -1.1184 -1.2600 -1.3088 -1.3323 -1.3461 -1.3554 -1.3620 -1.3670 
7 -1.1269 -1.2900 -1.3508 -1.3810 -1.3991 -1.4112 -1.4199 -1.4265 
6 -1.1342 -1.3200 -1.3946 -1.4329 -1.4561 -1.4717 -1.4829 -1.4914 
5 -1.1405 -1.3500 -1.4407 -1.4887 -1.5181 -1.5381 -1.5525 -1.5635 
4 -1.1456 -1.3800 -1.4897 -1.5497 -1.5871 -1.6127 -1.6313 -1.6454 
3 -1.1496 -1.4100 -1.5427 -1.6181 -1.6661 -1.6993 -1.7235 -1.7420 
2 -1.1524 -1.4400 -1.6016 -1.6982 -1.7612 -1.8053 -1.8379 -1.8630 
1 -1.1541 -1.4700 -1.6714 -1.8008 -1.8888 -1.9520 -1.9994 -2.0362 
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REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to within the text by the basic designation only. 

ASTM International (ASTM) 

ASTM E178 Standard Practice for Dealing with Outlying Observations 

END OF ITEM C-110 
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Item P-101 Preparation/Removal of Existing Pavements 

DESCRIPTION 

101-1 This item shall consist of preparation of existing pavement surfaces for overlay, surface treatments, 
removal of existing pavement, and other miscellaneous items. The work shall be accomplished in 
accordance with these specifications and the applicable plans. 

EQUIPMENT AND MATERIALS 

101-2 All equipment and materials shall be specified here and in the following paragraphs or approved by 
the Resident Project Representative (RPR). The equipment shall not cause damage to the pavement to 
remain in place. 

CONSTRUCTION 

101-3.1  Removal of existing pavement. 

The Contractor’s removal operation shall be controlled to not damage adjacent pavement structure, and 
base material, cables, utility ducts, pipelines, or drainage structures which are to remain under the 
pavement.   

a. Concrete pavement removal.  Full depth saw cuts shall be made perpendicular to the slab surface. 
The Contractor shall saw through the full depth of the slab including any dowels at the joint, removing the 
pavement and installing new dowels as shown on the plans and per the specifications. Where the 
perimeter of the removal limits is not located on the joint and there are no dowels present, the perimeter 
shall be saw cut the full depth of the pavement. The pavement inside the saw cut shall be removed by 
methods which will not cause distress in the pavement which is to remain in place. If the material is to be 
wasted on the airport site, it shall be reduced to a maximum size of [ ]. Concrete slabs that are 
damaged by under breaking shall be repaired or removed and replaced as directed by the RPR.  

The edge of existing concrete pavement against which new pavement abuts shall be protected from 
damage at all times. Spall and underbreak repair shall be in accordance with the plans.  Any underlaying 
material that is to remain in place, shall be recompacted and/or replaced as shown on the plans. Adjacent 
areas damaged during repair shall be repaired or replaced at the Contractor’s expense.   

b. Asphalt pavement removal. Asphalt pavement to be removed shall be cut to the full depth of the 
asphalt pavement around the perimeter of the area to be removed. If the material is to be wasted on the 
airport site, it shall be broken to a maximum size of [  ] inches (mm). 

c. Repair or removal of Base, Subbase, and/or Subgrade.  All failed material including surface, 
base course, subbase course, and subgrade shall be removed and repaired as shown on the plans or as 
directed by the RPR. Materials and methods of construction shall comply with the applicable sections of 
these specifications. Any damage caused by Contractor’s removal process shall be repaired at the 
Contractor’s expense. 
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101-3.2 Preparation of joints and cracks prior to overlay/surface treatment. Remove all vegetation 
and debris from cracks to a minimum depth of 1 inch (25 mm). If extensive vegetation exists, treat the 
specific area with a concentrated solution of a water-based herbicide approved by the RPR. Fill all cracks 
greater than 1/4 inch (6 mm) wide) with a crack sealant per ASTM D6690.  The crack sealant, 
preparation, and application shall be compatible with the surface treatment/overlay to be used.  To 
minimize contamination of the asphalt with the crack sealant, underfill the crack sealant a minimum of 
1/8 inch (3 mm), not to exceed ¼ inch (6 mm).  Any excess joint or crack sealer shall be removed from 
the pavement surface. 

101-3.3 Removal of Foreign Substances/contaminates prior to seal-coat. Removal of foreign 
substances/contaminates from existing pavement that will affect the bond of the new treatment shall 
consist of removal of rubber, fuel spills, oil, crack sealer, at least 90% of paint, and other foreign 
substances from the surface of the pavement.  Areas that require removal are designated on the plans and 
as directed by the RPR in the field during construction. 

High-pressure water may be used. If chemicals are used, they shall comply with the state’s 
environmental protection regulations. Removal methods used shall not cause major damage to the 
pavement, or to any structure or utility within or adjacent to the work area. Major damage is defined as 
changing the properties of the pavement, removal of asphalt causing the aggregate to ravel, or removing 
pavement over 1/8 inch (3 mm) deep. If it is deemed by the RPR that damage to the existing pavement is 
caused by operational error, such as permitting the application method to dwell in one location for too 
long, the Contractor shall repair the damaged area without compensation and as directed by the RPR. 

Removal of foreign substances shall not proceed until approved by the RPR. Water used for high-pressure 
water equipment shall be provided by the Contractor at the Contractor's expense. No material shall be 
deposited on the pavement shoulders. All wastes shall be disposed of in areas indicated in this 
specification or shown on the plans. 

101-3.4 Concrete spall or failed asphaltic concrete pavement repair. 

a. Repair of concrete spalls in areas to be overlaid with asphalt. The Contractor shall repair all 
spalled concrete as shown on the plans or as directed by the RPR. The perimeter of the repair shall be saw 
cut a minimum of 2 inches (50 mm) outside the affected area and 2 inches (50 mm) deep.  The 
deteriorated material shall be removed to a depth where the existing material is firm or cannot be easily 
removed with a geologist pick. The removed area shall be filled with asphalt mixture with aggregate sized 
appropriately for the depth of the patch. The material shall be compacted with equipment approved by the 
RPR until the material is dense and no movement or marks are visible. The material shall not be placed in 
lifts over 4 inches (100 mm) in depth. This method of repair applies only to pavement to be overlaid. 

b. Asphalt pavement repair. The Contractor shall repair all spalled concrete as shown on the plans 
or as directed by the RPR. The failed areas shall be removed as specified in paragraph 101-3.1b. All 
failed material including surface, base course, subbase course, and subgrade shall be removed. Materials 
and methods of construction shall comply with the applicable sections of these specifications. 

101-3.5 Cold milling.  Milling shall be performed with a power-operated milling machine or grinder, 
capable of producing a uniform finished surface.  The milling machine or grinder shall operate without 
tearing or gouging the underlaying surface.  The milling machine or grinder shall be equipped with grade 
and slope controls, and a positive means of dust control.  All millings shall be removed and disposed off 
Airport property. If the Contractor mills or grinds deeper or wider than the plans specify, the Contractor 
shall replace the material removed with new material at the Contractor’s Expense. 

a. Patching. The milling machine shall be capable of cutting a vertical edge without chipping or 
spalling the edges of the remaining pavement and it shall have a positive method of controlling the depth 
of cut. The RPR shall layout the area to be milled with a straightedge in increments of 1-foot (30 cm) 
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widths. The area to be milled shall cover only the failed area. Any excessive area that is milled because 
the Contractor doesn’t have the appropriate milling machine, or areas that are damaged because of his 
negligence, shall be repaired by the Contractor at the Contractor’s Expense. 

b. Profiling, grade correction, or surface correction. The milling machine shall have a minimum 
width of 7 feet and it shall be equipped with electronic grade control devices that will cut the surface to 
the grade specified. The tolerances shall be maintained within +0 inch and -1/4 inch (+0 mm and -6mm) 
of the specified grade. The machine must cut vertical edges and have a positive method of dust control. 
The machine must have the ability to remove the millings or cuttings from the pavement and load 
them into a truck. All millings shall be removed and disposed of off the airport. 

c. Clean-up.  The Contractor shall sweep the milled surface daily and immediately after the milling 
until all residual materials are removed from the pavement surface.  Prior to paving, the Contractor shall 
wet down the milled pavement and thoroughly sweep and/or blow the surface to remove loose residual 
material. Waste materials shall be collected and removed from the pavement surface and adjacent areas 
by sweeping or vacuuming.  Waste materials shall be removed and disposed off Airport property. 

101-3.6. Preparation of asphalt pavement surfaces prior to surface treatment. Existing asphalt 
pavements to be treated with a surface treatment shall be prepared as follows: 

a. Patch asphalt pavement surfaces that have been softened by petroleum derivatives or have failed 
due to any other cause. Remove damaged pavement to the full depth of the damage and replace with new 
asphalt pavement similar to that of the existing pavement in accordance with paragraph 101-3.4b. 

b. Repair joints and cracks in accordance with paragraph 101-3.2. 

c. Remove oil or grease that has not penetrated the asphalt pavement by scrubbing with a detergent 
and washing thoroughly with clean water. After cleaning, treat these areas with an oil spot primer.  

d. Clean pavement surface immediately prior to placing the surface treatment so that it is free of dust, 
dirt, grease, vegetation, oil or any type of objectionable surface film. 

101-3.7 Maintenance. The Contractor shall perform all maintenance work necessary to keep the 
pavement in a satisfactory condition until the full section is complete and accepted by the RPR. The 
surface shall be kept clean and free from foreign material. The pavement shall be properly drained at all 
times. If cleaning is necessary or if the pavement becomes disturbed, any work repairs necessary shall be 
performed at the Contractor’s expense. 

101-3.8 Preparation of Joints in Rigid Pavement prior to resealing. Prior to application of sealant 
material, clean and dry the joints of all scale, dirt, dust, old sealant, curing compound, moisture and other 
foreign matter.  The Contractor shall demonstrate, in the presence of the RPR, that the method used cleans 
the joint and does not damage the joint. 

101-3.8.1 Removal of Existing Joint Sealant. All existing joint sealants will be removed by plowing or 
use of hand tools. Any remaining sealant and or debris will be removed by use of wire brushes or other 
tools as necessary.  Resaw joints removing no more than 1/16 inch (2 mm) from each joint face.  
Immediately after sawing, flush out joint with water and other tools as necessary to completely remove 
the slurry.  

101-3.8.2 Cleaning prior to sealing. Immediately before sealing, joints shall be cleaned by removing any 
remaining laitance and other foreign material.  Allow sufficient time to dry out joints prior to sealing. 
Joint surfaces will be surface-dry prior to installation of sealant. 

101-3.8.3 Joint sealant.  Joint material and installation will be in accordance with Item P-605. 

101-3.9 Preparation of Cracks in Flexible Pavement prior to sealing.  Prior to application of sealant 
material, clean and dry the joints of all scale, dirt, dust, old sealant, curing compound, moisture and other 
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foreign matter.  The Contractor shall demonstrate, in the presence of the RPR, that the method used cleans 
the cracks and does not damage the pavement. 

101-3.9.1 Preparation of Crack. Widen crack with router by removing a minimum of 1/16 inch (2 mm) 
from each side of crack. Immediately before sealing, cracks will be blown out with a hot air lance 
combined with oil and water-free compressed air. 

101-3.9.2 Removal of Existing Crack Sealant. Existing sealants will be removed by routing. Following 
routing any remaining debris will be removed by use of a hot lance combined with oil and water-free 
compressed air. 

101-3.9.3 Crack Sealant.  Crack sealant material and installation will be in accordance with Item P-605. 

METHOD OF MEASUREMENT 

101-4.1 Lump sum No separate measurement for payment will be made.  The work covered by this 
section shall be considered as a subsidiary obligation of the Contractor and covered under the other 
contract items. 

BASIS OF PAYMENT 

101-5.1 Payment. The work covered by this section shall be considered as a subsidiary obligation of the 
Contractor covered under the other contract items. No separate payment will be made. This shall be full 
compensation for furnishing all materials and for all preparation, hauling, and placing of the material and 
for all labor, equipment, tools, and incidentals necessary to complete this item. 

REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to within the text by the basic designation only. 

Advisory Circulars (AC) 

AC 150/5380-6 Guidelines and Procedures for Maintenance of Airport Pavements. 

ASTM International (ASTM) 

ASTM D6690 Standard Specification for Joint and Crack Sealants, Hot Applied, for 
Concrete and Asphalt Pavements 

END OF ITEM P-101 
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ITEM P-102 SAFETY AND SECURITY 

GENERAL 

102-1.1  The provisions of this safety and security plan and associated procedures are applicable within the 
boundaries of the Airport. A complete understanding of all procedures and requirements contained herein 
is required to ensure safety during construction. The Airport has completed a Construction Safety and 
Phasing Plan (CSPP), see attached at end of this item section.  It is required that the contractor comply with 
this CSPP at all times during the project.  The contractor shall be required to submit for approval a Safety 
Plan Compliance Document (SPCD) which details how the contractor will comply with the CSPP.  This 
safety plan is a part of this Contract and deviations from the requirements established herein will be 
sufficient cause for Contract termination. 

Required reference material associated with this safety plan includes the latest edition of the following: 

FAA AC 150/5200-18, Airport Safety Self-Inspection 

FAA AC 150/5210-5, Painting, Marking and Lighting of Vehicles Used on an Airport 

FAA AC 150/5370-2, Operational Safety on Airports During Construction

 Copies of these documents can be obtained online or from the Engineer. 

CONTRACTOR SAFETY AND SECURITY OFFICER 

102-2.1 CONTRACTOR SAFETY AND SECURITY OFFICER (CSSO). The Contractor shall 
appoint its on-site Construction Superintendent or other qualified individual(s) as its duly authorized 
representative to serve as Contractor Safety and Security Officer (CSSO) for the duration of the Contract. 
The CSSO shall thoroughly understand the safety and security requirements of the Contract, the necessity 
for them and shall have sufficient authority to implement its provisions without significant deviation. The 
Contractor shall notify the Engineer in writing of the name of the individual(s) selected for the assignment. 

The CSSO shall represent the Contractor on safety and security requirements compliance.  The CSSO shall 
be especially knowledgeable regarding the requirements of FAA AC's 150/5200-18, Airport Self Inspection 
Guide, latest edition, and 150/5370-2 Operational Safety on Airports During Construction, latest edition. 

102-2.2  RESPONSIBILITIES OF THE CONTRACTOR SAFETY AND SECURITY OFFICER. 
Prior to the desired date for commencement of any work on the project, the CSSO shall accomplish the 
following: 

a.  Develop and submit in writing a detailed work sequence schedule with dates and times specified 
for all milestone events. This sequence schedule shall conform, as a minimum, to the events 
specified in Section 3.1, Construction Sequence, and shall be subject to the approval of the 
Engineer. To assure adequate time for coordination, this document shall be submitted at least one 
week prior to the date of the Preconstruction Conference. 

b.  Develop and submit in writing a detailed outline of the procedures to be followed to maintain 
safety and security of both Contractor operations and the integrity of airport landside and airside 
operations during the prosecution of contract work. This plan shall detail, in addition, the 
procedures to be followed in the event of an accident or fire involving Contractor personnel and 
the Contractor’s efforts to maintain fire protection and security. These procedures shall be subject 
to the approval of the Engineer and reflect any change as may be deemed necessary. 

c.  Conduct at least one meeting of all Contractor supervisory personnel prior to the start of contract 
work. The purpose of this meeting is to review the approved Work sequence schedule and safety 
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and security procedures. Attendance at this meeting by the CSSO, all Contractor supervisory 
personnel and the Engineer is mandatory. This meeting shall also be open to other employees of 
the Contractor and others as the Engineer may deem appropriate. Minutes of this meeting shall be 
taken by the CSSO, copies provided to each supervisor and kept on file in the Contractor’s 
construction office for periodic review and updating. 

d.  Develop a safety and security orientation program and provide a briefing for all employees of 
the Contractor and subcontractors that will be used on the project. A similar briefing will be given 
to new employees prior to their use on contract work. In addition, the CSSO shall be responsible 
for briefing, from time to time, all Contractor personnel on any changes to safety and security 
measures deemed necessary. 

e. Submit a Safety Plan Compliance Document (SPCD) to the airport operator describing how it 
will comply with the requirements of the CSPP and supplying any details that could not be 
determined before contract award. The SPCD must include a certification statement by the 
contractor that indicates it understands the operational safety requirements of the CSPP and it 
asserts it will not deviate from the approved CSPP and SPCD unless written approval is granted 
by the airport operator. Any construction practice proposed by the contractor that does not 
conform to the CSPP and SPCD may impact the airport’s operational safety and will require a 
revision to the CSPP and SPCD and re-coordination with the airport operator and the FAA in 
advance. 

a. The Safety Plan Compliance Document (SPCD) should include a general 
statement by the construction contractor that he/she has read and will abide by the 
CSPP. In addition, the SPCD must include all supplemental information that could 
not be included in the CSPP prior to the contract award. The contractor statement 
should include the name of the contractor, the title of the project CSPP, the approval 
date of the CSPP, and a reference to any supplemental information (that is, “I , Name 
of Contractor , have read the Title of Project CSPP, approved on Date , and will abide 
by it as written and with the following additions as noted:”). The supplemental 
information in the SPCD should be written to match the format of the CSPP 
indicating each subject by corresponding CSPP subject number and title. If no 
supplemental information is necessary for any specific subject, the statement, “No 
supplemental information,” should be written after the corresponding subject title. 
The SPCD should not duplicate information in the CSPP:  

i. Coordination. Discuss details of proposed safety meetings with the airport 
operator and with contractor employees and subcontractors. 

ii. Phasing. Discuss proposed construction schedule elements, including: 
1. Duration of each phase.  
2. Daily start and finish of construction, including “night only” 

construction. 
3. Duration of construction activities during: 
4. Normal runway operations.  
5. Closed runway operations. 
6. Modified runway “Aircraft Reference Code” usage.  

iii. Areas and operations affected by the construction activity. These areas 
and operations should be identified in the CSPP and should not require an 
entry in the SPCD.  

iv. Protection of NAVAIDs. Discuss specific methods proposed to protect 
operating NAVAIDs.  

v. Contractor access. Provide the following: 
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1. Details on how the contractor will maintain the integrity of the 
airport security fence (gate guards, daily log of construction 
personnel, and other). 

2. Listing of individuals requiring driver training (for certificated 
airports and as requested). 

3. Radio communications. 
4. Types of radios and backup capabilities.  
5. Who will be monitoring radios. 
6. Whom to contact if the ATCT cannot reach the contractor’s 

designated person by radio. 
7. Details on how the contractor will escort material delivery vehicles. 

vi. Wildlife management. Discuss the following: 
1. Methods and procedures to prevent wildlife attraction.  
2. Wildlife reporting procedures.  

vii. Foreign Object Debris (FOD) management. Discuss equipment and 
methods for control of FOD, including construction debris and dust.  

viii. Hazardous material (HAZMAT) management. Discuss equipment and 
methods for responding to hazardous spills.  

ix. Notification of construction activities. Provide the following: 
1. Contractor points of contact.  
2. Contractor emergency contact.  
3. Listing of tall or other requested equipment proposed for use on the 

airport and the timeframe for submitting 7460-1 forms not previously 
submitted by the airport operator.  

4. Batch plant details, including 7460-1 submittal. 
x. Inspection requirements. Discuss daily (or more frequent) inspections and 

special inspection procedures.  
xi. Underground utilities. Discuss proposed methods of identifying and 

protecting underground utilities.  
xii. Penalties. Penalties should be identified in the CSPP and should not require 

an entry in the SPCD. 
xiii. Special conditions. Discuss proposed actions for each special condition 

identified in the CSPP.  
xiv. Runway and taxiway visual aids. Including marking, lighting, signs, and 

visual NAVAIDs. Discuss proposed visual aids including the following: 
1. Equipment and methods for covering signage and airfield lights. 
2. Equipment and methods for temporary closure markings (paint, 

fabric, other). 
3. Types of temporary Visual Guidance Slope Indicators (VGSI). 

xv. Marking and signs for access routes. Discuss proposed methods of 
demarcating access routes for vehicle drivers. 

xvi. Hazard marking and lighting. Discuss proposed equipment and methods 
for identifying excavation areas. 

xvii. Protection of runway and taxiway safety areas. including object free 
areas, obstacle free zones, and approach/departure surfaces. Discuss 
proposed methods of identifying, demarcating, and protecting airport 
surfaces including: 

1. Equipment and methods for maintaining Taxiway Safety Area 
standards. 

2. Equipment and methods for separation of construction operations 
from aircraft operations, including details of barricades.  

CRESTVIEW, FL  P-102-3 SAFETY AND SECURITY 
BOB SIKES AIRPORT MAY 2019 
RUNWAY 17-35 PREVENTATIVE REHABILITATION (SEAL COAT)  BID DOCUMENTS 



 

                                             
    

   

 
 

  

 
  

 
  

 
 

   

 
 

 
 

 

 
 

 

 

 

 
  

 

  

 
 

 

 

RS&H 

b. 

xviii. Other limitations on construction should be identified in the CSPP and 
should not require an entry in the SPCD. 

Have available at all times copies of the CSPP and SPCD for reference by the airport 
operator and its representatives, and by subcontractors and contractor employees. 

c. Ensure that construction personnel are familiar with safety procedures and 
regulations on the airport. Provide a point of contact who will coordinate an 
immediate response to correct any construction-related activity that may adversely 
affect the operational safety of the airport. Contractor shall provide 24-hour coverage.  

d. Identify in the SPCD the contractor’s on-site employees responsible for monitoring 
compliance with the CSPP and SPCD during construction. At least one of these 
employees must be on-site whenever active construction is taking place. 

e. Conduct inspections sufficiently frequently to ensure construction personnel comply 
with the CSPP and SPCD and that there are no altered construction activities that 
could create potential safety hazards. 

f. Restrict movement of construction vehicles and personnel to permitted construction 
areas by flagging, barricading, erecting temporary fencing, or providing escorts, as 
appropriate and as specified in the CSPP and SPCD.  

g. Ensure that no contractor employees, employees of subcontractors or suppliers, or 
other persons enter any part of the air operations area (AOA) from the construction 
site unless authorized. 

h. The Contractor shall submit and receive approval of SPCD prior to issuance of 
Notice to Proceed. 

CONSTRUCTION SEQUENCING 

102-3.1  CONSTRUCTION SEQUENCE.  The Contractor shall prepare a construction schedule and 
submit to the Engineer at least one week prior to the pre-construction conference. 

102-3.2  CLOSING RUNWAYS. The Contractor shall acquaint his supervisors and employees with the 
sequence of construction and its relationship to airport activity and aircraft operations that are inherent to 
this airport. No runway, taxiway, apron or airport roadway shall be closed without the written approval of 
the Owner, to enable necessary NOTAMS and/or advisories to airport fixed based operators (FBOs), tenants 
and users. 

The Contractor shall contact the Owner/Engineer a minimum of 72 hours prior to any requested closing. 
Any deviations to closures listed in contractor’s initial schedule for phasing shall be coordinate 2 weeks in 
advance. 

Any construction activity within 250 feet of the centerline of an active runway (runway safety area) or 
within 93 feet of the centerline of an active taxiway or apron (taxilane object free area) requires the closure 
of the affected area.  These safety areas are shown on the phasing plan. 

The Engineer will arrange for an inspection prior to return to service of any facility, that has been closed 
for work, on or adjacent thereto, or that has been used for a crossing point or haul route by the Contractor. 
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MARKING AND LIGHTING 

102-4.1  Proper marking and lighting of areas on the airfield associated with the construction shall be the 
responsibility of the Contractor and shall be described by the SPCD.  This will include properly marking 
and lighting closed runways, taxiways, taxilanes, and aprons, the limits of construction, material storage 
areas, equipment storage areas, haul routes, parking areas and other areas defined as required for the 
Contractor's exclusive use. The Contractor shall erect and maintain around the perimeter of these areas 
suitable marking and warning devices visible for day and night use. Temporary barricades, flagging, and 
flashing warning lights shall be required at critical access points.  The type and location of marking and 
warning devices will be approved by the Engineer. 

Special emphasis shall be given to open trenches, excavations, heavy equipment marshalling areas, and 
stockpiled material located in the airport operations area, which shall be predominantly marked by the 
Contractor with flags and lighted by approved light units during hours of restricted visibility and darkness. 
All marking shall be in accordance with FAA Advisory Circular (AC) 150/5340-1, latest edition. 

TRAFFIC CONTROL 

102-5.1  VEHICLE IDENTIFICATION. The Contractor shall establish and maintain a list of Contractor 
and subcontractor vehicles authorized to operate on the site.  Contractor employee vehicles shall be 
restricted to the Contractor’s staging area and are not allowed in the Airport Operations Area (AOA) at any 
time. To be authorized to operate on the airport, each Contractor or subcontractor’s vehicle shall: 

a. be marked/flagged for high daytime visibility and lighted for nighttime operations. Vehicles that 
are not marked and/or lighted shall be escorted by a vehicle appropriately marked and/or lighted.  Vehicles 
requiring escort shall be identified on the list. 

b.  be identified with the name and/or logo of the Contractor and be of sufficient size to be identified 
at a distance. Vehicles needing intermittent identification could be marked with tape or with commercially 
available magnetically attached markers. Vehicles that are not appropriately identified shall be escorted by 
a vehicle that conforms to this requirement. Vehicles requiring escort shall be identified on the list. 

c.  be operated in a manner that does not compromise the safety of either landside or airside airport 
operations. If, in the opinion of the Engineer, any vehicle is operated in a manner not fully consistent with 
this requirement, the Engineer has the right to restrict operation of the vehicle or prohibit its use on the 
airport. 

102-5.2 ACCESS TO THE SITE OF CONSTRUCTION.  The Contractor’s access to the site shall be 
as shown on the Contract Layout Plan. No other access points shall be allowed unless approved by the 
Engineer and Owner. All Contractor traffic authorized to enter the site shall be experienced in the route or 
guided by Contractor personnel. The Contractor shall be responsible for traffic control to and from the 
various construction areas on the site, and for the operation and security of the access gate to the site. A 
Contractor’s flagman or traffic control person shall monitor and coordinate all Contractor traffic at the 
access gate with Airport Security. The Contractor shall not permit any unauthorized construction personnel 
or traffic on the site. Access gates to the site shall be locked and secured at all times when not attended by 
the Contractor. If the Contractor chooses to leave any access gate open, it shall be attended by Contractor 
personnel who are familiar with the requirements of the Airport Security Program. The Contractor is 
responsible for the immediate cleanup of any debris deposited along the access route as a result of his 
construction traffic. Directional signing from the access gate along the delivery route to the storage area, 
plant site or work site shall be as directed by the Engineer. In addition, the following requirements are 
applicable: 

a.  All Contractor traffic authorized to travel on the airport shall have been briefed as part of the 
Contractor's construction safety and security orientation program, be thoroughly familiar with the access 
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procedures and route for travel or be escorted by personnel authorized by the Contractor Safety and Security 
Officer (CSSO).  

b.  The Contractor shall install work site identification signs at the authorized access point(s). If, in 
the opinion of the Engineer, directional signs are needed for clarity, they shall be installed along the route 
authorized for access to each construction site. 

c.  Under no circumstance will Contractor personnel be permitted to drive their individually owned 
vehicles to any construction site on the airport. All vehicles must be parked in the area designated for 
employee parking and out of secured airport property. 

d.  In addition to the inspection and cleanup required at the end of each shift, the Contractor is 
responsible for the immediate cleanup of any debris generated along the construction site access route(s) as 
a result of construction related traffic or operations whether or not created by Contractor personnel. 

102-5.3  MATERIAL SUPPLIERS. All material suppliers, subcontractors and visitors to the work site 
are obligated to follow the same safety and security operating procedures as the Contractor. All material 
suppliers shall make their deliveries using the same access points and routes as the Contractor and shall be 
advised of the appropriate delivery procedures at the time the materials order is placed. The Contractor shall 
not use the Airport address for any delivery but shall use the street address appropriate to the location of 
the entrance of the work site. If it is not practical to conform to the vehicle identification requirements of 
Section 102-5.1 and the safety and security operations program requirements of Section 102-2.2, the 
Contractor shall be prepared to escort all suppliers, subcontractors and visitors while they are on the airport. 

102-5.4  PERSONNEL IDENTIFICATION.  All employees, agents, vendors, invitees, etc. of the 
Contractor or subcontractors requiring access to the construction site shall, in accordance with the project 
CSPP, be required to display identification and be under escort by properly authorized personnel. 

GENERAL SAFETY REQUIREMENTS 

102-6.1  All Contractor vehicles that are authorized to operate on the airport outside of the designated 
construction area limits or haul routes as defined herein shall display in full view above the vehicle a 
flashing amber (yellow) dome-type light or a three-foot by three-foot, or larger, orange and white 
checkerboard flag, each checkerboard color being one-foot square. Vehicles must be under control of a 
Contractor mobile (two-way) radio operator (flagmen) monitoring the Airport frequency. Vehicle operators 
must be vigilant for conflict with any aircraft and give way to any operating aircraft. 

All Contractor vehicles that are required to operate outside of the construction area limits as defined herein 
and cross active airfield pavements or clear zones shall do so under the direct control of a flagman who is 
monitoring the Airport ground frequency. Flagmen and two-way radios shall be furnished by the 
Contractor. Flagmen shall be instructed in the use of two-way radios prior to use. All aircraft traffic on 
runways, taxiways and aprons shall have priority over Contractor's traffic. 

Construction vehicles not in use for extended periods during the work day, or during nights and weekends 
(nonwork periods) shall be parked away from active runways, taxiways, and aprons in designated vehicle 
marshalling areas. 

102-6.2  In order to protect all aircraft traffic, aviation related businesses, terminal apron areas, etc. from 
potential damage caused by foreign object debris (FOD) generated by construction activities, the Contractor 
shall provide a vacuum truck as required at the startup of construction to vacuum all pavements affected by 
construction daily or as required by the Engineer. The vacuum truck shall remain on-site for the duration 
of the project and shall be available at the discretion of the Owner to vacuum pavement areas adjacent to 
the construction areas to ensure no FOD is present on pavements within 500 feet of any construction area. 
Protecting the aircraft, airport tenants, users, public, etc. against FOD is a critical safety issue therefore the 
cost of the vacuum truck will be included in the cost established for this specification item. 
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CONSTRUCTION CONTROL 

102-7.1  A primary and alternate responsible Contractor's representative shall be designated by the 
Contractor. The Contractor's representatives shall be available locally on a 24-hour basis.  Names of the 
primary and alternate, including phone number, shall be made available to the Engineer by the Contractor. 
The Contractor shall insure that the names and phone numbers are kept current and made available to the 
Engineer. 

CONSTRUCTION TECHNIQUES 

102-8.1  Construction shall be planned and conducted throughout this project in such a manner as to allow 
the maintenance of completely safe airport operations. Every effort shall be made to reduce the impact of 
construction activity on overall airport operations. To this end the Contractor's activities shall be conducted 
in such a manner so as to preclude, except where absolutely required, open excavations, trenches, ditches 
and above ground obstacles such as booms on cranes or obstacle markers such as wooden saw horses. The 
primary responsibility for assuring that the safest possible construction techniques are followed rests with 
the Contractor Safety and Security Officer (CSSO). 

METHOD OF MEASUREMENT 

102-9.1  The item of Safety and Security and Safety Plan Compliance Document shall be measured as a 
lump sum item when required and furnished for the life of the Contract. 

BASIS OF PAYMENT 

102-10.1  Payment shall be made for airport safety and security measures for personnel and/or materials 
related to this specification item and incidentally required to satisfy the specified objective(s) under the 
items listed below. This compensation shall be full compensation for furnishing all materials and for all 
labor, equipment, tools, and incidentals necessary to complete the item 

PARTIAL PAYMENTS.  Partial payments will be made in accordance with the following: 

Percentage of Original Allowable Percent of the Lump 
Contract Earned Sum Price for the Item 

5 15 
15  20 
25  25 
50  50 
75  75 
100 (or Contract Completion) 100 

Payment shall be made under: 

Item P-102-10.1 Safety and Security – per lump sum 

TESTING REQUIREMENTS 
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102-11.1  None. 

END OF ITEM P-102 
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ITEM P-105 TEMPORARY CONSTRUCTION ITEMS 

DESCRIPTION 

105-1.1  This item consists of furnishing all labor, materials and equipment for temporary construction 
items necessary for the safe and proper execution of work and not otherwise included in other contract bid 
items. The Contractor will be expected to supply and utilize the items listed below and other items contained 
in the plans and specifications, with the cost of all temporary construction. Temporary construction items 
to be provided include, but are not limited to the following: flaggers, bonded security guards, portable 
floodlighting, protection of existing utilities to ensure service continuity, jumper cables and splices to 
maintain airfield lighting systems and control cable functions, steel plates for temporary covering of 
excavations and structures as required, construction barricades, test pitting, and men and equipment as 
needed to keep all areas free of debris. 

MATERIALS 

105-2.1 LOW PROFILE BARRICADES. Low profile barricades shall be placed in accordance with the 
details shown in the plans and shall be placed in accordance with the Phasing Plan and Phasing Notes 
drawings. 

105-2.2 PORTABLE FLOODLIGHTING. Portable floodlighting shall be provided, as required, for 
construction which must occur during nighttime operations.  The Contractor shall provide sufficient units 
so that all work areas are illuminated to a level of 5 horizontal foot-candles.  The lighting levels shall be 
calculated and measured in accordance with the current standards of the Illumination Engineering Society. 

105-2.3 STEEL PLATES. Steel plates of adequate size and thickness shall be furnished as necessary to 
cover temporary excavations, unfinished structures or surfaces requiring protection or for safety purposes. 
Plates shall be securely fastened down and shall be adequate to safely support any anticipated loadings to 
be imposed. 

105-2.4 ELECTRICAL ITEMS.  Any temporary jumpers needed for the continuation of the centerline or 
edge lighting circuits shall used new L-824, 5 KV, Type C cable with L-823 splices to connect to the 
existing transformers. 

105-2.5 RUNWAY CLOSURE MARKINGS (LIGHTED Xs). Lighted X’s for use during the runway 
closures as identified in the project plans. 

105-2.6 ACCESS GATE / HAUL ROUTE. Temporary site access gate to Contractor Staging Area, as 
shown on the plans, shall be included. Construction and maintenance of haul routes to access the work area, 
and re-establishment of turf/fencing to original condition. 

105-2.7  TEMPORARY ELECTRICAL JUMPERS. Electrical cable, connections and appurtenances 
necessary to keep active airfield pavement lighting operational during construction. Areas to be kept in 
operation during specific phases are indicated on the plans. 

105-2.8  MISCELLANEOUS ITEMS. Other items as identified in these construction documents or 
project plans that are not specifically paid for via other methods. 

CRESTVIEW, FL P-105-1 TEMPORARY CONSTRUCTION ITEMS 
BOB SIKES AIRPORT MAY 2019 
RUNWAY 17-35 PREVENTATIVE REHABILITATION (SEAL COAT)  BID DOCUMENTS 



 

                                                     
    

   

 

 

 
 

 
 

 
 

 

 

 

 

 

 
 
 
 

 

 
 
 
   

 

 
 

 
 

 

 
  
 

 
 

 

 

RS&H 

CONSTRUCTION METHODS 

105-3.1 CONSTRUCTION BARRICADES. Barricades shall be placed around each phase of the work 
in accordance with the Phasing Plan and shall remain in place until completion of work in each phase. 

105-3.2  FLAGGERS AND BONDED SECURITY GUARDS. Flaggers and guards shall be provided, 
as necessary, to control the Contractor's traffic during the prosecution of work.  All Contractor vehicles or 
equipment that are required to cross active airfield pavement or safety areas shall do so under the direct 
control of a competent flagger equipped with an airfield radio. 

105-3.3  PORTABLE FLOODLIGHTING. Portable floodlighting is required for construction during 
periods of limited visibility (i.e., nighttime).  Illumination requirements shall be those contained in 
Paragraph 105-2.2, or otherwise within individual specifications. 

METHOD OF MEASUREMENT 

105-4.1  No direct measurement will be made for this item. Payment will be made on a lump sum basis. 

BASIS OF PAYMENT 

105-5.1 Payment will be made at the lump sum bid price for Temporary Construction Items. This payment 
shall be full compensation for furnishing all materials and labor for placing, moving and removing 
construction barricades and steel plates, providing flaggers, furnishing portable floodlighting, test pitting, 
and for any other labor, materials, equipment, tools and incidentals necessary for temporary items required 
for construction of this work. 

Partial payments will be allowed as follows: 

a. With first pay request, 25%.  
b. When 25% or more of the original contract is earned, an additional 25%.  
c. When 50% or more of the original contract is earned, an additional 40%.  
d. After Final Inspection, Staging area clean-up and delivery of all Project Closeout materials as 

required by Section 90-11 of the General Provisions, the final 10%. 

* The Percent of Contract Amount Earned equals the work completed to date (including the total of all 
previous mobilization) plus or minus work completed associated with executed change orders, if any, 
divided by the Total Original Contract Amount plus or minus the Total Executed Change Order Amounts, 
if any. 

Payment will be made under: 

Item P-105-5.1 Temporary Construction Items - Per Lump Sum. 

TESTING REQUIREMENTS 

105-6.1 None. 

END OF ITEM P-105 
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D5249. The backer-rod material shall be 25% ± 5 % larger in diameter than the nominal width of 
the joint.  Backer rod not anticipated for crack sealing on this project, unless recommended by 

Item P-605 Joint Sealants for Pavements  

DESCRIPTION 

605-1.1 This item shall consist of providing and installing a resilient and adhesive joint sealing material 
capable of effectively sealing joints in pavement; joints between different types of pavements; and cracks 
in existing pavement. 

MATERIALS 

605-2.1 Joint sealants. Joint sealant materials shall meet the requirements of ASTM D6690. 

Each lot or batch of sealant shall be delivered to the jobsite in the manufacturer’s original sealed 
container. Each container shall be marked with the manufacturer’s name, batch or lot number, the safe 
heating temperature, and shall be accompanied by the manufacturer’s certification stating that the sealant 
meets the requirements of this specification. 

605-2.2 Backer rod. The material furnished shall be a compressible, non-shrinking, non-staining, 
non-absorbing material that is non-reactive with the joint sealant in accordance with ASTM 

sealant manufacturer. 

605-2.3 Bond breaking tapes. Provide a bond breaking tape or separating material that is a flexible, non-
shrinkable, non-absorbing, non-staining, and non-reacting adhesive-backed tape. The material shall have 
a melting point at least 5°F (3°C) greater than the pouring temperature of the sealant being used when 
tested in accordance with ASTM D789. The bond breaker tape shall be approximately 1/8 inch (3 mm) 
wider than the nominal width of the joint and shall not bond to the joint sealant. Bond breaking tape not 
anticipated for crack sealing on this project, unless recommended by sealant manufacturer. 

CONSTRUCTION METHODS 

605-3.1 Time of application. Joints shall be sealed as soon after completion of the curing period as 
feasible and before the pavement is opened to traffic, including construction equipment. The pavement 
temperature shall be 50°F (10°C) and rising at the time of application of the poured joint sealing material. 
Do not apply sealant if moisture is observed in the joint.  

605-3.2 Equipment. Machines, tools, and equipment used in the performance of the work required by 
this section shall be approved before the work is started and maintained in satisfactory condition at all 
times. Submit a list of proposed equipment to be used in performance of construction work including 
descriptive data, 10 days prior to use on the project. 

a. Tractor-mounted routing tool. Provide a routing tool, used for removing old sealant from the 
joints, of such shape and dimensions and so mounted on the tractor that it will not damage the sides of the 
joints. The tool shall be designed so that it can be adjusted to remove the old material to varying depths as 
required. The use of V-shaped tools or rotary impact routing devices will not be permitted. Hand-operated 
spindle routing devices may be used to clean and enlarge random cracks. 
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b. Concrete saw. Provide a self-propelled power saw, with water-cooled diamond or abrasive saw 
blades, for cutting joints to the depths and widths specified. 

c. Sandblasting equipment. Sandblasting is not allowed. 

d. Waterblasting equipment. The Contractor must demonstrate waterblasting equipment including 
the pumps, hose, guide and nozzle size, under job conditions, before approval in accordance with 
paragraph 605-3.3. The Contractor shall demonstrate, in the presence of the RPR, that the method cleans 
the joint and does not damage the joint. 

e. Hand tools. Hand tools may be used, when approved, for removing defective sealant from a crack 
and repairing or cleaning the crack faces. Hand tools should be carefully evaluated for potential spalling 
effects prior to approval for use. 

f. Hot-poured sealing equipment. The unit applicators used for heating and installing ASTM D6690 
joint sealant materials shall be mobile and shall be equipped with a double-boiler, agitator-type kettle with 
an oil medium in the outer space for heat transfer; a direct-connected pressure-type extruding device with 
a nozzle shaped for inserting in the joint to be filled; positive temperature devices for controlling the 
temperature of the transfer oil and sealant; and a recording type thermometer for indicating the 
temperature of the sealant. The applicator unit shall be designed so that the sealant will circulate through 
the delivery hose and return to the inner kettle when not in use. 

605-3.3 Preparation of joints.  Pavement joints for application of material in this specification must be 
dry, clean of all scale, dirt, dust, curing compound, and other foreign matter.  The Contractor shall 
demonstrate, in the presence of the RPR, that the method cleans the joint and does not damage the joint. 

a. Sawing. All joints shall be sawed in accordance with specifications and plan details. Immediately 
after sawing the joint, the resulting slurry shall be completely removed from joint and adjacent area by 
flushing with a jet of water, and by use of other tools as necessary. 

b. Sealing. Immediately before sealing, the joints shall be thoroughly cleaned of all remaining 
laitance, curing compound, filler, protrusions of hardened concrete, old sealant and other foreign material 
from the sides and upper edges of the joint space to be sealed. Cleaning shall be accomplished by tractor-
mounted routing equipment, concrete saw, or waterblaster as specified in paragraph 605-3.2. The 
newly exposed concrete joint faces and the pavement surface extending a minimum of 1/2 inch (12 mm) 
from the joint edge shall be sandblasted clean.  Sandblasting shall be accomplished in a minimum of two 
passes. One pass per joint face with the nozzle held at an angle directly toward the joint face and not more 
than 3 inches (75 mm) from it. After final cleaning and immediately prior to sealing, blow out the joints 
with compressed air and leave them completely free of debris and water. The joint faces shall be surface 
dry when the seal is applied. 

c. Backer Rod. When the joint opening is of a greater depth than indicated for the sealant depth, plug 
or seal off the lower portion of the joint opening using a backer rod in accordance with paragraph 605-2.2 
to prevent the entrance of the sealant below the specified depth. Take care to ensure that the backer rod is 
placed at the specified depth and is not stretched or twisted during installation.  

d. Bond-breaking tape. Where inserts or filler materials contain bitumen, or the depth of the joint 
opening does not allow for the use of a backup material, insert a bond-separating tape breaker in 
accordance with paragraph 605-2.3 to prevent incompatibility with the filler materials and three-sided 
adhesion of the sealant. Securely bond the tape to the bottom of the joint opening so it will not float up 
into the new sealant. 

605-3.4 Installation of sealants. Joints shall be inspected for proper width, depth, alignment, and 
preparation, and shall be approved by the RPR before sealing is allowed. Sealants shall be installed in 
accordance with the following requirements: 
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Immediately preceding, but not more than 50 feet (15 m) ahead of the joint sealing operations, perform a 
final cleaning with compressed air. Fill the joints from the bottom up to 1/8 inch (3  mm) ±1/16 inch (2 
mm) below the top of pavement surface; or bottom of groove for grooved pavement. Remove and discard 
excess or spilled sealant from the pavement by approved methods. Install the sealant in such a manner as 
to prevent the formation of voids and entrapped air. In no case shall gravity methods or pouring pots be 
used to install the sealant material. Traffic shall not be permitted over newly sealed pavement until 
authorized by the RPR. When a primer is recommended by the manufacturer, apply it evenly to the joint 
faces in accordance with the manufacturer’s instructions. Check the joints frequently to ensure that the 
newly installed sealant is cured to a tack-free condition within the time specified. 

605-3.5 Inspection. The Contractor shall inspect the joint sealant for proper rate of cure and set, bonding 
to the joint walls, cohesive separation within the sealant, reversion to liquid, entrapped air and voids. 
Sealants exhibiting any of these deficiencies at any time prior to the final acceptance of the project shall 
be removed from the joint, wasted, and replaced as specified at no additional cost to the airport. 

605-3.6 Clean-up. Upon completion of the project, remove all unused materials from the site and leave 
the pavement in a clean condition. 

METHOD OF MEASUREMENT 

605-4.1 Joint sealing material shall be measured by the linear foot (meter) of sealant in place, completed, 
and accepted. 

BASIS OF PAYMENT 

605-5.1 Payment for joint sealing material shall be made at the contract unit price per linear foot 
(meter). The price shall be full compensation for furnishing all materials, for all preparation, delivering, 
and placing of these materials, and for all labor, equipment, tools, and incidentals necessary to complete 
the item. 

Payment will be made under: 

Item P-605-5.1 Bituminous Crack Sealing --  per linear foot (meter) 

REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to within the text by the basic designation only. 

ASTM International (ASTM) 

ASTM D789 Standard Test Method for Determination of Relative Viscosity of 
Polyamide (PA) 

ASTM D5249 Standard Specification for Backer Material for Use with Cold- and Hot-
Applied Joint Sealants in Portland-Cement Concrete and Asphalt Joints 

ASTM D6690 Standard Specification for Joint and Crack Sealants, Hot Applied, 
for Concrete and Asphalt 

Advisory Circulars (AC) 

AC 150/5340-30 Design and Installation Details for Airport Visual Aids 
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END ITEM P-605 
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Item P-608 Emulsified Asphalt Seal Coat 

DESCRIPTION 

608-1.1 This item shall consist of the application of a emulsified asphalt surface treatment composed of 
an emulsion of natural and refined asphalt materials, water and a polymer additive, for taxiways and 
runways with the application of a suitable aggregate to maintain adequate surface friction; and airfield 
secondary and tertiary pavements including low-speed taxiways, shoulders, overruns, roads, parking 
areas, and other general applications with or without aggregate applied as designated on the plans. The 
terms seal coat, asphalt sealer, and asphalt material are interchangeable throughout this specification.  The 
term emulsified asphalt means an emulsion of natural and refined asphalt materials. 

MATERIALS 

608-2.1 Aggregate.  The aggregate material shall be a dry, clean, dust and dirt free, sound, durable, 
angular shaped manufactured specialty sand, such as that used as an abrasive, with a Mohs hardness of 6 
to 8. The Contractor shall submit the specialty sand manufacturer’s technical data and a manufacturer’s 
Certificate of Analysis (COA) indicating that the specialty sand meets the requirements of the 
specification to the RPR prior to start of construction.  The sand must be approved for use by the RPR and 
shall meet the following gradation limits when tested in accordance with ASTM C136 and ASTM C117: 

Aggregate Material Gradation Requirements1 

Sieve Designation (square 
openings) 

Individual Percentage Retained 
by Weight 

No. 10 (2.00 mm) 
No. 14 (1.41 mm) 
No. 16 (1.18 mm) 
No. 20 (850 µm) 
No. 30 (600 µm) 
No. 40 (425 µm) 
No. 50 (300 µm) 
No. 70 (212 µm) 
No. 100 (150 µm) 
No. 200 (75 µm) 

0 
0-4 
0-8 

0-35 
20-50 
10-45 
0-20 
0-5 
0-2 
0-2 

1 Locally available sand or abrasive material that is slightly outside of the gradation requirements 
may be approved by the RPR with concurrence by the seal coat manufacturer for the use of 
locally available sand or abrasive material.  The RPR and manufacturer’s field representative 
should verify acceptance during application of Control strips indicated under paragraph 608-3.2. 

The Contractor shall provide a certification showing particle size analysis and properties of the material 
delivered for use on the project.  The Contractor’s certification may be subject to verification by testing 
the material delivered for use on the project.  
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608-2.2 Asphalt Emulsion.  The asphalt emulsion  shall meet the properties in the following table:  

Concentrated Asphalt Emulsion Properties 

Properties Specification Limits 

Viscosity, Saybolt Furol at 77°F 
(25°C) 

ASTM D7496 20 – 100 seconds 

Residue by Distillation or Evaporation ASTM D6997 or 
ASTM D6934 

57% minimum 

Sieve Test ASTM D6933 0.1% maximum 

24-hour Stability ASTM D6930 1% maximum 

5-day Settlement Test ASTM D6930 5.0% maximum 

Particle Charge 1 ASTM D7402 Positive 
6.5 maximum pH 

1 pH may be used in lieu of the particle charge test which is sometimes inconclusive in slow setting, asphalt 
emulsions. 

The asphalt material base residue shall contain not less than 20% gilsonite, or uintaite and shall not 
contain any tall oil pitch or coal tar material and shall contain no less than one percent (1%) polymer. 

Tests on Residue from Distillation or Evaporation 

Properties Specification Limits 

Viscosity at 275°F (135°C) ASTM D4402 1750 cts maximum 

Solubility in 1, 1, 1 trichloroethylene ASTM D2042 97.5% minimum 

Penetration ASTM D5 50 dmm maximum 

Asphaltenes ASTM D2007 15% minimum 

Saturates ASTM D2007 15% maximum 

Polar Compounds ASTM D2007 25% minimum 

Aromatics ASTM D2007 15% minimum 

The asphalt emulsion, when diluted in the volumetric proportion of one part concentrated asphalt 
material to one part hot water shall have the following properties: 
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One-to-One Dilution Emulsion Properties 

Properties Specification Limits 

In Ready-to-Apply Form, one part concentrate to one part water, by volume 

Viscosity, Saybolt Furol at 77°F (25°C) ASTM D7496 5 – 50 seconds 

Residue by Distillation or Evaporation ASTM D6997 or 
ASTM D6934 

28.5% minimum 

Pumping Stability 1 Pass 
1 Pumping stability is tested by pumping one pint (475 ml) of seal coat diluted one (1) part concentrate to one (1) 

part water, at 77°F (25°C), through a 1/4-inch (6 mm) gear pump operating 1750 rpm for 10 minutes with no 
significant separation or coagulation. 

The Contractor shall provide a copy of the manufacturer’s Certificate of Analysis (COA) for the 
emulsified asphalt delivered to the project. If the asphalt emulsion is diluted at other than the 
manufacturer’s facility, the Contractor shall provide a supplemental COA from an independent laboratory 
verifying the asphalt emulsion properties. 

The COA shall be provided to and approved by the RPR before the emulsified asphalt is applied.  The 
furnishing of the vendor’s certified test report for the asphalt material shall not be interpreted as a basis 
for final acceptance.  The manufacturer’s COA may be subject to verification by testing the material 
delivered for use on the project. 

The asphalt material storage and handling temperature shall be between 50°F - 160°F (10°C - 70°C) and 
the material shall be protected from freezing, or whenever outside temperature drops below 40°F (4°C) 
for prolonged time periods. 

Contractor shall provide a list of airport pavement projects, exposed to similar climate conditions, where 
this product has been successfully applied within at least 5 years of the project. 

608-2.3 Water. Water used in mixing or curing shall be from potable water sources.  Other sources shall 
be tested in accordance with ASTM C1602 prior to use. Water used in making and diluting the emulsion 
shall be potable, with a maximum hardness of 90ppm calcium and 15ppm magnesium; deleterious iron, 
sulfates, and phosphates maximum 7ppm, and less than 1ppm of organic byproducts. Water shall be a 
minimum of 140°F (60°C) prior to adding to emulsion. 

608-2.4 Polymer.  The polymer shall meet the properties in the following table: 

Polymer Properties 

Properties Limits 

Solids Content 47% to 65%, 
Percent by Weight 

Weight 8.0 to 9.0 pounds/gallon (1.07 to 1.17 kg/L)  

pH 3.0 to 8.0 

Particle Charge Nonionic/Cationic 

Mechanical Stability Excellent 

Film Forming Temperature, °C  +5°C, minimum 

Tg, °C 22°C, maximum 
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The manufacturer shall provide a copy of the Certificate of Analysis (COA) for the polymer used in the 
seal coat; and the Contractor shall include the COA with the emulsified asphalt COA when submitting to 
the RPR. 

608-2.5 Seal Coat with Aggregate.  The Contractor shall submit friction test data from no less than one 
of the airport projects identified under 608-2.2.  The test data must be from the same project and include 
technical details on application rates, aggregate rates, and point of contact at the airport to confirm use 
and success of sealer with aggregate.  

Friction test data in accordance with AC 150/5320-12, at 40 or 60 mph (65 or 95 km/h) wet, must include 
as a minimum; the friction value prior to sealant application; two values, between 24 and 96 hours after 
application, with a minimum of 24 hours between tests; and one value between 180 days and 360 days 
after the application. The results of the tests between 24 and 96 hours shall indicate friction is increasing 
at a rate to obtain similar friction value of the pavement surface prior to application, and the long-term 
test shall indicate no apparent adverse effect with time relative to friction values and existing pavement 
surface. 

Seal coat material submittal without required friction performance will not be approved. Friction tests 
performed on this project cannot be used as a substitute of this requirement. 

COMPOSITION AND APPLICATION RATE 

608-3.1 Application Rate.  The approximate amounts of materials per square yard (square meter) for the 
asphalt surface treatment shall be as provided in the table for the treatment area(s) at the specified dilution 
rate(s) as noted on the plans.  The actual application rates will vary within the range specified to suit field 
conditions and will be recommended by the manufacturer’s representative and approved by the RPR from 
the test area/sections evaluation. 

Application Rate 

Dilution 
Rate 

Quantity of Emulsion 
gal/yd2 (l/m2) 

Quantity of Aggregate 
lb/yd2 (kg/m2) 

1:1 
0.10-0.17 

(0.45-0.77) 
0.20-0.50 

(0.11-0.27) 

608-3.2 Control areas and control strips.  Prior to full application, the control strip must be accepted by 
the RPR. The surface preparation, personnel, equipment, and method of operation used on the test area(s) 
and control strip(s) shall be the same as used on the remainder of the work.  

A qualified manufacturer’s representative shall be present in the field to assist the Contractor in applying 
control areas and/or control strips to determine the appropriate application rate of both emulsion and 
aggregate to be approved by the RPR. 

A test area(s) and control strip(s) shall be applied for each differing asphalt pavement surface identified in 
the project. The test area(s) and control strip(s) shall be used to determine the material application rate(s) 
of both emulsion and sand prior to full production. 

a. For taxiway, taxilane and apron surfaces.  Prior to full application, the Contractor shall place 
test areas at varying application rates as recommended by the Contractor’s manufacturer’s representative 
to determine appropriate application rate(s).  The test areas will be located on representative section(s) of 
the pavement to receive the asphalt surface treatment designated by the RPR. 

b. For runway and high-speed exit taxiway surfaces.  Prior to full application, the Contractor shall 
place a series of control strips a minimum of 300 feet (90 m) long by 12 feet (3.6 m) wide, or width of 
anticipated application, whichever is greater, at varying application rates as recommended by the 
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manufacturer’s representative and acceptable to the RPR to determine appropriate application rate(s). The 
control strips should be separated by a minimum of 200 feet between control strips.  The area to be tested 
will be located on a representative section of the pavement to receive the asphalt surface treatment 
designated by the RPR. The control strips should be placed under similar field conditions as anticipated 
for the actual application. The skid resistance of the existing pavement shall be determined for each 
control strip with a continuous friction measuring equipment (CFME).  The skid resistance of existing 
pavement can be immediately adjacent to the control strip or at the same location as the control strip if 
testing prior to application. The Contractor may begin testing the skid resistance of runway and high-
speed exit taxiway control strips after application of the asphalt surface treatment has fully cured, 
generally 8 to 36 hours after application of the control strips depending on site and environmental 
conditions.  Aircraft shall not be permitted on the runway or high speed exit taxiway control strips until 
such time as the Contractor validates that its surface friction meets the maintenance planning friction 
levels in AC 150/5320-12, Table 3-2 when tested at speeds of 40 and 60 mph (65 and 95 km/h) wet with 
approved CFME.  

If the control strip should prove to be unsatisfactory, necessary adjustments to the application rate, 
placement operations, and equipment shall be made.  Additional control strips shall be placed and 
additional skid resistance tests performed and evaluated.  Full production shall not begin without the 
RPR’s approval of an appropriate application rate(s).  Acceptable control strips shall be paid for in 
accordance with paragraph 608-8.1.  

CONSTRUCTION METHODS 

608-4.1 Worker safety. The Contractor shall obtain a Safety Data Sheet (SDS) for both the asphalt 
emulsion product and sand and require workmen to follow the manufacturer’s recommended safety 
precautions. 

608-4.2 Weather limitations. The asphalt emulsion shall be applied only when the existing pavement 
surface is dry and when the weather is not foggy, rainy, or when the wind velocity will prevent the 
uniform application of the material.  No material shall be applied in strong winds that interfere with the 
uniform application of the material(s), or when dust or sand is blowing or when rain is anticipated within 
eight (8) hours of application completion. The atmospheric temperature and the pavement surface 
temperature shall both be at, or above 60°F (16°C) and rising. Seal coat shall not be applied when 
pavement temperatures are expected to exceed 130ºF within the subsequent 72 hours if traffic will be 
opened on pavement within those 72 hours. During application, account for wind drift.  Cover existing 
buildings, structures, runway edge lights, taxiway edge lights, informational signs, retro-reflective 
marking and in-pavement duct markers as necessary to protect against overspray before applying the 
emulsion.  Should emulsion get on any light or marker fixture, promptly clean the fixture.  If cleaning is 
not satisfactory to the RPR, the Contractor shall replace any light, sign or marker with equivalent 
equipment at no cost to the Owner. 

608-4.3 Equipment and tools.  The Contractor shall furnish all equipment, tools, and machinery 
necessary for the performance of the work.  

a. Pressure distributor.  The emulsion shall be applied with a manufacturer-approved computer rate-
controlled asphalt distributor. The equipment shall be in good working order and contain no contaminants 
or diluents in the tank.  Spray bar tips must be clean, free of burrs, and of a size to maintain an even 
distribution of the emulsion.  Any type of tip or pressure source is suitable that will maintain 
predetermined flow rates and constant pressure during the application process with application speeds 
under eight (8) miles per hour (13 km per hour) or seven hundred (700) feet per minute (213 m per 
minute). The equipment will be tested under pressure for leaks and to ensure proper set-up before use.  
The Contractor will provide verification of truck set-up (via a test-shot area), including but not limited to, 
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nozzle tip size appropriate for application per nozzle manufacturer, spray-bar height and pressure and 
pump speed appropriate for the viscosity and temperature of sealer material, evidence of triple-overlap 
spray pattern, lack of leaks, and any other factors relevant to ensure the truck is in good working order 
before use. 

The distributor truck shall be equipped with a 12-foot (3.7-m), minimum, spray bar with individual 
nozzle control. The distributor truck shall be capable of specific application rates in the range of 0.05 to 
0.25 gallons per square yard (0.15 to 0.80 liters per square meter).  These rates shall be computer-
controlled rather than mechanical.  The distributor truck shall have an easily accessible thermometer that 
constantly monitors the temperature of the emulsion, and have an operable mechanical tank gauge that 
can be used to cross-check the computer accuracy. 

The distributor truck shall effectively heat and mix the material to the required temperature prior to 
application in accordance with the manufacturer’s recommendations.   

The distributor shall be equipped with a hand sprayer to spray the emulsion in areas not accessible to 
the distributor truck. 

b. Aggregate spreader.  The asphalt distributor truck will be equipped with an aggregate spreader 
mounted to the distributor truck that can apply sand to the emulsion in a single pass operation without 
driving through wet emulsion.  The aggregate spreader shall be equipped with a variable control system 
capable of uniformly distributing the sand at the specified rate at varying application widths and speeds.  
The aggregate spreader must be adjusted to produce an even and accurate application of specified 
aggregate. Prior to any seal coat application, the aggregate spreader will be calibrated onsite to ensure 
acceptable uniformity of spread.  The RPR will observe the calibration and verify the results. The 
aggregate spreader will be re-calibrated each time the aggregate rate is changed either during the 
application of test strips or production. The Contractor may consult the seal coat manufacturer 
representative for procedure and guidance.  The sander shall have a minimum hopper capacity of 3,000 
pounds (1361 kg) of sand. Push-type hand sanders will be allowed for use around lights, signs and other 
obstructions, if necessary. 

c. Power broom/blower.  A power broom and/or blower shall be provided for removing loose 
material from the surface to be treated. 

d. Equipment calibration.  Asphalt distributors must be calibrated within the same construction 
season in accordance with ASTM D2995. The Contractor must furnish a current calibration certification 
for the asphalt distributor truck from any State or other agency as approved by the RPR.  

608-4.4 Preparation of asphalt pavement surfaces. Clean pavement surface immediately prior to 
placing the seal coat so that it is free of dust, dirt, grease, vegetation, oil or any type of objectionable 
surface film.  Remove oil or grease from the asphalt pavement by scrubbing with a detergent, washing 
thoroughly with clean water, and then treat these areas with a spot primer.  Any additional surface 
preparation, such as crack repair, shall be in accordance with Item P-101, paragraph 101-3.6. 

608-4.5 Emulsion mixing.  The application emulsion shall be obtained by blending asphalt material 
concentrate, water and polymer, if specified.  Always add heated water to the asphalt material 
concentrate, never add asphalt material concentrate to heated water.  Mix one part heated water to one 
part asphalt material concentrate, by volume. 

Add 1% polymer, by volume, to the emulsion mix.  If the polymer is added to the emulsion mix at the 
plant, submit weight scale tickets to the RPR.  As an option, the polymer may be added to the emulsion 
mix at the job site provided the polymer is added slowly while the asphalt distributor truck circulating 
pump is running.  The mix must be agitated for a minimum of 15 minutes or until the polymer is mixed to 
the satisfaction of the RPR. 
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608-4.6 Application of asphalt emulsion.  The asphalt emulsion shall be applied using a pressure 
distributor upon the properly prepared, clean and dry surface at the application rate recommended by the 
manufacturer’s representative and approved by the RPR from the test area/sections evaluation for each 
designated treatment area.  The asphalt emulsion should be applied at a temperature between 130°F 
(54°C) and 160°F (70°C) or in accordance with the manufacturer’s recommendation.  

If low spots and depressions greater than 1/2 inch (12 mm) in depth in the pavement surface cause 
ponding or puddling of the applied materials, the pavement surface shall be lightly broomed with a broom 
or brush type squeegee until the pavement surface is free of any pools of excess material. 

During all applications, the surfaces of adjacent structures shall be protected to prevent their being 
spattered or marred. 

608-4.7 Application of aggregate material.  Immediately following the application of the asphalt 
emulsion, friction sand at the rate recommended by the manufacturer’s representative and approved by 
the RPR from the test area/sections evaluation for each designated application area, shall be spread 
uniformly over the asphalt emulsion in a single-pass operation simultaneous with the sealer application. 
The aggregate shall be spread to the same width of application as the asphalt material and shall not be 
applied in such thickness as to cause blanketing. 

Sprinkling of additional aggregate material, and spraying additional asphalt material over areas that show 
up having insufficient cover or bitumen, shall be done by hand whenever necessary.  In areas where hand 
work is necessitated, the sand shall be applied before the sealant begins to break.   

Minimize aggregate from being broadcast and accumulating on the untreated pavement adjacent to an 
application pass. Prior to the next application pass, the Contractor shall clean areas of excess or loose 
aggregate and remove from project site. 

QUALITY CONTROL (QC) 

608-5.1 Manufacturer’s representation. The manufacturer’s representative knowledgable of the 
material, procedures, and equipment described in the specification is responsible to assist the Contractor 
and RPR in determining the appropriate application rates of the emulsion and aggregate, as well as 
recommendations for proper preparation and start-up of seal coat application.  Documentation of the 
manufacturer representative’s experience and knowledge for applying the seal coat product shall be 
furnished to the RPR a minimum of 10 work days prior to placement of the control strips. The cost of the 
manufacturer’s representative shall be included in the Contractor’s bid price. 

608-5.2 Contractor qualifications. The Contractor shall provide documentation to the RPR that the seal 
coat Contractor is qualified to apply the seal coat, including personnel, and equipment, and has made at 
least three (3) applications similar to this project in the past two (2) years. 

MATERIAL ACCEPTANCE 

608-6.1 Application rate.  The rate of application of the asphalt emulsion shall be verified at least twice 
per day. 

608-6.2 Friction tests.  Friction tests in accordance with AC 150/5320-12, Measurement, Construction, 
and Maintenance of Skid-Resistant Airport Pavement Surfaces, shall be performed on all runway and 
high-speed taxiways that received a seal coat.  Each test includes performing friction tests at 40 mph and 
60 mph (65 or 95 km/h) both wet, 15 feet (4.5 m) to each side of runway centerline with approved 
continuous friction measuring equipment (CFME).  The Contractor shall coordinate testing with the RPR 
and provide the RPR a written report of friction test results. The RPR shall be present for testing.  
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METHOD OF MEASUREMENT 

608-7.1 Asphalt surface treatment. The quantity of asphalt surface treatment shall be measured by the 
square yards of material applied in accordance with the plans and specifications and accepted by the RPR. 

The Contractor must furnish the RPR with the certified weigh bills when materials are received for the 
asphalt material used under this contract.  The Contractor must not remove material from the tank car or 
storage tank until initial amounts and temperature measurements have been verified. 

BASIS OF PAYMENT 

608-8.1 Payment shall be made at the contract unit price per square yardfor the asphalt surface treatment 
applied and accepted by the RPR,  and the contract unit price per lump sum for runway friction testing. 
This price shall be full compensation for all surface preparation, furnishing all materials, delivery and 
application of these materials, for all labor, equipment, tools, and incidentals necessary to complete the 
item, and any costs associated with furnishing a qualified manufacturer’s representative to assist with 
control strips. 

608-8.2 Payment shall be made at the contract unit price per lump sum for friction testing and all work 
required to meet AC 150/5320-12. 

Payment will be made under: 

Item P-608-8.1 Asphalt Surface Treatment – per square yard 

Item P-608-8.2 Asphalt Surface Treatment Friction Testing – per Lump Sum 

REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to within the text by the basic designation only. 

ASTM International (ASTM) 

ASTM C117 Standard Test Method for Materials Finer than 75-μm (No. 200) Sieve in 
Mineral Aggregates by Washing 

ASTM C136 Standard Test Method for Sieve Analysis of Fine and Coarse Aggregates 

ASTM C1602 Standard Specification for Mixing Water Used in the Production of 
Hydraulic Cement Concrete 

ASTM D5 Standard Test Method for Penetration of Asphalt Materials 

ASTM D244 Standard Test Methods and Practices for Emulsified Asphalts 

ASTM D2007 Standard Test Method for Characteristic Groups in Rubber Extender and 
Processing Oils and Other Petroleum-Derived Oils by the Clay-Gel 
Absorption Chromatographic Method 

ASTM D2042 Standard Test Method for Solubility of Asphalt Materials in 
Trichloroethylene 

ASTM D2995 Standard Practice for Estimating Application Rate of Bituminous 
Distributors 
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ASTM D4402 Standard Test Method for Viscosity Determination of Asphalt at 
Elevated Temperatures Using a Rotational Viscometer 

ASTM D5340 Standard Test Method for Airport Pavement Condition Index Surveys 

Advisory Circulars (AC) 

AC 150/5320-12 Measurement, Construction, and Maintenance of Skid-Resistant Airport 
Pavement Surfaces 

AC 150/5320-17 Airfield Pavement Surface Evaluation and Rating (PASER) Manuals 

AC 150/5380-6 Guidelines and Procedures for Maintenance of Airport Pavements 

END OF ITEM P-608 
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Item P-620 Runway and Taxiway Marking 

DESCRIPTION 

620-1.1 This item shall consist of the preparation and painting of numbers, markings, and stripes on the 
surface of runways, taxiways, and aprons, in accordance with these specifications and at the locations 
shown on the plans, or as directed by the Resident Project Representative (RPR).  The terms “paint” and 
“marking material” as well as “painting” and “application of markings” are interchangeable throughout 
this specification.  

MATERIALS 

620-2.1 Materials acceptance. The Contractor shall furnish manufacturer’s certified test reports,  for 
materials shipped to the project. The certified test reports shall include a statement that the materials meet 
the specification requirements. This certification along with a copy of the paint manufacturer’s surface 
preparation; marking materials, including adhesion, flow promoting and/or floatation additive;  and 
application requirements must be submitted and approved by the Resident Project Representative (RPR) 
prior to the initial application of markings. The reports can be used for material acceptance or the RPR 
may perform verification testing.  The reports shall not be interpreted as a basis for payment. The 
Contractor shall notify the RPR upon arrival of a shipment of materials to the site.  All material shall 
arrive in sealed containers that are easily quantifiable for inspection by the RPR. 

620-2.2 Marking materials. 

Table 1. Marking Materials 

Paint1 Glass Beads2 

Type Color Fed Std. 595 
Number 

Application Rate 

Maximum 

Type Application Rate 

Minimum 

Waterborne White 37925 115 ft2/gal III 10 lb/gal 

Waterborne Yellow 33538 or 33655 115 ft2/gal III 10 lb/gal 

Waterborne Black 37038 115 ft2/gal III ---

1 See paragraph 620-2.2a 
2 See paragraph 620-2.2b 

a. Paint. Paint shall be waterborne in accordance with the requirements of this paragraph. Paint 
colors shall comply with Federal Standard No. 595.  

Waterborne. Paint shall meet the requirements of Federal Specification TT-P-1952F, Type II. The non-
volatile portion of the vehicle for all paint types shall be composed of a 100% acrylic polymer as 
determined by infrared spectral analysis. 
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b. Reflective media. Glass beads for white and yellow paint shall meet the requirements for Federal 
Specification TT-B-1325D, Type III . 

Glass beads for red and pink paint shall meet the requirements for Type I, Gradation A. 

Glass beads shall be treated with all compatible coupling agents recommended by the manufacturers of 
the paint and reflective media to ensure adhesion and embedment.  

Glass beads shall not be used in black and green paint.   

Type III glass beads shall not be used in red and pink paint.  

CONSTRUCTION METHODS 

620-3.1 Weather limitations. Painting shall only be performed when the surface is dry, and  the ambient 
temperature and the pavement surface temperature meet the manufacturer’s recommendations in 
accordance with paragraph 620-2.1.  Painting operations shall be discontinued when the ambient or 
surface temperatures does not meet the manufacturer’s recommendations. Markings shall not be applied 
when the wind speed exceeds 10 mph unless windscreens are used to shroud the material guns.  Markings 
shall not be applied when weather conditions are forecasts to not be within the manufacturers’ 
recommendations for application and dry time. 

620-3.2 Equipment. Equipment shall include the apparatus necessary to properly clean the existing 
surface, a mechanical marking machine, a bead dispensing machine, and such auxiliary hand-painting 
equipment as may be necessary to satisfactorily complete the job. 

The mechanical marker shall be an atomizing spray-type or airless type marking machine with automatic 
glass bead dispensers suitable for application of traffic paint. It shall produce an even and uniform film 
thickness and appearance of both paint and glass beads at the required coverage and shall apply markings 
of uniform cross-sections and clear-cut edges without running or spattering and without over spray. The 
marking equipment for both paint and beads shall be calibrated daily. 

620-3.3 Preparation of surfaces. Immediately before application of the paint, the surface shall be dry 
and free from dirt, grease, oil, laitance, or other contaminates that would reduce the bond between the 
paint and the pavement. Use of any chemicals or impact abrasives during surface preparation shall be 
approved in advance by the RPR. After the cleaning operations, sweeping, blowing, or rinsing with 
pressurized water shall be performed to ensure the surface is clean and free of grit or other debris left 
from the cleaning process. 

a. Preparation of new pavement surfaces.  The area to be painted shall be cleaned by broom, 
blower, water blasting, or by other methods approved by the RPR to remove all contaminants, including 
PCC curing compounds, minimizing damage to the pavement surface.  

b. Preparation of pavement to remove existing markings.  Existing pavement markings shall be 
removed by rotary grinding, water blasting, or by other methods approved by the RPR minimizing 
damage to the pavement surface.  The removal area may need to be larger than the area of the markings to 
eliminate ghost markings. After removal of markings on asphalt pavements, apply a fog seal or seal coat 
to ‘block out’ the removal area to eliminate ‘ghost’ markings.  

c. Preparation of pavement markings prior to remarking.  Prior to remarking existing 
markings, loose existing markings must be removed minimizing damage to the pavement surface, with a 
method approved by the RPR.  After removal, the surface shall be cleaned of all residue or debris.  

Prior to the application of markings, the Contractor shall certify in writing that the surface is dry and 
free from dirt, grease, oil, laitance, or other foreign material that would prevent the bond of the paint to 
the pavement or existing markings. This certification along with a copy of the paint manufactures 
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application and surface preparation requirements must be submitted to the RPR prior to the initial 
application of markings.  

620-3.4 Layout of markings. The proposed markings shall be laid out in advance of the paint 
application. The locations of markings to receive glass beads shall be shown on the plans. 

620-3.5 Application. A period of 30 days shall elapse between placement of surface course or seal coat 
and application of the permanent paint markings.  Paint shall be applied at the locations and to the 
dimensions and spacing shown on the plans. Paint shall not be applied until the layout and condition of 
the surface has been approved by the RPR.  

The edges of the markings shall not vary from a straight line more than 1/2 inch (12 mm) in 50 feet (15 
m), and marking dimensions and spacing shall be within the following tolerances: 

Marking Dimensions and Spacing Tolerance 

Dimension and Spacing Tolerance 

36 inch (910 mm) or less ±1/2 inch (12 mm) 

greater than 36 inch to 6 feet (910 mm to 1.85 m) ±1 inch (25 mm) 

greater than 6 feet to 60 feet (1.85 m to 18.3 m) ±2 inch (50 mm) 

greater than 60 feet (18.3 m) ±3 inch (76 mm) 

The paint shall be mixed in accordance with the manufacturer’s instructions and applied to the pavement 
with a marking machine at the rate shown in Table 1. The addition of thinner will not be permitted.  

Glass beads shall be distributed upon the marked areas at the locations shown on the plans to receive glass 
beads immediately after application of the paint. A dispenser shall be furnished that is properly designed 
for attachment to the marking machine and suitable for dispensing glass beads. Glass beads shall be 
applied at the rate shown in Table 1. Glass beads shall not be applied to black paint or green paint. Glass 
beads shall adhere to the cured paint or all marking operations shall cease until corrections are made. 
Different bead types shall not be mixed. Regular monitoring of glass bead embedment and distribution 
should be performed. 

620-3.6 Application--preformed thermoplastic airport pavement markings.  

Preformed thermoplastic pavement markings not used.  

620-3.7 Control strip.  Prior to the full application of airfield markings, the Contractor shall prepare a 
control strip in the presence of the RPR. The Contractor shall demonstrate the surface preparation 
method and all striping equipment to be used on the project.  The marking equipment must achieve the 
prescribed application rate of paint and population of glass beads (per Table 1) that are properly 
embedded and evenly distributed across the full width of the marking.  Prior to acceptance of the control 
strip, markings must be evaluated during darkness to ensure a uniform appearance. 

620-3.8 Retro-reflectance. Reflectance shall be measured with a portable retro-reflectometer meeting 
ASTM E1710 (or equivalent).  A total of 6 reading shall be taken over a 6 square foot area with 3 
readings taken from each direction.  The average shall be equal to or above the minimum levels of all 
readings which are within 30% of each other. 
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Minimum Retro-Reflectance Values 

Material Retro-reflectance mcd/m2/lux 

White Yellow Red 

Initial Type I 300 175 35 

Initial Type III 600 300 35 

Initial Thermoplastic 225 100 35 

All materials, remark when less than1 100 75 10 

1 ‘Prior to remarking determine if removal of contaminants on markings will restore retro-reflectance 

620-3.9 Protection and cleanup. After application of the markings, all markings shall be protected from 
damage until dry. All surfaces shall be protected from excess moisture and/or rain and from disfiguration 
by spatter, splashes, spillage, or drippings. The Contractor shall remove from the work area all debris, 
waste, loose reflective media, and by-products generated by the surface preparation and application 
operations to the satisfaction of the RPR. The Contractor shall dispose of these wastes in strict 
compliance with all applicable state, local, and federal environmental statutes and regulations. 

METHOD OF MEASUREMENT 

620-4.1 The quantity of markings shall be paid for shall be measured by the number of square feet 
(square meters) of painting .  

620-4.2 The quantity of black enhancement markings shall be paid for shall be measured by the number 
of square feet (square meters) of painting . 

BASIS OF PAYMENT 

620-5.1 Payment for markings shall be made at the contract price for by the number of square feet 
(square meters) of painting. 

620-5.2 Payment for black enhancement markings shall be made at the contract price for by the number 
of square feet (square meters) of painting. 

Payment will be made under: 

Item P-620-5.1 Runway and Taxiway Marking with Reflective Beads -- per square foot 

Item P-620-5.2 Runway and Taxiway Black Enhancement Marking without Reflective 
Beads -- per square foot 

Item P-620-5.3 Temporary Runway and Taxiway Marking without Reflective beads – 
per square foot 
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REFERENCES 

The publications listed below form a part of this specification to the extent referenced. The publications 
are referred to within the text by the basic designation only. 

ASTM International (ASTM) 

ASTM D476 Standard Classification for Dry Pigmentary Titanium Dioxide Products 

ASTM D968 Standard Test Methods for Abrasion Resistance of Organic Coatings by 
Falling Abrasive 

ASTM D1652 Standard Test Method for Epoxy Content of Epoxy Resins 

ASTM D2074 Standard Test Method for Total, Primary, Secondary, and Tertiary 
Amine Values of Fatty Amines by Alternative Indicator Method 

ASTM D2240 Standard Test Method for Rubber Property - Durometer Hardness 

ASTM D7585 Standard Practice for Evaluating Retroreflective Pavement Markings 
Using Portable Hand-Operated Instruments 

ASTM E303 Standard Test Method for Measuring Surface Frictional Properties Using 
the British Pendulum Tester 

ASTM E1710 Standard Test Method for Measurement of Retroreflective Pavement 
Marking Materials with CEN-Prescribed Geometry Using a Portable 
Retroreflectometer 

ASTM E2302 Standard Test Method for Measurement of the Luminance Coefficient 
Under Diffuse Illumination of Pavement Marking Materials Using a 
Portable Reflectometer 

ASTM G154 Standard Practice for Operating Fluorescent Ultraviolet (UV) Lamp 
Apparatus for Exposure of Nonmetallic Materials 

Code of Federal Regulations (CFR) 

40 CFR Part 60, Appendix A-7, Method 24 
Determination of volatile matter content, water content, density, volume 
solids, and weight solids of surface coatings 

29 CFR Part 1910.1200 Hazard Communication 

Federal Specifications (FED SPEC) 

FED SPEC TT-B-1325D Beads (Glass Spheres) Retro-Reflective 

FED SPEC TT-P-1952F Paint, Traffic and Airfield Marking, Waterborne 

FED STD 595 Colors used in Government Procurement 

Commercial Item Description 

A-A-2886B Paint, Traffic, Solvent Based 

Advisory Circulars (AC) 

AC 150/5340-1 Standards for Airport Markings 
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AC 150/5320-12 Measurement, Construction, and Maintenance of Skid Resistant Airport 
Pavement Surfaces 

END OF ITEM P-620 
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COORDINATION OF WORK AREA CLOSURES.  NO RUNWAY, TAXIWAY, APRON OR AIRPORT ROADWAY SHALL   NO RUNWAY, TAXIWAY, APRON OR AIRPORT ROADWAY SHALL BE CLOSED WITHOUT WRITTEN APPROVAL OF AIRPORT OPERATIONS.  TO ENABLE NECESSARY “NOTICES TO NOTICES TO AIRMEN” (NOTAM) OR ADVISORIES TO AIRPORT SERVICES OR TENANTS, A MINIMUM OF 48 HOURS WRITTEN  (NOTAM) OR ADVISORIES TO AIRPORT SERVICES OR TENANTS, A MINIMUM OF 48 HOURS WRITTEN NOTICE REQUESTING CLOSING SHALL BE DIRECTED TO AIRPORT OPERATIONS, WHO WILL COORDINATE THE REQUEST.   ANY CONSTRUCTION ACTIVITY WITHIN 250 FEET OF THE RUNWAY CENTERLINE OR 130 FEET FROM THE CENTERLINE OF A TAXIWAY, OR OPEN EXCAVATIONS IN EXCESS OF THREE INCHES DEEP WITHIN THE ABOVE AREAS, WILL REQUIRE CLOSURE OF THE AFFECTED RUNWAY OR TAXIWAY, UNLESS OTHERWISE APPROVED IN WRITING BY AIRPORT OPERATIONS.  
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COORDINATION OF WELDING AND TORCH CUTTING.  OPEN FLAME WELDING OR TORCH CUTTING   OPEN FLAME WELDING OR TORCH CUTTING OPERATIONS ARE PROHIBITED IN THIS PROJECT.
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OPEN TRENCHES.  OPEN TRENCHES, EXCAVATIONS AND STOCKPILED MATERIAL LOCATED IN THE AOA   OPEN TRENCHES, EXCAVATIONS AND STOCKPILED MATERIAL LOCATED IN THE AOA SHALL BE PROMINENTLY MARKED WITH FLAGS AND LIGHTED BY APPROVED AMBER LIGHTS UNITS (ACCEPTABLE TO THE OWNER) DURING HOURS OF RESTRICTED VISIBILITY AND DARKNESS.
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FOREIGN OBJECT DEBRIS (FOD).  DEBRIS, WASTE AND LOOSE MATERIAL CAPABLE OF CAUSING DAMAGE TO   DEBRIS, WASTE AND LOOSE MATERIAL CAPABLE OF CAUSING DAMAGE TO AIRCRAFT LANDING GEARS, PROPELLERS OR BEING INGESTED IN JET ENGINES SHALL BE PROPERLY CONTROLLED AND PICKED UP AT ALL TIMES.  IF THESE MATERIALS ARE OBSERVED, THE CONTRACTOR SHALL REMOVE THEM IMMEDIATELY.
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GENERAL INTENT.  THE CONTRACTOR SHALL CONFORM WITH ALL FEDERAL, STATE, AND LOCAL SAFETY REGULATIONS   THE CONTRACTOR SHALL CONFORM WITH ALL FEDERAL, STATE, AND LOCAL SAFETY REGULATIONS AND GUIDELINES AS SET FORTH IN FEDERAL AVIATION ADMINISTRATION (FAA) AC NO. 150/5370-2 SERIES, ALONG WITH THESE PLANS AND SPECIFICATIONS.  THE CONTRACTOR SHALL DESIGNATE TO THE RPR, AIRPORT CONSTRUCTION MANAGER AND AIRPORT OPERATIONS, IN WRITING, THE NAME OF HIS "CONTRACTOR SAFETY/SECURITY OFFICER (CSSO)."  THE CSSO SHALL REPRESENT THE CONTRACTOR ON SAFETY REQUIREMENTS FOR THE CONTRACT.  THE CONTRACTOR OR CSSO SHALL THOROUGHLY ACQUAINT ALL SUPERVISORS AND EMPLOYEES WORKING AT THE AIRPORT ON THE IMPORTANCE OF FOLLOWING ESTABLISHED SAFETY AND SECURITY PROCEDURES THAT ARE INHERENT TO THIS ACTIVE AIR CARRIER AIRPORT.  ADDITIONALLY, THE CONTRACTOR SHALL CONDUCT THE CONSTRUCTION ACTIVITIES TO CONFORM TO ALL ROUTINE AND EMERGENCY AIR TRAFFIC REQUIREMENTS AND GUIDELINES ON SAFETY AS SPECIFIED IN PARAGRAPH NUMBER 9 BELOW.
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FAA ADVISORY CIRCULARS.   THE CONTRACTOR IS DIRECTED TO COMPLY WITH AND ACQUAINT HIS/HER    THE CONTRACTOR IS DIRECTED TO COMPLY WITH AND ACQUAINT HIS/HER EMPLOYEES WITH THE FOLLOWING SAFETY GUIDELINES, RELATED MATERIALS AND FAA ADVISORY CIRCULARS: 150/5200-18C    “AIRPORT SAFETY-SELF INSPECTION” AIRPORT SAFETY-SELF INSPECTION” 150/5210-5D      “PAINTING, MARKING OR LIGHTING OF VEHICLES USED ON AN AIRPORT” PAINTING, MARKING OR LIGHTING OF VEHICLES USED ON AN AIRPORT” 150/5370-2G      “OPERATIONAL SAFETY ON AIRPORTS DURING CONSTRUCTION” OPERATIONAL SAFETY ON AIRPORTS DURING CONSTRUCTION”  COPIES OF THESE DOCUMENTS ARE AVAILABLE AT THE FOLLOWING WEBSITE:   WWW.FAA.GOV/AIRPORTS_AIRTRAFFIC/AIRPORTS/RESOURCES/ADVISORY_CIRCULARS  OR COPIES MAY BE OBTAINED FROM AIRPORT OPERATIONS.  CONTRACTOR RESPONSIBLE FOR STAYING UP-TO-DATE WITH ANY UPDATES OR REVISIONS TO THE ADVISORY CIRCULARS LISTED ABOVE.
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AIRFIELD LIGHTING AND SIGNS.  WORK CLOSING RUNWAYS OR TAXIWAYS WILL REQUIRE THE CONTRACTOR   WORK CLOSING RUNWAYS OR TAXIWAYS WILL REQUIRE THE CONTRACTOR TO COVER THE APPROPRIATE SIGN PANELS WITH BLACK PLASTIC AND THE APPROPRIATE AIRFIELD LIGHTING TO SHOW THAT THEY ARE NOT AVAILABLE FOR USE.  AIRPORT PERSONNEL WILL ASSIST AND SHOW THE CONTRACTOR WHICH SIGNS AND AIRFIELD LIGHTING ARE AFFECTED.  DURING THE RUNWAY SHUTDOWN PERIOD, AIRFIELD LIGHTING AND SIGNAGE WILL BE TURNED OFF IN THE ELECTRICAL VAULT.
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CONSTRUCTION DELAYS.  THE AIRPORT OR RPR MAY HALT CONSTRUCTION DURING THE PROJECT AT ANY   THE AIRPORT OR RPR MAY HALT CONSTRUCTION DURING THE PROJECT AT ANY TIME IF IT IS DETERMINED TO BE IN THE BEST INTEREST OF AIRPORT ACTIVITIES OR SAFETY.  THE CONTRACTOR MAY BE DIRECTED TO REMOVE EQUIPMENT AND/OR EVACUATE THE SITE IN ORDER TO ENABLE AIRCRAFT OPERATIONS.  NECESSARY EXTENSIONS IN CONTRACT TIME WILL BE GRANTED OR A STOP WORK ORDER WILL BE ISSUED DUE TO THESE DELAYS, HOWEVER, THERE WILL BE NO ADJUSTMENTS IN CONTRACT PRICE DUE TO THESE DELAYS.
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INSPECTION OF WORK AREAS.   THE RPR AND AIRPORT OPERATIONS WILL INSPECT, PRIOR TO OPENING    THE RPR AND AIRPORT OPERATIONS WILL INSPECT, PRIOR TO OPENING FOR AIRCRAFT USE, ANY RUNWAY OR TAXIWAY THAT HAS BEEN CLOSED FOR WORK, ON OR ADJACENT THERETO, OR THAT HAS BEEN USED FOR A CROSSING POINT OR HAUL ROUTE BY THE CONTRACTOR.
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GENERAL INTENT:  IT IS INTENDED THAT THE CONTRACTOR SHALL COMPLY WITH ALL REQUIREMENTS OF   IT IS INTENDED THAT THE CONTRACTOR SHALL COMPLY WITH ALL REQUIREMENTS OF THE AIRPORT SECURITY PLAN AND WITH THE SECURITY REQUIREMENTS SPECIFIED HEREIN BY AIRPORT AIRPORT OPERATIONS.  THE CONTRACTOR SHALL DESIGNATE TO THE RPR AND AIRPORT OPERATIONS, IN WRITING, .  THE CONTRACTOR SHALL DESIGNATE TO THE RPR AND AIRPORT OPERATIONS, IN WRITING, AIRPORT OPERATIONS, IN WRITING, , IN WRITING, THE NAME OF HIS “CONTRACTOR SAFETY/SECURITY OFFICER (CSSO).”  THE CSSO SHALL REPRESENT THE CONTRACTOR SAFETY/SECURITY OFFICER (CSSO).”  THE CSSO SHALL REPRESENT THE   THE CSSO SHALL REPRESENT THE CONTRACTOR ON THE SECURITY REQUIREMENTS FOR THE CONTRACT.
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STOCKPILED MATERIALS.  STOCKPILED MATERIAL WITHIN THE AOA SHALL BE CONSTRAINED IN A MANNER   STOCKPILED MATERIAL WITHIN THE AOA SHALL BE CONSTRAINED IN A MANNER TO PREVENT MOVEMENT RESULTING FROM AIRCRAFT JET BLAST, PROPELLERS OR WIND CONDITIONS IN EXCESS OF TEN KNOTS.  STOCKPILE HEIGHT SHALL BE LESS THAN 15 FEET AND BE LOCATED IN AN AIRPORT APPROVED LOCATION.
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HAUL ROUTES.  TRUCK HAUL ROUTES ON THE AIRFIELD SHALL BE COORDINATED WITH AIRPORT   TRUCK HAUL ROUTES ON THE AIRFIELD SHALL BE COORDINATED WITH AIRPORT OPERATIONS (SEE SHEET C003 FOR ON-AIRPORT HAUL ROUTES).  OTHER MEANS TO CLEARLY MARK THE ROUTES TO THE WORK SITE MAY BE REQUIRED AND APPROVED BY AIRPORT OPERATIONS.
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CONTRACTOR PERSONNEL SECURITY ORIENTATION:  THE CSSO SHALL BE RESPONSIBLE FOR BRIEFING ALL   THE CSSO SHALL BE RESPONSIBLE FOR BRIEFING ALL CONTRACTOR AND SUB-CONTRACTOR PERSONNEL ON SECURITY REQUIREMENTS.  ALL NEW CONTRACTOR EMPLOYEES SHALL BE BRIEFED ON SECURITY REQUIREMENTS PRIOR TO WORKING IN THE CONSTRUCTION AREA.
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ACCESS TO THE SITE:  CONTRACTOR'S ACCESS TO THE SITE SHALL BE AS SHOWN ON THE PLANS.  NO   CONTRACTOR'S ACCESS TO THE SITE SHALL BE AS SHOWN ON THE PLANS.  NO OTHER ACCESS POINTS SHALL BE ALLOWED UNLESS APPROVED BY AIRPORT OPERATIONS.  ALL CONTRACTOR TRAFFIC AUTHORIZED TO ENTER THE SITE SHALL BE EXPERIENCED IN THE ROUTE OR GUIDED BY EXPERIENCED CONTRACTOR PERSONNEL.  THE CONTRACTOR SHALL BE RESPONSIBLE FOR TRAFFIC CONTROL TO AND FROM THE VARIOUS CONSTRUCTION AREAS ON THE SITE, AND FOR OPERATION AND SECURITY OF THE ACCESS GATE TO THE SITE.  A CONTRACTOR'S FLAGMAN OR TRAFFIC CONTROL PERSON SHALL MONITOR AND COORDINATE ALL CONTRACTOR TRAFFIC AT ANY AOA ACCESS GATE WITH SECURITY.  THE CONTRACTOR SHALL NOT PERMIT ANY UNAUTHORIZED CONSTRUCTION PERSONNEL OR TRAFFIC ON THE SITE.  ACCESS GATES TO THE AOA SHALL BE LOCKED AND SECURED AT ALL TIMES WHEN NOT ATTENDED BY THE CONTRACTOR.  IF THE CONTRACTOR CHOOSES TO LEAVE ANY ACCESS GATE OPEN, IT SHALL BE ATTENDED BY CONTRACTOR PERSONNEL WHO ARE FAMILIAR WITH THE REQUIREMENTS OF THE AIRPORT OPERATIONS SECURITY PROGRAM.  THE CONTRACTOR IS RESPONSIBLE FOR THE IMMEDIATE CLEANUP OF ANY DEBRIS DEPOSITED ALONG THE ACCESS ROUTE AS A RESULT OF HIS CONSTRUCTION TRAFFIC.  DIRECTIONAL SIGNAGE FROM THE ACCESS GATE ALONG THE DELIVERY ROUTE TO THE STORAGE AREA, PLANT SITE OR WORK SITE SHALL BE AS DIRECTED BY AIRPORT OPERATIONS.
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MATERIALS DELIVERY TO THE SITE:  ALL CONTRACTOR'S MATERIAL ORDERS FOR DELIVERY TO THE WORK   ALL CONTRACTOR'S MATERIAL ORDERS FOR DELIVERY TO THE WORK SITE WILL USE A DELIVERY ADDRESS, THE STREET NAME ASSIGNED TO THE ACCESS POINT AT THE CONTRACTOR'S STAGING SITE AT THE AIRPORT.  THE NAME “BOB SIKES AIRPORT” SHALL NOT BE USED IN BOB SIKES AIRPORT” SHALL NOT BE USED IN  SHALL NOT BE USED IN THE DELIVERY ADDRESS AT ANY TIME.  THIS WILL PRECLUDE DELIVERY TRUCKS FROM ENTERING INTO THE AIRPORT ADMINISTRATION BUILDING, OR TAKING SHORT CUTS THROUGH THE PERIMETER GATES AND ENTERING INTO AIRCRAFT OPERATIONS AREAS INAPPROPRIATELY.
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CONSTRUCTION AREA LIMITS:  THE LIMITS OF CONSTRUCTION, MATERIAL STORAGE AREAS, PLANT SITE,   THE LIMITS OF CONSTRUCTION, MATERIAL STORAGE AREAS, PLANT SITE, EQUIPMENT STORAGE AREA, PARKING AREA AND OTHER AREAS DEFINED AS REQUIRED FOR THE CONTRACTOR'S EXCLUSIVE USE DURING CONSTRUCTION SHALL BE MARKED BY THE CONTRACTOR.  THE CONTRACTOR SHALL ERECT AND MAINTAIN AROUND THE PERIMETER OF THESE AREAS SUITABLE FENCING, MARKING AND/ OR WARNING DEVICES VISIBLE FOR DAY/NIGHT USE AT THE LOCATIONS SHOWN IN THE PLANS.  TEMPORARY BARRICADES, FLAGGING AND FLASHING WARNING LIGHTS WILL BE REQUIRED AT CRITICAL ACCESS POINTS.  TYPE OF MARKING AND WARNING DEVICES SHALL BE APPROVED BY AIRPORT OPERATIONS.	
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SECURITY IDENTIFICATION:  ALL EMPLOYEES, AGENTS, VENDORS, INVITEES, ETC. OF THE CONTRACTOR OR   ALL EMPLOYEES, AGENTS, VENDORS, INVITEES, ETC. OF THE CONTRACTOR OR SUBCONTRACTORS REQUIRING ACCESS TO THE AOA SHALL BE IN ACCORDANCE WITH THE AIRPORT AIRPORT SECURITY PROGRAM.  AIRPORT BADGING WILL NOT BE REQUIRED FOR CONTRACTOR EMPLOYEES ON THIS .  AIRPORT BADGING WILL NOT BE REQUIRED FOR CONTRACTOR EMPLOYEES ON THIS PROJECT. 
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VEHICLE IDENTIFICATION:  THE CONTRACTOR, THROUGH THE CSSO, SHALL ESTABLISH AND MAINTAIN A LIST   THE CONTRACTOR, THROUGH THE CSSO, SHALL ESTABLISH AND MAINTAIN A LIST OF CONTRACTOR AND SUBCONTRACTOR VEHICLES AUTHORIZED TO OPERATE ON THE SITE AND SHALL ENSURE A VEHICLE IDENTIFICATION PERMIT, ISSUED BY AIRPORT OPERATIONS, IS PROPERLY DISPLAYED ON EACH VEHICLE THAT ENTERS THE AOA.  IN ADDITION, EACH CONTRACTOR VEHICLE ENTERING THE PROJECT SITE REGARDLESS OF ITS WORK WITHIN THE AOA OR NOT SHALL BE REQUIRED TO DISPLAY, ON BOTH SIDES OF THE VEHICLE EITHER PERMANENT OR MAGNETIC SIGNS THAT IDENTIFY THE NAME OF THE CONTRACTOR AND A FLASHING AMBER LIGHT OR A 3' X 3' ORANGE AND WHITE CHECKERBOARD FLAG, OR A 3' X 3' ORANGE AND WHITE CHECKERBOARD FLAG,  A 3' X 3' ORANGE AND WHITE CHECKERBOARD FLAG, EACH CHECKERBOARD COLOR BEING 1-FOOT SQUARE. 
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VEHICLE PARKING:  CONTRACTOR EMPLOYEE VEHICLES SHALL BE RESTRICTED TO THE CONTRACTOR'S   CONTRACTOR EMPLOYEE VEHICLES SHALL BE RESTRICTED TO THE CONTRACTOR'S EMPLOYEE PARKING AREA IDENTIFIED ON THE PLANS AND ARE NOT ALLOWED OUTSIDE THE DESIGNATED AREA AT ANY TIME.    
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FINES:  PAYMENT OF ALL FINES ASSESSED TO OKALOOSA AIRPORTS DUE TO VIOLATIONS BY THE CONTRACTOR OF   PAYMENT OF ALL FINES ASSESSED TO OKALOOSA AIRPORTS DUE TO VIOLATIONS BY THE CONTRACTOR OF FEDERAL AVIATION ADMINISTRATION (FAA) SECURITY OR SAFETY REQUIREMENTS SHALL BE THE SOLE RESPONSIBILITY OF THE CONTRACTOR. CONTACT INFORMATION: EMERGENCIES:  911 AND AOC (850) 651-7166 MR. ROBERT "CHAD" ROGERS - AIRPORTS GENERAL AVIATION AND PROJECTS MANAGER:  (850) 612-6862:  (850) 612-6862
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SAFETY IS PARAMOUNT.  IF ANY OF THE CONTRACTOR'S PERSONNEL OR A MEMBER OF THE AIRPORT STAFF SEES AN .  IF ANY OF THE CONTRACTOR'S PERSONNEL OR A MEMBER OF THE AIRPORT STAFF SEES AN UNSAFE SITUATION ON THE PROJECT, THEY ARE OBLIGATED TO STOP THE WORK, RESTORE A SAFE CONDITION AND NOTIFY A SUPERVISOR OF THE PROBLEM.  AT THAT POINT THE RPR, AIRPORT REPRESENTATIVE AND THE CONTRACTOR WILL MEET, RESOLVE THE SITUATION AND CONTINUE THE EFFORT. COMMUNIICATIONS.  PROPER COMMUNICATIONS ARE ESSENTIAL TO THE SUCCESS OF THE PROJECT.  ALL .  PROPER COMMUNICATIONS ARE ESSENTIAL TO THE SUCCESS OF THE PROJECT.  ALL COMMUNICATIONS WILL BE HANDLED IN THE FOLLOWING MANNER.  A REQUEST FROM A SUBCONTRACTOR WILL BE GIVEN TO THE CONTRACTOR. HE WILL  EVALUATE IT AND DETERMINE IF THE OWNER NEEDS TO BE RESPONSIVE.  IF SO HE WILL GIVE IT TO THE RPR WHO WILL GIVE IT TO AIRPORT OPERATIONS, WHO WILL DISSEMINATE IT TO THE APPROPRIATE AIRPORT DIVISION FOR A RESPONSE.  THE RETURN INFORMATION WILL FOLLOW DOWN THE SYSTEM TO THE CONTRACTOR FOR HIS ACTION.  EXCEPTION:  IN CASE OF AN EMERGENCY, DIRECT COMMUNICATION IS EXCEPTION:  IN CASE OF AN EMERGENCY, DIRECT COMMUNICATION IS :  IN CASE OF AN EMERGENCY, DIRECT COMMUNICATION IS AUTHORIZED TO QUICKLY RESOLVE THE SITUATION.  ONCE STABILIZED, THE CONSTRUCTION TEAM (CONTRACTOR AND OWNER) WILL BE NOTIFIED OF THE SITUATION AND WHAT ACTIONS HAVE BEEN TAKEN. CHANGES.  ONLY ENGINEER AND OWNER APPROVAL IS AUTHORIZED TO MAKE CHANGES IN THE CONTRACT THAT WILL .  ONLY ENGINEER AND OWNER APPROVAL IS AUTHORIZED TO MAKE CHANGES IN THE CONTRACT THAT WILL AFFECT THE CONTRACT AMOUNT AND THOSE REQUESTS MUST BE DONE THROUGH THE CHANGE ORDER SYSTEM.   CONSTRUCTION SAFETY PHASING PLAN COMPLIANCE. THE CONTRACTOR SHALL PROVIDE A SAFETY PLAN COMPLIANCE . THE CONTRACTOR SHALL PROVIDE A SAFETY PLAN COMPLIANCE DOCUMENT (SPCD) THAT OUTLINES HOW THE CONTRACTOR WILL COMPLY WITH THE REQUIREMENTS OF THE CONSTRUCTION SAFETY PHASING PLAN (CSPP).  THIS REQUIREMENT IS DETAILED IN THE PROJECT SPECIFICATIONS SECTION P-102, SAFETY AND SECURITY.  
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